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Introduction

The Commonwealth of Massachusetts is recognized as a national leader in energy and water efficiency for its establishment of clean energy policies and its
implementation of innovative, sustainable, and economical energy and water solutions.

In 2012, for the second consecutive year, the Commonwealth was ranked the top state in the nation for energy-efficiency policies and programs by the
American Council for an Energy-Efficient Economy (ACEEE). This distinction recognizes many initiatives in Massachusetts, including the investment
and savings in energy efficiency for residential, low income, commercial and industrial electric and natural gas customers, delivered through the Mass
Save® program. The Leading By Example (LBE) program is also a key factor in this ranking. LBE was established in April 2007 by Governor Patrick’s
Executive Order No. 484, which set aggressive energy and greenhouse gas reduction goals and renewable energy goals for state government operations.

In December 2011, the Accelerated Energy Program (AEP) was established to accelerate the
implementation of energy and water savings projects across the Commonwealth and help the
Commonwealth comply with Executive Order 484. The AEP aims to reduce energy
consumption by 20-25% over 700 state sites, creating about 4,000 clean energy jobs and saving
the Commonwealth an estimated $43 million annually.

The AEP will significantly reduce the current annual consumption of more than 800 million kilowatt hours of electricity, 12 million gallons of heating oil,
55 million therms of natural gas, and emissions of more than 800,000 tons of greenhouse gases, which represent more than 4,000 buildings and 58 million
square feet. The program will save an estimated 135,000 metric tons of greenhouse gases annually, the equivalent of removing 26,000 vehicles from the
road per year.
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Program Goals & Objectives

DCAMM and DOER are working with a number of partners, agencies and utilities to accomplish the six main objectives of the AEP:

1AEP Metrics are provided in Appendix A.
2ACEEE is the American Council for an Energy Efficient Economy.



Q2 2013

Data represented in this report is through at least June 30, 2013 unless otherwise indicated
AEP Quarterly Report - Q2 2013 FINAL 8/8/2013 12:11 PM Page 5 of 47

Program Planning & Definition

There are a total of 818 sites in the Commonwealth’s capital asset inventory. Of the 818 sites, 700 sites are being retrofitted in the AEP.  There are 118
sites excluded from the AEP because they are currently not in use, implemented energy efficient through recent prior projects, or do not consume energy.

During Q2 2013, there were no changes in project categorization of each site by program area. The graphic below provides an overview of the 700 sites by
Program Area. A full list of AEP sites is provided in Appendix B.

AEP Scope
700 Sites
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AEP Sites by Certification Groups

DCAMM and DOER have established an AEP Certification system for recognizing sites that achieve a significant level of energy reduction.  Across the
entire AEP portfolio of 700 sites, DCAMM and DOER target a 25% reduction in energy consumption, greenhouse gas emissions, and energy costs.  The
reduction requirements for individual sites to achieve AEP Certified designation vary based on site size and type – for instance, larger sites with
comprehensive projects can typically expect deeper measures and greater savings than smaller sites that are addressed through utility vendor projects.

During Q2 2013, a total of nine (9) sites were evaluated and categorized as N/A. Eight (8) these sites belong to DCR and have been demolished or are no
longer in use.  In addition, the Department of Developmental Services’ Belchertown – LGR Region I site is closed and no longer in use.

The graphic below provides an overview of the 700 sites by Certification Group. Changes to Program Area totals since the last report are shown in
parentheses.

AEP Scope
700 Sites
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Summary of Major Accomplishments
DCAMM is working with DOER and other partners to implement the AEP. DCAMM continued to build upon the hard work and progress made on
the AEP by achieving some significant successes in the second quarter of 2013. Some notable achievements are summarized below.

Implemented Quality Management Plan (see page 23 for more details)
In Q2 2013, the AEP finalized a Quality Management Plan (QMP) to ensure AEP projects are executed in a consistent manner with regard to
quality and cost effectiveness across facility advisors and contractors.

Coordinated with Integrated Facilities Management (IFM) (see page 24 for more details)
The AEP has been coordinating with DCAMM’s IFM initiative to align the goals of facility energy efficiency with the broader goals of integrated
facility management.  Progress has been made with the development of energy efficiency learning needs assessment criteria, integration of energy
efficiency requirements within the facility condition assessment approach, and formalizing the process to secure utility incentives for construction
projects.

Restructured AEP Implementation Committee (see page 27 for more details)
The AEP leadership solicited input from the Implementation Committee on the future structure of the Committee to make them as productive and
effective as possible throughout the second half of the program. Based on feedback received, a new Innovation working group has been added. In
addition, the quarterly AEP Implementation Committee meetings will be held in conjunction with MAFMA and DOER’s Leading By Example
(LBE) meetings to reduce the number of meetings that members of these groups attend.

Initiated Innovative “Towards Zero Net Energy” Approach (see page 32 for more details)
A new approach is being developed to achieve deep energy retrofits using a “towards zero
net energy” approach with multiple innovative technologies that address the integrated
building system. This approach builds upon the comprehensive work done by the
Massachusetts Zero Net Energy Buildings Task Force commissioned by DOER in 2009.

Aligned AEP Metrics with MassResults Initiative (see page 36 for more details)
The Patrick Administration has launched the MassResults initiative, which seeks to further
embed a results-oriented culture within state government. DCAMM aligned the AEP metrics
with the agency’s MassResults Initiative goal of “Improving Energy Efficiency: Increase
overall efficiency and reduce energy costs and resulting greenhouse gases from state
facilities.”

Innovative approach piloted at Holyoke Community College.
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Program Status – Q2 2013

DCAMM and partners plan to retrofit 700 sites encompassing more than 4,800 buildings throughout the Commonwealth. The AEP was authorized in
January 2012 and implementation was kicked off in March 2012.  The completion of the AEP is planned for December 2014, which provides 700 working
days from the start of implementation to evaluate, audit or get into construction all sites in the program.

*Includes all sites that have passed this milestone.  For example, “Initiated” sites include all sites that have been initiated, audit completed, implementation
started, substantially completed or evaluated.

We plan to retrofit

In a total of

We have initiated work at

We have completed audits at

And substantially completed

AEP Sites

Working days

Sites*

Sites*

Sites

700

700

309

151

18
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Schedule Status

As of the end of Q2 2013, DCAMM and DOER have been working on the AEP for 50% of the total duration of the three year program. A total of
309 sites have been initiated, which equates to 44% of the total AEP sites. A list of all sites and their status is provided in Appendix B. A list of all
initiated sites and their current schedule is provided in Appendix C.
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AEP Status by Program Area

A summary of the AEP status by program area is shown below.  A list of all sites by program area is provided in the Appendix B.

A&F and Misc. includes 127 Mass DOT sites.
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AEP Certification
Across the entire AEP portfolio of 700 sites, DCAMM and DOER target a 25% reduction in energy consumption, greenhouse gas emissions, and energy
costs.  The reduction requirements for individual sites to achieve AEP Certified designation vary based on site size and type – for instance, larger sites with
comprehensive projects can typically expect deeper measures and greater savings than smaller sites that are addressed through utility vendor projects.

Of the 35 sites that have achieved the milestone “Implementation Start”,
10 sites have achieved AEP Certified & 1 site has achieved AEP Certified
Plus. A list of all certified sites is provided in Appendix D.

Northern Essex Community College – Haverhill
and Lawrence Sites

AEP Certified is achieved with at least a 10% reduction in energy use and
25% reduction in 2 of 3 categories (energy costs, energy use and GHG
emissions).

AEP Certified Plus is achieved with at least a 20% reduction in energy use
and 50% reduction in 2 of 3 categories (energy costs, energy use and GHG
emissions).

Northern Essex Community College will achieve AEP Certified
Plus, with an anticipated reduction of 33% in energy use, 36% in
energy costs, and 19% in GHG emissions through a
comprehensive retrofit.
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Substantially Complete Sites
A summary of the AEP sites that are substantially complete is shown below.
Details of all substantially complete sites are provided in Appendix D with
AEP certification status.
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Implementation Started Sites
A summary of the AEP sites that have implementation started is shown
below. See appendix C for more details about sites that have moved into
implementation.



Q2 2013

Data represented in this report is through at least June 30, 2013 unless otherwise indicated
AEP Quarterly Report - Q2 2013 FINAL 8/8/2013 12:11 PM Page 14 of 47

Audit Completed Sites
A summary of the AEP sites that have audits completed is shown below.
Schedules for AEP Audit Completed sites are found in Appendix C.

Middleboro National Guard Armory

Nxegen completed an audit of the Middleboro National Guard
Armory.

DCAMM approved $80,000 in ECMs that will generate an estimated
annual savings of $19,000. Pictured above are some of the failed
steam traps that will be replaced and repaired.

When completed, the site will achieve AEP Certified Plus by
reducing energy usage by 46% and both CO2 and energy costs by
56%.
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Initiated Sites
A summary of the AEP Initiated sites is shown below. Schedules for
AEP Initiated Sites are found in Appendix C.

AEP Spotlight – Partners

Some Highlights:

 Military: 4 bundles with a total of 42 sites

 Trial Courts: 1 bundle with a total of 12 sites

 DCR: 1 bundle with a total of 21 sites

 MassDOT: 2 bundles with a total of 24 sites

Paquette Electric, a DCAMM utility vendor, completed a draft audit of the
Chicopee Armory, and identified $65,000 in ECMs that will reduce annual
energy consumption by 45%, achieving a 9 year payback.
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Each quarter, DCAMM and DOER recognize individuals and organizations
for their contribution to the success of the AEP. This quarter DCAMM and
DOER recognize Ken Lortie.

Ken Lortie is the Director of Engineering & Facilities Management with the
Massachusetts Department of Mental Health.  Ken’s involvement with
DCAMM’s energy team and its contractor, Johnson Controls, to audit ten
DMH facilities statewide, has been invaluable to improving the energy
efficiency of the sites. Ken has also been the AEP’s “go to” person for
implementing simple fix projects for the smaller DMH sites, such as group
homes. All told, Ken is working with the AEP to “green” 28 DMH sites,
which will yield significant financial and environmental benefit for the
Commonwealth.

In addition, Ken has been a great partner in assuring that the energy projects
are scoped to reflect the long range plans for the DMH sites, to meet
program goals and incorporate IFM principles.

The AEP Team greatly appreciates Ken’s leadership in coordinating site
visits, reviewing multiple documents, and providing important substantive
comments and direction for the project sites.

We thank Ken for his dedicated efforts!



Q2 2013

Data represented in this report is through at least June 30, 2013 unless otherwise indicated
AEP Quarterly Report - Q2 2013 FINAL 8/8/2013 12:11 PM Page 17 of 47

AEP Spotlight – Small Site (Utility Vendor)

Military Division

Northbridge Amory
Whitinsville, MA

Project Overview:
The 17,200 square foot National Guard armory was built in 1959
and is comprised of a large gymnasium with a new, pitched, asphalt
shingled roof and offices, latrines, storage areas and mechanical
spaces. The exterior of the building has a brick finish and original
single pane, metal frame windows that have reached the end of their
useful life.

The average annual energy costs are $11,200 for natural gas,
electricity and water/sewer.

PRISM, a woman-owned business, has completed a draft audit of
the facility and recommends energy conservation measures (ECMs)
with a calculated annual energy savings of 50%.

Some of the recommended ECMs include:

 Retrofit of lighting and installation of wall sensors
 Electric motor replacement
 Installation of web-based energy management system

controls
 Window replacements
 Installation of a new boiler

Northbridge Armory and the original Mills Series 44 water tube boiler and worn out
fire box.
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AEP Spotlight – Large Site (Towards Zero Net Energy)

Higher Education

Holyoke Community College
Holyoke, MA

Project Overview:
In 2007, Holyoke Community College (HCC) became a signatory of
the American College and University Presidents’ Climate
Commitment (ACUPCC). Under this commitment, HCC has agreed
to complete ongoing inventories of its greenhouse gas (GHG)
emissions and develop a Climate Action Plan (CAP) to guide the
College toward carbon neutrality.

The college spends approximately $1 million annually on energy
costs. The campus is powered by a central plant with fuel sources
consisting of natural gas, #2 oil, and electricity.

KlingStubbins, EE&D and the facility management staff are
evaluating up to $6 million in energy conservation measures (ECMs)
with a projected annual energy savings of 40%.

Some of the innovative technologies recommended include:

 Installation of an exterior insulation finishing system (EIFS)
to repair walls and roofs and provide improved insulation.

 Installation of earth-air heat exchangers or earth tubes in
existing subterranean tunnels.

Similar to many of  the community colleges in the Commonwealth, the majority
of  buildings on the Holyoke Community Collget were built with concrete
structures without insulation that have eroded with water infiltration problems.
Identifying an innovative solution to repairing the structure and improving
insulation would greatly benefit the facility.
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AEP Spotlight – Large Site
(Energy Design Build)

Higher Education

Massachusetts College of Liberal Arts
North Adams, MA

Project Overview:
The Massachusetts College of Liberal Arts (MCLA) campus includes
nine major buildings that are supplied heat in the form of steam
from the central power plant.  A few remaining buildings have had
separate heating systems recently installed. Recently, DOER
awarded MCLA a Leading By Example grant for $604,000.

MCLA has implemented many energy conservation measures over
the past decade including lighting and HVAC upgrades.

DCAMM has initiated a comprehensive energy design build project.
The audit and schematic designs have been completed.

Total project cost is estimated at $3.6 million and includes the
following ECMs:

 Various measures to reduce plug loads
 HVAC measures to better control existing systems
 Full retro-commissioning study of Murdoch Hall
 Demolition and removal of existing boilers
 Installation of a new steam boiler with emission control

system and a backpressure steam turbine generator system

One of the three existing Cleaver-Brooks gas-fired boiler installed in the power
plant.  Two of the three boilers will be replaced with a new natural gas combined
heat and power system.

.
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Program Exposures

The AEP has a wide variety of stakeholders and contributors that work to ensure its success. Given the AEP’s complexity, the identification and
mitigation of risks becomes an important factor in successful program management.

The table below lists the AEP’s remaining risks, the defined response and risk owner. Risks are categorized by the area of the program affected (i.e.
planning, data management, communications).  Each risk is scored as a combination of the probability of the risk being realized and the risk’s potential
impact on the AEP.

In Q2 2013, the AEP team identified additional risks and developed risk responses.  The Risk Identifier for these new risks are highlighted in green.
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Quality Management

In Q2 2013, the AEP finalized a Quality Management Plan (QMP) to ensure
AEP projects are executed in a consistent manner with regard to quality and
cost effectiveness across facility advisors and contractors.

Quality Management Plan
The AEP QMP defines procedures and tools to be used for project delivery
including quality assurance (QA) and quality control (QC) elements.

The QA elements include:
1. Client Agency & DCAMM Review Guidelines
2. Standardized Audit Template
3. Review and Updates to Scopes of Work
4. ECM Implementation Guidelines
5. Vendor Performance Database
6. Other QA elements as needed

The QC elements include:
1. Random Technical QC of Audits
2. Random QC Inspection of Work
3. Random QC of Entire Project Delivery as Post Mortem
4. Other QC elements as needed

Monthly, a summary quality report will be completed that will include the
results of the QC checks performed during the previous month. In addition,
a summary report will be submitted at the end of the program with a
discussion of the QA/QC process and “lessons learned”.

X
A random technical QC and site visit was performed on an energy audit
completed by RISE, a DCAMM utility vendor, on the Fitchburg District
Court.

The audit identified $84,000 in energy conservation measures with an expected
annual energy savings of $9,957, including lighting, lighting controls,
programmable thermostats, HVAC unit control adjustments, and boiler reset.

The QC check validated that the energy conservation measures (ECMs) and the
calculated project costs identified in the audit were reasonable and appropriate.
The QC check identified some envelope infiltration issues that may restrict the
annual energy savings, which are being addressed by RISE prior to
implementation of work.
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Partnering and Coordination

Utility Companies

DCAMM and DOER meet monthly with utility companies to review
progress and identify actions to continue to support the AEP. In Q2 2013,
the following topics were discussed:

• Pending Applications:  The team discussed the timeframe for
getting approval letters from the utility companies.  Turnaroud has
been approximately a month with few exceptions.

• Billing Data:  A list of account numbers/meter numbers was
submitted to the utilities for historic utility data. A process for
getting billing data in the future was discussed.

• Process Mapping: DCAMM developed and trasmitted a detailed
process map for the utility vendor contracting process.

• Consultant scopes of services: Utility companies expressed
interest in reviewing the scopes of services that DCAMM sends to
contractors so they can make suggestions to improve rebate
qualifications. DCAMM forwarded the template scopes to the
utility companies.

DCAMM’s Integrated Facilities Management (IFM) Initiative

The AEP has been coordinating with DCAMM’s IFM initiative to align the
goals of facility energy efficiency with the broader goals of integrated
facility management.

Progress has been made with the development of energy efficiency learning
needs assessment criteria, integration of energy efficiency requirements
with the facility condition assessments for sites to be managed and
operated by DCAMM, and formalization of the process to secure utility
incentives for construction projects.

X

The DCAMM Utility Vendor process map defines each step of the entire
procurement process by responsible party, including utility companies and contractors.
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Financial Management

New Bond Bill Provides Funding for AEP
The capital supplemental bill was signed by Governor Patrick in Q2 2013. The bill includes funding for a portion of the AEP.

Current Investment Plan

The AEP is budgeted at $427 million with a 10% contingency which totals
$470 million. AEP retrofits will be funded by a combination of CEIP Bonds,
G.O. Bonds, utility rebates and other funding sources.

The current working estimate and use of contingency will continue to be
adjusted based on the cost effective opportunities identified at each site.

As of June 30, 2013, the current working estimate is approximately $450
million with a $20 million contingency which totals $470 million, with
funding as follows:

• CEIP bonds
An innovative investment approach created by the Patrick-Murray
administration, debt service is repaid though energy savings. Current
estimated CEIP bonds are $290 to $345 million.

• Utility Rebates
Provided by utilities based on a new and comprehensive MOU,
estimates are based on energy savings calculated from a review of past
DCAMM, DOER, and utility projects. Current estimated rebates are
$30 to $60 million.

• G.O. Bonds and Other Funds
Traditional funding source of energy projects are estimated to fund the
remaining investment. Current estimated funding is $65 to $95
million.
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Savings
The investment in energy conservation measures is developed and approved
based on the estimated annual energy savings at each site.

The AEP has a goal of $43 million in annual savings.

As of June 30, 2013, the current estimate of annual energy savings at all AEP
sites is approximately $35 million, as follows:

• Substantially Complete
The annual savings produced at these 18 sites will be $182,987. This
estimate is based on a signed construction contract.

• Implementation Started
The annual savings produced at these 17 sites will be $2,056,563.  This
estimate is based on a final audit and signed construction contract.

• Audit Complete
The estimated savings produced at these 65 sites is $6,549,525.  This
estimate is based on the audit completed by the facility advisor or
house doctor assigned to the site.

• Initiated & Remaining
The projected savings produced at the 158 initiated sites and 391
remaining sites is $26,647,106.  The budgeted investment and
estimated savings is based on the procurement approach and prior
sites that have been audited using the same approach.

DCAMM and DOER are investigating using innovative approaches to
achieve deeper energy retrofits and higher annual energy savings at the
remaining sites in the AEP.
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Restructuring AEP Implementation Committee and Working Groups

Based on feedback solicited from all AEP Implementation Committee members, DCAMM and DOER restructured the Implementation Committee and
Working Groups to make them as productive and effective as possible throughout the second half of the program.

DCAMM retired the Procurement and Building Codes Working Groups because they have served their purpose.  In addition, DCAMM added a new
Innovation Working Group.

To streamline the number of meetings that members needed to attend, DCAMM revised the quarterly AEP Implementation Committee meetings to be
held in conjunction with MAFMA and DOER’s Leading by Example (LBE) meetings.  These meetings are spaced fairly evenly throughout the year, so
they provide meaningful regular AEP updates as part of these forums. Many people who attend MAFMA and LBE meetings are also active participants
on the AEP Implementation Committee.

If AEP Implementation Committee members determine that a separate AEP meeting is appropriate or if we have an event to celebrate or promote,
DCAMM will schedule a stand-alone AEP meeting.
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AEP Working Group Accomplishments

The Implementation Committee Working Groups made significant accomplishments during Q2 2013. The table below highlights the accomplishments
in Q2 2013 and planned goals for Q3 2013:

AEP Working Group Accomplishments and Goals

*ZNE = Zero Net Energy
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Simple Fix Working Group
Utility Vendor Contracting
In Q2 2013, DCAMM held several meetings with new vendors and signed
contracts with two (2) new companies:

 Energy Conservation, Inc.: Issued a bundle of 7 military sites, of
which they have completed four audits.

 Paquette: Issued a bundle of 12 military sites, of which they have
completed draft audits of four sites.

Including the two new vendors signed in Q2 2013, DCAMM has signed
contracts with a total of eight (8) utility vendors.

Existing untility vendors made considerable progress completing audits
and submitting rebate applications to utilities:

• Prism: Completed draft audits and received pre-approval from
DCAMM for all 11 military sites in a bundle.

• Nxegen: Completed draft audits and received pre-approval
paperwork from DCAMM for all 12 military sites in a bundle.

• RISE: Completed draft audits at 10 of 12 trial court sites in their
first bundle.  Issued pre-approvals and started construction at two
(2) sites.

• Source One – Completed audits at 21 DCR sites in their first
bundle.

• AECOM: Issued 10 MassDOT sites in an initial bundle and
reviewing equipment specs for installations.

• Northern Energy Services (NES): Issued 14 MassDOT sites in
an initial bundle and submitted audits on four (4) sites.

Working Group Objectives:

• Plan and lead retrofit of all small facilities sites (Simple
Fix Working Group)

RISE completed an audit of the Marlboro District Court and identified
$88,000 in ECMs projected to achieve a 14% and $15,000 reduction in

annual energy costs.

23 Audits Completed.
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Process Improvement

The Simple Fix WG achieved notable progress in streamlining and refining the utility vendor contracting process.  Some specific actions include:

• Created new project tracking forms and reports.
• Reconciled Mass DOT sites not in CAMIS and updated the implementation schedule to meet MassDOT needs.
• Revised the standardized audit template with version 4 that includes many ease of use features.
• Drafted a pricing matrix for implementing ECMs.
• Developed a QA/QC checklist for streamlining the technical review of audits on small sites.
• Created a close-out process including an S1b form for getting vendors the proper paperwork to submit payment vouchers.
• Drafted a change order form for utility vendors to use if needed.

The Compliance Tracking Form was created for Utility Vendors to report on MBE/WBE participation under Chapter 25 sec. 14.
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Innovation Working Group

Establishment of the Innovation Working Group
To achieve the AEP goal to reduce energy consumption by 20-25% over
700 sites in the most cost effective manner, some sites will require simple
fix retrofits while other sites will require retrofits using innovative
technologies that achieve 50-60% reduction in energy consumption.

The Innovation Working Group was established in Q2 2013 to identify
technologies and other processes to assist in meeting the AEP’s
portfolio-wide energy savings goals.

WG Accomplishments
The Innovation working group is selecting some sites to pilot “towards
zero net  energy” and plans to include multiple innovative technologies in
the pilot.

In addition, the working group is developing a standardized method to
field requests from innovative clean energy, technology companies to
introduce their products. The working group has developed a process for
managing vendor communication including a vendor intake form and
contact database.

Working Group Objectives:

 Develop a processes for vetting, evaluating, piloting and
procuring innovative, clean energy technologies.

 Support “towards zero net energy” retrofits by leveraging
innovative technologies to meet goal of achieinvg deeper
energy savings.

To address sites with oil burners that would not be cost effective to replace, the
AEP Innovation Working Group is assessing the potential for installing
“burner booster” technology to reduce fuel consumption and greenhouse gas
emissions.



Q2 2013

Data represented in this report is through at least June 30, 2013 unless otherwise indicated
AEP Quarterly Report - Q2 2013 FINAL 8/8/2013 12:11 PM Page 32 of 47

Applying Innovative Technologies to Achieve Higher Energy and
Water Savings
The working group is assessing how best to apply innovative technologies
and will work with its partners to develop an integrated package of energy
efficiency measures and renewable energy systems that will maximize the
energy efficiency of the building or facility over a decade or two.

A “towards zero net energy” approach has been identified that builds
upon the comprehensive work done by the Massachusetts Zero Net
Energy Buildings Task Force as described in the Final Report on March
11, 2009.

As defined by ASHRAE, there are three steps to getting towards zero net
energy buildings (ZNEB).

1. Building envelope measures (orientation and envelope
performance)

2. Energy Efficiency Measures (integrated design including lighting,
HVAC, plug loads)

3. Renewable Energy Measures (solar, wind, geothermal and
biomass)

The AEP will follow the federal government approach to achieving
toward net zero energy buildings.  The goal is to reduce purchased energy
by 60-70%, and then install renewable energy to produce the remaining
30%-40% of energy needs of the building or facility.
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“Inreach” Working Group

MassBuys Expo

At the MassBuys Expo on May 2nd, DCAMM hosted an
information table with helpful material and staff to answer
questions. In addition DCAMM presented a workshop on
Integrated Facilities Management & Accelerated Energy
Program.

Issuing AEP Monthly Newsletters
In Q2 2013, the “Inreach” working group produced the
AEP Newsletter for April /May 2013.  The Newsletter was
distributed to facility managers and other interested parties
and then posted on the DCAMM website.

The newsletters contained information on current projects
and major milestones accomplished. In the April / May
Newsletter, the following updates were provided:

 U.S. Department of Energy Better Business
Challenge recognized the innovative retrofits
completed at the Hogan Regional Center and
Wrentham Developmental Center.

 Project Highlight of the Department of Youth
Services complex in Westborough that will reduce
annual energy costs by 22%.

 An update on the progress of the Commonwealth
to meet Governor Patrick’s renewable energy
targets ahead of schedule.

Working Group Objectives:

• Develop specifications, guidelines, and training
through a new Resource Center

• Manage content on AEP internal website
• Deliver outreach and support
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Labor & Workforce Development Working Group
DCAMM held Vendor Outreach Meetings across the Commonwealth to
attract a diverse pool of vendors, provide them with an opportunity to meet
DCAMM staff, and learn how to do business with DCAMM. In addition,
participants were given a chance to meet other business partners through an
interactive expo forum.

In Q1 2013, DCAMM held Vendor Outreach Meetings in Springfield,
Charlestown and Stow.  In Q2 2013 on May 2nd, DCAMM held an additional
Vendor Outreach Meeting in Fall River.

A total of 51 people participated in the meeting in Fall River, building on the
success of prior meetings in Q1 2013 in which 192 people participated. A total of
243 people have participated in these meetings, including 110 people representing
small businesses, 37 representing WBE firms and 35 representing MBE firms.

Working Group Objectives:

• Develop programs to assist contracts with the
achievement of labor and workforce development goals.

• Assist with the development of skills for a younger
population of workers aged 18-24.

• Partner with labor unions to develop pre-apprenticeship
training programs based on existing models.

At the Vendor Outreach Meeting in Fall River, DCAMM provided participants with information on the AEP as well as hosting an interactive expo forum.



Q2 2013

Data represented in this report is through at least June 30, 2013 unless otherwise indicated
AEP Quarterly Report - Q2 2013 FINAL 8/8/2013 12:11 PM Page 35 of 47

Data & Performance Management Working Group
Major revisions to the Energy Project Database

The Energy Project Database is a web software application used by
DCAMM to document and store information on projects throughout
their lifecycle. Detailed energy audits performed by vendors are uploaded
into the Energy Project Database for standardized data collection and
reporting.

In Q2 2013, DCAMM’s software vendor, TRC, developed major
revisions to the Energy Project Database to better support the needs of
the AEP. Revisions included the following:

 Advanced scheduling functionality
including AEP reportable
milestones and comparison to
baseline.

 Revised homepage for improved
project reporting and drill-down
capabilities.

 Integration with Microsoft Outlook
for scheduling events

 Updates to multi-phase projects for
better tracking and reporting

Working Group Objectives:
• Plan and prioritize projects
• Manage data for all WGs
• Establish QA/QC & project controls
• Conduct performance management, tracking and

reporting

The homepage of the Energy Project Database provides project managers with a list of projects that can be sorted,
filtered and saved with preferences.
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Alignment with Statewide and Agency MassResults Initiative

In February 2012, Governor Patrick signed Executive Order
540, which launched the MassResults initiative.  The
MassResults program embeds a results-oriented culture within
state government. The MassResults program brings together
key initiatives focused on making state government more
effective, more accountable and more open – delivering better
results for the public.

One of DCAMM’s goals in the MassResults Initiative is
“Improving Energy Efficiency:  Increase overall efficiency and
reduce energy costs and resulting greenhouse gases from state
facilities.”  There are three measures for this goal:

 % of AEP milestones successfully completed on-time
 Energy usage at state facilities (per sf)
 Energy costs at state facilities (per sf)

The AEP team modified the AEP database to facilitate
reporting on these key MassResult measures.

Green Revolving Fund (GRF)

In Q2 2013, DCAMM commissioned a research effort to explore the viability of establishing a Green Revolving Fund for retrofits of small to mid-size
sites.

A State Revolving Loan Fund (SRF) is a source of money from which loans are made for multiple energy efficiency projects across different state
agencies. The fund gets its name from the revolving aspect of loan repayment, where the central fund is replenished as individual energy efficiency
projects pay back their loans through energy savings, creating the opportunity to issue other loans for new projects.

Green revolving funds have many benefits over traditional bond funding, including:
 Provide up-front capital for small energy and/or water efficiency measures.
 Reduce a state agency’s operating budget(s) by decreasing campus electrical and water consumption.
 DCAMM has an intern from the Environmental Defense Fund for the summer who is developing a proposal and process for a SRF.

The MassResults Initiative tracks current period versus prior period with an assessment of trending
and status.



Q2 2013

Data represented in this report is through at least June 30, 2013 unless otherwise indicated
AEP Quarterly Report - Q2 2013 FINAL 8/8/2013 12:11 PM Page 37 of 47

Quarterly Report Q2 2013

Appendix A

Performance Metrics

(As of June 30, 2013)



Q2 2013

Data represented in this report is through at least June 30, 2013 unless otherwise indicated
AEP Quarterly Report - Q2 2013 FINAL 8/8/2013 12:11 PM Page 38 of 47

Performance Metrics

Appendix B - Program Planning and Definition Methodologies
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Appendix B:  All AEP Sites

Program Area
Agency

Site Code
A&F and Misc. 151 Sites 5,949,165 s.f.
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCE 17 Sites 3,904,138 s.f.
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP06 1010 COMM AVE BROOKLINE 53,868 s.f. Evaluated N/A 0
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP18 OAKDALE COMPLEX OSP WEST BOYLSTON 41,530 s.f. Evaluated N/A 0
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP24 OLD GRAFTON STATE HOSPITAL OSP GRAFTON 2,660 s.f. Evaluated N/A 0
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP22 OUR LADY OF THE AFFLICTED

RECTORY
WALTHAM 5,412 s.f. Evaluated N/A 0

A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEBSB05 SPRINGFIELD STATE OFFICE LIBERTY
ST

SPRINGFIELD 21,000 s.f. Evaluated N/A 0

A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP19 SURPLUS LYMAN SCHOOL FOR BOYS WESTBOROUGH 16,907 s.f. Evaluated N/A 0
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP30 SURPLUS MEDFIELD STATE HOSPITAL MEDFIELD 18,980 s.f. Evaluated N/A 0
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEBSB00 HURLEY BUILDING BOSTON 347,022 s.f. Audit Complete 2012 Q3 Site Status Changed
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEBSB06 LINDEMANN BUILDING BOSTON 225,875 s.f. Audit Complete 2012 Q3 Site Status Changed
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP27 MASS INFORMATION TECHNOLOGY

CENTER
CHELSEA 425,000 s.f. Initiated 2013 Q2

A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEBSB01 MCCORMACK BUILDING BOSTON 800,000 s.f. Audit Complete 2012 Q3 Site Status Changed
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEBSB04 PITTSFIELD STATE OFFICE SITE PITTSFIELD 54,062 s.f. Audit Complete 2012 Q3 Site Status Changed
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP15 SPRINGFIELD STATE OFFICE DWIGHT

ST
SPRINGFIELD 125,000 s.f. Audit Complete 2013 Q3 Site Status Changed

A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEBSB03 STATE HOUSE BOSTON 650,000 s.f. Audit Complete 2012 Q3 Site Status Changed
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP02 STATE TRANSPORTATION BUILDING BOSTON 901,000 s.f. Audit Complete 2013 Q3 Site Status Changed
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP10 LANCASTER COMPLEX OSP LANCASTER 176,822 s.f. Remaining 2013 Q3
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCEDCP23 NORTH AMERICAN INDIAN AFFAIRS BOSTON 39,000 s.f. Remaining 2013 Q3
A&F and Misc.DEPARTMENT OF VETERANS SERVICES 2 Sites 20,127 s.f.
A&F and Misc.DEPARTMENT OF VETERANS SERVICESVET00 VETERAN'S CEMETERY AGAWAM AGAWAM 9,887 s.f. Remaining 2014 Q2
A&F and Misc.DEPARTMENT OF VETERANS SERVICESVET01 VETERAN'S CEMETERY WINCHENDON WINCHENDON 10,240 s.f. Remaining 2014 Q2

A&F and Misc.DIVISION OF EMPLOYMENT AND TRAINING 4 Sites 57,812 s.f.
A&F and Misc.DIVISION OF EMPLOYMENT AND TRAININGDES04 JOB CENTER TAUNTON TAUNTON 7,650 s.f. Audit Complete 2013 Q4 Site Status Changed
A&F and Misc.DIVISION OF EMPLOYMENT AND TRAININGDES00 JOB CENTER BROCKTON BROCKTON 29,562 s.f. Remaining 2013 Q4
A&F and Misc.DIVISION OF EMPLOYMENT AND TRAININGDES01 JOB CENTER FALL RIVER FALL RIVER 10,600 s.f. Remaining 2013 Q4
A&F and Misc.DIVISION OF EMPLOYMENT AND TRAININGDES03 JOB CENTER NEW BEDFORD NEW BEDFORD 10,000 s.f. Remaining 2013 Q4
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATION 127 Sites 1,867,088 s.f.
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWC4 PLYMOUTH DEPOT-D5 CARVER 9,988 s.f. Evaluated N/A 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG9 WINDSOR RADIO TOWER-D1 WINDSOR 936 s.f. Evaluated N/A 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW01 ANDOVER DEPOT-D4 ANDOVER 8,505 s.f. Initiated 2014 Q2

Site Information AEP Program Status

MunicipalitySite Name Sq Ft Status Planned
Start Changed this Quarter
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Site Information AEP Program Status

MunicipalitySite Name Sq Ft Status Planned
Start Changed this Quarter

A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW10 BEDFORD DEPOT-D4 BEDFORD 8,142 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW31 BOXFORD DEPOT-D4 BOXFORD 5,080 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW38 BURLINGTON DEPOT-D4 BURLINGTON 8,414 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW42 CHELMSFORD DEPOT-D4 CHELMSFORD 21,336 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW46 CROSBY CORNER FACILITY CONCORD 14,000 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW47 ELM ST FACILITY-D4 CONCORD 20,070 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWTBD1 Foxhill Bridgehouse LYNN/REVERE  s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW71 GLOUCESTER DRAWBRIDGE-D4 GLOUCESTER 680 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW78 HAVERHILL DEPOT-D4 HAVERHILL 12,705 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW82 IPSWICH DEPOT-D4 IPSWICH 8,475 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW85 LAWRENCE MARSTEN ST DEPOT-D4 LAWRENCE 12,811 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW86 LAWRENCE WINTHROP AV-D4 LAWRENCE 6,250 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW90 LEXINGTON/ARLINGTON HQ DEPOT-

D4
ARLINGTON 80,105 s.f. Initiated 2014 Q2

A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWTBD2 LOWELL 131 LOWELL  s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW94 MANCHESTER DEPOT-D4 MANCHESTER 5,800 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW96 MEDFORD FACILITY-D4 MEDFORD 29,768 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW97 METHUEN PLEASANT FACILITY-D4 ANDOVER 360 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWA6 NEWBURY DEPOT-D4 NEWBURY 8,815 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWC2 PEABODY/STATE POLICE BARRACKS4 PEABODY 17,050 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWC5 READING DEPOT-D4 READING 4,998 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWC7 REVERE DEPOT-D4 REVERE 17,494 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWC8 ROWLEY DEPOT-D4 ROWLEY 12,585 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW15 SALEM/BEVERLY BRIDGE HOUSE-D4 BEVERLY 600 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWD0 SALISBURY DEPOT-D4 SALISBURY 8,110 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWF0 TEWKSBURY DEPOT-D4 TEWKSBURY 18,658 s.f. Initiated 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW02 ATHOL DEPOT-D2 ATHOL 8,900 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW03 AVON DEPOT-D5 AVON 8,776 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW06 BARNSTABLE DEPOT-D5 BARNSTABLE 5,032 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW09 BECKET DEPOT-D1 BECKET 8,902 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW11 BELCHERTOWN DEPOT-D2 BELCHERTOWN 9,801 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW12 BERNARDSTON DEPOT-D2 BERNARDSTON 19,340 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW30 BOXBOROUGH DEPOT D3 BOXBOROUGH 11,500 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW32 BOYLSTON DEPOT-D3 BOYLSTON 1,825 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW61 BRAGA BRIDGE-D5 FALL RIVER 7,120 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW33 BRAINTREE DEPOT-D4 BRAINTREE 27,970 s.f. Remaining 2014 Q3
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A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW35 BRIDGEWATER DEPOT-D5 BRIDGEWATER 40,883 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW37 BUCKLAND DEPOT-D1 BUCKLAND 11,109 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWH9 CARVER DEPOT-D5 CARVER 2,400 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW41 CHARLTON DEPOT-D3 CHARLTON 10,650 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW44 COHASSET DEPOT-D5 COHASSET 19,590 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW48 DALTON DEPOT-D1 DALTON 15,818 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW50 DARTMOUTH FAUNCE CORNER-D5 DARTMOUTH 9,554 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW51 DARTMOUTH STATE ROAD-D5 DARTMOUTH 12,204 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWH6 DEDHAM DEPOT-D4 FRAMINGHAM 6,160 s.f. Remaining 2014 Q3
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW53 DEERFIELD DEPOT-D2 DEERFIELD 43,521 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW54 DENNIS DEPOT-D5 DENNIS 6,480 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW57 DUXBURY DEPOT-D5 DUXBURY 11,820 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW59 ERVING DEPOT-D2 ERVING 7,179 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW62 FALL RIVER MAIN/ALTON-D5 FALL RIVER 2,536 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW64 FALMOUTH DEPOT-D5 FALMOUTH 11,132 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW67 FOXBOROUGH DEPOT-D5 FOXBOROUGH 7,876 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWH5 FRAMINGHAM FACILITY D3 FRAMINGHAM 4,396 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW68 FRANKLIN DEPOT-D3 FRANKLIN 15,122 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW69 FREETOWN BRALEY ROAD-D5 FREETOWN 13,556 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW70 FREETOWN SO MAIN STREET-D5 FREETOWN 7,092 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW73 GOSHEN DEPOT-D1 GOSHEN 12,193 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW74 GRANBY DEPOT-D2 GRANBY 2,400 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW75 GREENFIELD DEPOT-D2 GREENFIELD 3,596 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW76 HANOVER DEPOT-D5 HANOVER 12,514 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW79 HOPKINTON DEPOT-D3 HOPKINTON 10,906 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW80 HUDSON DEPOT 3 HUDSON 4,060 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW81 HUNTINGTON DEPOT-D1 HUNTINGTON 8,191 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW84 LANCASTER DEPOT-D3 LANCASTER 14,829 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW87 LEE DEPOT-D1 LEE 21,489 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW88 LENOX DEPOT-D1 LENOX 54,409 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW93 LITTLETON DEPOT-D3 LITTLETON 13,400 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW28 MACARTHUR BLVD DEPOT-D5 BOURNE 5,780 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW95 MATTAPOISETT DEPOT-D5 MATTAPOISETT 12,350 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW98 MIDDLEBOROUGH BRIDGE-D5 MIDDLEBOROUGH 7,852 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW99 MIDDLEBOROUGH GARAGE-D5 MIDDLEBOROUGH 37,944 s.f. Remaining 2014 Q2
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A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWA0 MIDDLEBOROUGH MAINTENANCE-D5 MIDDLEBOROUGH 7,535 s.f. Remaining 2014 Q2

A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWA1 MIDDLEBOROUGH TRAFFIC-D5 MIDDLEBOROUGH 7,972 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWA2 MILLBURY DEPOT-D3 MILLBURY 17,094 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWA3 MILTON DEPOT-D4 MILTON 18,628 s.f. Remaining 2014 Q3
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWA8 NORTH ADAMS DEPOT-D1 NORTH ADAMS 14,555 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWA9 NORTH ATTLEBOROUGH DEPOT-D5 NORTH ATTLEBOROUGH 11,344 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWB2 NORTHAMPTON HEADQUARTERS D2 NORTHAMPTON 26,194 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWB3 NORTHAMPTON RTE 5 DEPOT-D2 NORTHAMPTON 14,504 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWB4 NORTHAMPTON RTE 9 DEPOT-D2 NORTHAMPTON 10,820 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWB5 NORTHBOROUGH DEPOT-D3 NORTHBOROUGH 8,372 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWB6 NORTON DEPOT-D5 NORTON 8,368 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWB7 ORANGE DEPOT-D2 ORANGE 6,951 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWB8 ORLEANS DEPOT-D5 ORLEANS 17,952 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWB9 OTIS DEPOT-D1 OTIS 11,849 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWC0 OXFORD DEPOT-D3 OXFORD 17,862 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWC1 PALMER DEPOT-D2 PALMER 7,823 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW07 PARK & RIDE FACILITY-D5 BARNSTABLE 1,600 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWC3 PITTSFIELD DEPOT-D1 PITTSFIELD 21,836 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWC9 RUTLAND DEPOT-D3 RUTLAND 10,310 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW29 SAGAMORE DEPOT-D5 BOURNE 14,148 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWD1 SANDWICH DEPOT-D5 SANDWICH 9,446 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWD2 SEEKONK DEPOT-D5 SEEKONK 5,044 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWF5 SHARON WALPOLE DEPOT-D5 WALPOLE 16,904 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWD4 SHEFFIELD DEPOT-D1 SHEFFIELD 13,929 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW27 SO BOSTON D ST FACILITY - D4 BOSTON 29,568 s.f. Remaining 2014 Q3
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWE0 SOUTH HADLEY DEPOT-D2 SOUTH HADLEY 15,057 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWE1 SPRINGFIELD DEPOT-D2 SPRINGFIELD 8,331 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW63 STATE PIER FACILITY FALL RIVER 96,120 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWE2 STERLING DEPOT-D3 STERLING 26,418 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWE3 STOUGHTON DEPOT-D5 STOUGHTON 9,925 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWE4 STURBRIDGE DEPOT-D3 STURBRIDGE 16,460 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWE5 SUDBURY DEPOT-D3 SUDBURY 13,420 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWE6 SWANSEA DEPOT-D5 SWANSEA 13,084 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWE7 TAUNTON ADMINISTRATION-D5 TAUNTON 41,510 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWE8 TAUNTON BRIDGES-D5 TAUNTON 12,636 s.f. Remaining 2014 Q2
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A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWF1 TOWNSEND DEPOT-D3 TOWNSEND 26,200 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWF2 TRURO DEPOT-D5 TRURO 8,972 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWF3 UPTON DEPOT-D3 UPTON 14,223 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWF4 UXBRIDGE DEPOT-D3 UXBRIDGE 9,732 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPW24 WANG BUILDING BOSTON 104,096 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWF6 WARE DEPOT-D2 WARE 4,000 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWF7 WAREHAM DEPOT-D5 WAREHAM 10,358 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG0 WEST BROOKFIELD FACILITY-D2 WEST BROOKFIELD 7,314 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG1 WEST SPRINGFIELD DEPOT D2 WEST SPRINGFIELD 20,245 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG2 WESTFIELD DEPOT D2 WESTFIELD 9,920 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG3 WESTFORD DEPOT-D3 WESTFORD 15,280 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG4 WESTMINSTER DEPOT-D3 WESTMINSTER 13,972 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG5 WESTWOOD DEPOT-D4 WESTWOOD 22,064 s.f. Remaining 2014 Q3
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG6 WHITMAN DEPOT-D5 WHITMAN 13,278 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG7 WILLIAMSTOWN DEPOT-D1 WILLIAMSTOWN 9,300 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWG8 WINCHENDON DEPOT D-2 WINCHENDON 8,309 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWH2 WORCESTER HEADQUARTERS-D3 WORCESTER 25,477 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWH3 WRENTHAM DEPOT-D5 WRENTHAM 20,123 s.f. Remaining 2014 Q2
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONDPWH4 YARMOUTH DEPOT-D5 YARMOUTH 8,764 s.f. Remaining 2014 Q2
A&F and Misc.SECRETARY OF STATE 1 Sites 100,000 s.f.
A&F and Misc.SECRETARY OF STATESEC00 STATE ARCHIVES BUILDING BOSTON 100,000 s.f. Remaining 2014 Q2
Energy and Environmental Affairs 248 Sites 5,409,178 s.f.
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATION 222 Sites 5,156,496 s.f.
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC19 EMMONS H O'NEILL MEMORIAL RINK BOSTON 30,000 s.f. Substantially Complete2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC45 MARINE PARK RESERVATION BOSTON 37,480 s.f. Substantially Complete2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMTOM4 MOUNT TOM RESERVATION HOLYOKE 16,492 s.f. Substantially Complete2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC69 NANTASKET BEACH RESERVATION HULL 38,415 s.f. Substantially Complete2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONOTTR4 OTTER RIVER STATE FOREST TEMPLETON 18,046 s.f. Substantially Complete2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCD6 POOL/RINK/CONNELL MEMORIAL WEYMOUTH 38,900 s.f. Substantially Complete2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC33 RINK/BAJKO MEMORIAL BOSTON 45,000 s.f. Substantially Complete2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC25 RINK/DEVINE MEMORIAL BOSTON 40,000 s.f. Substantially Complete2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWLDN2 WALDEN POND STATE RESERVATION CONCORD 9,404 s.f. Substantially Complete2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWOMP2 WOMPATUCK STATE PARK HINGHAM 36,544 s.f. Substantially Complete2012 Q3 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC20 BEAKE BRIDGE BOSTON 288 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSNDW1 DEM LAND PARCEL SANDWICH 9,639 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFD011 FIRE DISTRICT1(SHAWME CROWEL S.R) SANDWICH 5,622 s.f. Evaluated N/A 2014 Q2
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Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFD125 FIRE DISTRICT12 (PITTSFIELD S.F) PITTSFIELD 924 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFD021 FIRE DISTRICT2 (MYLES STANDISH S.F) CARVER 5,161 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFD031 FIRE DISTRICT3 (FREETOWN S.F.) FREETOWN 2,294 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFD041 FIRE DISTRICT4 (GILBERT HILLS S.F) FOXBOROUGH 549 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFD073 FIRE DISTRICT7 (DOUGLAS S.F) DOUGLAS 800 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFD083 FIRE DISTRICT8 (OTTER RIVER S.F) TEMPLETON 380 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCE1 LOVELLS ISLAND BOSTON 4,175 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONRXHP2 ROXBURY HERITAGE STATE PARK BOSTON 20,102 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONAGAP4 AGAWAM STATE POOL- AGAWAM AGAWAM 9,196 s.f. Initiated 2013 Q4 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSBPL4 ANDREW J PETRO POOL SOUTHBRIDGE 9,444 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONBFPL3 BENNETT FIELD POOL WORCESTER 12,210 s.f. Initiated 2013 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONBLST3 BLACKSTONE RIVER HERITAGE PARK UXBRIDGE 10,672 s.f. Initiated 2013 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONBRAD2 BRADLEY PALMER STATE PARK TOPSFIELD 70,104 s.f. Initiated 2013 Q2 Priority Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCA7 BREAKHEART RESERVATION SAUGUS 10,748 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONBRIM4 BRIMFIELD STATE FOREST BRIMFIELD 16,826 s.f. Initiated 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSHPL4 BUTTERY BROOK MEMORIAL POOL SOUTH HADLEY 5,958 s.f. Evaluated N/A 2014 Q2 Evaluated N/A - no savings
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWRRK3 CHARLES J. BUFFONE RINK WORCESTER 31,200 s.f. Initiated 2013 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONCHBL5 CHESTER/BLANDFORD STATE FOREST CHESTER 8,132 s.f. Initiated 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONCHIP4 CHICOPEE STATE PARK CHICOPEE 12,345 s.f. Initiated 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONCLNT3 CLINTON POOL CLINTON 11,725 s.f. Initiated 2013 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONGRRK4 COLLINS-MOYLAN RINK GREENFIELD 31,800 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONCRGW4 CONNECTICUT RIVER GREENWAY NORTHAMPTON 9,082 s.f. Initiated 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONDOUG3 DOUGLAS STATE FOREST DOUGLAS 15,155 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCA2 ELIOT HOUSE REVERE 4,000 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFITP3 FITCHBURG POOL FITCHBURG 8,209 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONGHSP4 GARDNER HERITAGE STATE PARK GARDNER 5,580 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONGSPL2 GEISLER MEMORIAL POOL LAWRENCE 12,700 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONGCSP2 GREYCOURT STATE PARK METHUEN 6,200 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHALB2 HALIBUT POINT STATE RESERVATION ROCKPORT 16,027 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHAMP4 HAMPTON PONDS STATE PARK WESTFIELD 20,260 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHARP2 HAROLD PARKER STATE FOREST NORTH READING 10,144 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONNWRK2 HENRY GRAF SKATING RINK NEWBURYPORT 29,614 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHKRK4 HENRY J FITZPATRICK  RINK HOLYOKE 27,921 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHGPL2 HIGGINS POOL LAWRENCE 11,689 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHHSP4 HOLYOKE HERITAGE STATE PARK HOLYOKE 93,900 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSFPL4 JOHN H THOMAS MEMORIAL POOL SPRINGFIELD 8,962 s.f. Initiated 2014 Q2
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Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLDPL4 JOHN THOMPSON POOL LUDLOW 7,757 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLDEN4 LAKE DENNISON RECREATION AREA WINCHENDON 3,334 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLLOR4 LAKE LORRAINE STATE PARK SPRINGFIELD 2,000 s.f. Evaluated N/A 2014 Q2 Evaluated N/A - no savings
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLWHP2 LAWRENCE HERITAGE STATE PARK LAWRENCE 30,897 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLMPL3 LEOMINSTER POOL LEOMINSTER 9,700 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLMSF3 LEOMINSTER STATE FOREST WESTMINSTER 6,798 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC82 LYNN/NAHANT BEACH NAHANT 15,140 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMAUD2 MAUDSLAY STATE PARK NEWBURYPORT 32,317 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONPBRK2 MCVANN O'KEEFE MEMORIAL RINK PEABODY 30,000 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC72 MDC MYSTIC DIST/BAIT SHOP LYNN 4,096 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC74 MIDDLESEX FELLS RESERVATION MALDEN 1,344 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMORE3 MOORE STATE PARK PAXTON 6,183 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWACH3 MOUNT WACHUSETT RESERVATION PRINCETON 17,947 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC83 NAHANT DIVISION MAINT FACILITY NAHANT 11,792 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONPURG3 PURGATORY CHASM STATE

RESERVATION
SUTTON 7,022 s.f. Initiated 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONQUIN3 QUINSIGAMOND STATE PARK WORCESTER 17,223 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSFRK4 RAY SMEAD MEMORIAL RINK SPRINGFIELD 27,467 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONR3HQ3 REGIONAL HEADQUARTERS CLINTON 2,560 s.f. Evaluated N/A 2014 Q2 Evaluated N/A - Duplicate

with CLNT3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCA4 REVERE BEACH RESERVATION REVERE 34,950 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCA5 REVERE DIVISION MAINT FACILITY REVERE 2,950 s.f. Evaluated N/A 2014 Q2 Evaluated N/A - Buildings

Demolished
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCA6 RINK/PAUL CRONIN MEMORIAL REVERE 38,400 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC73 RINK/WILLIAM CONNERY MEMORIAL LYNN 35,000 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONROBN4 ROBINSON STATE PARK AGAWAM 7,403 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONRTLD3 RUTLAND STATE PARK RUTLAND 8,002 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSALB2 SALISBURY BEACH STATE

RESERVATION
SALISBURY 26,193 s.f. Initiated 2014 Q2 Priority Changed

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONCHPL4 SARA JANE SHERMAN MEMORIAL POOL CHICOPEE 9,910 s.f. Initiated 2013 Q4

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMLPL3 SENATOR P. EUGENE CASEY STATE
POOL

MILFORD 8,640 s.f. Initiated 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONGDRK4 SKATING RINK GARDNER GARDNER 31,720 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSPEN3 SPENCER STATE FOREST SPENCER 5,146 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONUPTN3 UPTON STATE FOREST UPTON 10,490 s.f. Initiated 2014 Q2
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Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONVHPL3 VERNON HILL PLAYGROUND POOL WORCESTER 11,990 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHVRK2 VETERANS MEMORIAL RINK HAVERHIL HAVERHILL 33,412 s.f. Initiated 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONNARK5 VIETNAM MEMORIAL SKATING RINK NORTH ADAMS 25,410 s.f. Initiated 2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC60 WACHUSETT RESERVOIR WATERSHED CLINTON 26,260 s.f. Evaluated N/A 2014 Q2 Evaluated N/A - not in use

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC59 WACHUSETT RESVR WATERSHED CLINTON 32,315 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC1B WARE RIVER WATERSHED OAKHAM 4,848 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWELL4 WELLS STATE PARK STURBRIDGE 4,585 s.f. Initiated 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWEST3 WESTMINSTER STATE FOREST WESTMINSTER 48,910 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWILB3 WILLARD BROOK STATE FOREST ASHBY 14,443 s.f. Initiated 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWILD2 WILLOWDALE STATE FOREST IPSWICH 1,932 s.f. Evaluated N/A 2014 Q2 Evaluated N/A - Residence

in Curatorship
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC64 ALLIED VETERANS MEMORIA

POOL/RINK
EVERETT 57,500 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCA8 AMELIA EAIRHART DAM SOMERVILLE 23,125 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONAMES2 AMES NOWELL STATE PARK-

ABINGTON
ABINGTON 2,818 s.f. Remaining 2014 Q1

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONASHL3 ASHLAND STATE PARK ASHLAND 1,937 s.f. Remaining 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONBEAR5 BEARTOWN STATE FOREST MONTEREY 15,324 s.f. Remaining 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC04 BEAVER BROOK RESERVATION BELMONT 9,259 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCA9 BLESSING OF THE BAY SOMERVILLE 1,950 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC78 BLUE HILLS DIVISION MAINT FACILITY MILTON 29,240 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC79 BLUE HILLS RESERVATION MILTON 103,371 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC29 BRAINARD STREET HOUSE BOSTON 6,524 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCE0 BROOKWOOD FARM CANTON 10,029 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONCALL3 CALLAHAN STATE PARK FRAMINGHAM 2,930 s.f. Remaining 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC43 CARSON BEACH BOSTON 12,436 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC41 CASS MEMORIAL POOL BOSTON 5,900 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC44 CASTLE ISLAND BOSTON 189,213 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC18 CHARLES RIVER DAM BOSTON 32,000 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC86 CHARLES RIVER RESVN - NEWTON NEWTON 2,400 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCC3 CHARLES RIVER RESVN - WALTHAM WALTHAM 3,200 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC46 CHARLES RIVER RESVN/HAVEY BEACH BOSTON 1,500 s.f. Remaining 2014 Q2
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Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC13 CHARLES RIVER RSRV/ALLSTON POOL BOSTON 12,800 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC87 CHARLESRIVER RESVN/BOATHOUSE-

NEWTON
NEWTON 3,884 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONCLSF5 CLARKSBURG STATE PARK CLARKSBURG 7,550 s.f. Remaining 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONCOCH3 COCHITUATE STATE PARK WAYLAND 11,437 s.f. Remaining 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC27 CONSTITUTION BEACH BOSTON 33,700 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONDARF5 D.A.R. STATE FOREST GOSHEN 10,467 s.f. Remaining 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCC8 DEALTRY POOL WATERTOWN 4,920 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONDEML1 DEMAREST LLOYD STATE PARK DARTMOUTH 2,530 s.f. Remaining 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONDIGR1 DIGHTON ROCK STATE PARK BERKLEY 2,777 s.f. Remaining 2014 Q1
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCB1 DILBOY STADIUM AND POOL SOMERVILLE 19,600 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFRRK1 DRISCOLL SKATING RINK FALL RIVER 35,865 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONELLS1 ELLISVILLE HARBOR STATE PARK PLYMOUTH 8,052 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC62 ELM BANK RESERVATION WELLESLEY 81,083 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONERVF4 ERVING STATE FOREST ERVING 8,932 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFGIL1 F. GILBERT HILLS STATE FOREST FOXBOROUGH 12,572 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC77 FLYNN MEMORIAL RINK MEDFORD 28,500 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFTPH1 FORT PHOENIX BEACH RESERVATION FAIRHAVEN 5,628 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC68 FORT REVERE RESERVATION HULL 9,284 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFREE1 FREETOWN FALL RIVER STATE FOREST FREETOWN 8,959 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCD9 GEORGES ISLAND BOSTON 1,044,492 s.f. Initiated 2014 Q2 Site Status Changed
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCD2 GOLF COURSE/LEO J. MARTIN

MEMORIAL
WESTON 13,672 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC56 GOLF COURSE/PONKAPOAG CANTON 19,590 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONGRAN5 GRANVILLE STATE FOREST GRANVILLE 3,940 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONGBFM2 GREAT BROOK FARM STATE PARK CARLISLE 54,416 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC21 HARBOR REGION HEADQUARTERS BOSTON 12,750 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFRHP1 HERITAGE STATE PARK FALL RIVER 16,125 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONNBRK1 HETLAND MEMORIAL SKATING ARENA NEW BEDFORD 36,271 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC75 HOLLAND MEMORIAL POOL MALDEN 13,825 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHPSP3 HOPKINTON STATE PARK HOPKINTON 17,164 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONAUBR3 HORGAN MEMORIAL SKATING RINK AUBURN 31,844 s.f. Remaining 2013 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHBCH1 HORSENECK BEACH RESERVATION WESTPORT 20,072 s.f. Remaining 2014 Q3
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Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONPLRK1 JOHN A ARMSTRONG MEMORIAL RINK PLYMOUTH 36,271 s.f. Remaining 2014 Q3

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONBRRK2 JOHN G ASIAF MEMORIAL RINK BROCKTON 45,219 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMLRK3 JOHN J NAVIN RINK MARLBOROUGH 33,800 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLLRK2 JOHN JANAS SKATING RINK LOWELL 30,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSKIN4 JOSEPH ALLEN SKINNER STATE PARK HADLEY 17,654 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC37 KELLY RINK BOSTON 1,500 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFRPL1 LAFAYETTE POOL FALL RIVER 8,624 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLWSP4 LAKE WYOLA STATE PARK SHUTESBURY 5,352 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCB3 LATTA BROTHERS MEMORIAL POOL SOMERVILLE 7,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCE2 LLOYD MEMORIAL POOL MELROSE 15,194 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLLHP2 LOWELL HERITAGE STATE PARK LOWELL 22,811 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC22 MALIBU BEACH BOSTON 2,356 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONCORR1 MARTHAS VINEYARD STATE FOREST EDGARTOWN 7,538 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMASS1 MASSASOIT STATE PARK TAUNTON 9,780 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC14 MDC BRIGHTON UPPER BASIN FACILITY BOSTON 64,700 s.f. Remaining 2014 Q3

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC23 MDC WAREHOUSE BOSTON 4,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC1C MIDDLESEX FELLS NORTH CENTRAL

FACIL
STONEHAM 46,454 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCF9 MISCELLANEOUS MDC - BOSTON BOSTON 28,525 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCF6 MISCELLANEOUS MDC - NEWTON NEWTON 3,800 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMHWK5 MOHAWK TRAIL STATE FOREST HAWLEY 27,515 s.f. Remaining 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMGRY5 MOUNT GREYLOCK RESERVATION NEW ASHFORD 32,681 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMSUG4 MOUNT SUGARLOAF RESERVATION DEERFIELD 17,182 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMWAS5 MOUNT WASHINGTON STATE FOREST MOUNT WASHINGTON 3,694 s.f. Remaining 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMGRC4 MT GRACE STATE FOREST WARWICK 3,793 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONHKSP4 MT.HOLYOKE RANGE STATE PARK AMHERST 10,992 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMSSF1 MYLES STANDISH STATE FOREST CARVER 50,172 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC00 MYSTIC RIVER RESERVATION ARLINGTON 2,512 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONNBDG5 NATURAL BRIDGE STATE FOREST NORTH ADAMS 1,960 s.f. Remaining 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC80 NEPONSET DISTRICT SPECIAL SERVICES MILTON 4,028 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC31 NEPONSET RIVER PARK RESERVATION BOSTON 1,732 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONNICK1 NICKERSON STATE PARK BREWSTER 29,859 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWGHP5 NORTH ADAMS AUTHOR MUSEUM WESTMINSTER 7,020 s.f. Remaining 2014 Q2 Priority & Bundle Change
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Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC84 NORTH QUABBIN WATERSHED NEW SALEM 6,322 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONOAKF3 OAKES AMES MEMORIAL PARK EASTON 28,778 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONOCTM5 OCTOBER MOUNTAIN STATE FOREST LEE 8,389 s.f. Remaining 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC24 OLD COLONY DIVISION MAINT

FACILITY
BOSTON 33,200 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC71 PEDDOCKS ISLAND HULL 35,758 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONPITT5 PITTSFIELD STATE FOREST PITTSFIELD 12,971 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONPLSP1 PLYMOUTH ROCK STATE PARK AND

PIER
PLYMOUTH 2,376 s.f. Remaining 2014 Q3

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC15 POOL & RINK/REILLY MEMORIAL BOSTON 40,862 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC16 POOL/ARTESANI BOSTON 4,120 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCB8 POOL/HALL MEMORIAL/FELLS RSRV STONEHAM 9,080 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC53 POOL/MCCREHAN MEMORIAL CAMBRIDGE 3,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC32 POOL/OLSEN MEMORIAL BOSTON 48,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC57 POOL/VIETNAM VETERANS MEMORIAL CHELSEA 8,354 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC90 QUABBIN FISHING AREA 1 PELHAM 833 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC85 QUABBIN FISHING AREA 2 NEW SALEM 738 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC65 QUABBIN FISHING AREA 3 HARDWICK 809 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC03 QUABBIN/WARE HQ & PARK BELCHERTOWN 53,952 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC96 QUINCY HOMESTEAD QUINCY 19,741 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONLLPL2 RAYMOND LORD POOL LOWELL 11,577 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONR4HQ4 REGION 4 HEADQUARTERS AMHERST 10,200 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONBREW1 REWSTER STATE FOREST BREWSTER 39,405 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC47 RINK/BRYAN MEMORIAL BOSTON 39,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC17 RINK/DALY MEMORIAL BOSTON 33,000 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC54 RINK/SIMONI MEMORIAL CAMBRIDGE 33,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC81 RINK/ULIN MEMORIAL MILTON 54,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCC7 RINK/VETERANS WALTHAM 30,500 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSVYM5 SAVOY MOUNTAIN STATE FOREST SAVOY 9,292 s.f. Remaining 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC12 SCIENCE PK/CRAIGIE BRIDGE/LOCS BOSTON 11,300 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSCUS1 SCUSSET BEACH STATE RESVN -

BOURNE
SANDWICH 16,734 s.f. Remaining 2014 Q3

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONSHCR1 SHAWME CROWELL STATE FOREST SANDWICH 21,657 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC1A SHEA MEMORIAL RINK QUINCY 30,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONR5HQ5 SOUTH MOUNTAIN REG. 5 HQ PITTSFIELD 9,124 s.f. Remaining 2014 Q2
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Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC38 SOUTHWEST CORRIDOR PARK BOSTON 17,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONATTP1 SPATCHER POOL ATTLEBORO 9,628 s.f. Remaining 2013 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC11 STERITI MEMORIAL RINK BOSTON 40,800 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC34 STONY BROOK DIV MAINT FACILITY BOSTON 7,586 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC35 STONY BROOK RESERVATION BOSTON 8,080 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCH3 SUDBURY WATERSHED SOUTHBOROUGH 4,600 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC26 TENEAN BEACH BOSTON 1,672 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONTNRK1 THEODORE J. ALEXIO,JR.RINK TAUNTON 30,000 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONOTIS5 TOLLAND STATE FOREST OTIS 7,889 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC52 VERTERAN'S MEMORIAL POOL

CAMBRIDGE
CAMBRIDGE 7,400 s.f. Remaining 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCB2 VETERANS MEMORIAL RINK SOMERVILLE 32,000 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONFKRK1 VETERANS MEMORIAL RINK FRANKLIN FRANKLIN 33,000 s.f. Remaining 2014 Q3

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWBNR1 WAQUOIT BAY NERR FALMOUTH 14,157 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWATS1 WATSON POND STATE PARK TAUNTON 2,732 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWNDL4 WENDELL STATE FOREST WENDELL 5,344 s.f. Remaining 2014 Q2 Priority & Bundle Change
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWEBB2 WILLIAM WEBB MEMORIAL PARK WEYMOUTH 40,068 s.f. Remaining 2014 Q3
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONWNDS5 WINDSOR STATE FOREST WINDSOR 1,509 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDCD8 WINTHROP BEACH WINTHROP 1,100 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATIONMDC99 WOLLASTON BEACH RESERVATION QUINCY 2,280 s.f. Remaining 2014 Q2
Energy and Environmental AffairsDEPARTMENT OF ENVIRONMENTAL PROTECTION 1 Sites 36,100 s.f.
Energy and Environmental AffairsDEPARTMENT OF ENVIRONMENTAL PROTECTIONEQE01 STATE MATERIAL RECOVERY FACILITY SPRINGFIELD 36,100 s.f. Initiated 2014 Q2

Energy and Environmental AffairsDEPARTMENT OF FOOD AND AGRICULTURE 1 Sites 14,052 s.f.
Energy and Environmental AffairsDEPARTMENT OF FOOD AND AGRICULTUREAGR01 EASTERN STATES EXPOSITION

GROUNDS
WEST SPRINGFIELD 14,052 s.f. Initiated 2013 Q3

Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENT 24 Sites 202,530 s.f.
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE33 FLOOD CONTROL SHREWSBURY 2,160 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE31 GAME FARM SANDWICH 312 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE41 WMA WESTBOROUGH WESTBOROUGH 17,655 s.f. Evaluated N/A 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE45 ANNISQUAM RIVER MARINE FISHERY

STN
GLOUCESTER 21,132 s.f. Initiated 2014 Q2 Priority Changed

Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE01 AYER GAME FARM AYER 14,596 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE21 PLUM ISLAND FISHERY NEWBURYPORT 4,366 s.f. Initiated 2014 Q2 Priority Changed
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE27 ROGER REED SALMON HATCHERY PALMER 13,430 s.f. Initiated 2014 Q2
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Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE20 WMA WINNIMUSETT NEW BRAINTREE 10,336 s.f. Evaluated N/A 2014 Q2 Evaluated N/A - Buildings
Condemned

Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE44 ARTHUR F.SULLIVAN  FISH HATCHERY SANDWICH 9,152 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE18 BITZER FISH HATCHERY MONTAGUE 8,717 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE10 CRANE FISH AND WILDLIFE PRESERVE FALMOUTH 1,194 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE29 DISTRICT HEADQUARTERS- PITTSFIELD PITTSFIELD 3,776 s.f. Remaining 2014 Q2

Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE09 FWE DISTRICT HEADQUARTERS DALTON 2,816 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE23 LOBSTER HATCHERY OAK BLUFFS 5,115 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE04 MCLAUGHLIN STATE TROUT

HATCHERY
BELCHERTOWN 13,103 s.f. Remaining 2014 Q2

Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE00 NORTHEAST DISTRICT HEADQUARTER ACTON 5,055 s.f. Remaining 2014 Q2 Priority Changed
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE32 SANDWICH FISH HATCHERY SANDWICH 4,323 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE05 SOUTHEAST DISTRICT HEADQRTRS BOURNE 10,076 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE34 SUNDERLAND FISH HATCHERY SUNDERLAND 12,740 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE16 WMA HOUSATONIC RIVER VALLEY LENOX 3,220 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE28 WMA PERU PERU 1,196 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE42 WMA SAVOY WINDSOR 600 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE07 WMA STAFFORD HILL CHESHIRE 21,733 s.f. Remaining 2014 Q2
Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTFWE03 WMA SWIFT RIVER BELCHERTOWN 15,727 s.f. Remaining 2014 Q2
Health and Human Services 89 Sites 8,334,779 s.f.
Health and Human ServicesCHELSEA SOLDIERS' HOME 1 Sites 491,488 s.f.
Health and Human ServicesCHELSEA SOLDIERS' HOMECHE00 SOLDIERS HOME - CHELSEA CHELSEA 491,488 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICES 41 Sites 2,233,889 s.f.
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR21 GLAVIN REGIONAL CENTER SHREWSBURY 120,868 s.f. Evaluated N/A 0
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR53 MONSON DEVELOPMENTAL CENTER PALMER 602,670 s.f. Evaluated N/A 0
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR27 WALTER E. FERNALD SCHOOL WALTHAM 989,192 s.f. Evaluated N/A 0
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR25 TEMPLETON DEVELOPMENTAL

CENTER
TEMPLETON 272,798 s.f. Initiated 2014 Q1

Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR00 ACTON - LGR REGION III ACTON 4,080 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR35 BELCHERTOWN - LGR REGION I BELCHERTOWN 9,075 s.f. Evaluated N/A 2013 Q2 Evaluated N/A - Site

Closed
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR45 DMR - ACTON ACTON 999 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR46 DMR - DORCHESTER BOSTON 999 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR47 DMR - FRAMINGHAM FRAMINGHAM 1,998 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR40 DMR - LANCASTER LANCASTER 999 s.f. Remaining 2013 Q3
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Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR42 DMR - SAUGUS SAUGUS 999 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR43 DMR - TAUNTON TAUNTON 1,998 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR48 DMR - WALTHAM WALTHAM 3,996 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR44 DMR - WAREHAM WAREHAM 999 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR49 DMR - WESTBORO WESTBOROUGH 1,998 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR41 DMR - WORCESTER WORCESTER 2,000 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR38 DMR GROUP HOME DANVERS 8,051 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR12 LEXINGTON - LGR REGION III LEXINGTON 6,956 s.f. Initiated 2013 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR01 LGR REGION I AMHERST AMHERST 7,224 s.f. Initiated 2013 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR20 LGR REGION I PITTSFIELD PITTSFIELD 11,228 s.f. Initiated 2013 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR22 LGR REGION I SPRINGFIELD SPRINGFIELD 7,006 s.f. Initiated 2013 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR29 LGR REGION I WESTFIELD WESTFIELD 6,132 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR09 LGR REGION II GARDNER GARDNER 27,120 s.f. Initiated 2013 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR11 LGR REGION II GRAFTON GRAFTON 19,356 s.f. Initiated 2013 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR37 LGR REGION II RUTLAND RUTLAND 3,432 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR05 LGR REGION III DANVERS DANVERS 7,252 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR10 LGR REGION III GEORGETOWN GEORGETOWN 7,886 s.f. Initiated 2013 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR13 LGR REGION III LYNNFIELD LYNNFIELD 6,280 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR18 LGR REGION III NORTH READING NORTH READING 4,196 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR26 LGR REGION III TEWKSBURY TEWKSBURY 6,200 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR02 LGR REGION V BROCKTON BROCKTON 3,700 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR03 LGR REGION V CANTON CANTON 4,055 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR07 LGR REGION V FOXBOROUGH FOXBOROUGH 3,269 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR16 LGR REGION V NEW BEDFORD NEW BEDFORD 3,770 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR19 LGR REGION V NORTON NORTON 2,830 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR34 LGR REGION V WRENTHAM WRENTHAM 25,655 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR14 LGR REGION VI MEDFIELD MEDFIELD 3,014 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR39 MIDDLETON COLONY MIDDLETON 900 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR32 SHREWSBURY- LGR REGION II SHREWSBURY 2,800 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR23 TAUNTON - LGR REGION V TAUNTON 36,898 s.f. Remaining 2014 Q1
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICESDMR28 WELLESLEY- LGR REGION II WELLESLEY 3,011 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTH 28 Sites 2,221,646 s.f.
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH06 BROCKTON MENTAL HEALTH CTR BROCKTON 55,000 s.f. Audit Complete 2014 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH05 CAPE COD/ISLANDS MENTAL HEALTH

CTR
BOURNE 34,598 s.f. Audit Complete 2014 Q2

Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH11 CORRIGAN MENTAL HEALTH CTR FALL RIVER 69,717 s.f. Audit Complete 2014 Q2 Site Status Changed
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Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH16 HARRY C. SOLOMON MNTL HEALTH
CENTER

LOWELL 67,456 s.f. Audit Complete 2014 Q2 Site Status Changed

Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH26 QUINCY MENTAL HEALTH CENTER QUINCY 66,332 s.f. Audit Complete 2014 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH02 SOLOMON CARTER FULLER MENTAL

HEALTH
BOSTON 327,267 s.f. Audit Complete 2014 Q2 Site Status Changed

Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH32 TAUNTON STATE HOSPITAL TAUNTON 361,907 s.f. Audit Complete 2014 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH40 WESTERN MA AREA OFFICE NORTHAMPTON 86,147 s.f. Audit Complete 2014 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH37 WORCESTER STATE HOSPITAL WORCESTER 474,398 s.f. Audit Complete 2014 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH00 CHOICE HOUSING ANDOVER ANDOVER 5,082 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH07 CHOICE HOUSING BROOKLINE BROOKLINE 4,200 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH08 CHOICE HOUSING CHELSEA CHELSEA 4,087 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH09 CHOICE HOUSING DANVERS DANVERS 5,256 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH41 DMH GROUP HOME DANVERS 4,563 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH10 FALL RIVER CHOICE HOUSING FALL RIVER 3,545 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH12 FALMOUTH CHOICE HOUSING FALMOUTH 5,885 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH13 FRANKLIN COUNTY MENTAL HEALTH

ASSOC
GREENFIELD 14,763 s.f. Initiated 2013 Q2 Site Status Changed

Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH29 GANDARA MENTAL HEALTH CENTER SPRINGFIELD 9,200 s.f. Initiated 2013 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH14 HAVERHILL CHOICE HOUSING HAVERHILL 4,087 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH17 LYNN CHOICE HOUSING LYNN 3,209 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH20 NANTUCKET CHOICE HOUSING NANTUCKET 5,471 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH24 NORTHAMPTON CTR FOR

CHILDREN/FAMILY
NORTHAMPTON 18,048 s.f. Remaining 2013 Q3

Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH28 SAUGUS CHOICE HOUSING SAUGUS 4,200 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH31 SWAMPSCOTT CHOICE HOUSING SWAMPSCOTT 5,000 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH04 W. ROXBURY CHOICE HOUSING BOSTON 2,944 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH33 WENHAM CHOICE HOUSING WENHAM 2,161 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH34 WESTBOROUGH STATE HOSPITAL WESTBOROUGH 571,853 s.f. Audit Complete 2014 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF MENTAL HEALTHDMH36 WHITMAN CHOICE HOUSING WHITMAN 5,270 s.f. Remaining 2013 Q3
Health and Human ServicesDEPARTMENT OF PUBLIC HEALTH 4 Sites 2,355,208 s.f.
Health and Human ServicesDEPARTMENT OF PUBLIC HEALTHDPH00 LEMUEL SHATTUCK HOSPITAL BOSTON 702,471 s.f. Initiated 2014 Q2
Health and Human ServicesDEPARTMENT OF PUBLIC HEALTHDPH02 MASS HOSPITAL SCHOOL CANTON 457,080 s.f. Initiated 2014 Q2
Health and Human ServicesDEPARTMENT OF PUBLIC HEALTHDPH03 TEWKSBURY STATE HOSPITAL TEWKSBURY 1,025,922 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF PUBLIC HEALTHDPH04 WESTERN MASS HOSPITAL WESTFIELD 169,735 s.f. Initiated 2014 Q2 Site Status Changed
Health and Human ServicesDEPARTMENT OF YOUTH SERVICES 14 Sites 787,317 s.f.
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS15 DYS - TAUNTON TAUNTON 77,390 s.f. Implementation Started2014 Q2 Site Status Changed
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Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS09 HOWLAND DETENTION SERVICES TAUNTON 18,000 s.f. Evaluated N/A 2014 Q2

Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS03 CENTRAL YOUTH SERVICE CENTER WESTBOROUGH 180,550 s.f. Initiated 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS07 BREWSTER MULTISERVICE CENTER BREWSTER 44,085 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS13 DYS - GRAFTON GRAFTON 38,074 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS12 DYS - LANCASTER LANCASTER 13,820 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS14 DYS - LOWELL LOWELL 15,004 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS00 JUDGE CONNELLY YOUTH CENTER BOSTON 55,800 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS01 METROPOLITAN YOUTH SERVICE

CENTER
BOSTON 74,000 s.f. Remaining 2014 Q2

Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS10 MURRAY COMMUNITY SERVICES TAUNTON 29,275 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS11 NFI SHELTER CARE MIDDLETON 14,336 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS05 PAUL T. LEAHY CENTER WORCESTER 46,636 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS02 WESTERN YOUTH SERVICE CENTER SPRINGFIELD 122,645 s.f. Remaining 2014 Q2
Health and Human ServicesDEPARTMENT OF YOUTH SERVICESDYS04 WESTFIELD YOUTH SERVICE CENTER WESTFIELD 57,702 s.f. Remaining 2014 Q2
Health and Human ServicesHOLYOKE SOLDIERS' HOME 1 Sites 245,231 s.f.
Health and Human ServicesHOLYOKE SOLDIERS' HOMEHLY00 SOLDIERS HOME - HOLYOKE HOLYOKE 245,231 s.f. Remaining 2014 Q2
Higher Education 11,738,595 s.f.
Higher EducationBERKSHIRE COMMUNITY COLLEGE 1 Sites 297,720 s.f.
Higher EducationBERKSHIRE COMMUNITY COLLEGEBCC00 BERKSHIRE COMMUNITY COLLEGE PITTSFIELD 297,720 s.f. Remaining 2013 Q3
Higher EducationBRIDGEWATER STATE COLLEGE 1 Sites 1,175,183 s.f.
Higher EducationBRIDGEWATER STATE COLLEGEBSC00 BRIDGEWATER STATE UNIVERSITY BRIDGEWATER 1,175,183 s.f. Audit Complete 2013 Q2 Site Status Changed
Higher EducationBRISTOL COMMUNITY COLLEGE 1 Sites 356,641 s.f.
Higher EducationBRISTOL COMMUNITY COLLEGEBRC00 BRISTOL COMMUNITY COLLEGE FALL RIVER 356,641 s.f. Audit Complete 2012 Q4 Site Status Changed
Higher EducationCAPE COD COMMUNITY COLLEGE 1 Sites 330,254 s.f.
Higher EducationCAPE COD COMMUNITY COLLEGECCC00 CAPE COD COMMUNITY COLLEGE BARNSTABLE 330,254 s.f. Remaining 2013 Q3
Higher EducationESSEX AGRICULTURAL AND TECHNICAL HIGH SCHOOL 1 Sites 205,241 s.f.
Higher EducationESSEX AGRICULTURAL AND TECHNICAL HIGH SCHOOLDOE00 ESSEX AGRICULTURAL TECH INSTITUTE DANVERS 205,241 s.f. Evaluated N/A 2014 Q2

Higher EducationFITCHBURG STATE COLLEGE 1 Sites 949,809 s.f.
Higher EducationFITCHBURG STATE COLLEGEFSC01 FITCHBURG STATE UNIVERSITY FITCHBURG 949,809 s.f. Remaining 2014 Q2
Higher EducationFRAMINGHAM STATE COLLEGE 1 Sites 693,907 s.f.
Higher EducationFRAMINGHAM STATE COLLEGEFRC00 FRAMINGHAM STATE UNIVERSITY FRAMINGHAM 693,907 s.f. Evaluated N/A 2014 Q2
Higher EducationGREENFIELD COMMUNITY COLLEGE 1 Sites 304,591 s.f.
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Higher EducationGREENFIELD COMMUNITY COLLEGEGCC00 GREENFIELD COMMUNITY COLLEGE GREENFIELD 304,591 s.f. Remaining 2014 Q2
Higher EducationHOLYOKE COMMUNITY COLLEGE 1 Sites 575,516 s.f.
Higher EducationHOLYOKE COMMUNITY COLLEGEHCC00 HOLYOKE COMMUNITY COLLEGE HOLYOKE 575,516 s.f. Initiated 2014 Q2
Higher EducationMASS BAY COMMUNITY COLLEGE 1 Sites 191,695 s.f.
Higher EducationMASS BAY COMMUNITY COLLEGEMBC00 MASS BAY COMMUNITY COLLEGE WELLESLEY 191,695 s.f. Remaining 2014 Q2
Higher EducationMASSACHUSETTS COLLEGE OF ART 1 Sites 812,835 s.f.
Higher EducationMASSACHUSETTS COLLEGE OF ARTMCA00 MASS COLLEGE OF ART AND DESIGN BOSTON 812,835 s.f. Remaining 2014 Q2
Higher EducationMASSACHUSETTS COLLEGE OF LIBERAL ARTS 1 Sites 437,869 s.f.
Higher EducationMASSACHUSETTS COLLEGE OF LIBERAL ARTSNAC00 MASS COLLEGE OF LIBERAL ARTS NORTH ADAMS 437,869 s.f. Audit Complete 2014 Q2 Site Status Changed
Higher EducationMASSACHUSETTS MARITIME ACADEMY 1 Sites 328,764 s.f.
Higher EducationMASSACHUSETTS MARITIME ACADEMYMMA00 MASSACHUSETTS MARITIME ACADEMY BOURNE 328,764 s.f. Audit Complete 2014 Q2 Site Status Changed

Higher EducationMIDDLESEX COMMUNITY COLLEGE 1 Sites 226,008 s.f.
Higher EducationMIDDLESEX COMMUNITY COLLEGEMCC00 MIDDLESEX COMMUNITY COLLEGE BEDFORD 226,008 s.f. Initiated 2014 Q2
Higher EducationMT. WACHUSETT COMMUNITY COLLEGE 1 Sites 491,789 s.f.
Higher EducationMT. WACHUSETT COMMUNITY COLLEGEMWC00 MOUNT WACHUSETT COMMUNITY

COLLEGE
GARDNER 491,789 s.f. Audit Complete 2014 Q2 Site Status Changed

Higher EducationNORTH SHORE COMMUNITY COLLEGE 3 Sites 353,118 s.f.
Higher EducationNORTH SHORE COMMUNITY COLLEGENSC02 NORTH SHORE - HATHORNE CAMPUS DANVERS 65,077 s.f. Evaluated N/A 2014 Q2
Higher EducationNORTH SHORE COMMUNITY COLLEGENSC00 NORTH SHORE C C DANVERS DANVERS 273,989 s.f. Evaluated N/A 2014 Q2

Higher EducationNORTH SHORE COMMUNITY COLLEGENSC03 NORTH SHORE - BEVERLY BEVERLY 14,052 s.f. Initiated 2014 Q2
Higher EducationNORTHERN ESSEX COMMUNITY COLLEGE 2 Sites 445,515 s.f.
Higher EducationNORTHERN ESSEX COMMUNITY COLLEGENEC00 NORTHERN ESSEX COMM COL

HAVERHILL
HAVERHILL 382,079 s.f. Implementation Started2014 Q2 Site Status Changed

Higher EducationNORTHERN ESSEX COMMUNITY COLLEGENEC01 NORTHERN ESSEX COMM COL
LAWRENCE

LAWRENCE 63,436 s.f. Implementation Started2014 Q2 Site Status Changed

Higher EducationROXBURY COMMUNITY COLLEGE 1 Sites 431,626 s.f.
Higher EducationROXBURY COMMUNITY COLLEGERCC00 ROXBURY COMMUNITY COLLEGE BOSTON 431,626 s.f. Remaining 2014 Q2
Higher EducationSALEM STATE COLLEGE 1 Sites 949,454 s.f.
Higher EducationSALEM STATE COLLEGESSA00 SALEM STATE UNIVERSITY SALEM 949,454 s.f. Audit Complete 2014 Q2 Site Status Changed
Higher EducationSPRINGFIELD TECHNICAL COMMUNITY COLLEGE 1 Sites 954,079 s.f.
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Higher EducationSPRINGFIELD TECHNICAL COMMUNITY COLLEGESTC00 SPRINGFIELD TECH COMMUNITY
COLLEGE

SPRINGFIELD 954,079 s.f. Implementation Started2014 Q2 Site Status Changed

Higher EducationWESTFIELD STATE COLLEGE 1 Sites 683,929 s.f.
Higher EducationWESTFIELD STATE COLLEGEWSC00 WESTFIELD STATE UNIVERSITY WESTFIELD 683,929 s.f. Initiated 2013 Q2 Site Status Changed
Higher EducationWORCESTER STATE COLLEGE 1 Sites 543,052 s.f.
Higher EducationWORCESTER STATE COLLEGEWOR01 WORCESTER STATE UNIVERSITY WORCESTER 543,052 s.f. Remaining 2013 Q3
Judiciary 47 Sites 2,538,681 s.f.
JudiciaryTRIAL COURT 47 Sites 2,538,681 s.f.
JudiciaryTRIAL COURTTRC15 CHICOPEE DISTRICT COURT CHICOPEE 20,250 s.f. Implementation Started2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC05 DORCHESTER MUNICIPAL COURT BOSTON 77,000 s.f. Substantially Complete2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC23 FRAMINGHAM DISTRICT COURT FRAMINGHAM 33,738 s.f. Substantially Complete2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC28 HOLYOKE DISTRICT COURT HOLYOKE 20,000 s.f. Implementation Started2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC40 NEWTON DISTRICT COURT NEWTON 20,000 s.f. Substantially Complete2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC60 NORTHAMPTON SUPERIOR DISTRICT

COURT
NORTHAMPTON 61,475 s.f. Implementation Started2014 Q2 Site Status Changed

JudiciaryTRIAL COURTTRC41 PALMER DISTRICT COURT PALMER 20,506 s.f. Implementation Started2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC64 PITTSFIELD DISTRICT COURT PITTSFIELD 22,380 s.f. Implementation Started2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC66 PITTSFIELD PROBATE FAMILY COURT PITTSFIELD 27,060 s.f. Implementation Started2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC65 PITTSFIELD SUPERIOR COURT PITTSFIELD 27,500 s.f. Implementation Started2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC46 SOMERVILLE DISTRICT COURT SOMERVILLE 27,305 s.f. Substantially Complete2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC47 SPRINGFIELD COURT COMPLEX SPRINGFIELD 245,000 s.f. Implementation Started2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC63 SPRINGFIELD HOUSING JUVENILE

COURT
SPRINGFIELD 48,900 s.f. Implementation Started2014 Q2 Site Status Changed

JudiciaryTRIAL COURTTRC49 WALTHAM DISTRICT COURT WALTHAM 23,871 s.f. Substantially Complete2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC51 WOBURN DISTRICT COURT WOBURN 26,235 s.f. Substantially Complete2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC94 FALL RIVER JUSTICE CENTER FALL RIVER 150,392 s.f. Evaluated N/A 2014 Q2

JudiciaryTRIAL COURTTRC43 SALEM DISTRICT COURT SALEM 34,535 s.f. Evaluated N/A 2014 Q2

JudiciaryTRIAL COURTTRC00 AYER DISTRICT COURT AYER 35,400 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC16 CLINTON DISTRICT COURT CLINTON 19,440 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC17 CONCORD PROB FAMILY DISTRICT

COURT
CONCORD 25,219 s.f. Initiated 2014 Q2
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JudiciaryTRIAL COURTTRC18 DUDLEY DISTRICT HOUSING COURT DUDLEY 18,048 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC19 EAST BROOKFIELD DISTRICT COURT EAST BROOKFIELD 44,223 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC21 FITCHBURG DISTRICT COURT FITCHBURG 40,300 s.f. Implementation Started2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC22 FITCHBURG FAMILY PROB LAW

LIBRARY
FITCHBURG 18,700 s.f. Implementation Started2014 Q2 Site Status Changed

JudiciaryTRIAL COURTTRC24 GARDNER DISTRICT COURT GARDNER 17,425 s.f. Implementation Started2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC25 GREENFIELD TRIAL COURT GREENFIELD 47,186 s.f. Audit Complete 2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC33 LYNN DISTRICT COURT LYNN 40,875 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC34 MALDEN DISTRICT COURT MALDEN 24,124 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC35 MARLBOROUGH DISTRICT COURT MARLBOROUGH 39,000 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC36 MILFORD DISTRICT COURT MILFORD 18,940 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC48 UXBRIDGE DISTRICT COURT UXBRIDGE 14,574 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC50 WESTBOROUGH DISTRICT COURT WESTBOROUGH 21,624 s.f. Initiated 2014 Q2
JudiciaryTRIAL COURTTRC52 WORCESTER TRIAL COURT WORCESTER 427,457 s.f. Audit Complete 2014 Q2 Site Status Changed
JudiciaryTRIAL COURTTRC20 FALL RIVER TRIAL COURT DURFEE FALL RIVER 75,000 s.f. Remaining 2014 Q2 Priority Change
JudiciaryTRIAL COURTTRC96 FALMOUTH DISTRICT/JUVENILE COURT FALMOUTH 3,156 s.f. Remaining 2014 Q2 Priority Change

JudiciaryTRIAL COURTTRC30 FENTON JUDICIAL CENTER LAWRENCE 165,000 s.f. Remaining 2014 Q2
JudiciaryTRIAL COURTTRC27 HAVERHILL DISTRICT COURT HAVERHILL 20,400 s.f. Remaining 2014 Q2 Priority Change
JudiciaryTRIAL COURTTRC29 LAWRENCE SUPERIOR COURT LAWRENCE 43,680 s.f. Remaining 2014 Q2
JudiciaryTRIAL COURTTRC31 LOWELL DISTRICT COURT LOWELL 57,200 s.f. Remaining 2014 Q2
JudiciaryTRIAL COURTTRC32 LOWELL SUPERIOR PROBATE FAMILY

COUR
LOWELL 89,723 s.f. Remaining 2014 Q2

JudiciaryTRIAL COURTTRC38 NEWBURYPORT DISTRICT COURT NEWBURYPORT 56,437 s.f. Remaining 2014 Q2
JudiciaryTRIAL COURTTRC39 NEWBURYPORT SUPERIOR COURT NEWBURYPORT 8,617 s.f. Remaining 2014 Q2
JudiciaryTRIAL COURTTRC59 NORTHAMPTON PROBATE FAMILY

COURT
NORTHAMPTON 21,424 s.f. Remaining 2014 Q2 Priority Change

JudiciaryTRIAL COURTTRC42 PEABODY DISTRICT COURT PEABODY 40,247 s.f. Remaining 2014 Q2 Priority Change
JudiciaryTRIAL COURTTRC44 SALEM PROBATE COURT SALEM 41,500 s.f. Remaining 2014 Q2
JudiciaryTRIAL COURTTRC45 SALEM SUPERIOR COURT SALEM 20,539 s.f. Remaining 2014 Q2
JudiciaryTRIAL COURTTRC93 TAUNTON COURT COMPLEX TAUNTON 157,076 s.f. Remaining 2014 Q2
Public Safety 102 Sites 8,619,208 s.f.
Public SafetyCRIMINAL JUSTICE TRAINING COUNCIL 1 Sites 30,240 s.f.
Public SafetyCRIMINAL JUSTICE TRAINING COUNCILCJT00 NEW ENGLAND POLICE INSTITUTE-

AGAWAM
AGAWAM 30,240 s.f. Evaluated N/A 0

Public SafetyDEPARTMENT OF CORRECTIONS 20 Sites 5,910,849 s.f.
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Public SafetyDEPARTMENT OF CORRECTIONSDOC06 NORTH CENTRAL CORRECTIONAL
INSTITUT

GARDNER 436,411 s.f. Implementation Started2013 Q1 Site Status Changed

Public SafetyDEPARTMENT OF CORRECTIONSDOC17 SOUTHEASTERN CORRECTIONAL
CENTER

BRIDGEWATER 570,778 s.f. Evaluated N/A 2014 Q2

Public SafetyDEPARTMENT OF CORRECTIONSDOC05 MCI - FRAMINGHAM FRAMINGHAM 355,861 s.f. Initiated 2013 Q1
Public SafetyDEPARTMENT OF CORRECTIONSDOC19 SOUTH MIDDLESEX CORRECTIONAL

CENTER
FRAMINGHAM 74,884 s.f. Initiated 2014 Q2

Public SafetyDEPARTMENT OF CORRECTIONSDOC07 BAY STATE CORRECTIONAL CTR
NORFOLK

NORFOLK 219,117 s.f. Remaining 2013 Q3

Public SafetyDEPARTMENT OF CORRECTIONSDOC23 BOSTON PRE-RELEASE CENTER BOSTON 45,818 s.f. Remaining 2014 Q2
Public SafetyDEPARTMENT OF CORRECTIONSDOC30 BRIDGEWATER CORRECTIONAL CORE

SERV
BRIDGEWATER 198,072 s.f. Remaining 2014 Q2

Public SafetyDEPARTMENT OF CORRECTIONSDOC15 BRIDGEWATER STATE HOSPITAL BRIDGEWATER 167,966 s.f. Remaining 2014 Q2
Public SafetyDEPARTMENT OF CORRECTIONSDOC31 DOC RESOURCE MANAGEMENT NORFOLK 3,110 s.f. Remaining 2014 Q2
Public SafetyDEPARTMENT OF CORRECTIONSDOC13 MASAC (MASS ALCOHOL & SUBSTANCE) BRIDGEWATER 45,957 s.f. Remaining 2014 Q2

Public SafetyDEPARTMENT OF CORRECTIONSDOC14 MASSACHUSETTS TREATMENT CENTER BRIDGEWATER 177,982 s.f. Remaining 2014 Q2

Public SafetyDEPARTMENT OF CORRECTIONSDOC11 MCI - CEDAR JUNCTION WALPOLE 666,225 s.f. Remaining 2013 Q3
Public SafetyDEPARTMENT OF CORRECTIONSDOC03 MCI - CONCORD CONCORD 518,138 s.f. Remaining 2013 Q3
Public SafetyDEPARTMENT OF CORRECTIONSDOC08 MCI - NORFOLK NORFOLK 646,646 s.f. Remaining 2013 Q3
Public SafetyDEPARTMENT OF CORRECTIONSDOC09 MCI - PLYMOUTH PLYMOUTH 56,504 s.f. Remaining 2014 Q1
Public SafetyDEPARTMENT OF CORRECTIONSDOC24 MCI SHIRLEY SHIRLEY 610,490 s.f. Remaining 2014 Q2
Public SafetyDEPARTMENT OF CORRECTIONSDOC04 NORTHEASTERN CORRECTIONAL

CENTER
CONCORD 128,741 s.f. Remaining 2013 Q3

Public SafetyDEPARTMENT OF CORRECTIONSDOC16 OLD COLONY CORRECTIONAL CENTER BRIDGEWATER 312,447 s.f. Remaining 2014 Q2

Public SafetyDEPARTMENT OF CORRECTIONSDOC21 PONDVILLE CORRECTIONAL CENTER NORFOLK 117,360 s.f. Remaining 2014 Q2
Public SafetyDEPARTMENT OF CORRECTIONSDOC25 SOUZA BARANOWSKI CORRECTIONAL

CTR
SHIRLEY 558,342 s.f. Remaining 2014 Q2

Public SafetyDEPARTMENT OF FIRE SERVICES 1 Sites 100,036 s.f.
Public SafetyDEPARTMENT OF FIRE SERVICESDFS00 MASS FIREFIGHTING ACADEMY STOW 100,036 s.f. Evaluated N/A 0
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Public SafetyDEPARTMENT OF STATE POLICE 33 Sites 744,765 s.f.
Public SafetyDEPARTMENT OF STATE POLICEPOL36 POLICE STATION MILTON MILTON 4,180 s.f. Substantially Complete2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL09 GENERAL HEADQUARTERS

COMPOUND
FRAMINGHAM 144,211 s.f. Evaluated N/A 2014 Q2

Public SafetyDEPARTMENT OF STATE POLICEPOL26 STATE POLICE TRAINING ACADEMY NEW BRAINTREE 291,893 s.f. Evaluated N/A 2014 Q2
Public SafetyDEPARTMENT OF STATE POLICEPOL01 POLICE STATION ANDOVER ANDOVER 4,000 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL02 POLICE STATION ATHOL ATHOL 7,931 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL03 POLICE STATION BOURNE S BOURNE 9,182 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL04 POLICE STATION BROOKFIELD BROOKFIELD 4,190 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL05 POLICE STATION CHESHIRE CHESHIRE 4,224 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL06 POLICE STATION CONCORD CONCORD 4,800 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL31 POLICE STATION DANVERS DANVERS 27,273 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL08 POLICE STATION FOXBOROUGH FOXBOROUGH 9,280 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL11 POLICE STATION HOLDEN HOLDEN 19,322 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL12 POLICE STATION LEE LEE 5,354 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL13 POLICE STATION LEOMINSTER LEOMINSTER 8,145 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL32 POLICE STATION MEDFORD MEDFORD 12,000 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL14 POLICE STATION MIDDLEBOROUGH MIDDLEBOROUGH 22,398 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL16 POLICE STATION NEWBURY NEWBURY 4,200 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL17 POLICE STATION NORTHAMPTON NORTHAMPTON 18,398 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL18 POLICE STATION NORWELL NORWELL 4,800 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL19 POLICE STATION OAK BLUFFS OAK BLUFFS 6,710 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL20 POLICE STATION RUSSELL RUSSELL 7,750 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL21 POLICE STATION SHELBURNE SHELBURNE 7,931 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL22 POLICE STATION SPRINGFIELD SPRINGFIELD 3,716 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL25 POLICE STATION YARMOUTH YARMOUTH 11,096 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL27 REVERE STATE POLICE BARRACKS REVERE 16,504 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL29 S. BOSTON STATE POLICE- 125 WJD BOSTON 16,658 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL33 SPECIAL OPERATIONS MARINE

DIVISION
BOSTON 4,992 s.f. Audit Complete 2014 Q2 Site Status Changed

Public SafetyDEPARTMENT OF STATE POLICEPOL24 STATE POLICE CRIME LAB SUDBURY 25,576 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyDEPARTMENT OF STATE POLICEPOL23 STURBRIDGE STATE POLICE BARRACKS STURBRIDGE 7,476 s.f. Audit Complete 2014 Q2 Site Status Changed

Public SafetyDEPARTMENT OF STATE POLICEPOL00 POLICE BARN ACTON ACTON 15,068 s.f. Remaining 2014 Q2
Public SafetyDEPARTMENT OF STATE POLICEPOL28 POLICE STATION BOSTON EABOS BOSTON 5,200 s.f. Remaining 2014 Q2
Public SafetyDEPARTMENT OF STATE POLICEPOL10 POLICE STATION GRAFTON GRAFTON 5,770 s.f. Remaining 2014 Q2
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Public SafetyDEPARTMENT OF STATE POLICEPOL15 POLICE STATION NANTUCKET NANTUCKET 4,537 s.f. Remaining 2014 Q2
Public SafetyEMERGENCY MANAGEMENT AGENCY 1 Sites 35,910 s.f.
Public SafetyEMERGENCY MANAGEMENT AGENCYCDA00 CIVIL DEFENSE HEADQUARTERS FRAMINGHAM 35,910 s.f. Remaining 2013 Q3
Public SafetyMILITARY DIVISION 42 Sites 1,726,083 s.f.
Public SafetyMILITARY DIVISIONMIL02 ARMORY - AYER AYER 14,832 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL04 ARMORY - BOURNE BOURNE 73,890 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL05 ARMORY - BRAINTREE BRAINTREE 18,445 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL07 ARMORY - CAMBRIDGE CAMBRIDGE 26,700 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL12 ARMORY - DANVERS DANVERS 23,200 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL59 ARMORY - DORCHESTER BOSTON 27,354 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL16 ARMORY - FRAMINGHAM FRAMINGHAM 63,518 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL17 ARMORY - GARDNER GARDNER 18,600 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL19 ARMORY - HINGHAM HINGHAM 40,300 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL21 ARMORY - HUDSON HUDSON 39,892 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL22 ARMORY - LEOMINSTER LEOMINSTER 16,484 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL23 ARMORY - LEXINGTON LEXINGTON 31,761 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL24 ARMORY - LYNN LYNN 44,798 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL27 ARMORY - MELROSE MELROSE 25,500 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL28 ARMORY - METHUEN METHUEN 97,626 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL29 ARMORY - MIDDLEBOROUGH MIDDLEBOROUGH 17,205 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL35 ARMORY - NEWBURYPORT NEWBURYPORT 23,795 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL36 ARMORY - NEWTON NEWTON 26,890 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL39 ARMORY - NORTHBRIDGE NORTHBRIDGE 17,440 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL42 ARMORY - QUINCY QUINCY 32,200 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL49 ARMORY - WARE WARE 18,447 s.f. Initiated 2014 Q2
Public SafetyMILITARY DIVISIONMIL58 CAMP EDWARDS OTIS ANGB SANDWICH 38,300 s.f. Audit Complete 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL33 MASS NATIONAL GUARD SUPPLY

DEPOT
NATICK 60,000 s.f. Initiated 2014 Q2

Public SafetyMILITARY DIVISIONMIL01 ARMORY - AGAWAM AGAWAM 14,200 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL03 ARMORY - BARNSTABLE - HYANNIS BARNSTABLE 17,855 s.f. Remaining 2014 Q2
Public SafetyMILITARY DIVISIONMIL60 ARMORY - BRIDGEWATER BRIDGEWATER 14,200 s.f. Remaining 2014 Q2
Public SafetyMILITARY DIVISIONMIL06 ARMORY - BROCKTON BROCKTON 23,285 s.f. Remaining 2014 Q2
Public SafetyMILITARY DIVISIONMIL09 ARMORY - CHICOPEE CHICOPEE 16,962 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL11 ARMORY - CONCORD CONCORD 36,500 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL13 ARMORY - FALL RIVER FALL RIVER 39,040 s.f. Remaining 2014 Q2
Public SafetyMILITARY DIVISIONMIL14 ARMORY - FALMOUTH FALMOUTH 17,200 s.f. Remaining 2014 Q2
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Public SafetyMILITARY DIVISIONMIL18 ARMORY - GREENFIELD GREENFIELD 30,692 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL30 ARMORY - MILFORD MILFORD 33,200 s.f. Evaluated N/A 2014 Q2 Evaluated N/A - No

longer part of the Military
Public SafetyMILITARY DIVISIONMIL38 ARMORY - NORTHAMPTON NORTHAMPTON 14,556 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL40 ARMORY - PITTSFIELD PITTSFIELD 19,500 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL47 ARMORY - SPRINGFIELD SPRINGFIELD 43,095 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL56 ARMORY - TAUNTON TAUNTON 20,866 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL51 ARMORY - WESTFIELD WESTFIELD 53,394 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL57 ARMORY - WORCESTER WORCESTER 27,892 s.f. Initiated 2014 Q2 Site Status Changed
Public SafetyMILITARY DIVISIONMIL43 CAMP CURTIS GUILD READING 176,394 s.f. Remaining 2014 Q2
Public SafetyMILITARY DIVISIONMIL55 MUSEUM - WORCESTER WORCESTER 65,424 s.f. Remaining 2014 Q2
Public SafetyMILITARY DIVISIONMIL31 NATIONAL GUARD HEADQUARTERS MILFORD 264,651 s.f. Remaining 2014 Q2
Public SafetyOFFICE OF THE CHIEF MEDICAL EXAMINER 2 Sites 35,525 s.f.
Public SafetyOFFICE OF THE CHIEF MEDICAL EXAMINERCME00 CHIEF MEDICAL EXAMINER BOSTON 27,750 s.f. Remaining 2013 Q3
Public SafetyOFFICE OF THE CHIEF MEDICAL EXAMINERCME01 CHIEF MEDICAL EXAMINER -

SANDWICH
SANDWICH 7,775 s.f. Remaining 2013 Q3

Public SafetyREGISTRY OF MOTOR VEHICLES 2 Sites 35,800 s.f.
Public SafetyREGISTRY OF MOTOR VEHICLESRMV00 REGISTRY OF MOTOR VEHICLES MARLBOROUGH 3,400 s.f. Evaluated N/A 2014 Q2
Public SafetyREGISTRY OF MOTOR VEHICLESRMV02 REGISTRY OF MOTOR VEHICLES WORC WORCESTER 32,400 s.f. Remaining 2014 Q2

Sheriff's Departments 22 Sites 4,492,546 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT BARNSTABLE 1 Sites 178,769 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT BARNSTABLESDC00 SHERIFF'S DEPT-BARSTABLE-

CORRECTION
BOURNE 178,769 s.f. Remaining 2014 Q2

Sheriff's DepartmentsSHERIFF'S DEPARTMENT BERKSHIRE 2 Sites 216,805 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT BERKSHIRESDB00 SHERIFF'S BERKSHIRE NEW PITTSFIELD 167,075 s.f. Audit Complete 2014 Q2 Site Status Changed
Sheriff's DepartmentsSHERIFF'S DEPARTMENT BERKSHIRESDB01 SHERIFF'S BERKSHIRE OLD PITTSFIELD 49,730 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT BRISTOL 2 Sites 513,868 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT BRISTOLBSD00 SHERIFF'S BRISTOL DARTMOUTH DARTMOUTH 299,963 s.f. Remaining 2013 Q3
Sheriff's DepartmentsSHERIFF'S DEPARTMENT BRISTOLBSD01 SHERIFF'S DEPT-BRISTOL-NEW

BEDFORD
NEW BEDFORD 213,905 s.f. Remaining 2013 Q3

Sheriff's DepartmentsSHERIFF'S DEPARTMENT DUKES 2 Sites 13,326 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT DUKESSDD00 SHERIFF'S DEPT-DUKES EDGARTOWN 9,096 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT DUKESSDD01 SHERIFF'S DEPT-DUKES-AIRPORT EDGARTOWN 4,230 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT ESSEX 3 Sites 332,517 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT ESSEXSDE00 SHERIFF'S ESSEX LAWRENCE LAWRENCE 89,726 s.f. Audit Complete 2014 Q2 Site Status Changed
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Sheriff's DepartmentsSHERIFF'S DEPARTMENT ESSEXSDE01 SHERIFF'S ESSEX MIDDLETON MIDDLETON 237,543 s.f. Audit Complete 2014 Q2 Site Status Changed
Sheriff's DepartmentsSHERIFF'S DEPARTMENT ESSEXSDE03 SHERIFF'S DEPT-ESSEX-SALISBURY SALISBURY 5,248 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT FRANKLIN 1 Sites 118,050 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT FRANKLINSDF00 SHERIFF'S FRANKLIN GREENFIELD 118,050 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT HAMPDEN 2 Sites 73,808 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT HAMPDENSDH01 SHERIFF'S HAMPDEN CHICOPEE CHICOPEE 60,426 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT HAMPDENSDH02 SHERIFF'S HAMPDEN SPRINGFIELD SPRINGFIELD 13,382 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT MIDDLESEX 2 Sites 453,202 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT MIDDLESEXSDM00 SHERIFF'S MIDDLESEX CAMBRIDGE CAMBRIDGE 84,608 s.f. Evaluated N/A 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT MIDDLESEXSDM01 SHERIFF'S DEPT-MIDDLESEX-BILLERICA BILLERICA 368,594 s.f. Audit Complete 2014 Q2 Site Status Changed

Sheriff's DepartmentsSHERIFF'S DEPARTMENT NORFOLK 2 Sites 170,323 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT NORFOLKSDN01 SHERIFF'S DEPT-NORFOLK-ALT CNTR BRAINTREE 15,823 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT NORFOLKSDN00 SHERIFF'S DEPT-NORFOLK-DEDHAM DEDHAM 154,500 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT PLYMOUTH 2 Sites 472,051 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT PLYMOUTHSDP00 SHERIFF'S DEPT-PLYMOUTH-MAIN PLYMOUTH 437,553 s.f. Audit Complete 2014 Q2 Site Status Changed
Sheriff's DepartmentsSHERIFF'S DEPARTMENT PLYMOUTHSDP01 SHERIFF'S DEPT-PLYMOUTH-FARM PLYMOUTH 34,498 s.f. Remaining 2014 Q2
Sheriff's DepartmentsSHERIFF'S DEPARTMENT SUFFOLK 2 Sites 1,934,906 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT SUFFOLKSDS01 SHERIFF'S DEPT-SUFFOLK-COUNTY JAIL BOSTON 1,369,264 s.f. Remaining 2014 Q2

Sheriff's DepartmentsSHERIFF'S DEPARTMENT SUFFOLKSDS00 SHERIFF'S DEPT-SUFFOLK-HOUSE CORR BOSTON 565,642 s.f. Remaining 2014 Q2

Sheriff's DepartmentsSHERIFF'S DEPARTMENT WORCESTER 1 Sites 14,921 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT WORCESTERSDW00 SHERIFF'S DEPT-WORCESTER-W

BOYLSTON
BOYLSTON 14,921 s.f. Initiated 2014 Q2

UMASS 16 Sites 18,844,679 s.f.
UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERST 10 Sites 10,825,189 s.f.
UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA00 UMASS - AMHERST AMHERST 10,493,511 s.f. Substantially Complete2014 Q2 Site Status Changed
UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA04 HADLEY FARM HADLEY 135,166 s.f. Evaluated N/A 2014 Q2

UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA06 RADIO ASTRONOMY OBSERVATORY NEW SALEM 5,975 s.f. Evaluated N/A 2014 Q2
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UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA08 AGR EXPERIMENT STATION WAREHAM WAREHAM 23,877 s.f. Remaining 2014 Q2

UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA10 AGRICULTURAL EXPERIMENT STATION WALTHAM 51,709 s.f. Remaining 2014 Q2

UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA02 DAIRY BIOTECHNOLOGY CENTER DEERFIELD 72,384 s.f. Initiated 2014 Q2 Site Status Changed
UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA09 EXTENSION SERVICE STATION CONCORD 6,300 s.f. Remaining 2014 Q2
UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA01 HORTICULTURAL EXPERIMENT

CENTER
BELCHERTOWN 30,904 s.f. Remaining 2014 Q2

UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA03 MARINE BIOLOGICAL RESEARCH
STATION

GLOUCESTER 3,756 s.f. Remaining 2014 Q2

UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERSTUMA07 UMASS - MOUNT LINCOLN RADIO
STATION

PELHAM 1,607 s.f. Remaining 2014 Q2

UMASSUNIVERSITY OF MASSACHUSETTS AT BOSTON 2 Sites 2,485,797 s.f.
UMASSUNIVERSITY OF MASSACHUSETTS AT BOSTONUMB00 UMASS BOSTON BOSTON 2,476,994 s.f. Initiated 2014 Q2
UMASSUNIVERSITY OF MASSACHUSETTS AT BOSTONUMB05 UMASS BOSTON AGR EXP STATION -

NTK
NANTUCKET 8,803 s.f. Remaining 2014 Q2

UMASSUNIVERSITY OF MASSACHUSETTS AT LOWELL 2 Sites 2,809,573 s.f.
UMASSUNIVERSITY OF MASSACHUSETTS AT LOWELLLOW02 UMASS LOWELL LOWELL LOWELL 2,769,606 s.f. Audit Complete 2014 Q2 Site Status Changed
UMASSUNIVERSITY OF MASSACHUSETTS AT LOWELLLOW00 UMASS LOWELL BILLERICA BILLERICA 39,967 s.f. Remaining 2014 Q2
UMASSUNIVERSITY OF MASSACHUSETTS MEDICAL SCHOOL 2 Sites 2,724,120 s.f.
UMASSUNIVERSITY OF MASSACHUSETTS MEDICAL SCHOOLUMM01 STATE LABORATORY INSTITUTE BOSTON 245,811 s.f. Initiated 2014 Q2
UMASSUNIVERSITY OF MASSACHUSETTS MEDICAL SCHOOLUMM00 UNIVERSITY OF MASS MEDICAL

CENTER
WORCESTER 2,478,309 s.f. Initiated 2014 Q2 Site Status Changed
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Appendix C: AEP Initiated Sites - as of 6/30/13

Program Area
Agency

Site Name

A&F and Misc. 35 Sites 3,866,420 s.f.
A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCE 8 Sites 3,527,959 s.f.

A&F and Misc.

CAPITAL ASSET MANAGEMENT & MAINTENANCEHURLEY BUILDING BOSTON 347,022 s.f.  DCAMM
OPDC

Study of fire protection combined with energy improvements-
both previously studied- for Hurley Building; emphasis on
upgrading implementation plan by expanding swing space
options to reduce number of temporary moves.   Tracked as part
of AEP Program with OPDC.

 Study - .  Contractor - TBD Researching Schedule with OPDC

A&F and Misc.

CAPITAL ASSET MANAGEMENT & MAINTENANCELINDEMANN BUILDING BOSTON 225,875 s.f.  DCAMM Design-Build project for McCormack & Lindemann buildings in
Boston's Government Center. Project will greatly improve
occupant comfort in both buildings and address many deferred
maintenance items. ECMs include (but not limited to): New Air
Handling Units, Interior Storm Windows, Lighting, HVAC
Controls, Water Conservation Upgrades.

 Study - Kling Stubbins.
Contractor - TBD

A&F and Misc.
CAPITAL ASSET MANAGEMENT & MAINTENANCEMASS INFORMATION TECHNOLOGY

CENTER
CHELSEA 425,000 s.f.  DCAMM Comprehensive, Energy Design Build  Study - ARUP.  Contractor -

A&F and Misc.

CAPITAL ASSET MANAGEMENT & MAINTENANCEMCCORMACK BUILDING BOSTON 800,000 s.f.  DCAMM Design-Build project for McCormack & Lindemann buildings in
Boston's Government Center. Project will greatly improve
occupant comfort in both buildings and address many deferred
maintenance items. ECMs include (but not limited to): New Air
Handling Units, Interior Storm Windows, Lighting, HVAC
Controls, Water Conservation Upgrades.

 Study - Kling Stubbins.
Contractor - TBD

A&F and Misc.
CAPITAL ASSET MANAGEMENT & MAINTENANCEPITTSFIELD STATE OFFICE SITE PITTSFIELD 54,062 s.f.  DCAMM

OPDC
Deferred Maintenance and some ECMs. Managed by OPDC and
assisted by E-team. AEP project.

Researching Schedule with OPDC

A&F and Misc.

CAPITAL ASSET MANAGEMENT & MAINTENANCESPRINGFIELD STATE OFFICE DWIGHT ST SPRINGFIELD 125,000 s.f.  DCAMM
OPDC

Deferred Maintenance and some ECMs. Managed by OPDC and
assisted by E-team.   Tracked as part of AEP Program with
OPDC.

 Study - ARUP.  Contractor -
TBD

A&F and Misc.CAPITAL ASSET MANAGEMENT & MAINTENANCE

STATE HOUSE BOSTON 650,000 s.f. DCAMM Lighting Upgrades at State House, including LEDs where
applicable.

 Study - Kling Stubbins.
Contractor - Dagle Electrical
Construction Corp.

A&F and Misc.

CAPITAL ASSET MANAGEMENT & MAINTENANCESTATE TRANSPORTATION BUILDING BOSTON 901,000 s.f.  DCAMM Comprehensive energy and water upgrades at the Mass. State
Transportation Building in Boston. ECMs to include: HVAC
upgrades, Control upgrades, Solar Thermal System Replacement.
Potential investigations include garage heating improvements,
computer room HVAC upgrades, and innovative boiler
replacements.

 Study - ARUP.  Contractor -
TBD

A&F and Misc.DEPARTMENT OF VETERANS SERVICES 0 Sites  s.f.
A&F and Misc.DIVISION OF EMPLOYMENT AND TRAINING 1 Sites 7,650 s.f.

A&F and Misc.DIVISION OF EMPLOYMENT AND TRAINING
JOB CENTER TAUNTON TAUNTON 7,650 s.f. DCAMM Retrocommissioning of the BAS at the Taunton Career Center.  Study - TBD.  Contractor -

TBD
A&F and Misc.MASSACHUSETTS DEPARTMENT OF TRANSPORTATION26 Sites 330,811 s.f.

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONANDOVER DEPOT-D4 ANDOVER 8,505 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONBEDFORD DEPOT-D4 BEDFORD 8,142 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

Site Information AEP Program Status

Municipality Sq Ft  Leading
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A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONBOXFORD DEPOT-D4 BOXFORD 5,080 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONBURLINGTON DEPOT-D4 BURLINGTON 8,414 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONCHELMSFORD DEPOT-D4 CHELMSFORD 21,336 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONCROSBY CORNER FACILITY CONCORD 14,000 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONELM ST FACILITY-D4 CONCORD 20,070 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONFoxhill Bridgehouse LYNN/REVERE  s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONGLOUCESTER DRAWBRIDGE-D4 GLOUCESTER 680 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONHAVERHILL DEPOT-D4 HAVERHILL 12,705 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONIPSWICH DEPOT-D4 IPSWICH 8,475 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONLAWRENCE MARSTEN ST DEPOT-D4 LAWRENCE 12,811 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONLAWRENCE WINTHROP AV-D4 LAWRENCE 6,250 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONLEXINGTON/ARLINGTON HQ DEPOT-D4 ARLINGTON 80,105 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONLOWELL 131 LOWELL  s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONMANCHESTER DEPOT-D4 MANCHESTER 5,800 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONMEDFORD FACILITY-D4 MEDFORD 29,768 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONMETHUEN PLEASANT FACILITY-D4 ANDOVER 360 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONNEWBURY DEPOT-D4 NEWBURY 8,815 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONPEABODY/STATE POLICE BARRACKS4 PEABODY 17,050 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONREADING DEPOT-D4 READING 4,998 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONREVERE DEPOT-D4 REVERE 17,494 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONROWLEY DEPOT-D4 ROWLEY 12,585 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
AECOM

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONSALEM/BEVERLY BRIDGE HOUSE-D4 BEVERLY 600 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONSALISBURY DEPOT-D4 SALISBURY 8,110 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES
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A&F and Misc.
MASSACHUSETTS DEPARTMENT OF TRANSPORTATIONTEWKSBURY DEPOT-D4 TEWKSBURY 18,658 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
NES

A&F and Misc.SECRETARY OF STATE 0 Sites  s.f.
Energy and Environmental Affairs 69 Sites 2,282,797 s.f.
Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATION 63 Sites 2,179,121 s.f.

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONAGAWAM STATE POOL- AGAWAM AGAWAM 9,196 s.f.  DCAMM This is for a whole building analysis. Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONANDREW J PETRO POOL SOUTHBRIDGE 9,444 s.f.  DCAMM Audit Whole Building Analysis of Rinks and Pools. Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONBENNETT FIELD POOL WORCESTER 12,210 s.f.  DCAMM Audit Whole Building Analysis of Rinks and Pools. Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONBLACKSTONE RIVER HERITAGE PARK UXBRIDGE 10,672 s.f.  DCAMM Central, DCR Parks / FW & ELE, Simple Fix. Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONBRADLEY PALMER STATE PARK TOPSFIELD 70,104 s.f.  DCAMM Whole building analysis/simple fix for parks, beaches and

maintenance facilities for DCR and F&W.
Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONBREAKHEART RESERVATION SAUGUS 10,748 s.f.  DCAMM Whole building analysis/simple fix for parks, beaches and

maintenance facilities for DCR and F&W.
Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONBRIMFIELD STATE FOREST BRIMFIELD 16,826 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONCHARLES J. BUFFONE RINK WORCESTER 31,200 s.f.  DCAMM Audit Whole Building Analysis of Rinks and Pools. Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONCHESTER/BLANDFORD STATE FOREST CHESTER 8,132 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONCHICOPEE STATE PARK CHICOPEE 12,345 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONCLINTON POOL CLINTON 11,725 s.f.  DCAMM Audit Whole Building Analysis of Rinks and Pools. Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONCOLLINS-MOYLAN RINK GREENFIELD 31,800 s.f.  DCAMM This is for a whole building analysis. Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONCONNECTICUT RIVER GREENWAY NORTHAMPTON 9,082 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONDOUGLAS STATE FOREST DOUGLAS 15,155 s.f.  DCAMM Central, DCR Parks / FW & ELE, Simple Fix. Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONELIOT HOUSE REVERE 4,000 s.f.  DCAMM Whole building analysis/simple fix for parks, beaches and

maintenance facilities for DCR and F&W.
Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONFITCHBURG POOL FITCHBURG 8,209 s.f.  DCAMM Audit Whole Building Analysis of Rinks and Pools. Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONGARDNER HERITAGE STATE PARK GARDNER 5,580 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONGEISLER MEMORIAL POOL LAWRENCE 12,700 s.f.  DCAMM North Shore, Pools and Rink, Audit - Whole Building Analysis. Study - Sebesta Blomberg

Energy and Environmental AffairsDEPARTMENT OF CONSERVATION AND RECREATION
GEORGES ISLAND BOSTON 1,044,492 s.f. DCAMM Energy and water conservation upgrades at George's Island  Study - TBD.  Contractor -

TBD

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONGREYCOURT STATE PARK METHUEN 6,200 s.f.  DCAMM Simple fix for parks, forests and fishery facilities for DCR and

F&W.
Study - SourceOne

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONHALIBUT POINT STATE RESERVATION ROCKPORT 16,027 s.f.  DCAMM Whole building analysis/simple fix for parks, beaches and

maintenance facilities for DCR and F&W.
Study - EE&D
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Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONHAMPTON PONDS STATE PARK WESTFIELD 20,260 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONHAROLD PARKER STATE FOREST NORTH READING 10,144 s.f.  DCAMM Simple fix for parks, forests and fishery facilities for DCR and

F&W.
Study - SourceOne

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONHENRY GRAF SKATING RINK NEWBURYPORT 29,614 s.f.  DCAMM North Shore, Pools and Rink, Audit - Whole Building Analysis. Study - Sebesta Blomberg

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONHENRY J FITZPATRICK  RINK HOLYOKE 27,921 s.f.  DCAMM This is for a whole building analysis. Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONHIGGINS POOL LAWRENCE 11,689 s.f.  DCAMM North Shore, Pools and Rink, Audit - Whole Building Analysis. Study - Sebesta Blomberg

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONHOLYOKE HERITAGE STATE PARK HOLYOKE 93,900 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONJOHN H THOMAS MEMORIAL POOL SPRINGFIELD 8,962 s.f.  DCAMM This is for a whole building analysis. Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONJOHN THOMPSON POOL LUDLOW 7,757 s.f.  DCAMM This is for a whole building analysis. Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONLAKE DENNISON RECREATION AREA WINCHENDON 3,334 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONLAWRENCE HERITAGE STATE PARK LAWRENCE 30,897 s.f.  DCAMM Simple fix for parks, forests and fishery facilities for DCR and

F&W.
Study - SourceOne

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONLEOMINSTER POOL LEOMINSTER 9,700 s.f.  DCAMM Audit Whole Building Analysis of Rinks and Pools. Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONLEOMINSTER STATE FOREST WESTMINSTER 6,798 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONLYNN/NAHANT BEACH NAHANT 15,140 s.f.  DCAMM Whole building analysis/simple fix for parks, beaches and

maintenance facilities for DCR and F&W.
Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONMAUDSLAY STATE PARK NEWBURYPORT 32,317 s.f.  DCAMM Simple fix for parks, forests and fishery facilities for DCR and

F&W.
Study - SourceOne

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONMCVANN O'KEEFE MEMORIAL RINK PEABODY 30,000 s.f.  DCAMM North Shore, Pools and Rink, Audit - Whole Building Analysis. Study - Sebesta Blomberg

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONMDC MYSTIC DIST/BAIT SHOP LYNN 4,096 s.f.  DCAMM Whole building analysis/simple fix for parks, beaches and

maintenance facilities for DCR and F&W.
NES

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONMIDDLESEX FELLS RESERVATION MALDEN 1,344 s.f.  DCAMM Simple fix for parks, forests and fishery facilities for DCR and

F&W.
Study - SourceOne

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONMOORE STATE PARK PAXTON 6,183 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONMOUNT WACHUSETT RESERVATION PRINCETON 17,947 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONNAHANT DIVISION MAINT FACILITY NAHANT 11,792 s.f.  DCAMM Whole building analysis/simple fix for parks, beaches and

maintenance facilities for DCR and F&W.
Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONPURGATORY CHASM STATE

RESERVATION
SUTTON 7,022 s.f.  DCAMM Central, DCR Parks / FW & ELE, Simple Fix. Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONQUINSIGAMOND STATE PARK WORCESTER 17,223 s.f.  DCAMM Central, DCR Parks / FW & ELE, Simple Fix. Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONRAY SMEAD MEMORIAL RINK SPRINGFIELD 27,467 s.f.  DCAMM This is for a whole building analysis. Study - Nxegen
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Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONREVERE BEACH RESERVATION REVERE 34,950 s.f.  DCAMM Whole building analysis/simple fix for parks, beaches and

maintenance facilities for DCR and F&W.
Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONRINK/PAUL CRONIN MEMORIAL REVERE 38,400 s.f.  DCAMM North Shore, Pools and Rink, Audit - Whole Building Analysis. Study - Sebesta Blomberg

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONRINK/WILLIAM CONNERY MEMORIAL LYNN 35,000 s.f.  DCAMM North Shore, Pools and Rink, Audit - Whole Building Analysis. Study - Sebesta Blomberg

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONROBINSON STATE PARK AGAWAM 7,403 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONRUTLAND STATE PARK RUTLAND 8,002 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONSALISBURY BEACH STATE RESERVATION SALISBURY 26,193 s.f.  DCAMM Simple fix for parks, forests and fishery facilities for DCR and

F&W.
Study - SourceOne

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONSARA JANE SHERMAN MEMORIAL POOL CHICOPEE 9,910 s.f.  DCAMM This is for a whole building analysis. Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONSENATOR P. EUGENE CASEY STATE POOL MILFORD 8,640 s.f.  DCAMM Audit Whole Building Analysis of Rinks and Pools. Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONSKATING RINK GARDNER GARDNER 31,720 s.f.  DCAMM Audit Whole Building Analysis of Rinks and Pools. Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONSPENCER STATE FOREST SPENCER 5,146 s.f.  DCAMM Central, DCR Parks / FW & ELE, Simple Fix. Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONUPTON STATE FOREST UPTON 10,490 s.f.  DCAMM Central, DCR Parks / FW & ELE, Simple Fix. Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONVERNON HILL PLAYGROUND POOL WORCESTER 11,990 s.f.  DCAMM Audit Whole Building Analysis of Rinks and Pools. Study - EE&D

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONVETERANS MEMORIAL RINK HAVERHIL HAVERHILL 33,412 s.f.  DCAMM North Shore, Pools and Rink, Audit - Whole Building Analysis. Study - Sebesta Blomberg

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONVIETNAM MEMORIAL SKATING RINK NORTH ADAMS 25,410 s.f.  DCAMM This is for a whole building analysis. Study - Nxegen

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONWACHUSETT RESVR WATERSHED CLINTON 32,315 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONWARE RIVER WATERSHED OAKHAM 4,848 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONWELLS STATE PARK STURBRIDGE 4,585 s.f.  DCAMM Central, DCR Parks / FW & ELE, Simple Fix. Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONWESTMINSTER STATE FOREST WESTMINSTER 48,910 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
DEPARTMENT OF CONSERVATION AND RECREATIONWILLARD BROOK STATE FOREST ASHBY 14,443 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental AffairsDEPARTMENT OF ENVIRONMENTAL PROTECTION 1 Sites 36,100 s.f.

Energy and Environmental Affairs
DEPARTMENT OF ENVIRONMENTAL PROTECTIONSTATE MATERIAL RECOVERY FACILITY SPRINGFIELD 36,100 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Energy and Environmental AffairsDEPARTMENT OF FOOD AND AGRICULTURE 1 Sites 14,052 s.f.

Energy and Environmental Affairs
DEPARTMENT OF FOOD AND AGRICULTUREEASTERN STATES EXPOSITION GROUNDS WEST SPRINGFIELD 14,052 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Energy and Environmental AffairsFISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENT4 Sites 53,524 s.f.

Energy and Environmental Affairs
FISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTANNISQUAM RIVER MARINE FISHERY STN GLOUCESTER 21,132 s.f.  DCAMM Whole building analysis/simple fix for parks, beaches and

maintenance facilities for DCR and F&W.
Study - EE&D
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Energy and Environmental Affairs
FISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTAYER GAME FARM AYER 14,596 s.f.  DCAMM This is a whole building analysis/simple fix project for DCR

Parks & State Forests.
Study - TRC

Energy and Environmental Affairs
FISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTPLUM ISLAND FISHERY NEWBURYPORT 4,366 s.f.  DCAMM Simple fix for parks, forests and fishery facilities for DCR and

F&W.
Study - SourceOne

Energy and Environmental Affairs
FISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENTROGER REED SALMON HATCHERY PALMER 13,430 s.f.  DCAMM This is a simple fix project at DCR Parks/DEP/DFA/FW &

ELE.
Study - Nxegen

Health and Human Services 25 Sites 4,085,438 s.f.
Health and Human ServicesCHELSEA SOLDIERS' HOME 0 Sites  s.f.
Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICES 8 Sites 359,574 s.f.

Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICES
LEXINGTON - LGR REGION III LEXINGTON 6,956 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICES
LGR REGION I AMHERST AMHERST 7,224 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICES
LGR REGION I PITTSFIELD PITTSFIELD 11,228 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICES
LGR REGION I SPRINGFIELD SPRINGFIELD 7,006 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICES
LGR REGION II GARDNER GARDNER 27,120 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICES
LGR REGION II GRAFTON GRAFTON 19,356 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Health and Human ServicesDEPARTMENT OF DEVELOPMENTAL SERVICES
LGR REGION III GEORGETOWN GEORGETOWN 7,886 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Health and Human Services

DEPARTMENT OF DEVELOPMENTAL SERVICESTEMPLETON DEVELOPMENTAL CENTER TEMPLETON 272,798 s.f.  DCAMM MET TOWER: Wind Energy Feasibility Study at Templeton
Development Center. AEP project, Renewable.

 Study - UMASS CEERE:
Wind Group.  Contractor -
TBD

Health and Human ServicesDEPARTMENT OF MENTAL HEALTH 12 Sites 2,138,638 s.f.

Health and Human Services

DEPARTMENT OF MENTAL HEALTHBROCKTON MENTAL HEALTH CTR BROCKTON 55,000 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human Services

DEPARTMENT OF MENTAL HEALTHCAPE COD/ISLANDS MENTAL HEALTH
CTR

BOURNE 34,598 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human Services

DEPARTMENT OF MENTAL HEALTHCORRIGAN MENTAL HEALTH CTR FALL RIVER 69,717 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human ServicesDEPARTMENT OF MENTAL HEALTH
FRANKLIN COUNTY MENTAL HEALTH
ASSOC

GREENFIELD 14,763 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including
lighting, lighting controls, water & insulation.

Health and Human ServicesDEPARTMENT OF MENTAL HEALTH
GANDARA MENTAL HEALTH CENTER SPRINGFIELD 9,200 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Health and Human Services

DEPARTMENT OF MENTAL HEALTHHARRY C. SOLOMON MNTL HEALTH
CENTER

LOWELL 67,456 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human Services

DEPARTMENT OF MENTAL HEALTHQUINCY MENTAL HEALTH CENTER QUINCY 66,332 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls
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Health and Human Services

DEPARTMENT OF MENTAL HEALTHSOLOMON CARTER FULLER MENTAL
HEALTH

BOSTON 327,267 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human Services

DEPARTMENT OF MENTAL HEALTHTAUNTON STATE HOSPITAL TAUNTON 361,907 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human Services

DEPARTMENT OF MENTAL HEALTHWESTBOROUGH STATE HOSPITAL WESTBOROUGH 571,853 s.f. DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human Services

DEPARTMENT OF MENTAL HEALTHWESTERN MA AREA OFFICE NORTHAMPTON 86,147 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human Services

DEPARTMENT OF MENTAL HEALTHWORCESTER STATE HOSPITAL WORCESTER 474,398 s.f.  DCAMM
OPDC

Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human ServicesDEPARTMENT OF PUBLIC HEALTH 3 Sites 1,329,286 s.f.

Health and Human Services

DEPARTMENT OF PUBLIC HEALTHLEMUEL SHATTUCK HOSPITAL BOSTON 702,471 s.f.  DCAMM Comprehensive Energy and Water Efficiency Project inlcuding:
retrocommissioning, lighting, water, EMS, solar thermal and
mechanical upgrades.

Health and Human Services

DEPARTMENT OF PUBLIC HEALTHMASS HOSPITAL SCHOOL CANTON 457,080 s.f.  DCAMM Comprehensive Energy and Water Efficiency Project inlcuding:
retrocommissioning, lighting, water, EMS, solar thermal and
mechanical upgrades.

 Study - Nxegen.  Contractor -
TBD

Health and Human ServicesDEPARTMENT OF PUBLIC HEALTH

WESTERN MASS HOSPITAL WESTFIELD 169,735 s.f. DCAMM Comprehensive Energy and Water Efficiency Project inlcuding:
retrocommissioning, lighting, water, EMS, solar thermal and
mechanical upgrades.

 Study - Nxegen.  Contractor -
TBD

Health and Human ServicesDEPARTMENT OF YOUTH SERVICES 2 Sites 257,940 s.f.

Health and Human Services

DEPARTMENT OF YOUTH SERVICESCENTRAL YOUTH SERVICE CENTER WESTBOROUGH 180,550 s.f.  DCAMM Existing Building Commissioning project at the DYS facility in
Westborough. Investigation of the function of the HVAC, EMS,
and Lighting systems, implementation of operational upgrades by
the facility, and recommendation of quick payback ECMs for the
implementation phase.

 Study - CLEAResult.
Contractor - TBD

Health and Human ServicesDEPARTMENT OF YOUTH SERVICES

DYS - TAUNTON TAUNTON 77,390 s.f. DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans
and Pumps Insulation Weatherstripping HVAC Kitchen Hood
Controls Metering Audit nine DMH Facilities Quincy Lowell
Brockton Fall River Pocasset Boston Northampton Westboro
Worcester.

 Study - Sebesta Blomberg.
Contractor - Johnson
Controls

Health and Human ServicesHOLYOKE SOLDIERS' HOME 0 Sites  s.f.
Higher Education 13 Sites 6,638,799 s.f.
Higher EducationBERKSHIRE COMMUNITY COLLEGE 0 Sites  s.f.
Higher EducationBRIDGEWATER STATE COLLEGE 1 Sites 1,175,183 s.f.

Higher EducationBRIDGEWATER STATE COLLEGE
BRIDGEWATER STATE UNIVERSITY BRIDGEWATER 1,175,183 s.f.  DCAMM Solar Thermal Pool Installations at Satewide Facilities. AEP

project, Renewable.
 Study - ARUP.  Contractor -
TBD

Higher EducationBRISTOL COMMUNITY COLLEGE 1 Sites 356,641 s.f.

Higher EducationBRISTOL COMMUNITY COLLEGE

BRISTOL COMMUNITY COLLEGE FALL RIVER 356,641 s.f.  DCAMM Wind turbine installtion, commissioning, and maintenance. AEP
project, Renewable.

 Study - Architectural
Engineers.  Contractor -
TBD

Higher EducationCAPE COD COMMUNITY COLLEGE 0 Sites  s.f.
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Higher EducationESSEX AGRICULTURAL AND TECHNICAL HIGH SCHOOL0 Sites  s.f.
Higher EducationFITCHBURG STATE COLLEGE 0 Sites  s.f.
Higher EducationFRAMINGHAM STATE COLLEGE 0 Sites  s.f.
Higher EducationGREENFIELD COMMUNITY COLLEGE 0 Sites  s.f.
Higher EducationHOLYOKE COMMUNITY COLLEGE 1 Sites 575,516 s.f.

Higher EducationHOLYOKE COMMUNITY COLLEGE
HOLYOKE COMMUNITY COLLEGE HOLYOKE 575,516 s.f.  DCAMM Energy study to identify energy and water conservation measures

and energy generation projects utlizing solar and wind power.
 Study - Kling Stubbins.
Contractor - TBD

Higher EducationMASS BAY COMMUNITY COLLEGE 0 Sites  s.f.
Higher EducationMASSACHUSETTS COLLEGE OF ART 0 Sites  s.f.
Higher EducationMASSACHUSETTS COLLEGE OF LIBERAL ARTS 1 Sites 437,869 s.f.

Higher EducationMASSACHUSETTS COLLEGE OF LIBERAL ARTS
MASS COLLEGE OF LIBERAL ARTS NORTH ADAMS 437,869 s.f.  DCAMM Lighting, HVAC, steam system improvements, biomass, PV.  Study - ARUP.  Contractor -

TBD
Higher EducationMASSACHUSETTS MARITIME ACADEMY 1 Sites 328,764 s.f.

Higher EducationMASSACHUSETTS MARITIME ACADEMY
MASSACHUSETTS MARITIME ACADEMY BOURNE 328,764 s.f.  DCAMM Solar Thermal Pool Installations at Satewide Facilities. AEP

project, Renewable.
 Study - ARUP.  Contractor -
TBD

Higher EducationMIDDLESEX COMMUNITY COLLEGE 1 Sites 226,008 s.f.

Higher EducationMIDDLESEX COMMUNITY COLLEGE
MIDDLESEX COMMUNITY COLLEGE BEDFORD 226,008 s.f.  DCAMM Feasibility study and development of a performance specification

for a GSHP system. AEP project, Renewable.
 Study - Sloan Associates.
Contractor - Coneco

Higher EducationMT. WACHUSETT COMMUNITY COLLEGE 1 Sites 491,789 s.f.

Higher EducationMT. WACHUSETT COMMUNITY COLLEGE
MOUNT WACHUSETT COMMUNITY
COLLEGE

GARDNER 491,789 s.f.  DCAMM Solar Thermal Pool Installations at Satewide Facilities. AEP
project, Renewable.

 Study - ARUP.  Contractor -
TBD

Higher EducationNORTH SHORE COMMUNITY COLLEGE 1 Sites 14,052 s.f.

Higher Education
NORTH SHORE COMMUNITY COLLEGENORTH SHORE - BEVERLY BEVERLY 14,052 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
Higher EducationNORTHERN ESSEX COMMUNITY COLLEGE 2 Sites 445,515 s.f.

Higher EducationNORTHERN ESSEX COMMUNITY COLLEGE

NORTHERN ESSEX COMM COL
HAVERHILL

HAVERHILL 382,079 s.f. DCAMM Equipment Design Build Energy/Water Savings Performance
Contract Project for campus wide retrofit including 8 buildings-
electric to gas heat conversion, EMS upgrades, HW Boiler
replacement, and other energy efficiency measures.

 Study - Kling Stubbins.
Contractor - Enterprise
Equipment Company, Inc

Higher EducationNORTHERN ESSEX COMMUNITY COLLEGE

NORTHERN ESSEX COMM COL
LAWRENCE

LAWRENCE 63,436 s.f. DCAMM Equipment Design Build Energy/Water Savings Performance
Contract Project for campus wide retrofit including 8 buildings-
electric to gas heat conversion, EMS upgrades, HW Boiler
replacement, and other energy efficiency measures.

 Study - Kling Stubbins.
Contractor - Enterprise
Equipment Company, Inc

Higher EducationROXBURY COMMUNITY COLLEGE 0 Sites  s.f.
Higher EducationSALEM STATE COLLEGE 1 Sites 949,454 s.f.

Higher Education

SALEM STATE COLLEGESALEM STATE UNIVERSITY SALEM 949,454 s.f.  DCAMM Comprehensive energy performance contract with Meier Hall
lighting fully specified in the RFP and other suggested ECMs to
be audited upon award including lighting, EMS, and water
conservation.

 Study - Sebesta Blomberg.
Contractor - Constellation
New Energy

Higher EducationSPRINGFIELD TECHNICAL COMMUNITY COLLEGE 1 Sites 954,079 s.f.

Higher Education

SPRINGFIELD TECHNICAL COMMUNITY COLLEGESPRINGFIELD TECH COMMUNITY
COLLEGE

SPRINGFIELD 954,079 s.f.  DCAMM Energy Design Build project to decentralize the central boiler
plant system and redesign the central plant chiller system. ECMs
include VFDs, controllers, new boilers, chillers, and cooling
tower.

 Study - The Green Engineer.
Contractor - TBD

Higher EducationWESTFIELD STATE COLLEGE 1 Sites 683,929 s.f.
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Higher Education

WESTFIELD STATE COLLEGEWESTFIELD STATE UNIVERSITY WESTFIELD 683,929 s.f. DCAMM Energy Advisor contract to explore and report options for
Energy Savings on the Campus.

 Study - L & S Energy
Services, Inc..  Contractor -
TBD

Higher EducationWORCESTER STATE COLLEGE 0 Sites  s.f.
Judiciary 25 Sites 1,345,606 s.f.
JudiciaryTRIAL COURT 25 Sites 1,345,606 s.f.

Judiciary
TRIAL COURTAYER DISTRICT COURT AYER 35,400 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
RISE

JudiciaryTRIAL COURT

CHICOPEE DISTRICT COURT CHICOPEE 20,250 s.f. DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing
boilers at Hampshire County Courthouse, Holyoke District
Courthouse, and Chicopee District Court, new boiler controls at
Palmer District Court, replacing the chiller at Hampshire County
Court, and upgrading the existing chiller at Springfield HOJ.

 Study - Nxegen.  Contractor -
BG Mechanical Contractors

Judiciary

TRIAL COURTCLINTON DISTRICT COURT CLINTON 19,440 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTCONCORD PROB FAMILY DISTRICT
COURT

CONCORD 25,219 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTDUDLEY DISTRICT HOUSING COURT DUDLEY 18,048 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTEAST BROOKFIELD DISTRICT COURT EAST BROOKFIELD 44,223 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTFITCHBURG DISTRICT COURT FITCHBURG 40,300 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTFITCHBURG FAMILY PROB LAW LIBRARY FITCHBURG 18,700 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTGARDNER DISTRICT COURT GARDNER 17,425 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary
TRIAL COURTGREENFIELD TRIAL COURT GREENFIELD 47,186 s.f.  DCAMM

OPDC
Major LEED Renovation.  Tracked as part of AEP Program with
OPDC.

 Study - .  Contractor - Researching Schedule

JudiciaryTRIAL COURT

HOLYOKE DISTRICT COURT HOLYOKE 20,000 s.f. DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing
boilers at Hampshire County Courthouse, Holyoke District
Courthouse, and Chicopee District Court, new boiler controls at
Palmer District Court, replacing the chiller at Hampshire County
Court, and upgrading the existing chiller at Springfield HOJ.

 Study - Nxegen.  Contractor -
BG Mechanical Contractors

Judiciary
TRIAL COURTLYNN DISTRICT COURT LYNN 40,875 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.
RISE
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Judiciary

TRIAL COURTMALDEN DISTRICT COURT MALDEN 24,124 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTMARLBOROUGH DISTRICT COURT MARLBOROUGH 39,000 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTMILFORD DISTRICT COURT MILFORD 18,940 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

JudiciaryTRIAL COURT

NORTHAMPTON SUPERIOR DISTRICT
COURT

NORTHAMPTON 61,475 s.f. DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing
boilers at Hampshire County Courthouse, Holyoke District
Courthouse, and Chicopee District Court, new boiler controls at
Palmer District Court, replacing the chiller at Hampshire County
Court, and upgrading the existing chiller at Springfield HOJ.

 Study - Nxegen.  Contractor -
BG Mechanical Contractors

JudiciaryTRIAL COURT

PALMER DISTRICT COURT PALMER 20,506 s.f. DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing
boilers at Hampshire County Courthouse, Holyoke District
Courthouse, and Chicopee District Court, new boiler controls at
Palmer District Court, replacing the chiller at Hampshire County
Court, and upgrading the existing chiller at Springfield HOJ.

 Study - Nxegen.  Contractor -
BG Mechanical Contractors

JudiciaryTRIAL COURT

PITTSFIELD DISTRICT COURT PITTSFIELD 22,380 s.f. DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing
boilers at Hampshire County Courthouse, Holyoke District
Courthouse, and Chicopee District Court, new boiler controls at
Palmer District Court, replacing the chiller at Hampshire County
Court, and upgrading the existing chiller at Springfield HOJ.

 Study - Nxegen.  Contractor -
BG Mechanical Contractors

JudiciaryTRIAL COURT

PITTSFIELD PROBATE FAMILY COURT PITTSFIELD 27,060 s.f. DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing
boilers at Hampshire County Courthouse, Holyoke District
Courthouse, and Chicopee District Court, new boiler controls at
Palmer District Court, replacing the chiller at Hampshire County
Court, and upgrading the existing chiller at Springfield HOJ.

 Study - Nxegen.  Contractor -
BG Mechanical Contractors

JudiciaryTRIAL COURT

PITTSFIELD SUPERIOR COURT PITTSFIELD 27,500 s.f. DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing
boilers at Hampshire County Courthouse, Holyoke District
Courthouse, and Chicopee District Court, new boiler controls at
Palmer District Court, replacing the chiller at Hampshire County
Court, and upgrading the existing chiller at Springfield HOJ.

 Study - Nxegen.  Contractor -
BG Mechanical Contractors
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JudiciaryTRIAL COURT

SPRINGFIELD COURT COMPLEX SPRINGFIELD 245,000 s.f. DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing
boilers at Hampshire County Courthouse, Holyoke District
Courthouse, and Chicopee District Court, new boiler controls at
Palmer District Court, replacing the chiller at Hampshire County
Court, and upgrading the existing chiller at Springfield HOJ.

 Study - Nxegen.  Contractor -
BG Mechanical Contractors

JudiciaryTRIAL COURT

SPRINGFIELD HOUSING JUVENILE
COURT

SPRINGFIELD 48,900 s.f. DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing
boilers at Hampshire County Courthouse, Holyoke District
Courthouse, and Chicopee District Court, new boiler controls at
Palmer District Court, replacing the chiller at Hampshire County
Court, and upgrading the existing chiller at Springfield HOJ.

 Study - Nxegen.  Contractor -
BG Mechanical Contractors

Judiciary

TRIAL COURTUXBRIDGE DISTRICT COURT UXBRIDGE 14,574 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTWESTBOROUGH DISTRICT COURT WESTBOROUGH 21,624 s.f.  DCAMM This is one of the AEP Q4 ultility contract bundles. The utility
contractor will perform an energy audit and recommend energy
and water conservation measures.

RISE

Judiciary

TRIAL COURTWORCESTER TRIAL COURT WORCESTER 427,457 s.f.  DCAMM Existing Building Commissioning project at the Worcester
District Court. Investigation of the function of the HVAC, EMS,
and Lighting systems, implementation of operational upgrades by
the facility, and recommendation of quick payback ECMs for the
implementation phase.

 Study - Strategic Building
Solutions.  Contractor - Not
Applicable (N/A )

Public Safety 62 Sites 2,215,896 s.f.
Public SafetyCRIMINAL JUSTICE TRAINING COUNCIL 0 Sites  s.f.
Public SafetyDEPARTMENT OF CORRECTIONS 3 Sites 867,156 s.f.

Public Safety
DEPARTMENT OF CORRECTIONSMCI - FRAMINGHAM FRAMINGHAM 355,861 s.f.  DCAMM Comprehensive energy project includes rebuilding a new power

plant.
 Study - RMF Engineering.
Contractor - TBD

Public SafetyDEPARTMENT OF CORRECTIONS

NORTH CENTRAL CORRECTIONAL
INSTITUT

GARDNER 436,411 s.f. DCAMM Replace high pressure steam oil boilers with low pressure steam
natural gas boilers and modify the steam distribution system as
necessary. Convert steam dryers to natural gas. Install attic
insulation in 16 buildings. Install water conservation fixtures.

 Study - Kling Stubbins.
Contractor - TBD

Public Safety
DEPARTMENT OF CORRECTIONSSOUTH MIDDLESEX CORRECTIONAL

CENTER
FRAMINGHAM 74,884 s.f.  DCAMM Comprehensive energy project includes rebuilding a new power

plant.
 Study - RMF Engineering.
Contractor - TBD

Public SafetyDEPARTMENT OF FIRE SERVICES 0 Sites  s.f.
Public SafetyDEPARTMENT OF STATE POLICE 26 Sites 273,906 s.f.

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION ANDOVER ANDOVER 4,000 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION ATHOL ATHOL 7,931 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy
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Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION BOURNE S BOURNE 9,182 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION BROOKFIELD BROOKFIELD 4,190 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION CHESHIRE CHESHIRE 4,224 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION CONCORD CONCORD 4,800 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION DANVERS DANVERS 27,273 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION FOXBOROUGH FOXBOROUGH 9,280 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION HOLDEN HOLDEN 19,322 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION LEE LEE 5,354 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION LEOMINSTER LEOMINSTER 8,145 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION MEDFORD MEDFORD 12,000 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION MIDDLEBOROUGH MIDDLEBOROUGH 22,398 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy
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Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION NEWBURY NEWBURY 4,200 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION NORTHAMPTON NORTHAMPTON 18,398 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION NORWELL NORWELL 4,800 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION OAK BLUFFS OAK BLUFFS 6,710 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION RUSSELL RUSSELL 7,750 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION SHELBURNE SHELBURNE 7,931 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION SPRINGFIELD SPRINGFIELD 3,716 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEPOLICE STATION YARMOUTH YARMOUTH 11,096 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICEREVERE STATE POLICE BARRACKS REVERE 16,504 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICES. BOSTON STATE POLICE- 125 WJD BOSTON 16,658 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICESPECIAL OPERATIONS MARINE DIVISION BOSTON 4,992 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy
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Public Safety

DEPARTMENT OF STATE POLICESTATE POLICE CRIME LAB SUDBURY 25,576 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public Safety

DEPARTMENT OF STATE POLICESTURBRIDGE STATE POLICE BARRACKS STURBRIDGE 7,476 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 27 police barracks statewide.

 Study - American
Development Institute.
Contractor - Constellation
New Energy

Public SafetyEMERGENCY MANAGEMENT AGENCY 0 Sites  s.f.
Public SafetyMILITARY DIVISION 33 Sites 1,074,834 s.f.

Public SafetyMILITARY DIVISION
ARMORY - AGAWAM AGAWAM 14,200 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public Safety
MILITARY DIVISIONARMORY - AYER AYER 14,832 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public Safety
MILITARY DIVISIONARMORY - BOURNE BOURNE 73,890 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public Safety
MILITARY DIVISIONARMORY - BRAINTREE BRAINTREE 18,445 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public Safety
MILITARY DIVISIONARMORY - CAMBRIDGE CAMBRIDGE 26,700 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public SafetyMILITARY DIVISION
ARMORY - CHICOPEE CHICOPEE 16,962 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public SafetyMILITARY DIVISION
ARMORY - CONCORD CONCORD 36,500 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public Safety
MILITARY DIVISIONARMORY - DANVERS DANVERS 23,200 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public Safety
MILITARY DIVISIONARMORY - DORCHESTER BOSTON 27,354 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public Safety
MILITARY DIVISIONARMORY - FRAMINGHAM FRAMINGHAM 63,518 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public Safety
MILITARY DIVISIONARMORY - GARDNER GARDNER 18,600 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public SafetyMILITARY DIVISION
ARMORY - GREENFIELD GREENFIELD 30,692 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public Safety
MILITARY DIVISIONARMORY - HINGHAM HINGHAM 40,300 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public Safety
MILITARY DIVISIONARMORY - HUDSON HUDSON 39,892 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public Safety
MILITARY DIVISIONARMORY - LEOMINSTER LEOMINSTER 16,484 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public Safety
MILITARY DIVISIONARMORY - LEXINGTON LEXINGTON 31,761 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public Safety
MILITARY DIVISIONARMORY - LYNN LYNN 44,798 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public Safety
MILITARY DIVISIONARMORY - MELROSE MELROSE 25,500 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM
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Public Safety
MILITARY DIVISIONARMORY - METHUEN METHUEN 97,626 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public Safety
MILITARY DIVISIONARMORY - MIDDLEBOROUGH MIDDLEBOROUGH 17,205 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public Safety
MILITARY DIVISIONARMORY - NEWBURYPORT NEWBURYPORT 23,795 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public Safety
MILITARY DIVISIONARMORY - NEWTON NEWTON 26,890 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public SafetyMILITARY DIVISION
ARMORY - NORTHAMPTON NORTHAMPTON 14,556 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public Safety
MILITARY DIVISIONARMORY - NORTHBRIDGE NORTHBRIDGE 17,440 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public SafetyMILITARY DIVISION
ARMORY - PITTSFIELD PITTSFIELD 19,500 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public Safety
MILITARY DIVISIONARMORY - QUINCY QUINCY 32,200 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public SafetyMILITARY DIVISION
ARMORY - SPRINGFIELD SPRINGFIELD 43,095 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public SafetyMILITARY DIVISION
ARMORY - TAUNTON TAUNTON 20,866 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public Safety
MILITARY DIVISIONARMORY - WARE WARE 18,447 s.f.  DCAMM Whole Building analysis for Military division armories to be

conducted by utility vendors
PRISM

Public SafetyMILITARY DIVISION
ARMORY - WESTFIELD WESTFIELD 53,394 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public SafetyMILITARY DIVISION
ARMORY - WORCESTER WORCESTER 27,892 s.f. DCAMM Utility Vendor Audit & Retrofit measures typically including

lighting, lighting controls, water & insulation.

Public Safety
MILITARY DIVISIONCAMP EDWARDS OTIS ANGB SANDWICH 38,300 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public Safety
MILITARY DIVISIONMASS NATIONAL GUARD SUPPLY DEPOT NATICK 60,000 s.f.  DCAMM Whole building analyses for Military Division Armories to be

conducted by utility vendors.
Nexegen

Public SafetyOFFICE OF THE CHIEF MEDICAL EXAMINER 0 Sites  s.f.
Public SafetyREGISTRY OF MOTOR VEHICLES 0 Sites  s.f.
Sheriff's Departments 6 Sites 1,315,412 s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT BARNSTABLE 0 Sites  s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT BERKSHIRE 1 Sites 167,075 s.f.

Sheriff's Departments

SHERIFF'S DEPARTMENT BERKSHIRESHERIFF'S BERKSHIRE NEW PITTSFIELD 167,075 s.f.  DCAMM Energy study looking at multiple ECMs including a ground
mounted solar PV system.

 Study - Bales Energy
Associates.  Contractor -
TBD

Sheriff's DepartmentsSHERIFF'S DEPARTMENT BRISTOL 0 Sites  s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT DUKES 0 Sites  s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT ESSEX 2 Sites 327,269 s.f.

Sheriff's Departments
SHERIFF'S DEPARTMENT ESSEXSHERIFF'S ESSEX LAWRENCE LAWRENCE 89,726 s.f.  DCAMM Retro-Commissioning Project at Sheriff Dept. Essex.  Study - Sebesta Blomberg.

Contractor - TBD

Sheriff's Departments
SHERIFF'S DEPARTMENT ESSEXSHERIFF'S ESSEX MIDDLETON MIDDLETON 237,543 s.f.  DCAMM Retro-Commissioning Project at Sheriff Dept. Essex.  Study - Sebesta Blomberg.

Contractor - TBD
Sheriff's DepartmentsSHERIFF'S DEPARTMENT FRANKLIN 0 Sites  s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT HAMPDEN 0 Sites  s.f.
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Sheriff's DepartmentsSHERIFF'S DEPARTMENT MIDDLESEX 1 Sites 368,594 s.f.

Sheriff's Departments
SHERIFF'S DEPARTMENT MIDDLESEXSHERIFF'S DEPT-MIDDLESEX-BILLERICA BILLERICA 368,594 s.f.  DCAMM Energy and water conservation retrofit project including lighting,

hvac, and water controls.
 Study - TRC Energy
Services.  Contractor - TBD

Sheriff's DepartmentsSHERIFF'S DEPARTMENT NORFOLK 0 Sites  s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT PLYMOUTH 1 Sites 437,553 s.f.

Sheriff's Departments
SHERIFF'S DEPARTMENT PLYMOUTHSHERIFF'S DEPT-PLYMOUTH-MAIN PLYMOUTH 437,553 s.f.  DCAMM Water and energy conservation.  Study - TRC Energy

Services.  Contractor - TBD
Sheriff's DepartmentsSHERIFF'S DEPARTMENT SUFFOLK 0 Sites  s.f.
Sheriff's DepartmentsSHERIFF'S DEPARTMENT WORCESTER 1 Sites 14,921 s.f.

Sheriff's Departments

SHERIFF'S DEPARTMENT WORCESTERSHERIFF'S DEPT-WORCESTER-W
BOYLSTON

BOYLSTON 14,921 s.f.  DCAMM Worcester County Sheriff Wind Feasibility Study. AEP project,
Renewable.

 Study - Architectural
Engineers.  Contractor -
TBD

UMASS 5 Sites 8,043,104 s.f.
UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERST 1 Sites 72,384 s.f.

UMASSUNIVERSITY OF MASSACHUSETTS AT AMHERST

DAIRY BIOTECHNOLOGY CENTER DEERFIELD 72,384 s.f. DCAMM This is a retro-commissioning project for the UMASS-Amherst
Dairy Biotechnology Center and Belchertown Horticultural
Experimental Center (Cold Spring Orchard).

 Study - TBD.  Contractor -
TBD

UMASSUNIVERSITY OF MASSACHUSETTS AT BOSTON 1 Sites 2,476,994 s.f.

UMASS
UNIVERSITY OF MASSACHUSETTS AT BOSTONUMASS BOSTON BOSTON 2,476,994 s.f.  DCAMM Campus wide Energy & Water improvement project at UMass

Boston. Procurement type Energy Design Build.
 Study - TBD.  Contractor -
TBD

UMASSUNIVERSITY OF MASSACHUSETTS AT LOWELL 1 Sites 2,769,606 s.f.

UMASS
UNIVERSITY OF MASSACHUSETTS AT LOWELLUMASS LOWELL LOWELL LOWELL 2,769,606 s.f.  DCAMM Campus wide Energy & Water improvement project at UMass

Lowell. Procurement type Energy Design Build.
 Study - RMF Engineering.
Contractor - TBD

UMASSUNIVERSITY OF MASSACHUSETTS MEDICAL SCHOOL 2 Sites 2,724,120 s.f.

UMASS

UNIVERSITY OF MASSACHUSETTS MEDICAL SCHOOLSTATE LABORATORY INSTITUTE BOSTON 245,811 s.f.  DCAMM Deign-build project for ECMs including: lighting, lighting
controls, EMS upgrade, energy recovery System, efficient
plumbing fixtures, replace hot water pumps, window film, heating
and steam boiler replacement, CHP unit for DHW generation
and replace AHU coils with 2 way valves, replace 220 VAV boxes

 Study - Kling Stubbins.
Contractor - TBD
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Appendix D: AEP Certification Status
Sites where Implementation has started

Program Area Agency Site Code Site Name #
Bldg Municipality Sq Ft Procurement

Strategy Managed By Status Project Cost
Estimated

Annual
Savings

% Cost
Red.

%
Energy

Red.

%
GHG
Red.

# of
ECMs

AEP
Certified
Group

AEP
Certified

MDC19 EMMONS H O'NEILL MEMORIAL RINK 1 BOSTON 30,000 Other DOER Subst. Compl. $110,600 0% 0% 0% 1 Occasional N

MDC25 RINK/DEVINE MEMORIAL 1 BOSTON 40,000 Other DOER Subst. Compl. Incl MDC19 0% 0% 0% 1 Occasional N

MDC33 RINK/BAJKO MEMORIAL 1 BOSTON 45,000 Other DOER Subst. Compl. Incl MDC19 0% 0% 0% 1 Occasional N

MDC45 MARINE PARK RESERVATION 7 BOSTON 37,480 Other DOER Subst. Compl. Incl MDC19 0% 0% 0% 1 Occasional N

MDC69 NANTASKET BEACH RESERVATION 10 HULL 38,415 Other DCR Subst. Compl. $50,087 $16,483 0% 0% 0% 6 Occasional Y

MDCD6 POOL/RINK/CONNELL MEMORIAL 1 WEYMOUTH 38,900 Other DOER Subst. Compl. Incl MDC19 0% 0% 0% 1 Occasional N

MTOM4 MOUNT TOM RESERVATION 13 HOLYOKE 16,492 Other DCR Subst. Compl. $5,494 $2,380 0% 0% 0% 6 Occasional Y

OTTR4 OTTER RIVER STATE FOREST 22 TEMPLETON 18,046 Other DCR Subst. Compl. $24,592 $5,068 0% 0% 0% 6 Occasional Y

WLDN2 WALDEN POND STATE RESERVATION 14 CONCORD 9,404 Other DCR Subst. Compl. $22,910 $7,352 0% 0% 0% 6 Occasional Y

WOMP2 WOMPATUCK STATE PARK 20 HINGHAM 36,544 Other DCR Subst. Compl. $64,476 $24,220 0% 0% 0% 6 Occasional Y

Health and Human
Services

DEPARTMENT OF
YOUTH SERVICES

DYS15 DYS - TAUNTON 1 TAUNTON 77,390 FA - Comp DCAMM Impl. Start $345,337 $95,686 34% 39% 45% 14 Small Y

NEC00 NORTHERN ESSEX COMM COL
HAVERHILL 13 HAVERHILL 382,079 FA - Comp DCAMM Impl. Start $4,584,948 $351,592 36% 33% 19% 9 Large Y

NEC01 NORTHERN ESSEX COMM COL
LAWRENCE 2 LAWRENCE 63,436 FA - Comp DCAMM Impl. Start $761,232 $6,276 Incl.

Above
Incl.

Above
Incl.

Above
Incl.

Above Small Y

SPRINGFIELD
TECHNICAL
COMMUNITY

STC00 SPRINGFIELD TECH COMMUNITY
COLLEGE 21 SPRINGFIELD 954,079 FA - Comp DCAMM Impl. Start $11,442,329 $256,250 10% 38% 25% 2 Large Y

TRC05 DORCHESTER MUNICIPAL COURT 1 BOSTON 77,000 Other DOER Subst. Compl. $59,324 $9,858 5% 6% 5% 1 Small N

TRC15 CHICOPEE DISTRICT COURT 1 CHICOPEE 20,250 FA - Comp DCAMM Impl. Start $4,154,473 $221,721 16% 14% 12% 8 Small TBD

TRC21 FITCHBURG DISTRICT COURT 1 FITCHBURG 40,300 Utility Vendor DCAMM Impl. Start $84,731 $9,957 11% 12% 0% 4 Small N

TRC22 FITCHBURG FAMILY PROB LAW
LIBRARY 2 FITCHBURG 18,700 Utility Vendor DCAMM Impl. Start $7,544 $1,353 4% 3% 0% 2 Small N

TRC23 FRAMINGHAM DISTRICT COURT 1 FRAMINGHAM 33,738 Other DOER Subst. Compl. $26,311 $5,870 5% 10% 7% 1 Small N

TRC24 GARDNER DISTRICT COURT 2 GARDNER 17,425 Utility Vendor DCAMM Impl. Start $98,188 $9,098 23% 23% 23% 4 Small Y

TRC28 HOLYOKE DISTRICT COURT 1 HOLYOKE 20,000 FA - Comp DCAMM Impl. Start $0 $0 Incl.
TRC15

Incl.
TRC15

Incl.
TRC15

Incl.
TRC15 Small TBD

TRC40 NEWTON DISTRICT COURT 1 NEWTON 20,000 Other DCAMM Subst. Compl. $8,430 $1,471 2% 1% 1% 1 Small N

TRC41 PALMER DISTRICT COURT 1 PALMER 20,506 FA - Comp DCAMM Impl. Start Incl. TRC15 Incl. TRC15 Incl.
TRC15

Incl.
TRC15

Incl.
TRC15

Incl.
TRC15 Small TBD

TRC46 SOMERVILLE DISTRICT COURT 1 SOMERVILLE 27,305 Other DOER Subst. Compl. $24,093 $4,539 7% 0% 6% 1 Small N

TRC47 SPRINGFIELD COURT COMPLEX 1 SPRINGFIELD 245,000 FA - Comp DCAMM Impl. Start $0 $0 Incl.
TRC15

Incl.
TRC15

Incl.
TRC15

Incl.
TRC15 Large TBD

TRC49 WALTHAM DISTRICT COURT 1 WALTHAM 23,871 Other DOER Subst. Compl. $22,651 $4,090 10% 3% 8% 1 Small N

TRC51 WOBURN DISTRICT COURT 1 WOBURN 26,235 Other DOER Subst. Compl. $21,178 $3,895 11% 11% 11% 1 Small N

TRC60 NORTHAMPTON SUPERIOR DISTRICT
COURT 2 NORTHAMPTON 61,475 FA - Comp DCAMM Impl. Start Incl. TRC15 Incl. TRC15 Incl.

TRC15
Incl.

TRC15
Incl.

TRC15
Incl.

TRC15 Small TBD

TRC63 SPRINGFIELD HOUSING JUVENILE
COURT 1 SPRINGFIELD 48,900 FA - Comp DCAMM Impl. Start Incl. TRC15 Incl. TRC15 Incl.

TRC15
Incl.

TRC15
Incl.

TRC15
Incl.

TRC15 Small TBD

TRC64 PITTSFIELD DISTRICT COURT 1 PITTSFIELD 22,380 FA - Comp DCAMM Impl. Start Incl. TRC15 Incl. TRC15 Incl.
TRC15

Incl.
TRC15

Incl.
TRC15

Incl.
TRC15 Small TBD

TRC65 PITTSFIELD SUPERIOR COURT 1 PITTSFIELD 27,500 FA - Comp DCAMM Impl. Start Incl. TRC15 Incl. TRC15 Incl.
TRC15

Incl.
TRC15

Incl.
TRC15

Incl.
TRC15 Small TBD

TRC66 PITTSFIELD PROBATE FAMILY COURT 1 PITTSFIELD 27,060 FA - Comp DCAMM Impl. Start Incl. TRC15 Incl. TRC15 Incl.
TRC15

Incl.
TRC15

Incl.
TRC15

Incl.
TRC15 Small TBD

DEPARTMENT OF
CORRECTIONS

DOC06 NORTH CENTRAL CORRECTIONAL
INSTITUT 59 GARDNER 436,411 FA - Comp DCAMM Impl. Start $13,405,395 $1,104,630 32% 56% 50% 5 Large Y +

DEPARTMENT OF
STATE POLICE

POL36 POLICE STATION MILTON 1 MILTON 4,180 Other DOER Subst. Compl. $6,943 $1,196 TBD TBD TBD TBD Small N

UMASS UNIVERSITY OF
MASSACHUSETTS AT
AMHERST

UMA00 UMASS - AMHERST 340 AMHERST 10,493,511 New Review DCAMM Subst. Compl. $1,670,160 $225,918 1% 0% 1% 0 Large N

Total for All Sites: 548 13,499,012 $37,001,426 $2,368,903 25% 35

Total for AEP Certified Sites: 178 2,053,901 $30,811,931 $1,880,231 30% 11

Energy and
Environmental Affairs

Higher Education

Judiciary

Public Safety

DEPARTMENT OF
CONSERVATION
AND RECREATION

NORTHERN ESSEX
COMMUNITY
COLLEGE

TRIAL COURT

Site Information AEP CertificationAEP Program Statuus
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Financial Management

The following table provides a schedule of AEP spending by funding source.  The current AEP working cost estimate is $450 million with a $20 million
contingency for a total approved budget of $470 million.

The working estimate is a combination of known costs for projects in progress or completed and estimated spending projections for future projects.  The
cost estimate and the remaining contingency will change as projections are replaced by known costs. Some projects designated as AEP Complete just
started construction so spending continues through 2014.
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Substantially Complete Total Cost FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 839,481$ -$ -$ -$ -$ -$ -$ -$ -$ 839,481$ -$ -$ -$
GO Bond Funds 200,636$ -$ -$ -$ -$ -$ -$ -$ -$ 200,636$ -$ -$ -$
Utility Rebates/Other Funding 104,935$ -$ -$ -$ -$ -$ -$ -$ -$ 104,935$ -$ -$ -$
Subtotal Substantially Complete 1,145,052$ -$ -$ -$ -$ -$ -$ -$ -$ 1,145,052$ -$ -$ -$

Implementation Started Total Cost FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 32,294,052$ -$ -$ -$ -$ -$ 1,213,960$ 1,100,058$ 915,386$ -$ 29,064,647$ -$ -$
GO Bond Funds 9,554,286$ -$ -$ -$ -$ -$ 352,352$ 319,292$ 283,785$ 162,846$ 8,436,012$ -$ -$
Utility Rebates/Other Funding 4,055,803$ -$ -$ -$ -$ -$ 151,745$ 137,507$ 116,328$ 17,142$ 3,633,081$ -$ -$
Subtotal Implementation Started 45,904,141$ -$ -$ -$ -$ -$ 1,718,057$ 1,556,858$ 1,315,499$ 179,987$ 41,133,740$ -$ -$

Audit Complete Total Cost FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 104,470,486$ -$ -$ -$ 196,356$ 1,553,836$ 138,817$ 1,216,301$ 14,030,827$ -$ 32,934,920$ 54,399,428$ -$
GO Bond Funds 30,570,940$ -$ -$ -$ 56,993$ 451,001$ 40,292$ 347,523$ 4,092,067$ 248,543$ 9,545,088$ 15,789,434$ -$
Utility Rebates/Other Funding 13,087,880$ -$ -$ -$ 24,545$ 194,230$ 17,352$ 152,038$ 1,756,760$ 26,162$ 4,116,865$ 6,799,928$ -$
Subtotal Audit Complete 148,129,306$ -$ -$ -$ 277,894$ 2,199,067$ 196,461$ 1,715,862$ 19,879,654$ 274,705$ 46,596,874$ 76,988,790$ -$

Initiated Total Cost FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 90,885,488$ -$ -$ -$ -$ -$ -$ -$ 76,553$ 12,940,516$ 2,631,075$ 18,741,723$ 56,495,621$
GO Bond Funds 30,691,895$ -$ -$ -$ -$ -$ -$ -$ 90,413$ 4,524,775$ 4,164,414$ 5,514,437$ 16,397,856$
Utility Rebates/Other Funding 11,879,678$ -$ -$ -$ -$ -$ -$ -$ 18,079$ 1,728,637$ 720,436$ 2,350,574$ 7,061,953$
Subtotal Initiated 133,457,061$ -$ -$ -$ -$ -$ -$ -$ 185,045$ 19,193,928$ 7,515,925$ 26,606,734$ 79,955,429$

Remaining Total Cost FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 81,663,500$ -$ -$ -$ -$ -$ -$ -$ -$ 2,899,139$ 19,071,665$ 8,337,159$ 51,355,537$
GO Bond Funds 28,728,183$ -$ -$ -$ -$ -$ -$ -$ -$ 868,789$ 8,751,926$ 4,201,524$ 14,905,944$
Utility Rebates/Other Funding 11,159,253$ -$ -$ -$ -$ -$ -$ -$ -$ 390,767$ 2,974,332$ 1,374,711$ 6,419,442$
Subtotal Remaining 121,550,935$ -$ -$ -$ -$ -$ -$ -$ -$ 4,158,696$ 30,797,923$ 13,913,393$ 72,680,923$

Evaluated N/A Total Cost FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$
GO Bond Funds -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$
Utility Rebates/Other Funding -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$
Subtotal Evaluated N/A -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$

Total Total Cost FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
CEIP Funds 310,153,007$ -$ -$ -$ 196,356$ 1,553,836$ 1,352,778$ 2,316,359$ 15,022,766$ 16,679,136$ 83,702,308$ 81,478,310$ 107,851,158$
GO Bond Funds 99,745,940$ -$ -$ -$ 56,993$ 451,001$ 392,643$ 666,815$ 4,466,265$ 6,005,589$ 30,897,440$ 25,505,394$ 31,303,800$
Utility Rebates/Other Funding 40,287,549$ -$ -$ -$ 24,545$ 194,230$ 169,097$ 289,545$ 1,891,167$ 2,267,644$ 11,444,713$ 10,525,213$ 13,481,395$
TOTAL 450,186,496$ -$ -$ -$ 277,894$ 2,199,067$ 1,914,518$ 3,272,720$ 21,380,199$ 24,952,369$ 126,044,461$ 117,508,917$ 152,636,352$
Program Contingency 19,604,297$
Total Budgeted (approved by A&F) 469,790,793$
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