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Introduction

The Commonwealth of Massachusetts is recognized as a national leader in energy and water efficiency for its establishment of clean energy policies and its
implementation of innovative, sustainable, and economical energy and water solutions.

In 2013, for the third consecutive year, the Commonwealth was ranked the top state in the nation for energy-efficiency policies and programs by the
American Council for an Energy-Efficient Economy (ACEEE). This distinction recognizes many initiatives in Massachusetts, including the investment
and savings in energy efficiency for residential, low income, commercial and industrial electric and natural gas customers, delivered through the Mass
Save® program. The Leading By Example (LBE) program is also a key factor in this ranking. LBE was established in April 2007 by Governor Patrick’s
Executive Order No. 484, which set aggressive energy and greenhouse gas reduction goals and renewable energy goals for state government operations.

In December 2011, the Accelerated Energy Program (AEP) was established to accelerate the
implementation of energy and water savings projects across the Commonwealth and help
the Commonwealth comply with Executive Order 484. The AEP aims to reduce energy
consumption by 20-25% over 700 state sites, creating about 4,000 clean energy jobs and saving
the Commonwealth an estimated $43 million annually.

The AEP will significantly reduce the current annual consumption of more than 800 million kilowatt hours of electricity, 12 million gallons of heating oil,
55 million therms of natural gas, and emissions of more than 800,000 tons of greenhouse gases, which represent more than 4,000 buildings and 58 million
square feet. The program will save an estimated 135,000 metric tons of greenhouse gases annually, the equivalent of removing 26,000 vehicles from the
road per year.
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Program Goals & Objectives
DCAMM and DOER are working with a number of partners, agencies and utilities to accomplish the six main objectives of the AEP:

1AEP Metrics are provided in Appendix A.
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Summary of Major Accomplishments
DCAMM and DOER continued to build upon the hard work and
progress made on the AEP by achieving some significant successes this
quarter. Some notable achievements are summarized below.

Partnered with DCAMM OPDC to Make Buildings
Accessible
(see page 8 for more details)
To better coordinate energy work as it relates to accessibility goals and
requirements, a partnership was developed between the AEP and the
DCAMM Office of Planning, Design and Construction (OPDC).

Started Work at 100 new sites
(see page 22 for more details)
The AEP initiated work at 100 new sites this past quarter with
a total of 98 sites remaining to be initiated.  A total of 142 sites are
complete and 460 sites are underway.

Initiated Towards Zero Net Energy (TZNE) Retrofits at
10 Pilot Sites
(see page 34 for more details)
To achieve deeper savings and install renewable energy systems, the AEP
initiated TZNE retrofits on 10 pilot sites.  Specific actions are being
implemented based on current phase of implementation.

Held 2014 Workforce Advisors’ Meeting
(see page 37 for more details)
In April 2014, representatives from state agencies, community colleges,
job training programs, industry associations, and workforce advocacy
groups gathered in Boston for the AEP’s Workforce Advisors’ Meeting.

Partnered with Courts, MassDOT and DCR to Roll-Out
InReach Materials
(see page 36 for more details)
A comprehensive toolkit of information, FAQs, posters, certification
plaques and awards has been developed to help communicate AEP work
at each site. The AEP has developed roll-out plans with Courts,
MassDOT and DCR that include customization of these materials and
inclusion of agency logos to convey the collaborative partnership
between DCAMM and the client agencies.

The photo highlights an AEP Certification poster for the Ayer District
Court that was produced when work was substantially completed and
the site was determined to have met AEP certification goals.
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AEP Spotlight – Partner

Each quarter, DCAMM and DOER recognize individuals and
organizations for their contribution to the success of the AEP. This
quarter DCAMM and DOER recognize the Department of Correction’s
Division of Resource Management Team led by Director Jeffrey J.
Quick, A.I.A., CIPS.

The Division of Resource Management is responsible for all capital projects
within the Department of Correction. This includes the planning and
management of all feasibility studies, design development, construction and
infrastructure projects, deferred maintenance and emergency repairs.

Director Quick and his team have been instrumental in working with the
AEP to retrofit the 20 Department of Correction sites in the AEP.  As of
Q2 2014, the AEP is planning to invest $31.9 million in energy efficiency
and renewable energy systems in these 20 DOC sites that will produce $4.3
million in annual energy savings.

Director Quick and his team have achieved the following:

 Partnered with DCAMM throughout the planning and
implementation of all retrofits.

 Helped DCAMM guide the selection of ECMs at each site in
collaboration with energy auditors and designers

 Helped DCAMM ensure qualified implementation of ECMs at
each site.

 Actively pursued renewable energy options including anaerobic
digestion at two sites.

The AEP Team greatly appreciates Director Quick and his team’s
leadership on the AEP, and we look forward to our continued partnership
with the Department of Correction team.

We thank them for their dedicated efforts!

Director Quick and his team helped guide the $13.4 million retrofit at
the North Central Correctional Institute (NCCI) in Gardner that will
achieve AEP Certification-Plus with an estimated $1 million per year
in utility savings.

Photo shows one of the three new fire-tube package boilers being
installed at NCCI.
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AEP Spotlight – Innovation

Higher Education

Bristol Community College – New Technology
& Learning Center
Fall River, MA

Bristol Community College (BCC) is constructing one of the world’s
few zero net energy (ZNE) laboratory buildings, potentially the
largest in its class, and making a major first step towards elimination
of fossil-fuel use on the BCC campus. By taking an innovative
approach, the project is projected to achieve ZNE with no
additional construction cost.

The ZNE laboratory is designed to achieve a very low energy usage
intensity (94 kBtu/sq/yr) through the innovative combination of
familiar components.

For example, a combination of ground-source and air-source heat
pumps will provide heating and cooling for the 49,000 square feet
building. This reduces the amount of ground-source wells that need
to be drilled, in comparison to a 100% ground-source system.

A total of 14 of the 18 fume hoods will filter and return the air to
the space, rather than exhausting the air to the atmosphere which
would require heating and cooling of significant quantities of make-
up air. This approach is possible due to the use of filters in the fume
hoods that remove the contaminants, releasing clean air.

The school has also entered into a power purchase agreement with a
third-party provider to fund a PV array as a shading structure in an
adjacent parking lot, rather than installing the system on the building
itself.

Other proposed energy saving features of the building are:

 An airtight envelope and natural ventilation
 Set points integrated with air flow and humidity conditions

(“No-draft” set points of 68 degrees and “dry” 76 degrees
instead of typical set points of 72-74 degrees)

 Reduced light power density and reduced plug loads
 Enthalpy wheel heat recovery and fan coil units

Photo shows testing for feasibility of ground-source heat pump.
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AEP Spotlight – Accessibility

Meeting Accessibility Requirements in State
Facilities

As part of its Statewide Accessibility Initiative, DCAMM is proactively
ensuring that all DCAMM projects are in compliance with the
Americans with Disabilities Act (ADA) and Massachusetts
Architectural Access Board (MAAB) regulations.

When energy improvements, or repairs to infrastructure or systems
(for example, window or roof replacement; heating and cooling
system upgrades; or electrical system modifications) are made to
buildings, the cost of the work often triggers compliance with the
MAAB requirement that an entrance, toilet room, drinking fountain
and telephone be made fully accessible, if they are not already
compliant. If the total cost of the renovation work exceeds 30% of
the replacement value of the building, the MAAB requires the entire
building be made fully accessible.

To better coordinate energy work as it relates to accessibility goals and
requirements, a partnership was developed between the AEP and the
DCAMM Office of Planning, Design and Construction (OPDC).  The
AEP and OPDC Accessibility teams meet monthly to discuss
accessibility issues and update status on the following:

 Progress and status of existing energy projects
 Costs of potential ECMs to be implemented at the sites
 Whether accessibility evaluations have been done
 Plans to implement necessary accessibility improvements

When the cost of an energy project will trigger compliance, the
Accessibility team completes an evaluation of the facility’s accessibility
compliance.

Once the costs of ECMs are determined, planners enter costs into a
standard Accessibility Trigger form that breaks out costs per building
to determine whether the cost of the ECMs per building will require
accessibility upgrades.

During an accessibility site visit at a community college, a checklist of
accessibility requirements is used to ascertain what work will be needed to
bring the elements into compliance.  Problems found (highlighted in the
photos above) included non-compliant signage related to accessible
restrooms and automatic door openers as well as a ramp to the accessible
entrance that was missing a handrail.
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Program Status – Q2 2014

DCAMM and partners plan to retrofit 700 sites encompassing more than 4,800 buildings throughout the Commonwealth. The AEP was authorized in
January 2012 and implementation was kicked off in March 2012. Projects will be completed or underway at all 700 sites by December 2014, which
represents 700 working days from program kick-off.

The chart below shows progress to date and planned progress at the end of the year. More details on projects underway are provided on page 22.

Sites are categorized as “Completed” when energy projects at these sites are been substantially completed or when the site has been evaluated and determined
to not benefit from an energy project under the AEP because the site does not consume energy or is undergoing other plans (Evaluated N/A).
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Program Areas

There are a total of 835 sites in the Commonwealth’s capital asset
inventory. Of the 835 sites, 700 sites are being retrofitted in the AEP.
There are 135 sites excluded from the AEP because they are currently
not in use, have implemented energy efficient through recent prior
projects, or do not consume energy.

During Q2 2014, there were sites changed in project categorization
by program area.

Three MassDOT sites were added to the AEP: the Lexington/
Arlington Headquarter Depot in District 4, the Plymouth Route 25
Visitor Center in District 5, and the Dartmouth Office and Garage in
District 5.  Three DCR fire district stations were removed from the
program because work would not be applicable.

The graphic provides an overview of the 700 sites by Program Area.

A full list of AEP sites is provided in Appendix C.

AEP Scope

700 Sites
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Status of Program Areas

Administration & Finance and Misc.
The graphic below provides a summary of sites in the AEP and the status
of progress with retrofitting each site.

Estimated Financials
Project Costs: $66.2 million

Annual Energy Savings: $4.1 million

Project Types
Of the 23 sites, 5 sites will be retrofitted through comprehensive
projects, 4 sites through retro-commissioning, 3 sites through projects
managed by OPDC, 2 sites through the utility vendor program, and
2 sites through TZNE pilots.

In addition, DCAMM has determined that work is not applicable
at 8 sites; therefore, they are characterized as Complete.

Quarterly Highlights

 Audit reports were completed and implementation started at the
Veterans Cemetery in Winchendon and Agawam.

 An audit of the State House is being updated and an RFP is
expected to be issued in the fall of 2014.

Remaining Sites

Retro commissioning of the State Archives Building in Boston is
expected to be initiated in Q3 2014.

A TZNE retrofit of DCAMM’s Lancaster Complex is expected to be
initiated in Q3 2014.
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Status of Program Areas

Massachusetts Department of Transportation

The graphic below provides a summary of sites in the AEP, and the
status of progress with retrofitting each site.

Estimated Financials
Project Costs: $4.4 million

Annual Energy Savings: $0.5 million

Project Types
All Mass DOT sites will be retrofitted through utility vendor contracting
with the exception of six administration / headquarter buildings.  These
six sites are being upgraded by DOT, and DCAMM is working with
DOT to determine the best way to support and track the upgrades.

In addition, DCAMM has determined that work is not applicable
at 2 sites; therefore, they are characterized as Complete.

Quarterly Highlights
 The AEP team initiated work at 28 sites in District 3 & 5.
 Audits were completed at 16 sites in District 2, 4 and 5.
 Implementation was started at 5 sites in District 4.
 Work was substantially completed at three depots in Boxford,

Chelmsford and Newbury.

Remaining Sites

There are 14 sites in District 3 that are expected to be initiated in Q3
2014.
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Status of Program Areas

Energy and Environmental Affairs

The graphic below provides a summary of sites in the AEP, and the
status of progress with retrofitting each site.

Estimated Financials
Project Costs: $9.3 million

Annual Energy Savings: $1.4 million

Project Types
Of the 243 sites, 213 sites will be retrofitted through the utility vendor
program, 1 site will be retrofitted through a TZNE pilot and 6 sites have
been completed through DOER and DCR. In addition, DCAMM has
determined that work is not applicable at 23 sites; therefore, they are
characterized as Complete.

Department of Conservation and Recreation (DCR) manages 222 of the
248 sites in E&EA. Most of the remaining sites are managed by Fisheries
Wildlife and Environmental Law Enforcement.

Quarterly Highlights
 Work was initiated at 25 sites in the West, Metro Boston and

Northeast regions through three utility vendor contracts.
 Audits were completed at 34 sites.
 Implementation was started at three sites: the Sandwich Fish

Hatchery; the Arthur F. Sullivan Fish Hatchery; and the
Annisquam River Marine Fishery.

 A final draft TZNE audit was submitted for review for DCR
Georges Island.

Remaining Sites

There are 50 DCR sites remaining that are expected to be initiated
through multiple utility vendor contracts in Q3 2014.
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Status of Program Areas

Health and Human Services

The graphic below provides a summary of sites in the AEP, and the
status of progress with retrofitting each site.

Estimated Financials
Project Costs: $37.9 million

Annual Energy Savings: $2.9 million

Project Types
Of the 89 sites, 15 sites will be retrofitted through comprehensive
projects, 11 sites through retro-commissioning, 53 sites through the
utility vendor program, 1 site through a TZNE pilot, and 2 sites through
a New Review process. In addition, DCAMM has determined that work
is not applicable at 7 sites; therefore, they are characterized as Complete.

Quarterly Highlights
 Work was initiated at 34 sites in a utility vendor contract with

Rise Engineering.
 Audits were completed at 6 sites – Falmouth Choice Housing,

Westborough State Hospital, LGR Region II Gardner, LGR
Region II Grafton, LGR Region III Georgetown, and LGR
Region III Lexington.

 A draft audit was completed at Department of Youth Services’
(DYS) Judge Connelly Youth Center.

Remaining Sites

There are 8 sites remaining to be initiated in Q3 2014: 2 Department of
Developmental Services (DDS) sites, 1 Department of Public Health
(DPH) Site, 4 Department of Youth Services (DYS) sites and Holyoke
Soldiers’ Home.
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Status of Program Areas

Higher Education

The graphic below provides a summary of sites in the AEP, and the
status of progress with retrofitting each site.

Estimated Financials
Project Costs: $96.6 million

Annual Energy Savings: $5.1 million

Project Types
Of the 25 sites, 11 sites will be retrofitted through comprehensive
projects, 1 site through the utility vendor program, 4 sites through TZNE
pilots, and 5 sites will be audited through a New Review process. In
addition, DCAMM has determined that work is not applicable at 4 sites;
therefore, they are characterized as Complete.

The 4 sites preliminarily selected for TZNE pilots are Holyoke
Community College, Cape Cod Community College, Fitchburg State
University, and Greenfield Community College.

Quarterly Highlights
 An audit was completed at Fitchburg State University.
 RFPs were issued for two facility advisors to work as an

integrated team to complete a TZNE master plan and
comprehensive TZNE energy audit at Cape Cod Community
College.

 At Holyoke Community College, monthly meeting were initiated
for the TZNE Working Group.  In addition, two TZNE interns
were hired for the summer through the MassCEC program.

 The 95% draft audit report was submitted for Roxbury
Community College.

Remaining Sites
New Review studies will be initiated at Mass Bay Community College and
Bridgewater State University.

DCAMM plans to initiate comprehensive energy projects at Mass College
of Art and Design and Worcester State University in 2014.
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Status of Program Areas

UMass
The graphic below provides a summary of sites in the AEP, and the
status of progress with retrofitting each site.

Estimated Financials
Project Costs: $77.3 million

Annual Energy Savings: $9.6 million

Project Types
The 5 UMass campuses comprise 17 sites in the AEP. Five (5) sites will
be retrofitted through comprehensive projects (UMass Boston, UMass
Lowell, State Laboratory Institute and UMass Medical Center), 5 sites
will be retrofitted through the utility vendor program, 2 sites through
retro commissioning, and 2 sites will be audited through a New
Review process.

In addition, DCAMM has determined that work is not applicable
at 3 sites; therefore, they are characterized as Complete.

Quarterly Highlights
 An audit was completed at the UMass Amherst Agricultural

Experiment Station in Wareham.
 A Scope of Work was issued for an audit at UMass Medical

Center.
 An RFP was issued for UMass Lowell for a project estimated at

$24 million.

Remaining Site

UMass Boston is the remaining UMass site in the AEP to be initiated.  A
comprehensive or retro-commissioning project is expected to be initiated
in Q3 2014.
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Status of Program Areas

Judiciary
The graphic below provides a summary of sites in the AEP, and the
status of progress with retrofitting each site.

Estimated Financials
Project Costs: $10/1 million

Annual Energy Savings: $1.2 million

Project Types
Of the 49 sites, 12 sites will be retrofitted through comprehensive
projects, 17 sites through the utility vendor program, 4 sites through
retro-commissioning, 6 sites through projects managed by DOER and
7 sites through DCAMM’s Office of Planning, Design and Construction
(OPDC). In addition, DCAMM has determined that work is not
applicable at 3 sites; therefore, they are characterized as Complete.

Quarterly Highlights
 Work was implemented and substantially completed at the Lynn

District Court.
 Implementation was started at the Clinton District Court, the

Dudley District Housing Court, and the East Brookfield District
Court.

 Audits were completed at 5 courts – the Concord Probate Family
District Court, the Lawrence Superior Court, the Lowell District
Court, the Lowell Superior Probate Family Court, and the
Malden District Court. Design was completed at the Salem
Probate Court.

Remaining Sites
The Taunton Court Complex is the only remaining court to be
retrofitted. DCAMM OPDC is expected to initiate a project at the site in
Q4 2014.
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Status of Program Areas

Public Safety
The graphic below provides a summary of sites in the AEP, and the
status of progress with retrofitting each site.

Estimated Financials
Project Costs: $56.7 million

Annual Energy Savings: $5.6 million

Project Types
Of the 102 sites, 32 sites will be retrofitted through comprehensive
projects, 44 sites through the utility vendor program, 7 sites through
retro-commissioning, 1 site through a project managed by DOER, 1 site
through a TZNE pilot and 9 sites through a New Review process. In
addition, DCAMM has determined that work is not applicable at 8 sites;
therefore, they are characterized as Complete.

The Public Safety program area includes 42 Military sites, 33 State Police
sites, 20 Department of Correction sites and 7 other sites.

Quarterly Highlights
 Work at 21 State Police Stations was substantially completed in

phase 3 of a comprehensive energy retrofit project.
 Work at the armories in Pittsfield, Ware and Dorchester was

substantially completed through utility vendor contracts.
 Implementation of work was started at 5 armories and the

National Guard Headquarters in Milford.
 Audits were completed at the South Middlesex Correctional

center, the Armories in Bourne and Quincy, and Camp Edwards
Otis Air National Guard Base.

 Retro-commissioning of the Department of Correction’s Boston
Pre-release Center was initiated.

Remaining Sites
Of the remaining 14 sites, a New Review or retro-commissioning of 11
Department of Correction (DOC) sites is expected to be initiated in Q3
2014. In addition, a retro-commissioning of the Chief Medical Examiner
sites in Boston and Sandwich is expected to be initiated in Q3 2014.
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Status of Program Areas

Sheriff’s Departments

The graphic below provides a summary of sites in the AEP, and the
status of progress with retrofitting each site.

Estimated Financials
Project Costs: $52.4 million

Annual Energy Savings: $5.9 million

Project Types
Of the 22 sites, 7 sites will be retrofitted through comprehensive
projects, 7 sites through the utility vendor program, 2 sites through retro-
commissioning and 1 site through a New Review process. In addition,
DCAMM has determined that work is not applicable at 1 site; therefore,
it is characterized as Complete.

Three (3) sites will be retrofitted through TZNE pilots at the Berkshire
House of Correction in Pittsfield and the Essex Sheriff’s Department
sites in both Lawrence and Middleton.

Quarterly Highlights
 Audits were completed at the Sheriff’s Department (Old) in

Berkshire County, the Sheriff’s Department in Plymouth and the
Hampden County Sheriff’s Department in Springfield.

Remaining Sites

Comprehensive energy projects will be initiated at the Sheriff’s
Department in Barnstable County and the Sheriff’s Department (House
of Correction) in Suffolk County in Q3 2014.

Retro-commissioning of the Norfolk Sheriff’s Department in Dedham
will be initiated, and a New Review study of the Sheriff’s Department
(County Jail) in Suffolk Country will be initiated in Q3 2014.
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Detailed Program Report
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AEP Sites by Certification Groups

DCAMM and DOER have established an AEP Certification system
for recognizing sites that achieve a significant level of energy reduction.
Across the entire AEP portfolio of 700 sites, DCAMM and DOER target
a 25% reduction in energy consumption, greenhouse gas emissions, and
energy costs.

The reduction requirements for individual sites to achieve AEP Certified
designation vary based on site size and type – for instance, larger sites
with comprehensive projects can typically expect deeper measures and
greater savings than smaller sites that are addressed through utility
vendor projects.

Appendix E provides a list of AEP sites that have started implementation
or substantially completed work, as well as the energy data relating to the
site’s achievement of the AEP Certified designation.

During Q2 2014, 7 sites were evaluated and categorized as N/A.   Four
sites were from the small site category and 3 sites were from the
occasional use category.

The graphic provides an overview of the 700 sites by Certification
Group. Changes to Program Area totals since the last report are shown
in parentheses.

AEP Scope
700 Sites



Q2 2014

Data represented in this report is through at least June 30, 2014 unless otherwise indicated
8/4/2014 3:45 PM Page 22 of 51

Detailed Program Status

As of the end of Q2 2014, DCAMM and DOER have been working on the AEP for 83% of the total duration of the three year program. A total
of 602 sites have been initiated, which equates to 86% of the total AEP sites. A list of all sites and their status is provided in Appendix C. A list of all
initiated sites and their current schedule is provided in Appendix D.

*Evaluated N/A sites are not included in the lower three charts (Large, Small and Occasional Use Sites).
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Program Exposures

The AEP has a wide variety of stakeholders and contributors that work to ensure its success. Given the AEP’s complexity, the identification and
mitigation of risks is an important factor in successful program management.

The table below lists the AEP’s remaining risks, the defined response and risk owner. Risks are categorized by the area of the program affected
(i.e. planning, data management, communications). Each risk is scored as a combination of the probability of the risk being realized and the risk’s
potential impact on the AEP.

In Q2 2014, the AEP team identified additional risks and developed risk responses. The Risk Identifier for new risks is highlighted in green.

Risk
Identifier Risk Impact

Description

Risk Score
(1=Low
6=High)

Timeline Risk Response Risk Owner
(Working Group)

PrM-R1
All requested funding not in place
for future projects (bond bills,
utiliity rebates, etc.)

Not enough funds
to complete
program; program
delay.

5 Short term

Prioritize projects with funding in
place; Governor introduced bond
bills; Developing alternative funding
sources.

Procurement &
Performance Mgmt

PrM-R2
MWBE and Workforce goals are
not achieved, tracked and
reported.

Program goals are
not achieved.

3 Near term

Coordinate with Compliance to
ensure goals are defined in contracts
and effectively tracked; (Currently
M/WBE construction goals are exceeded,
workforce goals and design goals are not
met)

Procurement &
Performance Mgmt

PrM-R3

Utility vendors, utility companies
and client agencies may not have
staff or resources to complete
work at all sites in AEP timeframe

Delay of program
or incomplete
projects

4 Mid-term

Meeting with vendors and agencies
to provide clarity on all AEP work
planned; evaluate other options as
needed; Engage senior management

Procurement Mgmt

Procurement Management
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Risk
Identifier Risk Impact

Description

Risk Score
(1=Low
6=High)

Timeline Risk Response Risk Owner
(Working Group)

PM-R3
Insufficient staff capacity to review
and manage retrofit work at
initiated sites.

Fall short of
meeting customer
agency
expectations

3 Mid-term

Continue to manage workload and
use consultants for surge; Develop
alternative implementation methods;
Streamline existing processes.

Simple Fix; PMO;
Inreach

IN- R3
Lack of building occupant training
participation (e.g., how to reduce
plug load usage).

Full energy saving
potential not
realized.

3 Mid term

Coordinate with DOER, IFM,
MAFMA and CFAC to develop
training and include in contracts and
InReach kits.

InReach & Technical
Support

IN- R4
Insufficient staff capacity to
manage InReach Kit roll-out to all
agencies and sites

Fall short of
meeting customer
agency
expectations

4 Mid term
Structure roll-out program with
agencies to streamline processes and
use consultants for support.

InReach & Technical
Support

DM-R2
Data and cost management
processes not established to
effectively manage program.

Program becomes
unmanageable
because of data
innaccuracies

4 Near Term
Develop data management solutions
and document processes.

Data & Performance
Management

Project Management

"InReach" & Technical Support

Data & Performance Management
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Risk
Identifier Risk Impact

Description

Risk Score
(1=Low
6=High)

Timeline Risk Response Risk Owner
(Working Group)

CoE-R1

Savings achieved through AEP
projects are not sustained by
facility, nor leveraged for longer
term improvements

Energy savings are
not sustained or
further reduced to
meet LBE goals.

3 Long Term

Work with facilities to sustain
performance post-AEP and in
conjunction with MAFMA, DOER
and DCAMM IFM initiative.

Innovation; InReach
and Technical
Support

CoE-R2
AEP may not achieve overall
average annual energy savings of
25%.

Annual energy
savings at sites that
have started
implementation
are lower than
25%.

3 Long Term
Continue to pilot TZNE and include
more ECMs in utility vendor
program.

Innovation; InReach
and Technical
Support

CoE-R3

Opportunities for additional
improvement at facilities
identified during AEP audits may
not be realized post-AEP

Additional
opportunities
identified beyond
initial retrofit
requires post-AEP
effort

4 Long Term

Develop post-AEP plan to continue
to retrofit facilities for additional
savings, and coordinate efforts with
facilities.

PMO; Innovation;
InReach and
Technical Support

CoE-R4
Opportunities for implementing
innovative technologies may not
be realized

Energy savings are
not further
reduced to meet
LBE goals.

4 Long Term

Continue to structure innovative
technology platform with vendor
intake form and pilot technologies at
select sites.

PMO; Innovation;
InReach and
Technical Support

Facility Energy Efficiency (Center of Excellence)
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Quality Management

The AEP Quality Management Plan was established to ensure AEP projects are executed in a consistent manner with regard to quality and cost
effectiveness across DCAMM facility advisors and contractors. An AEP Monthly Quality Report is produced for management to address and track issues
identified.

Model Audit Reports for Guiding AEP Vendors

The AEP created a Microsoft Excel-based audit data template and a
Microsoft Word-based audit report template to standardize the
collection of data, calculations and ECM recommendations. To help
guide vendors in the continuous improvement of their audit reports,
the Quality Team identified model audit reports as best practices that
are shared with other vendors as a reference.

 ESCO completed an energy audit of the Ulin Memorial Rink
in Milton through the utility vendor program that was well
structured and documented, with extensive calculations and
assumptions to support their recommendations.

 Constellation completed an energy audit of Salem State
University with an excellent report structure and presentation
that effectively translated their comprehensive audit and
analysis into meaningful information for the project team.

Standard Retro-commissioning (RCx) Scope of Work

E.O. 484 requires that all buildings over 50,000 square feet be retro-commissioned. Retro-commissioning is the application of engineering and operational
analysis to existing buildings that identifies how building equipment and systems function together. Depending on the age of the building, retro-
commissioning can often resolve problems that occurred during design or construction, or address problems that have developed through the building's
life. Retro-commissioning improves a building’s operations and maintenance (O&M) procedures to enhance overall building performance.

The RCx tasks are Scope Development, Investigation, and Implementation. The AEP created a standardized RCx scope of work that divides the scope
into discrete tasks to enable vendors to provide fee proposals for each task.

Model Energy Audit Reports from ESCO and Constellation were
identified as best practices and are being used to help guide AEP
vendors in continuous improvement.
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Quality Control (QC) Reviews of Comprehensive Projects

Quality Control (QC) is the series of specific activities
used to monitor, control and document the quality of
the retrofit in a manner consistent with the AEP
goals.

The Quality Team will conduct quality check (QC)
reviews on ten (10) sites undergoing comprehensive
energy retrofits, which equals the 10% of all sites
undergoing comprehensive energy retrofits.

The Quality Team developed a review process for the
comprehensive projects that is different from the
Simple Fix projects and is evaluating all 10 sites
concurrently since comprehensive projects move at a
slower pace than the Simple Fix projects.

During Q2, three (3) comprehensive audit reports
were reviewed: MCI – Framingham, Salem State
University and Massachusetts College of Liberal Arts
(MCLA).

Automated Calculations for Evaluating Sites for AEP Certification

One AEP goal is to achieve 25% reduction in energy use across the portfolio of 700 sites being retrofitted.  AEP Certification criteria for each type of site
(large, small and occasional use) were defined to help translate this broad objective into measurable goals for each site.  The Quality Team provides
reporting on the number of sites that have received AEP certification, as highlighted in Appendix E. During Q2 2014, the Quality team created an
automated calculation and procedure to accurately provide certification status of each AEP site, making it faster and easier for the project managers and
data team specialists to track and report on this critical metric.

In each AEP Monthly Quality Report, a summary table of QC checks completed is provided
and organized by defined areas of the Quality Management Plan.
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Financial Management

Current Investment Plan

The AEP is budgeted at $427 million with a 10% contingency which totals
$470 million. AEP projects will be funded by a combination of CEIP Bonds,
G.O. Bonds, utility incentives and other funding sources. More details are
provided in Appendix F.

The current working estimate and use of contingency will continue to be
adjusted based on the cost effective opportunities identified at each site.

As of Q2 2014, the current working estimate is approximately $411 million
with a contingency of $59 million, with funding as follows:

• CEIP bonds
An innovative investment approach created by the Patrick
administration, debt service is repaid though energy savings. Current
estimated CEIP bonds are $267 million.

• Utility Incentives
Provided by utilities based on a new and comprehensive MOU,
estimates are based on energy savings calculated from a review of past
DCAMM, DOER, and utility projects.  Current estimated incentives
are $16 million.

• G.O. Bonds and Other Funds
Traditional funding source of energy projects are estimated to fund
the remaining investment. Current estimated funding is $128 million.
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Annual Energy Savings

The investment in energy conservation measures is developed and approved
based on the estimated annual energy savings at each site.

The AEP has a goal of $43 million in annual savings.

As of Q2 2014, the current estimate of annual energy savings at all AEP sites
is approximately $36.4 million, as follows:

• Complete
The annual savings produced at the substantially completed sites
is estimated at $1.7 million based on signed construction contracts.

• Underway
- Implementation Started

The annual savings produced at the sites that have final audits
and signed construction contracts is estimated at $3.2 million.

- Audit Complete
The estimated savings produced at sites with an audit completed
by a facility advisors or house doctors assigned to the site is
estimated at $14.4 million.

- Initiated
The estimated savings produced at sites that are initiated but do
not yet have an audit completed is estimated at $11.3 million.

• Remaining
The projected savings produced at remaining sites is $5.8 million.
The budgeted investment and estimated savings is based on the
procurement approach and prior sites that have been audited using
the same approach.

DCAMM and DOER are pursuing using innovative approaches to achieve
deeper energy retrofits and higher annual energy savings at the remaining
sites in the AEP.
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Utility Rebates

The utility companies offer a variety of rebates and other incentives to
support energy efficiency, encourage the use of renewable energy sources,
and support efforts to conserve energy and lessen pollution.

In 2013, DCAMM, DOER and representatives from National Grid and
NSTAR/NU signed a memorandum of understanding (MOU) of how
utilities can help achieve the goals and objectives of the AEP and Executive
Order 484.

The MOU provides a framework for retrofitting all sites including small,
occasional use and large sites. One of the key provisions of the MOU is the
commitment by utility companies to provide up to $0.25/kWh savings for
electric energy efficiency measures implemented through “simple fix” non-
comprehensive projects and $0.30/kwh savings for program eligible electric
energy efficiency measures implemented through “comprehensive” projects
under the AEP.

As of Q2 2014, the utility companies have issued a total of $2.5 million in
incentives on AEP projects; of that $117,000 has been issued for six sites
retrofitted through the simple fix program and $2,367,000 has been issued
for seven sites retrofitted through comprehensive energy projects.

AEP Sites Utility  Rebates

Received To Date 42 $2.5 million

Total Estimated 700 $20.0 million
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AEP Working Group Accomplishments

The Implementation Committee Working Groups made significant accomplishments during Q2 2014. The table below highlights the accomplishments
this quarter and planned goals for the next quarter:

AEP Working Group Accomplishments and Goals

*TZNE = Towards Zero Net Energy
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Simple Fix Working Group
Utility Vendor Contracting
In Q2 2014, DCAMM signed contracts with six companies, as follows:

 ESCO: Issued a second bundle of MassDOT District 5 facilities.

 Paquette – Issued a fourth bundle of sites comprised of DCR and
Fisheries Wildlife and Environmental Law facilities.

 Guardian Energy – Issued second and third bundles of sites
comprised of Trial Courts and MassDOT District 3 facilities.

 Source One – Issued a third bundle of sites comprised of DCR
facilities in the Boston area.

 RISE – Issued a fourth bundle of sites comprised of Department
of Developmental Services facilities.

 Energy Conservation, Inc – Issued a second bundle of sites
comprised of DCR facilities in the Northeast.

DCAMM has signed 28 contracts with a total of thirteen (13) utility
vendors.

To insure project quality and consistency across all vendors, the team sent
out monthly FAQs to the vendors. To provide vendors an opportunity to
offer project improvements, DCAMM conducts periodic 1-on-1 check-in
meetings with vendors.  The team met with Horizon, Paquette, Groom,
Universal and Prism in Q2 2014.

Progress Status

As shown in the graphic to the right, a total of 464 sites are planned for
utility vendors.  There are 30 sites substantionally completeted, 371 sites
underway, and 63 sites remaining.

Of the 371 sites underway, utility vendors have completed audits at 71 sites
and started construction at 44 sites in Q2 2014.

Working Group Objectives:
• Plan and lead retrofit of all small sites

Utility Approved Vendor Status

28 contracts with 13 vendors
464 total sites planned
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Communications Working Group
DCAMM and DOER Recognize State Facilities in Western MA

On May 16, 2014, a ceremony took place at the Pittsfield Army
National Guard Armory to celebrate AEP achievements throughout
Western Massacusetts.

Attendees celebrating this major accomplishment included Brigadier
General Gary Keefe and Quartermaster Colonel Timothy Mullen of
the Massachusetts National Guard, Paul W. Antoniewicz of Trial
Courts, Former Commissioner Mark Sylvia and Director Eric
Friedman of DOER, Director Hope Davis and John Crisley of
DCAMM.

There are 29 state facilities in the Berkshires undergoing energy
projects in the AEP, representing a $12 million total investment in the
region.  In particular, the $90,000 project at Pittsfield Army National
Guard Armory received an AEP Certified Plus designation by reducing
energy consumption at the facility by 62% and reducing greenhouse gas
emissions by 57%.  The project will receive over $17,000 in utility
incentives and save over $10,000 in energy costs annually.

After the ceremony, Colonel Mullen led the attendees on a tour of the
Pittsfield Army National Guard Armory. Colonel Mullen and
DCAMM’s energy team are working hand-in-hand to implement
energy and water upgrades at Pittsfield Armory as well as 38 other
Military Division sites across the Commonwealth.

On May 16, 2014, state officials presented Military Division
representatives with the AEP Certified Plus certificate for the energy
project at the Pittsfield Armory.
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Innovation Working Group

Towards Zero Net Energy

The AEP continues to make progress with piloting Towards Zero Net
Energy (TZNE) retrofits at ten (10) sites across the Commonwealth.
Actions are being implemented at each site based on their specific
dynamics and needs.

In Q2 2014, the following actions were taken:

Holyoke Community College (HCC)

The AEP initiated monthly meetings with the HCC TZNE Working
Group to review the monthly report and progress on initiatives.  In Q2
2014, the Working Group reviewed the ECMs to be designed and
implemented in the comprehensive energy retrofit project, kicked-off
TZNE internships for two HCC students funded through the Mass.
Clean Energy Center (MassCEC), and discussed the desire to implement
a renewable energy power purchase agreement.

Cape Cod Community College (CCCC)

The AEP finalized scopes of work and released RFPs for hiring two
facility advisors to collaborate on the completion of a TZNE master
plan and comprehensive energy audit planned for completion in 2014.

DCR’s Georges Island Site

The AEP finalized a comprehensive energy audit that recommends
energy efficiency measures that will reduce energy consumption by
approximately 40% and implement additional PV arrays to greatly
reduce the use of a diesel generator on the island.

Lancaster Complex (DCAMM)

The AEP conduced a site visit to assess the viability to transform the
sprawling campus of buildings totaling 176,000 square feet into a
showcase TZNE campus with innovative technologies.

Working Group Objectives:
 Develop a processes for vetting, evaluating, piloting and

procuring innovative, clean energy technologies.
 Support “towards zero net energy” retrofits by leveraging

innovative technologies to meet goal of achieving deeper
energy savings.

Because Georges Island is not connected to the power grid, Fort Warren
must generate all of its electricity onsite through PV arrays with battery
storage and a diesel generator.
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AEP Innovative Technology Vendor Intake Portal

The AEP Innovative Technologies Working Group, consisting of
members from DCAMM, DOER, and the Operatoinal Services
Division (OSD) activated the Clean Energy Innovative Technology
Vendor Intake Portal. The purpose of the portal is to allow emerging
technology companies to call attention to their innovative products and
services. The portal also provides the state with a centralized repository
of the latest in energy-saving goods and services for consideration as it
develops its future building construction/renovation projects.

Historically, all three agencies received requests from emerging
technology companies looking to introduce their products or services to
the Commonwealth. Many times a single company will visit all three
agencies unbeknownst to each other.

In response to this situation, the three agencies developed a web-based
portal and database to capture relevant company and technology
details.

The Vendor Intake Portal consists of a simple web-based form that the
technology company fills out on-line. The information is fed into a
central database. The database is accessible by DCAMM, DOER and
OSD representatives, who will review the information for
implementation readiness and applicability to future public construction
plans. As appropriate, agency staff can contact the proponent for
additional information, or request a presentation of the product/service
be made to a larger contingent of state planners, engineers and
construction managers.

The Vendor Intake Portal streamlines the process for DCAMM, DOER
and OSD to assess innovative technology for potential implementation at
state agency sites.

http://www.mass.gov/eea/grants-and-tech-assistance/guidance-technical-
assistance/leading-by-example/clean-energy-innovative-technology-intake-
form.html
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“InReach” Working Group
Rolling-Out the AEP InReach Materials

In Q2 the AEP worked with Courts, DCR and MassDOT to roll-out the
AEP InReach materials at sites across the Commonwealth.

The AEP customized the materials such as posters and certification plaques
to include each agency’s logo to highlight the collaborative partnership
established between each agency, DOER and DCAMM.

The AEP plans to work closely with individual agencies to be sure the AEP
InReach materials are being utilized with the greatest impact at each facility
and in support of each agency’s conservation and sustainability efforts.

Next quarter, DCAMM and the Massachusetts Trial Court will celebrate the
completion of energy efficient projects at Ayer, Milford, Gardner and
Uxbridge District Courts. All four district courts are AEP certified and will
be receiving posters and certificates.

Working Group Objectives:
 Streamline communication between DCAMM and facilities
 Provide tools to assist facilities before, during and after projects

(InReach Kit, training, support in future)
 Assist facilities, measure ongoing improvements and identify

opportunities through central metering, databases and other means.

The AEP Certification poster for Ayer District Court includes the Trial Court logo
in the bottom right corner and the Trial Court’s Green Team logo in the top right
corner.
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Labor & Workforce Working Group

2014 Workforce Advisors’ Meeting

In April 2014, representatives from state agencies, community colleges,
job training programs, industry associations, and workforce advocacy
groups gathered in Boston for the AEP’s Workforce Advisors’ Meeting.

After a welcome from DCAMM Commissioner Carole Cornelison, and
an overview of the AEP’s progress to date, the Advisors convened in
small groups to develop suggestions for addressing key workforce issues,
including:

 Increasing the participation of Minority and Woman-Owned
Business Enterprises (M/WBEs);

 Increasing employment of women and minorities on the staffs of
AEP and DCAMM contractors;

 Improving state government systems to serve clients better.

For each issue, the Workforce Advisors identified challenges,
opportunities and potential solutions, generating dozens of ideas aimed at
both short-term improvements and long-term, systemic changes.  By
sharing information from different experiences and perspectives, the
Advisors provided new ways to look at persistent problems.

A review of the suggestions for improving access and opportunity
revealed five recurring themes of special importance.  Advisors
encouraged AEP and DCAMM to:

 Keep leadership attention focused on diversity and M/WBE
outcomes;

 Encourage coordination among state government agencies and
stakeholders;

 Balance incentives and penalties in the effort to meet and exceed
goals;

 Share information about existing programs, projects and
best practices;

 Use information technology and social media more
creatively for outreach.

The AEP Labor and Workforce team will use the suggestions from
the Workforce Advisors to craft action steps that will improve
Access and Opportunity results.

Working Group Objectives:
• Develop programs to assist contracts with the

achievement of labor and workforce development goals.

Photo shows Commissioner Cornelison and Workforce
Advisors during the annual meeting in April 2014.
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Massachusetts Clean Energy Summer Internship Program

As the Workforce Advisors noted during the meeting in April, AEP and
DCAMM would benefit by coordinating with existing state government
programs for mutual advantage.  DCAMM did just that in the second
quarter by encouraging contractors to participate in the Clean Energy
Summer Internship Program, financed and managed by the Massachusetts
Clean Energy Center (MassCEC), in partnership with the New England
Clean Energy Council.

Of the 208 interns in this year’s program, there are 13 students working at
9 different companies with connections to AEP and/or DCAMM’s
energy programs.  Several are using the program (now in its fourth year)
for the first time.

The AEP team was served directly by outstanding summer interns
through placements at Penley Systems and Energy Engineering and
Design.   We’re pleased to be hosting:

Sadie Higgins, Sustainable Agriculture, Holyoke Community College, Spring
2015

Antonios Pitardis, Sustainability Certification, Holyoke Community College,
Fall 2014

Other DCAMM and AEP contractors* hosting MassCEC summer interns
include:

 Conservation Services Group (3 interns)
 Constellation
 EnerNOC (2 interns)
 Groom Energy (2 interns)
 Meridian Associates
 Retroficiency
 Zapotec Energy

*Note:  Interns of these companies are not necessarily working on DCAMM or AEP
Projects.

Photo shows Sadie Higgins and Antonios Pitardis working as TZNE
Interns at Holyoke Community College.
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AEP launches study aimed at increasing employment of women
It is no secret that women are underrepresented in many construction and energy installation trades. This was one of the key issues discussed at the April
meeting of the AEP Workforce Advisors. In the fall of 2012, for example, DCAMM identified 29 different occupations in which women were
underutilized. This reality sometimes makes it difficult for contractors to meet diversity goals for the employment of women.

As one step towards improving the situation, AEP will be working with the NECEC Institute (www.nececinstitute.org) to conduct a study of outreach,
recruitment, training and hiring practices at a wide range of DCAMM contractors to better understand the current situation and what might be done to
improve it. Research will involve an online survey of an extensive contractor database, as well as a focus group, and interviews with women who have
developed careers in selected occupations.

The study will begin in Q3 2014 and be completed before the end of the year.
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Data & Performance Management Working Group
Performance Reporting from AEP Database

The AEP has established systematic processes for data collection and storage
at both the project and site level.  Project-specific data is entered by
DCAMM project management staff into a central database that includes the
project metrics, number of buildings, square footage, baseline energy usage,
ECMs identified and implemented, and projected savings.

DCAMM and DOER have
developed a process that allows
for streamlined roll-up and
report-out of data.  The process
in place will continue to be
improved to maintain
transparency and accountability
of data and information.  For
example, DCAMM and DOER
have collaborated to update and
map site data in
MassEnergyInsight, an online
tool that tracks monthly utility
billing data by account. Systems
are in place to analyze and report
on performance data.

DCAMM and state agencies use
the data to guide future
management of these facilities
and their energy consumption.

Working Group Objectives:
• Plan and prioritize projects
• Manage data for all WGs
• Establish QA/QC & project controls
• Conduct performance management, tracking and reporting

The graph above highlights an example of how DCAMM and state agencies are using the data management capabilities
of the AEP. The graph shows that 80% of the $66 million invested to date in the AEP (energy projects under contract)
are for 4 ECM categories; Boilers, EMS and Controls, Lighting and Domestic Water. This helps the team gain critical
insight into the needs of the facilities and identify any potential gaps in investments necessary to meet AEP goals.
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Types of Energy Projects

(As of June 30, 2014)
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Types of Energy Projects
DCAMM and DOER have developed a comprehensive implementation strategy for sites in the AEP. The implementation strategy and
conservation measures recommended are based on several site characteristics such as size, building usage, and energy usage intensity.
This approach allows the Commonwealth to leverage existing retrofit programs with utilities and facility maintenance staff.

Towards Zero Net Energy Retrofits
The Massachusetts Zero Net Energy Buildings Task Force issued recommendations in March 2009 to guide the Commonwealth on the
delivery of Zero Net Energy Buildings. The guiding principle was that achieving the zero net energy performance goal may be infeasible
for some buildings, but the broader state objective should be to reduce energy loads to the minimum practical level, produce onsite as
much as the required energy as reasonable form renewable resources, and purchase locally generated renewable energy to satisfy
remaining needs.

DCAMM and DOER are establishing a new innovative approach to retrofitting buildings and sites in the AEP that, at minimum, achieve
deeper energy retrofits (40% or more in annual energy savings) and incorporate cost effective onsite renewable energy systems. An initial
process will be piloted on a small number of sites with the expectation to apply this approach to more sites after further establishing and
refining the process.

Comprehensive Retrofit
E.O. 484 requires that DCAMM retrofit all sites over 100,000 square feet. Comprehensive retrofit projects involve complex measures
requiring longer construction durations and, in most cases, a design phase. These measures include the combination of major renovations
such as HVAC systems, energy management systems, and building envelope improvements. Comprehensive projects will provide the
greatest savings and improvements in energy efficiency across the state inventory.

DCAMM has shortened the overall procurement duration for energy design-build and comprehensive performance contracts by 67%
through Lean process improvements.

Utility-Approved Vendor Contracting
The utility-approved vendor contracting process allows DCAMM project managers to simplify and streamline the way energy and water
conservation measures are implemented at designated groups of statewide facilities. These contracts use utility pre-approved vendors,
authorized under M.G.L. c.25A §14.

This process will be used for the majority of the sites and buildings in the AEP, but only represents a small percentage of square footage
in the AEP. These sites generally have less than 50,000 sq. ft. of facility space with relatively simple electrical equipment or HVAC
systems. The majority of sites being retrofitted through this process are managed by the Department of Conservation and Recreation
(DCR) and the Massachusetts Department of Transportation (MassDOT). Within the DCR sites, most are parks, state forests or
reservations.
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The majority of energy conservation measures will be lighting upgrades (bulbs, fixtures, lamps, LEDs), lighting controls, HVAC filters,
resetting control set points, programmable thermostats, simple weatherization (weather stripping, caulking, window film, etc.) and water
conservation. Retrofit projects will have low initial cost and will provide immediate energy savings.

Retro-Commissioning (RCx)
E.O. 484 requires that all buildings over 50,000 square feet be retro-commissioned. Retro-commissioning is the application of the
engineering and operational analysis to existing buildings that improves how building equipment and systems function together, which is
typically called the commissioning process. Depending on the age of the building, retro-commissioning can often resolve problems that
occurred during design or construction, or address problems that have developed throughout the building's life. Retro-commissioning
improves a building’s operations and maintenance (O&M) procedures to enhance overall building performance.

Many of the sites that have a building with over 50,000 square feet of space include additional, smaller buildings on the same site.
Typically, retro-commissioning of smaller buildings does not generate enough savings to justify an investment in detailed engineering
analyses. As such, retro-commissioning is planned only for the larger buildings on these sites; other approaches will be pursued for the
smaller buildings.

DCAMM developed an approach to programmatically distinguish which buildings will be targeted for RCx level audits and upgrades and
which smaller buildings will be targeted for simple fix work.

New Review
DCAMM retrofitted 16 sites between 2000 and 2007 that will be re-evaluated for additional savings as part of the AEP. DCAMM will
review these sites and identify additional energy savings potential since the last major improvement was completed. Savings will only
be achieved if DCAMM identifies a viable project.

Other
There are sites in the AEP Portfolio that are being retrofitted by a project management team other than DCAMM’s Energy Team. These
sites are being retrofitted directly by the agency, DOER or a major renovation project through DCAMM’s Office of Planning, Design
and Construction (OPDC).

Evaluated – N/A
There are sites in the AEP portfolio that do not consume energy resources or do not require energy retrofits because they have recently
been retrofitted, or some sites were determined to have extremely low or no potential to save energy. This may be due to the fact
that these sites are scheduled to close before the useful life of new measures is reached or their structures do not consume energy (fire
towers, etc.).



Q2 2014

Data represented in this report is through at least June 30, 2014 unless otherwise indicated
8/4/2014 3:45 PM Page 44 of 51

Quarterly Report Q2 2014

Appendix B

Performance Metrics

(As of June 30, 2014)



Q2 2014

Data represented in this report is through at least June 30, 2014 unless otherwise indicated
8/4/2014 3:45 PM Page 45 of 51

Performance Metrics
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Appendix C

All AEP Sites

(As of June 30, 2014)



Appendix C: All AEP Sites

Program Area
Agency

Site Code
A&F And Misc. 23 Sites 4,065,170 s.f.                              -

Capital Asset Management & Maintenance 16 Sites 3,887,231 s.f.                               -
BSB00 Hurley Building Boston 347,022 s.f. BSB1204 ST1  Audit Complete 1900 Q1
BSB01 Mccormack Building Boston 800,000 s.f. DCP1021 ES1  Audit Complete 2010 Q2

BSB03 State House Boston 650,000 s.f. BSB1201 EC1  Substantially
Complete 2011 Q3 AEP Site Status

BSB03 State House Boston BSB1402E EC1  Audit Complete 2014 Q1 AEP Site Status
BSB04 Pittsfield State Office Site Pittsfield 54,062 s.f.  Audit Complete 1900 Q1
BSB05 Springfield State Office Liberty St Springfield 21,000 s.f. Evaluated NA  Evaluated N/A 1900 Q1 To Be Surplused
BSB06 Lindemann Building Boston 225,875 s.f. DCP1021 ES1  Audit Complete 2010 Q2
DCP02 State Transportation Building Boston 901,000 s.f. BSB1205 ES1  Audit Complete 2011 Q3
DCP06 1010 Comm Ave Brookline 53,868 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Leased?

DCP10 Lancaster Complex Osp Lancaster 176,822 s.f.  Remaining 2014 Q3 Procurement Strategy

DCP15 Springfield State Office Dwight St Springfield 125,000 s.f. DCP1228 FS1  Audit Complete 1900 Q1
DCP18 Oakdale Complex Osp West Boylston 41,530 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Surplus
DCP22 Our Lady Of The Afflicted Rectory Waltham 5,412 s.f. Evaluated NA  Evaluated N/A 1900 Q1

DCP23 North American Indian Affairs Boston 39,000 s.f. Evaluated NA  Evaluated N/A 1900 Q1
Long Term Lease &
Other Agency
Considerations

DCP24 Old Grafton State Hospital Osp Grafton 2,660 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Surplus
DCP27 Mass Information Technology Center Chelsea 425,000 s.f. DCP1329E ES1  Audit Complete 2013 Q2
DCP30 Surplus Medfield State Hospital Medfield 18,980 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Surplus

Department Of Veterans Services 2 Sites 20,127 s.f.                               -

VET00 Veterans Cemetery Agawam Agawam 9,887 s.f. AEP1308E UT1  Implementation
Started 2013 Q3 Multiple Changes

VET01 Veterans Cemetery Winchendon Winchendon 10,240 s.f. AEP1308E UT1  Implementation
Started 2013 Q3 Multiple Changes

Division Of Employment And Training 4 Sites 57,812 s.f.                               -
DES00 Job Center Brockton Brockton 29,562 s.f. DES1401E RX1  Initiated 2013 Q4
DES01 Job Center Fall River Fall River 10,600 s.f. DES1401E RX1  Initiated 2013 Q4
DES03 Job Center New Bedford New Bedford 10,000 s.f. DES1401E RX1  Initiated 2013 Q4

DES04 Job Center Taunton Taunton 7,650 s.f. ELW1300 RX1  Substantially
Complete 2012 Q3

Secretary Of State 1 Sites 100,000 s.f.                               -
SEC00 State Archives Building Boston 100,000 s.f.  Remaining 2014 Q3

AEP Program Status

Changes this
Quarter/NotesSite Name  Sq. Ft Project Number Status

Planned
StartMunicipality

Site Information
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Energy And Environmental Affairs 243 Sites 5,411,569 s.f.                              -
Department Of Conservation And Recreation 216 Sites 5,141,980 s.f.                               -

AGAP4 Agawam State Pool- Agawam Agawam 9,196 s.f. AEP1403E UT1  Initiated 2014 Q2

AMES2 Ames Nowell State Park- Abington Abington 2,818 s.f.  Remaining 2014 Q3

ASHL3 Ashland State Park Ashland 1,937 s.f.  Remaining 2014 Q3
ATTP1 Spatcher Pool Attleboro 9,628 s.f. AEP1402E UT1  Initiated 2013 Q4
AUBR3 Horgan Memorial Skating Rink Auburn 31,844 s.f. AEP1412E UT1  Remaining 2014 Q3
BEAR5 Beartown State Forest Monterey 15,324 s.f. AEP1314E UT1  Initiated 2014 Q1
BFPL3 Bennett Field Pool Worcester 12,210 s.f. AEP1412E UT1  Initiated 2014 Q3
BLST3 Blackstone River Heritage Park Uxbridge 10,672 s.f. AEP1412E UT1  Initiated 2014 Q3
BRAD2 Bradley Palmer State Park Topsfield 70,104 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
BREW1 Brewster State Forest Brewster 39,405 s.f. AEP1407E UT1  Initiated 2014 Q1
BRIM4 Brimfield State Forest Brimfield 16,826 s.f. AEP1403E UT1  Initiated 2014 Q2
BRRK2 John G Asiaf Memorial Rink Brockton 45,219 s.f.  Remaining 2014 Q3
CALL3 Callahan State Park Framingham 2,930 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes
CHBL5 Chester/blandford State Forest Chester 8,132 s.f. AEP1314E UT1  Initiated 2014 Q1
CHIP4 Chicopee State Park Chicopee 12,345 s.f. AEP1314E UT1  Initiated 2014 Q1
CHPL4 Sara Jane Sherman Memorial Pool Chicopee 9,910 s.f. AEP1403E UT1  Initiated 2014 Q2
CLNT3 Clinton Pool Clinton 11,725 s.f. AEP1412E UT1  Initiated 2014 Q3
CLSF5 Clarksburg State Park Clarksburg 7,550 s.f. AEP1314E UT1  Initiated 2014 Q1
COCH3 Cochituate State Park Wayland 11,437 s.f.  Remaining 2014 Q3
CORR1 Marthas Vineyard State Forest Edgartown 7,538 s.f. AEP1407E UT1  Initiated 2014 Q1
CRGW4 Connecticut River Greenway Northampton 9,082 s.f. AEP1314E UT1  Initiated 2014 Q1
DARF5 D.a.r. State Forest Goshen 10,467 s.f. AEP1314E UT1  Initiated 2014 Q1
DEML1 Demarest Lloyd State Park Dartmouth 2,530 s.f.  Remaining 2014 Q3
DIGR1 Dighton Rock State Park Berkley 2,777 s.f.  Remaining 2014 Q3
DOUG3 Douglas State Forest Douglas 15,155 s.f. AEP1412E UT1  Initiated 2014 Q3
DUNN4 Dunn State Park Gardner 5,580 s.f. DPH1305E ES1  Initiated 2013 Q4 Multiple Changes
DUNN4 Dunn State Park Gardner  Initiated 2014 Q3 Multiple Changes
ELLS1 Ellisville Harbor State Park Plymouth 8,052 s.f.  Remaining 2014 Q3
ERVF4 Erving State Forest Erving 8,932 s.f. AEP1314E UT1  Initiated 2014 Q1
FD011 Fire District1(shawme Crowel S.r) Sandwich 5,622 s.f. Evaluated NA  Evaluated N/A 1900 Q1
FGIL1 F. Gilbert Hills State Forest Foxborough 12,572 s.f. AEP1402E UT1  Initiated 2013 Q4
FITP3 Fitchburg Pool Fitchburg 8,209 s.f.  Initiated 2014 Q3
FKRK1 Veterans Memorial Rink Franklin Franklin 33,000 s.f. AEP1402E UT1  Initiated 2013 Q4
FREE1 Freetown Fall River State Forest Freetown 8,959 s.f. AEP1402E UT1  Initiated 2013 Q4
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FRHP1 Heritage State Park Fall River 16,125 s.f. AEP1402E UT1  Initiated 2013 Q4
FRPL1 Lafayette Pool Fall River 8,624 s.f.  Remaining 2014 Q3
FRRK1 Driscoll Skating Rink Fall River 35,865 s.f.  Remaining 2014 Q3
FTPH1 Fort Phoenix Beach Reservation Fairhaven 5,628 s.f. AEP1402E UT1  Initiated 2013 Q4
GBFM2 Great Brook Farm State Park Carlisle 54,416 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes
GCSP2 Greycourt State Park Methuen 6,200 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
GDRK4 Skating Rink Gardner Gardner 31,720 s.f. AEP1412E UT1  Initiated 2014 Q3
GHSP4 Gardner Heritage State Park Gardner (blank)  Initiated 2014 Q3
GRAN5 Granville State Forest Granville 3,940 s.f.  Remaining 2014 Q3
GRRK4 Collins-moylan Rink Greenfield 31,800 s.f. AEP1403E UT1  Initiated 2014 Q2
GSPL2 Geisler Memorial Pool Lawrence 12,700 s.f. AEP1415E UT1  Initiated 2014 Q2 Project Number
HALB2 Halibut Point State Reservation Rockport 16,027 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
HAMP4 Hampton Ponds State Park Westfield 20,260 s.f. AEP1314E UT1  Initiated 2014 Q1
HARP2 Harold Parker State Forest North Reading 10,144 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
HBCH1 Horseneck Beach Reservation Westport 20,072 s.f.  Remaining 2014 Q3
HGPL2 Higgins Pool Lawrence 11,689 s.f. AEP1415E UT1  Initiated 2014 Q2 Project Number
HHSP4 Holyoke Heritage State Park Holyoke 93,900 s.f. AEP1403E UT1  Initiated 2014 Q2
HKRK4 Henry J Fitzpatrick Rink Holyoke 27,921 s.f. AEP1403E UT1  Initiated 2014 Q2 Site Name
HKSP4 Mt.holyoke Range State Park Amherst 10,992 s.f.  Remaining 2014 Q3
HPSP3 Hopkinton State Park Hopkinton 17,164 s.f. AEP1405E UT1  Initiated 2014 Q1
HVRK2 Veterans Memorial Rink Haverhil Haverhill 33,412 s.f. AEP1401E UT1  Initiated 2013 Q4
LDEN4 Lake Dennison Recreation Area Winchendon 3,334 s.f.  Initiated 2014 Q3
LDPL4 John Thompson Pool Ludlow 7,757 s.f. AEP1403E UT1  Initiated 2014 Q2
LLHP2 Lowell Heritage State Park Lowell 22,811 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes

LLOR4 Lake Lorraine State Park Springfield 2,000 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Site is Closed and No
Longer in Use

LLPL2 Raymond Lord Pool Lowell 11,577 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes
LLRK2 John Janas Skating Rink Lowell 30,000 s.f. AEP1401E UT1  Initiated 2013 Q4
LMPL3 Leominster Pool Leominster 9,700 s.f. AEP1412E UT1  Initiated 2014 Q3
LMSF3 Leominster State Forest Westminster 6,798 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
LWHP2 Lawrence Heritage State Park Lawrence 30,897 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
LWSP4 Lake Wyola State Park Shutesbury 5,352 s.f. AEP1314E UT1  Initiated 2014 Q1
MASS1 Massasoit State Park Taunton 9,780 s.f.  Remaining 2014 Q3
MAUD2 Maudslay State Park Newburyport 32,317 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
MDC00 Mystic River Reservation Arlington 2,512 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes
MDC03 Quabbin/ware Hq & Park Belchertown 53,952 s.f. AEP1403E UT1  Initiated 2014 Q2 Multiple Changes
MDC04 Beaver Brook Reservation Belmont 9,259 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes
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MDC11 Steriti Memorial Rink Boston 40,800 s.f. AEP1401E UT1  Initiated 2013 Q4
MDC12 Science Pk/craigie Bridge/locs Boston 11,300 s.f.  Remaining 2014 Q3
MDC13 Charles River Rsrv/allston Pool Boston 12,800 s.f.  Remaining 2014 Q3
MDC14 Mdc Brighton Upper Basin Facility Boston 64,700 s.f.  Remaining 2014 Q3
MDC15 Pool & Rink/reilly Memorial Boston 40,862 s.f. AEP1401E UT1  Initiated 2013 Q4
MDC16 Pool/artesani Boston 4,120 s.f.  Remaining 2014 Q3
MDC17 Rink/daly Memorial Boston 33,000 s.f.  Remaining 2014 Q3
MDC18 Charles River Dam Boston 32,000 s.f.  Remaining 2014 Q3

MDC19 Emmons H Oneill Memorial Rink Boston 30,000 s.f.  Substantially
Complete 1900 Q1 Site Name

MDC1A Shea Memorial Rink Quincy 30,000 s.f.  Remaining 2014 Q3
MDC1B Ware River Watershed Oakham 4,848 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status

MDC1C Middlesex Fells North Central Facil Stoneham 46,454 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes

MDC20 Beake Bridge Boston 288 s.f. Evaluated NA  Evaluated N/A 1900 Q1
MDC21 Harbor Region Headquarters Boston 12,750 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC22 Malibu Beach Boston 2,356 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC23 Mdc Warehouse Boston 4,000 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC24 Old Colony Division Maint Facility Boston 33,200 s.f. AEP1406E UT1  Initiated 2014 Q1

MDC25 Rink/devine Memorial Boston 40,000 s.f. AEP1401E UT1  Initiated 2013 Q4 Procurement Strategy

MDC25 Rink/devine Memorial Boston DOER Rinks  Substantially
Complete 1900 Q1 Procurement Strategy

MDC26 Tenean Beach Boston 1,672 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC27 Constitution Beach Boston 33,700 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC29 Brainard Street House Boston 6,524 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC31 Neponset River Park Reservation Boston 1,732 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC32 Pool/olsen Memorial Boston 48,000 s.f. AEP1406E UT1  Initiated 2014 Q1

MDC33 Rink/bajko Memorial Boston 45,000 s.f. AEP1401E UT1  Initiated 2013 Q4 Procurement Strategy

MDC33 Rink/bajko Memorial Boston DOER Rinks  Substantially
Complete 1900 Q1 Procurement Strategy

MDC34 Stony Brook Div Maint Facility Boston 7,586 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC35 Stony Brook Reservation Boston 8,080 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC37 Kelly Rink Boston 1,500 s.f. AEP1401E UT1  Initiated 2013 Q4
MDC38 Southwest Corridor Park Boston 17,000 s.f. AEP1406E UT1  Initiated 2014 Q1
MDC41 Cass Memorial Pool Boston 5,900 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status
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MDC43 Carson Beach Boston 12,436 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status
MDC44 Castle Island Boston 189,213 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status

MDC45 Marine Park Reservation Boston 37,480 s.f. AEP1401E UT1  Initiated 2013 Q4 Procurement Strategy

MDC45 Marine Park Reservation Boston DOER Rinks  Substantially
Complete 1900 Q1 Procurement Strategy

MDC46 Charles River Resvn/havey Beach Boston 1,500 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status
MDC47 Rink/bryan Memorial Boston 39,000 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status

MDC52 Verterans Memorial Pool Cambridge Cambridge 7,400 s.f. AEP1411E UT1  Initiated 2014 Q2 Multiple Changes

MDC53 Pool/mccrehan Memorial Cambridge 3,000 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status
MDC54 Rink/simoni Memorial Cambridge 33,000 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status
MDC56 Golf Course/ponkapoag Canton 19,590 s.f. AEP1402E UT1  Initiated 2013 Q4
MDC57 Pool/vietnam Veterans Memorial Chelsea 8,354 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status
MDC59 Wachusett Resvr Watershed Clinton 32,315 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status

MDC60 Wachusett Reservoir Watershed Clinton 26,260 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Buildings not in Use.
No Utilities

MDC62 Elm Bank Reservation Wellesley 81,083 s.f. AEP1405E UT1  Initiated 2014 Q1

MDC64 Allied Veterans Memoria Pool/rink Everett 57,500 s.f.  Remaining 2014 Q3

MDC65 Quabbin Fishing Area 3 Hardwick 809 s.f.  Remaining 2014 Q3
MDC68 Fort Revere Reservation Hull 9,284 s.f. AEP1402E UT1  Initiated 2013 Q4

MDC69 Nantasket Beach Reservation Hull 38,415 s.f.  Substantially
Complete 1900 Q1

MDC71 Peddocks Island Hull 35,758 s.f.  Remaining 2014 Q3
MDC72 Mdc Mystic Dist/bait Shop Lynn 4,096 s.f. Evaluated NA  Evaluated N/A 1900 Q1
MDC73 Rink/william Connery Memorial Lynn 35,000 s.f. AEP1401E UT1  Initiated 2013 Q4
MDC74 Middlesex Fells Reservation Malden 1,344 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
MDC75 Holland Memorial Pool Malden 13,825 s.f.  Remaining 2014 Q3
MDC77 Flynn Memorial Rink Medford 28,500 s.f. AEP1401E UT1  Initiated 2013 Q4
MDC78 Blue Hills Division Maint Facility Milton 29,240 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status
MDC79 Blue Hills Reservation Milton 103,371 s.f.  Remaining 2014 Q3
MDC80 Neponset District Special Services Milton 4,028 s.f. AEP1405E UT1  Audit Complete 2014 Q1 AEP Site Status
MDC81 Rink/ulin Memorial Milton 54,000 s.f. AEP1405E UT1  Audit Complete 2014 Q1 AEP Site Status
MDC82 Lynn/nahant Beach Nahant 16,690 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
MDC83 Nahant Division Maint Facility Nahant 11,792 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
MDC84 North Quabbin Watershed New Salem 6,322 s.f.  Remaining 2014 Q3
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MDC85 Quabbin Fishing Area 2 New Salem 738 s.f.  Remaining 2014 Q3
MDC86 Charles River Resvn - Newton Newton 2,400 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes

MDC87 Charlesriver Resvn/boathouse-newton Newton 3,884 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes

MDC90 Quabbin Fishing Area 1 Pelham 833 s.f. AEP1314E UT1  Initiated 2014 Q1
MDC96 Quincy Homestead Quincy 19,741 s.f.  Remaining 2014 Q3
MDC99 Wollaston Beach Reservation Quincy 2,280 s.f.  Remaining 2014 Q3
MDCA2 Eliot House Revere 4,000 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
MDCA4 Revere Beach Reservation Revere 34,950 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status

MDCA5 Revere Division Maint Facility Revere 2,950 s.f. Evaluated NA  Evaluated N/A 1900 Q1 All Buildings are
Demolished

MDCA6 Rink/paul Cronin Memorial Revere 38,400 s.f.  Initiated 2014 Q3
MDCA7 Breakheart Reservation Saugus 10,748 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
MDCA8 Amelia Eairhart Dam Somerville 23,125 s.f. AEP1405E UT1  Audit Complete 2014 Q1 AEP Site Status
MDCA9 Blessing Of The Bay Somerville 1,950 s.f. AEP1405E UT1  Audit Complete 2014 Q1 AEP Site Status
MDCB1 Dilboy Stadium And Pool Somerville 19,600 s.f. AEP1405E UT1  Audit Complete 2014 Q1 AEP Site Status
MDCB2 Veterans Memorial Rink Somerville 32,000 s.f. AEP1405E UT1  Audit Complete 2014 Q1 AEP Site Status
MDCB3 Latta Brothers Memorial Pool Somerville 7,000 s.f. AEP1405E UT1  Initiated 2014 Q1
MDCB8 Pool/hall Memorial/fells Rsrv Stoneham 9,080 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes
MDCC3 Charles River Resvn - Waltham Waltham 3,200 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes
MDCC7 Rink/veterans Waltham 30,500 s.f. AEP1406E UT1  Initiated 2014 Q1
MDCC8 Dealtry Pool Watertown 4,920 s.f. AEP1405E UT1  Audit Complete 2014 Q1 AEP Site Status

MDCD2 Golf Course/leo J. Martin Memorial Weston 13,672 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes

MDCD6 Pool/rink/connell Memorial Weymouth 38,900 s.f. AEP1401E UT1  Initiated 2013 Q4 Procurement Strategy

MDCD6 Pool/rink/connell Memorial Weymouth DOER Rinks  Substantially
Complete 1900 Q1 Procurement Strategy

MDCD8 Winthrop Beach Winthrop 1,100 s.f.  Remaining 2014 Q3

MDCD9 Georges Island Boston 1,044,492 s.f. DCR1302E ES1  Initiated 2013 Q2 Procurement Strategy

MDCE0 Brookwood Farm Canton 10,029 s.f.  Remaining 2014 Q3
MDCE1 Lovells Island Boston 4,175 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Per Agency?
MDCE2 Lloyd Memorial Pool Melrose 15,194 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes
MDCF6 Miscellaneous Mdc - Newton Newton 3,800 s.f. AEP1415E UT1  Initiated 2014 Q2 Multiple Changes
MDCF9 Miscellaneous Mdc - Boston Boston 28,525 s.f. AEP1405E UT1  Audit Complete 2014 Q1 AEP Site Status
MDCH3 Sudbury Watershed Southborough 4,600 s.f. AEP1415E UT1  Evaluated N/A 2014 Q2
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MDCH3 Sudbury Watershed Southborough Evaluated NA  Evaluated N/A 1900 Q1
MGRC4 Mt Grace State Forest Warwick 3,793 s.f.  Remaining 2014 Q3
MGRY5 Mount Greylock Reservation New Ashford 32,681 s.f.  Remaining 2014 Q3
MHWK5 Mohawk Trail State Forest Hawley 27,515 s.f.  Remaining 2014 Q3

MLPL3 Senator P. Eugene Casey State Pool Milford 8,640 s.f. AEP1412E UT1  Initiated 2014 Q3

MLRK3 John J Navin Rink Marlborough 33,800 s.f.  Remaining 2014 Q3
MORE3 Moore State Park Paxton 6,183 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
MSSF1 Myles Standish State Forest Carver 50,172 s.f.  Remaining 2014 Q3
MSUG4 Mount Sugarloaf Reservation Deerfield 17,182 s.f.  Remaining 2014 Q3

MTOM4 Mount Tom Reservation Holyoke 16,492 s.f.  Substantially
Complete 1900 Q1

MWAS5 Mount Washington State Forest Mount Washington 3,694 s.f.  Remaining 2014 Q3
NARK5 Vietnam Memorial Skating Rink North Adams 25,410 s.f. AEP1403E UT1  Initiated 2014 Q2
NBDG5 Natural Bridge State Forest North Adams 1,960 s.f.  Remaining 2014 Q3
NBRK1 Hetland Memorial Skating Arena New Bedford 36,271 s.f. AEP1405E UT1  Initiated 2014 Q1
NICK1 Nickerson State Park Brewster 29,859 s.f. AEP1407E UT1  Initiated 2014 Q1
NWRK2 Henry Graf Skating Rink Newburyport 29,614 s.f. AEP1401E UT1  Audit Complete 2013 Q4 AEP Site Status
OAKF3 Oakes Ames Memorial Park Easton 28,778 s.f.  Remaining 2014 Q3
OCTM5 October Mountain State Forest Lee 8,389 s.f. AEP1314E UT1  Initiated 2014 Q1
OTIS5 Tolland State Forest Otis 7,889 s.f.  Remaining 2014 Q3

OTTR4 Otter River State Forest Templeton 18,046 s.f.  Substantially
Complete 1900 Q1

PBRK2 Mcvann Okeefe Memorial Rink Peabody 30,000 s.f. AEP1401E UT1  Initiated 2013 Q4 Site Name
PITT5 Pittsfield State Forest Pittsfield 12,971 s.f.  Remaining 2014 Q3
PLRK1 John A Armstrong Memorial Rink Plymouth 36,271 s.f. AEP1402E UT1  Initiated 2013 Q4

PLSP1 Plymouth Rock State Park And Pier Plymouth 2,376 s.f. AEP1402E UT1  Initiated 2013 Q4

PURG3 Purgatory Chasm State Reservation Sutton 7,022 s.f. AEP1412E UT1  Initiated 2014 Q3
QUIN3 Quinsigamond State Park Worcester 17,223 s.f. AEP1412E UT1  Initiated 2014 Q3

R3HQ3 Regional Headquarters Clinton 2,560 s.f. Evaluated NA  Evaluated N/A 1900 Q1
Site is Duplicate with
CLNT3 (offices within
same building)

R4HQ4 Region 4 Headquarters Amherst 10,200 s.f.  Remaining 2014 Q3
R5HQ5 South Mountain Reg. 5 Hq Pittsfield 9,124 s.f.  Remaining 2014 Q3
ROBN4 Robinson State Park Agawam 7,403 s.f. AEP1314E UT1  Initiated 2014 Q1

AEP Quarterly Report - Q2 2014 Appendix C: page 7 of 34



Appendix C: All AEP Sites

Program Area
Agency

Site Code

AEP Program Status

Changes this
Quarter/NotesSite Name  Sq. Ft Project Number Status

Planned
StartMunicipality

Site Information

RTLD3 Rutland State Park Rutland 8,002 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
RXHP2 Roxbury Heritage State Park Boston 20,102 s.f. AEP1411E UT1  Initiated 2014 Q2 AEP Site Status
SALB2 Salisbury Beach State Reservation Salisbury 26,193 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
SBPL4 Andrew J Petro Pool Southbridge 9,444 s.f. AEP1412E UT1  Initiated 2014 Q3
SCUS1 Scusset Beach State Resvn - Bourne Sandwich 16,734 s.f. AEP1407E UT1  Initiated 2014 Q1
SFPL4 John H Thomas Memorial Pool Springfield 8,962 s.f. AEP1403E UT1  Initiated 2014 Q2
SFRK4 Ray Smead Memorial Rink Springfield 27,467 s.f. AEP1403E UT1  Initiated 2014 Q2
SHCR1 Shawme Crowell State Forest Sandwich 21,657 s.f. AEP1407E UT1  Initiated 2014 Q1
SKIN4 Joseph Allen Skinner State Park Hadley 17,654 s.f.  Remaining 2014 Q3
SNDW1 Dem Land Parcel Sandwich 9,639 s.f. Evaluated NA  Evaluated N/A 1900 Q1
SPEN3 Spencer State Forest Spencer 5,146 s.f. AEP1412E UT1  Initiated 2014 Q3
SVYM5 Savoy Mountain State Forest Savoy 9,292 s.f.  Remaining 2014 Q3
TNRK1 Theodore J. Alexio,jr.rink Taunton 30,000 s.f. AEP1402E UT1  Initiated 2013 Q4
UPTN3 Upton State Forest Upton 10,490 s.f. AEP1412E UT1  Initiated 2014 Q3
VHPL3 Vernon Hill Playground Pool Worcester 11,990 s.f. AEP1412E UT1  Initiated 2014 Q3
WACH3 Mount Wachusett Reservation Princeton 17,947 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
WATS1 Watson Pond State Park Taunton 2,732 s.f. AEP1402E UT1  Initiated 2013 Q4
WBNR1 Waquoit Bay Nerr Falmouth 14,157 s.f. AEP1407E UT1  Initiated 2014 Q1
WEBB2 William Webb Memorial Park Weymouth 40,068 s.f. AEP1402E UT1  Initiated 2013 Q4
WELL4 Wells State Park Sturbridge 4,585 s.f. AEP1412E UT1  Initiated 2014 Q3
WEST3 Westminster State Forest Westminster 48,910 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status
WGHP5 North Adams Author Museum North Adams 7,020 s.f.  Remaining 2014 Q3 Municipality
WILB3 Willard Brook State Forest Ashby 14,443 s.f. AEP1307E UT1  Audit Complete 2013 Q2 AEP Site Status

WILD2 Willowdale State Forest Ipswich 1,932 s.f. Evaluated NA  Evaluated N/A 1900 Q1
Residence in
Curatorship - Access
Limited

WLDN2 Walden Pond State Reservation Concord 9,404 s.f.  Substantially
Complete 1900 Q1

WNDL4 Wendell State Forest Wendell 5,344 s.f.  Remaining 2014 Q3
WNDS5 Windsor State Forest Windsor 1,509 s.f.  Remaining 2014 Q3

WOMP2 Wompatuck State Park Hingham 36,544 s.f.  Substantially
Complete 1900 Q1

WRRK3 Charles J. Buffone Rink Worcester 31,200 s.f. AEP1412E UT1  Initiated 2014 Q3
Department Of Environmental Protection 1 Sites 36,100 s.f.                               -

EQE01 State Material Recovery Facility Springfield 36,100 s.f. AEP1314E UT1  Initiated 2014 Q1
Department Of Food And Agriculture 1 Sites 14,052 s.f.                               -

AGR01 Eastern States Exposition Grounds West Springfield 14,052 s.f. AEP1314E UT1  Evaluated N/A 2014 Q1
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AGR01 Eastern States Exposition Grounds West Springfield Evaluated NA  Evaluated N/A 1900 Q1
Fisheries Wildlife & Environmental Law Enforcement 24 Sites 202,530 s.f.                               -

FWE00 Northeast District Headquarter Acton 5,055 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Site is Closed with No
Utilities

FWE01 Ayer Game Farm Ayer 14,596 s.f. Evaluated NA  Evaluated N/A 1900 Q1
FWE03 Wma Swift River Belchertown 15,727 s.f. AEP1314E UT1  Initiated 2014 Q1
FWE04 Mclaughlin State Trout Hatchery Belchertown 13,103 s.f. AEP1314E UT1  Initiated 2014 Q1

FWE05 Southeast District Headqrtrs Bourne 10,076 s.f. AEP1308E UT1  Implementation
Started 2013 Q3

FWE07 Wma Stafford Hill Cheshire 21,733 s.f. AEP1314E UT1  Evaluated N/A 2014 Q1
FWE07 Wma Stafford Hill Cheshire Evaluated NA  Evaluated N/A 1900 Q1
FWE09 Fwe District Headquarters Dalton 2,816 s.f. AEP1314E UT1  Initiated 2014 Q1

FWE10 Crane Fish And Wildlife Preserve Falmouth 1,194 s.f. Evaluated NA  Evaluated N/A 1900 Q1

Due to recent break in,
no power to site.  Site
currently only used for
storage

FWE16 Wma Housatonic River Valley Lenox 3,220 s.f. AEP1314E UT1  Evaluated N/A 2014 Q1
FWE16 Wma Housatonic River Valley Lenox Evaluated NA  Evaluated N/A 1900 Q1
FWE18 Bitzer Fish Hatchery Montague 8,717 s.f. AEP1314E UT1  Audit Complete 2014 Q1 AEP Site Status

FWE20 Wma Winnimusett New Braintree 10,336 s.f. Evaluated NA  Evaluated N/A 1900 Q1 All Buildings are
Condemned

FWE21 Plum Island Fishery Newburyport 4,366 s.f. AEP1308E UT1  Implementation
Started 2013 Q3

FWE23 Lobster Hatchery Oak Bluffs 5,115 s.f. AEP1308E UT1  Substantially
Complete 2013 Q3 Procurement Strategy

FWE27 Roger Reed Salmon Hatchery Palmer 13,430 s.f. AEP1314E UT1  Initiated 2014 Q1
FWE28 Wma Peru Peru 1,196 s.f. AEP1314E UT1  Evaluated N/A 2014 Q1
FWE28 Wma Peru Peru Evaluated NA  Evaluated N/A 1900 Q1
FWE29 District Headquarters- Pittsfield Pittsfield 3,776 s.f. AEP1314E UT1  Audit Complete 2014 Q1 AEP Site Status
FWE31 Game Farm Sandwich 312 s.f. Evaluated NA  Evaluated N/A 1900 Q1

FWE32 Sandwich Fish Hatchery Sandwich 4,323 s.f. AEP1308E UT1  Implementation
Started 2013 Q3 AEP Site Status

FWE33 Flood Control Shrewsbury 2,160 s.f. Evaluated NA  Evaluated N/A 1900 Q1
FWE34 Sunderland Fish Hatchery Sunderland 12,740 s.f. AEP1314E UT1  Audit Complete 2014 Q1 AEP Site Status
FWE41 Wma Westborough Westborough 17,655 s.f. Evaluated NA  Evaluated N/A 1900 Q1
FWE42 Wma Savoy Windsor 600 s.f. AEP1314E UT1  Evaluated N/A 2014 Q1
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FWE42 Wma Savoy Windsor Evaluated NA  Evaluated N/A 1900 Q1

FWE44 Arthur F.sullivan Fish Hatchery Sandwich 9,152 s.f. AEP1308E UT1  Implementation
Started 2013 Q3 Multiple Changes

FWE45 Annisquam River Marine Fishery Stn Gloucester 21,132 s.f. AEP1308E UT1  Implementation
Started 2013 Q3 Multiple Changes

Massachusetts Environmental Police 1 Sites 16,907 s.f.                               -

DCP19 Mass Environmental Police - Former
Lyman School Westborough 16,907 s.f. AEP1308E UT1  Initiated 2013 Q3 Multiple Changes
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Health And Human Services 89 Sites 8,292,410 s.f.                              -
Chelsea Soldiers Home 1 Sites 491,488 s.f.                               -

CHE00 Soldiers Home - Chelsea Chelsea 491,488 s.f. CHE1401E ES1  Initiated 2013 Q4 Multiple Changes
CHE00 Soldiers Home - Chelsea Chelsea DOER Chelsea SH  Initiated 1900 Q1 Multiple Changes

Department Of Developmental Services 41 Sites 2,233,945 s.f.                               -
DMR00 Acton - Lgr Region Iii Acton 4,080 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status

DMR01 Lgr Region I Amherst Amherst 7,224 s.f. AEP1311E UT1  Implementation
Started 2013 Q2

DMR02 Lgr Region V Brockton Brockton 3,700 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR03 Lgr Region V Canton Canton 4,055 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR05 Lgr Region Iii Danvers Danvers 7,252 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR07 Lgr Region V Foxborough Foxborough 3,269 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR09 Lgr Region Ii Gardner Gardner 27,120 s.f. AEP1309E UT1  Audit Complete 2013 Q2 AEP Site Status
DMR10 Lgr Region Iii Georgetown Georgetown 7,886 s.f. AEP1309E UT1  Audit Complete 2013 Q2 AEP Site Status
DMR11 Lgr Region Ii Grafton Grafton 19,356 s.f. AEP1309E UT1  Audit Complete 2013 Q2 AEP Site Status
DMR12 Lexington - Lgr Region Iii Lexington 6,956 s.f. AEP1309E UT1  Audit Complete 2013 Q2 AEP Site Status
DMR13 Lgr Region Iii Lynnfield Lynnfield 6,280 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR14 Lgr Region Vi Medfield Medfield 3,014 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR16 Lgr Region V New Bedford New Bedford 3,770 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR18 Lgr Region Iii North Reading North Reading 4,196 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR19 Lgr Region V Norton Norton 2,830 s.f. AEP?????  Remaining 2014 Q4 Project Number

DMR20 Lgr Region I Pittsfield Pittsfield 11,228 s.f. AEP1404E UT1  Implementation
Started 2013 Q4

DMR21 Glavin Regional Center Shrewsbury 120,868 s.f. Evaluated NA  Evaluated N/A 1900 Q1 May come back, if DCP
takes it over

DMR22 Lgr Region I Springfield Springfield 7,006 s.f. AEP1404E UT1  Implementation
Started 2013 Q4

DMR23 Taunton - Lgr Region V Taunton 36,898 s.f.  Remaining 2014 Q3
DMR25 Templeton Developmental Center Templeton 272,854 s.f. DDS1101 ES1  Initiated 2014 Q1 Project Number
DMR26 Lgr Region Iii Tewksbury Tewksbury 6,200 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status

DMR27 Walter E. Fernald School Waltham 989,192 s.f. DDS1402E ES1  Initiated 2014 Q2 Procurement Strategy

DMR28 Wellesley- Lgr Region Ii Wellesley 3,011 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR29 Lgr Region I Westfield Westfield 6,132 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR32 Shrewsbury- Lgr Region Ii Shrewsbury 2,800 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR34 Lgr Region V Wrentham Wrentham 25,655 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
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DMR35 Belchertown - Lgr Region I Belchertown 9,075 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Site is Closed and No
Longer in Use

DMR37 Lgr Region Ii Rutland Rutland 3,432 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR38 Dmr Group Home Danvers 8,051 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR39 Middleton Colony Middleton 900 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR40 Dmr - Lancaster Lancaster 999 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR41 Dmr - Worcester Worcester 2,000 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR42 Dmr - Saugus Saugus 999 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR43 Dmr - Taunton Taunton 1,998 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR44 Dmr - Wareham Wareham 999 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR45 Dmr - Acton Acton 999 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR46 Dmr - Dorchester Boston 999 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR47 Dmr - Framingham Framingham 1,998 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR48 Dmr - Waltham Waltham 3,996 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMR49 Dmr - Westboro Westborough 1,998 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status

DMR53 Monson Developmental Center Palmer 602,670 s.f. Evaluated NA  Evaluated N/A 1900 Q1

Utility Vendor notified
DCAMM the Site is
Closed and no longer in
use

Department Of Mental Health 28 Sites 2,179,221 s.f.                               -
DMH00 Choice Housing Andover Andover 5,082 s.f. AEP1305E UT1  Initiated 2013 Q3

DMH02 Solomon Carter Fuller Mental Health Boston 327,267 s.f. DCP1224 ES1  Audit Complete 2011 Q4

DMH02 Solomon Carter Fuller Mental Health Boston DMH0902 EC3  Audit Complete 1900 Q1

DMH02 Solomon Carter Fuller Mental Health Boston DMH0902 ES2  Audit Complete 1900 Q1

DMH04 W. Roxbury Choice Housing Boston 2,944 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status

DMH05 Cape Cod/islands Mental Health Ctr Bourne 34,598 s.f. DMH0902 ES2  Audit Complete 1900 Q1

DMH05 Cape Cod/islands Mental Health Ctr Bourne  Audit Complete 2014 Q3

DMH06 Brockton Mental Health Ctr Brockton 55,000 s.f. DMH0902 ES2  Audit Complete 1900 Q1
DMH06 Brockton Mental Health Ctr Brockton  Audit Complete 2014 Q3
DMH07 Choice Housing Brookline Brookline 4,200 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMH08 Choice Housing Chelsea Chelsea 4,087 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
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DMH09 Choice Housing Danvers Danvers 5,256 s.f. AEP1305E UT1  Initiated 2013 Q3
DMH10 Fall River Choice Housing Fall River 3,545 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMH11 Corrigan Mental Health Ctr Fall River 69,717 s.f. DMH0902 ES2  Audit Complete 1900 Q1
DMH11 Corrigan Mental Health Ctr Fall River  Audit Complete 2014 Q3
DMH12 Falmouth Choice Housing Falmouth 5,885 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status

DMH13 Franklin County Mental Health Assoc Greenfield 14,763 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Limited Opportunities
and Mold Issue

DMH14 Haverhill Choice Housing Haverhill 4,087 s.f. AEP1305E UT1  Initiated 2013 Q3

DMH16 Harry C. Solomon Mntl Health Center Lowell 67,456 s.f. DMH0902 ES2  Audit Complete 1900 Q1 Project Number

DMH16 Harry C. Solomon Mntl Health Center Lowell  Audit Complete 2014 Q3 Project Number

DMH17 Lynn Choice Housing Lynn 3,209 s.f. AEP1305E UT1  Initiated 2013 Q3
DMH20 Nantucket Choice Housing Nantucket 5,471 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status

DMH24 Northampton Ctr For Children/family Northampton 18,048 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status

DMH26 Quincy Mental Health Center Quincy 66,332 s.f. DMH0902 ES2  Audit Complete 1900 Q1 Multiple Changes
DMH26 Quincy Mental Health Center Quincy  Audit Complete 2014 Q3 Multiple Changes
DMH28 Saugus Choice Housing Saugus 4,200 s.f. AEP1305E UT1  Initiated 2013 Q3

DMH29 Gandara Mental Health Center Springfield 9,200 s.f. AEP1311E UT1  Substantially
Complete 2013 Q2

DMH31 Swampscott Choice Housing Swampscott 5,000 s.f. AEP1305E UT1  Initiated 2013 Q3
DMH32 Taunton State Hospital Taunton 361,907 s.f. DMH0902 EC2  Audit Complete 1900 Q1 Multiple Changes
DMH32 Taunton State Hospital Taunton DMH0902 ES2  Audit Complete 1900 Q1 Multiple Changes
DMH32 Taunton State Hospital Taunton  Audit Complete 1900 Q1 Multiple Changes
DMH33 Wenham Choice Housing Wenham 2,161 s.f. AEP1305E UT1  Initiated 2013 Q3
DMH34 Westborough State Hospital Westborough 97,563 s.f. DMH0902 ES2  Audit Complete 1900 Q1 Multiple Changes
DMH34 Westborough State Hospital Westborough  Audit Complete 2014 Q3 Multiple Changes
DMH36 Whitman Choice Housing Whitman 5,270 s.f. AEP1413E UT1  Initiated 2014 Q2 AEP Site Status
DMH37 Worcester State Hospital Worcester 906,263 s.f.  Audit Complete 1900 Q1
DMH40 Western Ma Area Office Northampton 86,147 s.f. DMH0902 ES2  Audit Complete 1900 Q1 Project Number
DMH40 Western Ma Area Office Northampton  Audit Complete 2014 Q3 Project Number
DMH41 Dmh Group Home Danvers 4,563 s.f. AEP1305E UT1  Initiated 2013 Q3
DMH41 Dmh Group Home Danvers AEP1413E UT1  Initiated 2014 Q2

Department Of Public Health 4 Sites 2,355,208 s.f.                               -
DPH00 Lemuel Shattuck Hospital Boston 702,471 s.f. AEP1309E UT1  Initiated 2013 Q2
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DPH02 Mass Hospital School Canton 457,080 s.f. DCP1224 ES1  Initiated 2011 Q4
DPH02 Mass Hospital School Canton DPH1306E ES1  Initiated 2013 Q3
DPH03 Tewksbury State Hospital Tewksbury 1,025,922 s.f.  Remaining 2014 Q3
DPH04 Western Mass Hospital Westfield 169,735 s.f. DPH1305E ES1  Initiated 2013 Q4

Department Of Youth Services 14 Sites 787,317 s.f.                               -
DYS00 Judge Connelly Youth Center Boston 55,800 s.f. DYS1401E ES1  Initiated 2013 Q4
DYS01 Metropolitan Youth Service Center Boston 74,000 s.f. DYS1402E ES1  Initiated 2013 Q4 Project Number
DYS02 Western Youth Service Center Springfield 122,645 s.f. DYS1404E ES1  Initiated 2014 Q1

DYS03 Central Youth Service Center Westborough 180,550 s.f. DYS1302E ES1  Implementation
Started 2012 Q4

DYS03 Central Youth Service Center Westborough DYS1302E RX1  Implementation
Started 2012 Q4

DYS04 Westfield Youth Service Center Westfield 57,702 s.f. DYS1404E ES1  Initiated 2014 Q1 Procurement Strategy

DYS05 Paul T. Leahy Center Worcester 46,636 s.f.  Remaining 2014 Q3
DYS07 Brewster Multiservice Center Brewster 44,085 s.f. AEP1407E UT1  Initiated 2014 Q1 Multiple Changes
DYS09 Howland Detention Services Taunton 18,000 s.f. Evaluated NA  Evaluated N/A 1900 Q1 To Be Surplused
DYS10 Murray Community Services Taunton 29,275 s.f.  Evaluated N/A 2014 Q2
DYS10 Murray Community Services Taunton Evaluated NA  Evaluated N/A 1900 Q1
DYS11 Nfi Shelter Care Middleton 14,336 s.f.  Remaining 1900 Q1
DYS12 Dys - Lancaster Lancaster 13,820 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Surplused
DYS13 Dys - Grafton Grafton 38,074 s.f. DYS1405E RX1  Remaining 2014 Q2 Project Number
DYS14 Dys - Lowell Lowell 15,004 s.f.  Remaining 2014 Q1
DYS15 Dys - Taunton Taunton 77,390 s.f. DYS1404 ST1  Initiated 1900 Q1 Multiple Changes

Holyoke Soldiers Home 1 Sites 245,231 s.f.                               -
HLY00 Soldiers Home - Holyoke Holyoke 245,231 s.f.  Remaining 2014 Q3 Agency
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Higher Education 25 Sites 11,754,360 s.f.                              -
Berkshire Community College 1 Sites 297,720 s.f.                               -

BCC00 Berkshire Community College Pittsfield 297,720 s.f. BCC1401E ES1  Initiated 2014 Q1
Bridgewater State College 1 Sites 1,175,183 s.f.                               -

BSC00 Bridgewater State University Bridgewater 1,175,183 s.f. DCP1224 ES1  Remaining 2011 Q4
BSC00 Bridgewater State University Bridgewater  Remaining 2014 Q3

Bristol Community College 1 Sites 356,641 s.f.                               -
BRC00 Bristol Community College Fall River 356,641 s.f.  Initiated 1900 Q1

Cape Cod Community College 1 Sites 330,254 s.f.                               -

CCC00 Cape Cod Community College Barnstable 330,254 s.f. CCC1402E ES1  Initiated 2014 Q1 Procurement Strategy

Essex Agricultural And Technical High School 1 Sites 205,241 s.f.                               -

DOE00 Essex Agricultural Tech Institute Danvers 205,241 s.f. Evaluated NA  Evaluated N/A 1900 Q1 New Building Planned

Fitchburg State College 1 Sites 949,809 s.f.                               -
FSC01 Fitchburg State University Fitchburg 949,809 s.f. FSC1301E ES1  Audit Complete 2013 Q3 Multiple Changes

Framingham State College 1 Sites 693,907 s.f.                               -

FRC00 Framingham State University Framingham 693,907 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Previously Retrofitted

Greenfield Community College 1 Sites 301,146 s.f.                               -

GCC00 Greenfield Community College Greenfield 301,146 s.f. GCC1402E ES1  Initiated 2013 Q3 Procurement Strategy

Holyoke Community College 1 Sites 594,726 s.f.                               -

HCC00 Holyoke Community College Holyoke 594,726 s.f. DCP1224 ES1  Audit Complete 2011 Q4 Procurement Strategy

HCC00 Holyoke Community College Holyoke HCC1301E ES1  Audit Complete 2012 Q4 Procurement Strategy

Mass Bay Community College 1 Sites 191,695 s.f.                               -
MBC00 Mass Bay Community College Wellesley 191,695 s.f.  Remaining 2014 Q3

Massachusetts College Of Art 1 Sites 812,835 s.f.                               -
MCA00 Mass College Of Art And Design Boston 812,835 s.f.  Remaining 2014 Q3

Massachusetts College Of Liberal Arts 1 Sites 437,869 s.f.                               -
NAC00 Mass College Of Liberal Arts North Adams 437,869 s.f. NAC1102 EC1  Audit Complete 2011 Q1

Massachusetts Maritime Academy 1 Sites 328,764 s.f.                               -
MMA00 Massachusetts Maritime Academy Bourne 328,764 s.f. DCP1224 ES1  Audit Complete 2011 Q4
MMA00 Massachusetts Maritime Academy Bourne MMA1401E EC1  Audit Complete 2013 Q3

Middlesex Community College 1 Sites 226,008 s.f.                               -
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MCC00 Middlesex Community College Bedford 226,008 s.f. MCC0901 EC2  Substantially
Complete 1900 Q1

MCC00 Middlesex Community College Bedford MCC1301E ES1  Audit Complete 2013 Q2
Mt. Wachusett Community College 1 Sites 491,789 s.f.                               -

MWC00 Mount Wachusett Community College Gardner 491,789 s.f. DCP1224 ES1  Implementation
Started 2011 Q4

MWC00 Mount Wachusett Community College Gardner MWC1310 TR1  Implementation
Started 1900 Q1

North Shore Community College 3 Sites 353,118 s.f.                               -

NSC00 North Shore C C Danvers Danvers 273,989 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Previously Retrofitted

NSC00 North Shore C C Danvers Danvers NSC1101 EC1  Evaluated N/A 2010 Q3 Previously Retrofitted

NSC02 North Shore - Hathorne Campus Danvers 65,077 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Surplus
NSC03 North Shore - Beverly Beverly 14,052 s.f. AEP1308E UT1  Initiated 2013 Q3

Northern Essex Community College 2 Sites 445,515 s.f.                               -

NEC00 Northern Essex Comm Col Haverhill Haverhill 382,079 s.f. NEC0901 EC1  Substantially
Complete 2008 Q4

NEC01 Northern Essex Comm Col Lawrence Lawrence 63,436 s.f. NEC0901 EC1  Substantially
Complete 2008 Q4

Roxbury Community College 1 Sites 431,626 s.f.                               -
RCC00 Roxbury Community College Boston 431,626 s.f. RCC1301E ES1  Initiated 2013 Q3

Salem State College 1 Sites 949,454 s.f.                               -

SSA00 Salem State University Salem 949,454 s.f. SSA1101 EC1  Implementation
Started 2010 Q3 Project Number

SSA00 Salem State University Salem SSA1101 EC2  Implementation
Started 2010 Q3 Project Number

Springfield Technical Community College 1 Sites 954,079 s.f.                               -

STC00 Springfield Tech Community College Springfield 954,079 s.f. STC1318E EC1  Implementation
Started 2012 Q3

Westfield State College 1 Sites 683,929 s.f.                               -
WSC00 Westfield State University Westfield 683,929 s.f. WSC1301E ES1  Initiated 2013 Q3

Worcester State College 1 Sites 543,052 s.f.                               -
WOR01 Worcester State College Worcester 543,052 s.f. WOR1401E ES1  Remaining 2014 Q3 Multiple Changes
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Judiciary 49 Sites 2,664,622 s.f.                              -
Trial Court 49 Sites 2,664,622 s.f.                               -

TRC00 Ayer District Court Ayer 35,400 s.f. AEP1301E UT2  Implementation
Started 2013 Q4

TRC05 Dorchester Municipal Court Boston 77,000 s.f.  Substantially
Complete 1900 Q1

TRC12 Cambridge Probate Family Court Cambridge 75,580 s.f.  Implementation
Started 1900 Q1

TRC13 East Cambridge Trial Court Cambridge 42,000 s.f.  Implementation
Started 1900 Q1

TRC15 Chicopee District Court Chicopee 20,250 s.f. TRC0802 EC2  Implementation
Started 2010 Q4

TRC16 Clinton District Court Clinton 19,440 s.f. AEP1301E UT2  Implementation
Started 2013 Q4 AEP Site Status

TRC17 Concord Prob Family District Court Concord 25,219 s.f. AEP1301E UT2  Audit Complete 2013 Q4 AEP Site Status

TRC18 Dudley District Housing Court Dudley 18,048 s.f. AEP1301E UT2  Implementation
Started 2013 Q4 AEP Site Status

TRC19 East Brookfield District Court East Brookfield 44,223 s.f. AEP1301E UT2  Implementation
Started 2013 Q4 AEP Site Status

TRC20 Fall River Trial Court Durfee Fall River 75,000 s.f. AEP1310E UT1  Initiated 2014 Q2 AEP Site Status

TRC21 Fitchburg District Court Fitchburg 40,300 s.f. AEP1301E UT1  Substantially
Complete 2012 Q4

TRC22 Fitchburg Family Prob Law Library Fitchburg 18,700 s.f. Evaluated NA  Evaluated N/A 1900 Q1 No ECMs Available for
Upgrade

TRC23 Framingham District Court Framingham 33,738 s.f.  Substantially
Complete 1900 Q1

TRC24 Gardner District Court Gardner 17,425 s.f. AEP1301E UT1  Substantially
Complete 2012 Q4

TRC25 Greenfield Trial Court Greenfield 47,186 s.f.  Implementation
Started 1900 Q1

TRC27 Haverhill District Court Haverhill 20,400 s.f. TRC1214 HC1  Initiated 1900 Q1

TRC28 Holyoke District Court Holyoke 20,000 s.f. TRC0802 EC2  Implementation
Started 2010 Q4

TRC29 Lawrence Superior Court Lawrence 43,680 s.f. TRC1401E ES1  Audit Complete 2013 Q3 AEP Site Status
TRC30 Fenton Judicial Center Lawrence 165,000 s.f. TRC1408E RX1  Initiated 2014 Q2 Multiple Changes
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TRC31 Lowell District Court Lowell 57,200 s.f. TRC1401E ES1  Audit Complete 2013 Q3 AEP Site Status

TRC32 Lowell Superior Probate Family Cour Lowell 89,723 s.f. TRC1401E ES1  Audit Complete 2013 Q3 AEP Site Status

TRC33 Lynn District Court Lynn 40,875 s.f. AEP1301E UT2  Substantially
Complete 2013 Q4 Multiple Changes

TRC34 Malden District Court Malden 24,124 s.f. AEP1301E UT2  Audit Complete 2013 Q4 AEP Site Status

TRC35 Marlborough District Court Marlborough 39,000 s.f. AEP1301E UT1  Substantially
Complete 2012 Q4

TRC36 Milford District Court Milford 18,940 s.f. AEP1301E UT1  Substantially
Complete 2012 Q4

TRC38 Newburyport District Court Newburyport 56,437 s.f. TRC1408E RX1  Initiated 2014 Q2 Multiple Changes
TRC39 Newburyport Superior Court Newburyport 8,617 s.f. TRC1408E RX1  Initiated 2014 Q2 Multiple Changes

TRC40 Newton District Court Newton 20,000 s.f.  Substantially
Complete 1900 Q1

TRC41 Palmer District Court Palmer 20,506 s.f. TRC0802 EC2  Implementation
Started 2010 Q4

TRC42 Peabody District Court Peabody 40,247 s.f. AEP1310E UT1  Initiated 2014 Q2 AEP Site Status
TRC44 Salem Probate Court Salem 41,500 s.f.  Audit Complete 1900 Q1 AEP Site Status
TRC45 Salem Superior Court Salem 20,539 s.f. Evaluated NA  Evaluated N/A 1900 Q1

TRC46 Somerville District Court Somerville 27,305 s.f.  Substantially
Complete 1900 Q1

TRC47 Springfield Court Complex Springfield 245,000 s.f. TRC0802 EC2  Implementation
Started 2010 Q4

TRC48 Uxbridge District Court Uxbridge 14,574 s.f. AEP1301E UT1  Substantially
Complete 2012 Q4

TRC49 Waltham District Court Waltham 23,871 s.f.  Substantially
Complete 1900 Q1

TRC50 Westborough District Court Westborough 21,624 s.f. AEP1301E UT1  Substantially
Complete 2012 Q4

TRC51 Woburn District Court Woburn 26,235 s.f.  Substantially
Complete 1900 Q1

TRC52 Worcester Trial Court Worcester 427,457 s.f. TRC1211 ES1  Implementation
Started 2012 Q1

TRC59 Northampton Probate Family Court Northampton 21,424 s.f. AEP1310E UT1  Initiated 2014 Q2 AEP Site Status

TRC60 Northampton Superior District Court Northampton 61,475 s.f. TRC0802 EC2  Implementation
Started 2010 Q4
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TRC63 Springfield Housing Juvenile Court Springfield 48,900 s.f. TRC0802 EC2  Implementation
Started 2010 Q4

TRC64 Pittsfield District Court Pittsfield 22,380 s.f. TRC0802 EC2  Implementation
Started 2010 Q4

TRC65 Pittsfield Superior Court Pittsfield 27,500 s.f. TRC0802 EC2  Implementation
Started 2010 Q4

TRC66 Pittsfield Probate Family Court Pittsfield 27,060 s.f. TRC0802 EC2  Implementation
Started 2010 Q4

TRC78 Taunton Superior/juvenile/law Lbry Taunton 42,896 s.f.  Audit Complete 1900 Q1

TRC93 Taunton Court Complex Taunton 157,076 s.f. TRC0802 EC4  Remaining 1900 Q1 AEP Site Status
TRC93 Taunton Court Complex Taunton  Remaining 1900 Q1 AEP Site Status

TRC94 Fall River Justice Center Fall River 150,392 s.f. Evaluated NA  Evaluated N/A 1900 Q1 New LEED Building in
2010

TRC96 Falmouth District/juvenile Court Falmouth 3,156 s.f. AEP1310E UT1  Initiated 2014 Q2 AEP Site Status
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Mass DOT 130 Sites 1,880,838 s.f.                              -
Massachusetts Department of Transporation 1 Sites 11,800 s.f.                               -

DPWTBD4 Dartmouth Office & Garage Dartmouth 11,800 s.f. AEP1410E UT1  Initiated 2014 Q1 Multiple Changes
Massachusetts Department Of Transportation 129 Sites 1,869,038 s.f.                               -

DPW01 Andover Depot-d4 Andover 8,505 s.f. AEP1304E UT1  Evaluated N/A 2013 Q1
DPW01 Andover Depot-d4 Andover Evaluated NA  Evaluated N/A 1900 Q1
DPW02 Athol Depot-d2 Athol 8,900 s.f. AEP1404E UT1  Audit Complete 2013 Q4 AEP Site Status
DPW03 Avon Depot-d5 Avon 8,776 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPW06 Barnstable Depot-d5 Barnstable 5,032 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPW07 Park & Ride Facility-d5 Barnstable 1,600 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPW09 Becket Depot-d1 Becket 8,902 s.f. AEP1409E UT1  Initiated 2014 Q1
DPW10 Bedford Depot-d4 Bedford 8,142 s.f. AEP1306E UT1  Initiated 2013 Q2
DPW11 Belchertown Depot-d2 Belchertown 9,801 s.f. AEP1404E UT1  Audit Complete 2013 Q4 AEP Site Status
DPW12 Bernardston Depot-d2 Bernardston 19,340 s.f. AEP1404E UT1  Initiated 2013 Q4
DPW15 Salem/beverly Bridge House-d4 Beverly 600 s.f. AEP1304E UT1  Audit Complete 2013 Q1 AEP Site Status
DPW24 Wang Building Boston 104,096 s.f.  Audit Complete 2014 Q3 Multiple Changes
DPW27 So Boston D St Facility - D4 Boston 29,568 s.f. AEP1410E UT1  Initiated 2014 Q1
DPW28 Macarthur Blvd Depot-d5 Bourne 5,780 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPW29 Sagamore Depot-d5 Bourne 14,148 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPW30 Boxborough Depot D3 Boxborough 11,500 s.f.  Remaining 2014 Q3

DPW31 Boxford Depot-d4 Boxford 5,080 s.f. AEP1304E UT1  Substantially
Complete 2013 Q1 AEP Site Status

DPW32 Boylston Depot-d3 Boylston 1,825 s.f.  Remaining 2014 Q3
DPW33 Braintree Depot-d4 Braintree 27,970 s.f. AEP1410E UT1  Initiated 2014 Q1
DPW35 Bridgewater Depot-d5 Bridgewater 40,883 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPW37 Buckland Depot-d1 Buckland 11,109 s.f. AEP1409E UT1  Initiated 2014 Q1

DPW38 Burlington Depot-d4 Burlington 8,414 s.f. AEP1306E UT1  Implementation
Started 2013 Q2 AEP Site Status

DPW41 Charlton Depot-d3 Charlton 10,650 s.f.  Remaining 2014 Q3

DPW42 Chelmsford Depot-d4 Chelmsford 21,336 s.f. AEP1304E UT1  Substantially
Complete 2013 Q1 AEP Site Status

DPW44 Cohasset Depot-d5 Cohasset 19,590 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPW46 Crosby Corner Facility Concord 14,000 s.f. AEP1306E UT1  Initiated 2013 Q2
DPW47 Elm St Facility-d4 Concord 20,070 s.f. AEP1306E UT1  Initiated 2013 Q2
DPW48 Dalton Depot-d1 Dalton 15,818 s.f. AEP1409E UT1  Initiated 2014 Q1
DPW50 Dartmouth Faunce Corner-d5 Dartmouth 9,554 s.f. AEP1410E UT1  Initiated 2014 Q1
DPW51 Dartmouth State Road-d5 Dartmouth 12,204 s.f. AEP1410E UT1  Initiated 2014 Q1
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DPW53 Deerfield Depot-d2 Deerfield 43,521 s.f. AEP1404E UT1  Initiated 2013 Q4
DPW54 Dennis Depot-d5 Dennis 6,480 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPW57 Duxbury Depot-d5 Duxbury 11,820 s.f. AEP1410E UT1  Initiated 2014 Q1
DPW59 Erving Depot-d2 Erving 7,179 s.f. AEP1404E UT1  Evaluated N/A 2013 Q4
DPW59 Erving Depot-d2 Erving Evaluated NA  Evaluated N/A 1900 Q1
DPW61 Braga Bridge-d5 Fall River 7,120 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPW62 Fall River Main/alton-d5 Fall River 2,536 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPW63 State Pier Facility Fall River 96,120 s.f. AEP1410E UT1  Initiated 2014 Q1
DPW64 Falmouth Depot-d5 Falmouth 11,132 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPW67 Foxborough Depot-d5 Foxborough 7,876 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPW68 Franklin Depot-d3 Franklin 15,122 s.f.  Remaining 2014 Q3
DPW69 Freetown Braley Road-d5 Freetown 13,556 s.f. AEP1410E UT1  Initiated 2014 Q1
DPW70 Freetown So Main Street-d5 Freetown 7,092 s.f. AEP1410E UT1  Initiated 2014 Q1

DPW71 Gloucester Drawbridge-d4 Gloucester 680 s.f. AEP1304E UT1  Implementation
Started 2013 Q1

DPW73 Goshen Depot-d1 Goshen 12,193 s.f. AEP1409E UT1  Initiated 2014 Q1

DPW74 Granby Depot-d2 Granby 2,400 s.f. AEP1404E UT1  Implementation
Started 2013 Q4 AEP Site Status

DPW75 Greenfield Depot-d2 Greenfield 3,596 s.f. AEP1404E UT1  Evaluated N/A 2013 Q4
DPW75 Greenfield Depot-d2 Greenfield Evaluated NA  Evaluated N/A 1900 Q1
DPW76 Hanover Depot-d5 Hanover 12,514 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status

DPW78 Haverhill Depot-d4 Haverhill 12,705 s.f. AEP1304E UT1  Implementation
Started 2013 Q1

DPW79 Hopkinton Depot-d3 Hopkinton 10,906 s.f. AEP1414E UT1  Initiated 2014 Q2 Multiple Changes
DPW80 Hudson Depot 3 Hudson 4,060 s.f.  Remaining 2014 Q3
DPW81 Huntington Depot-d1 Huntington 8,191 s.f. AEP1409E UT1  Initiated 2014 Q1

DPW82 Ipswich Depot-d4 Ipswich 8,475 s.f. AEP1306E UT1  Implementation
Started 2013 Q2 AEP Site Status

DPW84 Lancaster Depot-d3 Lancaster 14,829 s.f.  Remaining 2014 Q3

DPW85 Lawrence Marsten St Depot-d4 Lawrence 12,811 s.f. AEP1304E UT1  Implementation
Started 2013 Q1 AEP Site Status

DPW86 Lawrence Winthrop Av-d4 Lawrence 6,250 s.f. AEP1304E UT1  Implementation
Started 2013 Q1 AEP Site Status

DPW87 Lee Depot-d1 Lee 21,489 s.f. AEP1409E UT1  Initiated 2014 Q1
DPW88 Lenox Depot-d1 Lenox 54,409 s.f. AEP1409E UT1  Initiated 2014 Q1 Multiple Changes
DPW88 Lenox Depot-d1 Lenox  Initiated 2014 Q3 Multiple Changes
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DPW90 Lexington/arlington Hq Depot-d4 Arlington 41,689 s.f. AEP1306E UT1  Implementation
Started 2013 Q2 Multiple Changes

DPW93 Littleton Depot-d3 Littleton 13,400 s.f.  Remaining 2014 Q3
DPW94 Manchester Depot-d4 Manchester 5,800 s.f. AEP1304E UT1  Audit Complete 2013 Q1 AEP Site Status
DPW95 Mattapoisett Depot-d5 Mattapoisett 12,350 s.f. AEP1410E UT1  Initiated 2014 Q1
DPW96 Medford Facility-d4 Medford 29,768 s.f. AEP1306E UT1  Initiated 2013 Q2

DPW97 Methuen Pleasant Facility-d4 Andover 360 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Demolished/Abandone
d

DPW98 Middleborough Bridge-d5 Middleborough 7,852 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPW99 Middleborough Garage-d5 Middleborough 37,944 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWA0 Middleborough Maintenance-d5 Middleborough 7,535 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWA1 Middleborough Traffic-d5 Middleborough 7,972 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWA2 Millbury Depot-d3 Millbury 17,094 s.f.  Remaining 2014 Q3
DPWA3 Milton Depot-d4 Milton 18,628 s.f. AEP1410E UT1  Initiated 2014 Q1

DPWA6 Newbury Depot-d4 Newbury 8,815 s.f. AEP1304E UT1  Substantially
Complete 2013 Q1 AEP Site Status

DPWA8 North Adams Depot-d1 North Adams 14,555 s.f. AEP1409E UT1  Initiated 2014 Q1
DPWA9 North Attleborough Depot-d5 North Attleborough 11,344 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWB2 Northampton Headquarters D2 Northampton 26,194 s.f. AEP1404E UT1  Initiated 2013 Q4 Multiple Changes
DPWB2 Northampton Headquarters D2 Northampton  Initiated 2014 Q3 Multiple Changes
DPWB3 Northampton Rte 5 Depot-d2 Northampton 14,504 s.f. AEP1404E UT1  Initiated 2013 Q4
DPWB4 Northampton Rte 9 Depot-d2 Northampton 10,820 s.f. AEP1404E UT1  Evaluated N/A 2013 Q4
DPWB4 Northampton Rte 9 Depot-d2 Northampton Evaluated NA  Evaluated N/A 1900 Q1
DPWB5 Northborough Depot-d3 Northborough 8,372 s.f.  Remaining 2014 Q3
DPWB6 Norton Depot-d5 Norton 8,368 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWB7 Orange Depot-d2 Orange 6,951 s.f. AEP1404E UT1  Initiated 2013 Q4
DPWB8 Orleans Depot-d5 Orleans 17,952 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPWB9 Otis Depot-d1 Otis 11,849 s.f. AEP1409E UT1  Initiated 2014 Q1
DPWC0 Oxford Depot-d3 Oxford 17,862 s.f.  Remaining 2014 Q3
DPWC1 Palmer Depot-d2 Palmer 7,823 s.f. AEP1404E UT1  Initiated 2013 Q4

DPWC2 Peabody/state Police Barracks4 Peabody 17,050 s.f. AEP1306E UT1  Implementation
Started 2013 Q2 AEP Site Status

DPWC3 Pittsfield Depot-d1 Pittsfield 21,836 s.f. AEP1409E UT1  Initiated 2014 Q1
DPWC4 Plymouth Depot-d5 Carver 9,988 s.f. AEP1410E UT1  Initiated 2014 Q1 Multiple Changes
DPWC5 Reading Depot-d4 Reading 4,998 s.f. AEP1306E UT1  Initiated 2013 Q2

DPWC7 Revere Depot-d4 Revere 17,494 s.f. AEP1304E UT1  Implementation
Started 2013 Q1
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DPWC8 Rowley Depot-d4 Rowley 12,585 s.f. AEP1306E UT1  Implementation
Started 2013 Q2 AEP Site Status

DPWC9 Rutland Depot-d3 Rutland 10,310 s.f.  Remaining 2014 Q3

DPWD0 Salisbury Depot-d4 Salisbury 8,110 s.f. AEP1304E UT1  Implementation
Started 2013 Q1 Multiple Changes

DPWD1 Sandwich Depot-d5 Sandwich 9,446 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPWD2 Seekonk Depot-d5 Seekonk 5,044 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWD4 Sheffield Depot-d1 Sheffield 13,929 s.f. AEP1409E UT1  Initiated 2014 Q1
DPWE0 South Hadley Depot-d2 South Hadley 15,057 s.f. AEP1404E UT1  Initiated 2013 Q4
DPWE1 Springfield Depot-d2 Springfield 8,331 s.f. AEP1404E UT1  Initiated 2013 Q4
DPWE2 Sterling Depot-d3 Sterling 26,418 s.f.  Remaining 2014 Q3
DPWE3 Stoughton Depot-d5 Stoughton 9,925 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWE4 Sturbridge Depot-d3 Sturbridge 16,460 s.f. AEP1414E UT1  Initiated 2014 Q2 Multiple Changes
DPWE5 Sudbury Depot-d3 Sudbury 13,420 s.f. AEP1414E UT1  Initiated 2014 Q2 Multiple Changes
DPWE6 Swansea Depot-d5 Swansea 13,084 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status

DPWE7 Taunton Administration-d5 Taunton 41,510 s.f.  Remaining 2014 Q3 Procurement Strategy

DPWE8 Taunton Bridges-d5 Taunton 12,636 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWF0 Tewksbury Depot-d4 Tewksbury 18,658 s.f. AEP1304E UT1  Audit Complete 2013 Q1 AEP Site Status
DPWF1 Townsend Depot-d3 Townsend 26,200 s.f. AEP1414E UT1  Initiated 2014 Q2 Multiple Changes
DPWF2 Truro Depot-d5 Truro 8,972 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPWF3 Upton Depot-d3 Upton 14,223 s.f. AEP1414E UT1  Initiated 2014 Q2 Multiple Changes
DPWF4 Uxbridge Depot-d3 Uxbridge 9,732 s.f. AEP1414E UT1  Initiated 2014 Q2 Multiple Changes
DPWF5 Sharon Walpole Depot-d5 Walpole 16,904 s.f. AEP1410E UT1  Initiated 2014 Q1

DPWF6 Ware Depot-d2 Ware 4,000 s.f. AEP1404E UT1  Implementation
Started 2013 Q4 AEP Site Status

DPWF7 Wareham Depot-d5 Wareham 10,358 s.f. AEP1410E UT1  Initiated 2014 Q1
DPWG0 West Brookfield Facility-d2 West Brookfield 7,314 s.f. AEP1404E UT1  Initiated 2013 Q4
DPWG1 West Springfield Depot D2 West Springfield 20,245 s.f. AEP1404E UT1  Initiated 2013 Q4
DPWG2 Westfield Depot D2 Westfield 9,920 s.f. AEP1404E UT1  Initiated 2013 Q4
DPWG3 Westford Depot-d3 Westford 15,280 s.f. AEP1414E UT1  Initiated 2014 Q2 Multiple Changes
DPWG4 Westminster Depot-d3 Westminster 13,972 s.f. AEP1414E UT1  Initiated 2014 Q2 Multiple Changes
DPWG5 Westwood Depot-d4 Westwood 22,064 s.f. AEP1410E UT1  Initiated 2014 Q1
DPWG6 Whitman Depot-d5 Whitman 13,278 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWG7 Williamstown Depot-d1 Williamstown 9,300 s.f. AEP1409E UT1  Initiated 2014 Q1
DPWG8 Winchendon Depot D-2 Winchendon 8,309 s.f. AEP1404E UT1  Initiated 2013 Q4
DPWG9 Windsor Radio Tower-d1 Windsor 936 s.f. Evaluated NA  Evaluated N/A 1900 Q1
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DPWH2 Worcester Headquarters-d3 Worcester 25,477 s.f. AEP1414E UT1  Remaining 2014 Q2 Multiple Changes
DPWH2 Worcester Headquarters-d3 Worcester  Remaining 2014 Q3 Multiple Changes
DPWH3 Wrentham Depot-d5 Wrentham 20,123 s.f. AEP1408E UT1  Initiated 2014 Q2 AEP Site Status
DPWH4 Yarmouth Depot-d5 Yarmouth 8,764 s.f. AEP1407E UT1  Audit Complete 2014 Q1 AEP Site Status
DPWH5 Framingham Facility D3 Framingham 4,396 s.f. AEP1414E UT1  Initiated 2014 Q2 Multiple Changes
DPWH6 Dedham Depot-d4 Framingham 6,160 s.f. AEP1410E UT1  Initiated 2014 Q1
DPWH9 Carver Depot-d5 Carver 2,400 s.f. AEP1410E UT1  Initiated 2014 Q1
DPWI3 Lexington/arlington Hq Depot-d4 Arlington 38,416 s.f. AEP1306E UT1  Initiated 2013 Q2 Multiple Changes
DPWI3 Lexington/arlington Hq Depot-d4 Arlington  Initiated 2014 Q3 Multiple Changes
DPWTBD1 Foxhill Bridgehouse Lynn (blank) Evaluated NA  Evaluated N/A 1900 Q1
DPWTBD2 Lowell 131 Lowell (blank) Evaluated NA  Evaluated N/A 1900 Q1
DPWTBD3 Plymouth Rt 25 Visitor Center Plymouth 1,950 s.f. AEP1410E UT1  Initiated 2014 Q1 Multiple Changes
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Public Safety 102 Sites 8,605,038 s.f.                              -
Criminal Justice Training Council 1 Sites                               -

CJT00 New England Police Institute-agawam Agawam (blank) Evaluated NA  Evaluated N/A 1900 Q1 Disposed

Department Of Corrections 20 Sites 5,910,849 s.f.                               -
DOC03 Mci - Concord Concord 518,138 s.f. DOC1401E ES1  Initiated 2013 Q3
DOC04 Northeastern Correctional Center Concord 128,741 s.f. DOC1401E ES1  Initiated 2013 Q3
DOC05 Mci - Framingham Framingham 355,861 s.f. DOC1301E ES1  Initiated 2013 Q1

DOC06 North Central Correctional Institut Gardner 436,411 s.f. DOC0902 EC1  Implementation
Started 2011 Q2 Procurement Strategy

DOC07 Bay State Correctional Ctr Norfolk Norfolk 219,117 s.f.  Remaining 2014 Q3
DOC08 Mci - Norfolk Norfolk 646,646 s.f. AEP1308E UT1  Remaining 2013 Q3
DOC08 Mci - Norfolk Norfolk  Remaining 2014 Q3
DOC09 Mci - Plymouth Plymouth 56,504 s.f. AEP1312E UT1  Initiated 2013 Q4
DOC11 Mci - Cedar Junction Walpole 666,225 s.f.  Remaining 2014 Q3
DOC13 Masac (mass Alcohol & Substance) Bridgewater 45,957 s.f.  Remaining 2014 Q3
DOC14 Massachusetts Treatment Center Bridgewater 177,982 s.f.  Remaining 2014 Q3
DOC15 Bridgewater State Hospital Bridgewater 167,966 s.f.  Remaining 2014 Q3
DOC16 Old Colony Correctional Center Bridgewater 312,447 s.f.  Remaining 2014 Q3
DOC17 Southeastern Correctional Center Bridgewater 570,778 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Surplus

DOC19 South Middlesex Correctional Center Framingham 74,884 s.f. DOC1301E ES1  Audit Complete 2013 Q1 AEP Site Status

DOC21 Pondville Correctional Center Norfolk 117,360 s.f.  Remaining 2014 Q3
DOC23 Boston Pre-release Center Boston 45,818 s.f. DOC1402E RX1  Initiated 2014 Q2 Multiple Changes
DOC24 Mci Shirley Shirley 610,490 s.f.  Remaining 2014 Q3

DOC25 Souza Baranowski Correctional Ctr Shirley 558,342 s.f.  Remaining 2014 Q3

DOC30 Bridgewater Correctional Core Serv Bridgewater 198,072 s.f.  Remaining 2014 Q3

DOC31 Doc Resource Management Norfolk 3,110 s.f. AEP1308E UT1  Evaluated N/A 2013 Q3
DOC31 Doc Resource Management Norfolk Evaluated NA  Evaluated N/A 1900 Q1

Department Of Fire Services 1 Sites 119,506 s.f.                               -
DFS00 Mass Firefighting Academy Stow 119,506 s.f. Evaluated NA  Evaluated N/A 1900 Q1 New Building

Department Of State Police 33 Sites 744,765 s.f.                               -

POL00 Police Barn Acton Acton 15,068 s.f. AEP1308E UT1  Implementation
Started 2013 Q3 AEP Site Status
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POL01 Police Station Andover Andover 4,000 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL02 Police Station Athol Athol 7,931 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL03 Police Station Bourne S Bourne 9,182 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL04 Police Station Brookfield Brookfield 4,190 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL05 Police Station Cheshire Cheshire 4,224 s.f. POL0303 EC3  Implementation
Started 2008 Q1

POL06 Police Station Concord Concord 4,800 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL08 Police Station Foxborough Foxborough 9,280 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL09 General Headquarters Compound Framingham 144,211 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL10 Police Station Grafton Grafton 5,770 s.f. AEP1308E UT1  Initiated 2013 Q3

POL11 Police Station Holden Holden 19,322 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL12 Police Station Lee Lee 5,354 s.f. POL0303 EC3  Implementation
Started 2008 Q1

POL13 Police Station Leominster Leominster 8,145 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL14 Police Station Middleborough Middleborough 22,398 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL15 Police Station Nantucket Nantucket 4,537 s.f. AEP1308E UT1  Initiated 2013 Q3

POL16 Police Station Newbury Newbury 4,200 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL17 Police Station Northampton Northampton 18,398 s.f. POL0303 EC3  Implementation
Started 2008 Q1

POL18 Police Station Norwell Norwell 4,800 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL19 Police Station Oak Bluffs Oak Bluffs 6,710 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL20 Police Station Russell Russell 7,750 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status
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POL21 Police Station Shelburne Shelburne 7,931 s.f. POL0303 EC3  Implementation
Started 2008 Q1

POL22 Police Station Springfield Springfield 3,716 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL23 Sturbridge State Police Barracks Sturbridge 7,476 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL24 State Police Crime Lab Sudbury 25,576 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL25 Police Station Yarmouth Yarmouth 11,096 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL26 State Police Training Academy New Braintree 291,893 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Previously Retrofitted

POL27 Revere State Police Barracks Revere 16,504 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL28 Police Station Boston Eabos Boston 5,200 s.f. AEP1308E UT1  Evaluated N/A 2013 Q3
POL28 Police Station Boston Eabos Boston Evaluated NA  Evaluated N/A 1900 Q1

POL29 S. Boston State Police- 125 Wjd South Boston 16,658 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 Multiple Changes

POL31 Police Station Danvers Danvers 27,273 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL32 Police Station Medford Medford 12,000 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL33 Special Operations Marine Division Boston 4,992 s.f. POL0303 EC3  Substantially
Complete 2008 Q1 AEP Site Status

POL36 Police Station Milton Milton 4,180 s.f.  Substantially
Complete 1900 Q1

Emergency Management Agency 1 Sites 35,910 s.f.                               -
CDA00 Civil Defense Headquarters Framingham 35,910 s.f. EPS1401E EC1  Initiated 2013 Q4

Military Division 42 Sites 1,726,083 s.f.                               -

MIL01 Armory - Agawam Agawam 14,200 s.f. AEP1311E UT1  Substantially
Complete 2013 Q2

MIL02 Armory - Ayer Ayer 14,832 s.f. AEP1303E UT1  Substantially
Complete 2013 Q1

MIL03 Armory - Barnstable - Hyannis Barnstable 17,855 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Site conveyted to Town
in 2006

MIL04 Armory - Bourne Bourne 73,890 s.f. AEP1302E UT1  Audit Complete 2013 Q1 AEP Site Status
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MIL05 Armory - Braintree Braintree 18,445 s.f. AEP1302E UT1  Substantially
Complete 2013 Q1

MIL06 Armory - Brockton Brockton 23,285 s.f. AEP1308E UT1  Implementation
Started 2013 Q3 AEP Site Status

MIL07 Armory - Cambridge Cambridge 26,700 s.f. AEP1302E UT1  Implementation
Started 2013 Q1

MIL09 Armory - Chicopee Chicopee 16,962 s.f. AEP1404E UT1  Implementation
Started 2013 Q4

MIL11 Armory - Concord Concord 36,500 s.f. AEP1309E UT1  Implementation
Started 2013 Q2 AEP Site Status

MIL12 Armory - Danvers Danvers 23,200 s.f. AEP1303E UT1  Implementation
Started 2013 Q1

MIL13 Armory - Fall River Fall River 39,040 s.f. AEP1302E UT1  Initiated 2013 Q1
MIL14 Armory - Falmouth Falmouth 17,200 s.f. AEP1407E UT1  Initiated 2014 Q1

MIL16 Armory - Framingham Framingham 63,518 s.f. AEP1302E UT1  Substantially
Complete 2013 Q1

MIL17 Armory - Gardner Gardner 18,600 s.f. AEP1303E UT1  Implementation
Started 2013 Q1

MIL18 Armory - Greenfield Greenfield 30,692 s.f. AEP1311E UT1  Substantially
Complete 2013 Q2

MIL19 Armory - Hingham Hingham 40,300 s.f. AEP1302E UT1  Substantially
Complete 2013 Q1 AEP Site Status

MIL21 Armory - Hudson Hudson 39,892 s.f. AEP1303E UT1  Substantially
Complete 2013 Q1

MIL22 Armory - Leominster Leominster 16,484 s.f. AEP1303E UT1  Implementation
Started 2013 Q1 AEP Site Status

MIL23 Armory - Lexington Lexington 31,761 s.f. AEP1302E UT1  Substantially
Complete 2013 Q1

MIL24 Armory - Lynn Lynn 44,798 s.f. AEP1303E UT1  Implementation
Started 2013 Q1

MIL27 Armory - Melrose Melrose 25,500 s.f. AEP1303E UT1  Audit Complete 2013 Q1

MIL28 Armory - Methuen Methuen 97,626 s.f. AEP1303E UT1  Implementation
Started 2013 Q1

MIL29 Armory - Middleborough Middleborough 17,205 s.f. AEP1302E UT1  Substantially
Complete 2013 Q1

MIL30 Armory - Milford Millford 33,200 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Site no longer owned by
State
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MIL31 National Guard Headquarters Milford 264,651 s.f. AEP1309E UT1  Implementation
Started 2013 Q2 Multiple Changes

MIL33 Mass National Guard Supply Depot Natick 60,000 s.f. AEP1302E UT1  Initiated 2013 Q1

MIL35 Armory - Newburyport Newburyport 23,795 s.f. AEP1303E UT1  Audit Complete 2013 Q1

MIL36 Armory - Newton Newton 26,890 s.f. AEP1302E UT1  Implementation
Started 2013 Q1

MIL38 Armory - Northampton Northampton 14,556 s.f. AEP1404E UT1  Implementation
Started 2013 Q4

MIL39 Armory - Northbridge Northbridge 17,440 s.f. AEP1303E UT1  Substantially
Complete 2013 Q1

MIL40 Armory - Pittsfield Pittsfield 19,500 s.f. AEP1311E UT1  Substantially
Complete 2013 Q2 AEP Site Status

MIL42 Armory - Quincy Quincy 32,200 s.f. AEP1302E UT1  Audit Complete 2013 Q1 AEP Site Status
MIL43 Camp Curtis Guild Reading 176,394 s.f. MIL1402E ES1  Remaining 2014 Q3 Project Number

MIL47 Armory - Springfield66 Springfield 43,095 s.f. AEP1311E UT1  Implementation
Started 2013 Q2 Site Name

MIL49 Armory - Ware Ware 18,447 s.f. AEP1303E UT1  Substantially
Complete 2013 Q1 AEP Site Status

MIL51 Armory - Westfield Westfield 53,394 s.f. AEP1311E UT1  Substantially
Complete 2013 Q2

MIL55 Museum - Worcester Worcester 65,424 s.f. Evaluated NA  Evaluated N/A 1900 Q1
Ownership being
transferred to private
non-profit

MIL56 Armory - Taunton Taunton 20,866 s.f. AEP1309E UT1  Implementation
Started 2013 Q2 AEP Site Status

MIL57 Armory - Worcester Worcester 27,892 s.f. AEP1309E UT1  Implementation
Started 2013 Q2

MIL58 Camp Edwards Otis Angb Sandwich 38,300 s.f. AEP1302E UT1  Audit Complete 2013 Q1 AEP Site Status

MIL59 Armory - Dorchester Boston 27,354 s.f. AEP1302E UT1  Substantially
Complete 2013 Q1 AEP Site Status

MIL60 Armory - Bridgewater Bridgewater 14,200 s.f. AEP1308E UT1  Implementation
Started 2013 Q3 AEP Site Status

Office Of The Chief Medical Examiner 2 Sites 35,525 s.f.                               -
CME00 Chief Medical Examiner Boston 27,750 s.f.  Remaining 2014 Q3

CME01 Chief Medical Examiner - Sandwich Sandwich 7,775 s.f.  Remaining 2014 Q3
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Registry Of Motor Vehicles 2 Sites 32,400 s.f.                               -
RMV00 Registry Of Motor Vehicles Marlborough (blank) Evaluated NA  Evaluated N/A 1900 Q1 Disposed

RMV02 Registry Of Motor Vehicles Worc Worcester 32,400 s.f. Evaluated NA  Evaluated N/A 1900 Q1 No ECMs Available for
Upgrade
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Sheriff's Departments 22 Sites 3,463,646 s.f.                              -
Sheriffs Department Barnstable 1 Sites 178,769 s.f.                               -

SDC00 Sheriffs Dept-barnstable-correction Bourne 178,769 s.f.  Remaining 2014 Q3 Multiple Changes

Sheriffs Department Berkshire 2 Sites 216,805 s.f.                               -
SDB00 Sheriffs Berkshire New Pittsfield 167,075 s.f. DCP1224 ES1  Audit Complete 2011 Q4 Multiple Changes

SDB00 Sheriffs Berkshire New Pittsfield SDB1201E EC1  Implementation
Started 2011 Q1 Multiple Changes

SDB01 Sheriffs Berkshire Old Pittsfield 49,730 s.f. AEP1312E UT1  Audit Complete 2013 Q4 Multiple Changes
Sheriffs Department Bristol 2 Sites 513,356 s.f.                               -

BSD00 Sheriffs Bristol Dartmouth Dartmouth 299,451 s.f. BSD1401E ES1  Initiated 2013 Q3 Multiple Changes
BSD01 Sheriffs Dept-bristol-new Bedford New Bedford 213,905 s.f. BSD1401E ES1  Initiated 2013 Q3 Multiple Changes

Sheriffs Department Dukes 2 Sites 13,326 s.f.                               -
SDD00 Sheriffs Dept-dukes Edgartown 9,096 s.f.  Initiated 2014 Q3 Multiple Changes
SDD01 Sheriffs Dept-dukes-airport Edgartown 4,230 s.f.  Initiated 2014 Q3 Multiple Changes

Sheriffs Department Essex 3 Sites 331,077 s.f.                               -
SDE00 Sheriffs Essex Lawrence Lawrence 88,286 s.f. SDE1301E EC1  Audit Complete 2012 Q4 Multiple Changes
SDE01 Sheriffs Essex Middleton Middleton 237,543 s.f. SDE1301E EC1  Audit Complete 2012 Q4 Multiple Changes
SDE03 Sheriffs Dept-essex-salisbury Salisbury 5,248 s.f.  Initiated 2014 Q3 Multiple Changes

Sheriffs Department Franklin 1 Sites 118,050 s.f.                               -
SDF00 Sheriffs Franklin Greenfield 118,050 s.f. SDF1401E ES1  Initiated 2014 Q1 Multiple Changes

Sheriffs Department Hampden 2 Sites 73,808 s.f.                               -

SDH01 Sheriffs Hampden Chicopee Chicopee 60,426 s.f. SDH1401E RX1  Implementation
Started 2014 Q1 Multiple Changes

SDH02 Sheriffs Hampden Springfield Springfield 13,382 s.f. AEP1312E UT1  Audit Complete 2013 Q4 Multiple Changes
Sheriffs Department Middlesex 2 Sites 453,202 s.f.                               -

SDM00 Sheriffs Middlesex Cambridge Cambridge 84,608 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Surplus
SDM01 Sheriffs Dept-middlesex-billerica Billerica 368,594 s.f. SDM1202 ES1  Audit Complete 2012 Q1 Multiple Changes

Sheriffs Department Norfolk 2 Sites 170,323 s.f.                               -
SDN00 Sheriffs Dept-norfolk-dedham Dedham 154,500 s.f.  Remaining 2014 Q3 Multiple Changes
SDN01 Sheriffs Dept-norfolk-alt Cntr Braintree 15,823 s.f. AEP1308E UT1  Initiated 2013 Q3 Multiple Changes

Sheriffs Department Plymouth 2 Sites 472,051 s.f.                               -
SDP00 Sheriffs Dept-plymouth-main Plymouth 437,553 s.f. SDP1202 ES1  Audit Complete 2011 Q4 Multiple Changes
SDP01 Sheriffs Dept-plymouth-farm Plymouth 34,498 s.f. AEP1312E UT1  Audit Complete 2013 Q4 Multiple Changes

Sheriffs Department Suffolk 2 Sites 907,958 s.f.                               -
SDS00 Sheriffs Dept-suffolk-house Corr Boston 565,642 s.f.  Remaining 2014 Q3 Multiple Changes
SDS01 Sheriffs Dept-suffolk-county Jail Boston 342,316 s.f.  Remaining 2014 Q3 Multiple Changes
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Sheriffs Department Worcester 1 Sites 14,921 s.f.                               -
SDW00 Sheriffs Dept-worcester-w Boylston Boylston 14,921 s.f. SDW0901 EC1  Audit Complete 2008 Q4 Multiple Changes
SDW00 Sheriffs Dept-worcester-w Boylston Boylston SDW0901 ES1  Audit Complete 2011 Q1 Multiple Changes

AEP Quarterly Report - Q2 2014 Appendix C: page 32 of 34



Appendix C: All AEP Sites

Program Area
Agency

Site Code

AEP Program Status

Changes this
Quarter/NotesSite Name  Sq. Ft Project Number Status

Planned
StartMunicipality

Site Information

UMass 17 Sites 10,858,117 s.f.                              -
University Of Massachusetts At Amherst 10 Sites 3,800,084 s.f.                               -

UMA00 Umass - Amherst Amherst 3,483,790 s.f.  Substantially
Complete 2014 Q1 Procurement Strategy

UMA00 Umass - Amherst Amherst UMA0901 ES1  Audit Complete 2008 Q4 Procurement Strategy

UMA00 Umass - Amherst Amherst UMA1101 EC1  Substantially
Complete 2011 Q1 Procurement Strategy

UMA00 Umass - Amherst Amherst UMA1401E ES1  Initiated 2013 Q3 Procurement Strategy

UMA01 Horticultural Experiment Center Belchertown 30,904 s.f. AEP1305E UT1  Evaluated N/A 2013 Q3

UMA01 Horticultural Experiment Center Belchertown UMA1301E RX1  Substantially
Complete 2013 Q2

UMA01 Horticultural Experiment Center Belchertown UMA1401E ES1  Initiated 2013 Q3

UMA02 Dairy Biotechnology Center Deerfield 65,408 s.f. UMA1301E RX1  Substantially
Complete 2013 Q2

UMA02 Dairy Biotechnology Center Deerfield UMA1401E ES1  Initiated 2013 Q3
UMA03 Marine Biological Research Station Gloucester 3,756 s.f. AEP1305E UT1  Initiated 2013 Q3

UMA04 Hadley Farm Hadley 135,166 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Previously Retrofitted

UMA06 Radio Astronomy Observatory New Salem (blank) Evaluated NA  Evaluated N/A 1900 Q1 Demolished

UMA07 Umass - Mount Lincoln Radio Station Pelham 1,607 s.f. AEP1305E UT1  Initiated 2013 Q3

UMA08 Agr Experiment Station Wareham Wareham 23,844 s.f. AEP1305E UT1  Audit Complete 2013 Q3 AEP Site Status
UMA09 Extension Service Station Concord 6,300 s.f. AEP1305E UT1  Evaluated N/A 2013 Q3
UMA09 Extension Service Station Concord Evaluated NA  Evaluated N/A 1900 Q1
UMA10 Agricultural Experiment Station Waltham 49,309 s.f. AEP1305E UT1  Initiated 2013 Q3

University Of Massachusetts At Boston 2 Sites 2,485,797 s.f.                               -
UMB00 Umass Boston Boston 2,476,994 s.f. DCP1224 ES1  Initiated 2011 Q4
UMB00 Umass Boston Boston  Remaining 2014 Q3

UMB05 Umass Boston Agr Exp Station - Ntk Nantucket 8,803 s.f. AEP1305E UT1  Initiated 2013 Q3

University Of Massachusetts At Lowell 3 Sites 2,775,973 s.f.                               -

LOW00 Umass Lowell Billerica Billerica 39,967 s.f. Evaluated NA  Evaluated N/A 1900 Q1 Leased to Chelmsford.
No Access to Site

LOW02 Umass Lowell Lowell Lowell 2,736,006 s.f. DCP1224 ES1  Audit Complete 2011 Q4
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LOW02 Umass Lowell Lowell Lowell UML1301E ES1  Audit Complete 2012 Q3
LOW05 Umass Lowell Tsongas Center Lowell (blank) UML1301E ES1  Audit Complete 2012 Q3

University Of Massachusetts Medical School 2 Sites 1,796,263 s.f.                               -
UMM00 University Of Mass Medical Center Worcester 1,550,452 s.f. UMW1401E ES1  Initiated 2013 Q3
UMM01 State Laboratory Institute Boston 245,811 s.f. DPH1350E ES1  Initiated 2012 Q4

Grand Total 700 Sites 56,995,770 s.f.                              -
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Appendix D: AEP Initiated Sites - as of 6/30/14

Program Area
Agency

Site Name

A&F And Misc. 13 underway 3,598,248 s.f.
Capital Asset Management & Maintenance 8 underway 3,527,959 s.f.

Hurley Building Boston 347,022 s.f.  DCAMM Study of fire protection combined with energy improvements- both
previously studied- for Hurley Building; emphasis on upgrading
implementation plan by expanding swing space options to reduce
number of temporary moves. AEP project.

Study - TBD.  Contractor -
TBD

Lindemann Building Boston 225,875 s.f.  DCAMM Design-Build project for McCormack & Lindemann buildings in
Bostons Government Center. Project will greatly improve occupant
comfort in both buildings and address many deferred maintenance
items. ECMs include (but not limited to): New Air Handling Units,
Interior Storm Windows, Lighting, HVAC Controls, Water
Conservation Upgrades.

Study - N/A.  Contractor -
Noresco

Mass Information Technology Center Chelsea 425,000 s.f.  DCAMM Comprehensive, Energy Design Build consisting of lighting retrofits,
HVAC upgrades and office and white space renovations to increase

Study - ARUP.  Contractor -
TBDMccormack Building Boston 800,000 s.f.  DCAMM Design-Build project for McCormack & Lindemann buildings in

Bostons Government Center. Project will greatly improve occupant
comfort in both buildings and address many deferred maintenance
items. ECMs include (but not limited to): New Air Handling Units,
Interior Storm Windows, Lighting, HVAC Controls, Water
Conservation Upgrades.

Study - N/A.  Contractor -
Noresco

Pittsfield State Office Site Pittsfield 54,062 s.f.  DCAMM
OPDC

Study - .  Contractor -

Springfield State Office Dwight St Springfield 125,000 s.f.  DCAMM Deferred Maintenance and some ECMs. Managed by OPDC and
assisted by E-team.

Study - ARUP.  Contractor -
TBD

State House Boston 650,000 s.f.  DCAMM Comprehensive Energy and Water Upgrades at State House including
major HVAC upgrades, lighting controls (phase 2 of lighting

Study - TBD.  Contractor -
TBDState Transportation Building Boston 901,000 s.f.  DCAMM Comprehensive energy and water upgrades at the Mass. State

Transportation Building in Boston. ECMs to include: HVAC upgrades,
Study - ARUP.  Contractor -
TBDDepartment Of Veterans Services 2 underway 20,127 s.f.

Veterans Cemetery Agawam Agawam 9,887 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Veterans Cemetery Winchendon Winchendon 10,240 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Division Of Employment And Training 3 underway 50,162 s.f.

Job Center Brockton Brockton 29,562 s.f.  DCAMM Building Commissioning project at the job centers in Brockton, Fall
River and New Bedford. Investigation of the function of the HVAC,
EMS, and lighting systems, implementation of operational upgrades by
the facility, and recommendation of quick payback ECMs for the
implementation phase.

Study - CLEAResult.
Contractor - TBD
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Job Center Fall River Fall River 10,600 s.f.  DCAMM Building Commissioning project at the job centers in Brockton, Fall
River and New Bedford. Investigation of the function of the HVAC,
EMS, and lighting systems, implementation of operational upgrades by
the facility, and recommendation of quick payback ECMs for the
implementation phase.

Study - CLEAResult.
Contractor - TBD

Job Center New Bedford New Bedford 10,000 s.f.  DCAMM Building Commissioning project at the job centers in Brockton, Fall
River and New Bedford. Investigation of the function of the HVAC,
EMS, and lighting systems, implementation of operational upgrades by
the facility, and recommendation of quick payback ECMs for the
implementation phase.

Study - CLEAResult.
Contractor - TBD

Energy And Environmental Affairs 164 underway 4,191,044 s.f.
Department Of Conservation And Recreation 150 underway 4,018,679 s.f.

Agawam State Pool- Agawam Agawam 9,196 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

Amelia Eairhart Dam Somerville 23,125 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Andrew J Petro Pool Southbridge 9,444 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Beartown State Forest Monterey 15,324 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Beaver Brook Reservation Belmont 9,259 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Bennett Field Pool Worcester 12,210 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Blackstone River Heritage Park Uxbridge 10,672 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Blessing Of The Bay Somerville 1,950 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Blue Hills Division Maint Facility Milton 29,240 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Bradley Palmer State Park Topsfield 70,104 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Brainard Street House Boston 6,524 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Breakheart Reservation Saugus 10,748 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One
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Brewster State Forest Brewster 39,405 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Brimfield State Forest Brimfield 16,826 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

Callahan State Park Framingham 2,930 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Carson Beach Boston 12,436 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Cass Memorial Pool Boston 5,900 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Castle Island Boston 189,213 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Charles J. Buffone Rink Worcester 31,200 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Charles River Resvn - Newton Newton 2,400 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Charles River Resvn - Waltham Waltham 3,200 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Charles River Resvn/havey Beach Boston 1,500 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Charlesriver Resvn/boathouse-newton Newton 3,884 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation GroupChester/blandford State Forest Chester 8,132 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites

and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Chicopee State Park Chicopee 12,345 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Clarksburg State Park Clarksburg 7,550 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Clinton Pool Clinton 11,725 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Collins-moylan Rink Greenfield 31,800 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

Connecticut River Greenway Northampton 9,082 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric
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Constitution Beach Boston 33,700 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

D.a.r. State Forest Goshen 10,467 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Dealtry Pool Watertown 4,920 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Dilboy Stadium And Pool Somerville 19,600 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Douglas State Forest Douglas 15,155 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Dunn State Park Gardner 5,580 s.f.  DCAMM Comprehensive energy and water upgrades at the hospital to include
HVAC, lighting, water conservation opportunities.

Study - CJ Brown Energy.
Contractor - TBD

Dunn State Park 5,580 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Eliot House Revere 4,000 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Elm Bank Reservation Wellesley 81,083 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Erving State Forest Erving 8,932 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

F. Gilbert Hills State Forest Foxborough 12,572 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Fitchburg Pool Fitchburg 8,209 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Flynn Memorial Rink Medford 28,500 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Fort Phoenix Beach Reservation Fairhaven 5,628 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Fort Revere Reservation Hull 9,284 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Freetown Fall River State Forest Freetown 8,959 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Gardner Heritage State Park Gardner  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -
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Geisler Memorial Pool Lawrence 12,700 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Georges Island Boston 1,044,492 s.f.  DCAMM Energy and water conservation upgrades at Georges Island Study - Conservation Services
Group: CSG.  Contractor -
TBDGolf Course/leo J. Martin Memorial Weston 13,672 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit

sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation GroupGolf Course/ponkapoag Canton 19,590 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites

and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Great Brook Farm State Park Carlisle 54,416 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Greycourt State Park Methuen 6,200 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Halibut Point State Reservation Rockport 16,027 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Hampton Ponds State Park Westfield 20,260 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Harbor Region Headquarters Boston 12,750 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Harold Parker State Forest North Reading 10,144 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Henry Graf Skating Rink Newburyport 29,614 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Henry J Fitzpatrick Rink Holyoke 27,921 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

Heritage State Park Fall River 16,125 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Hetland Memorial Skating Arena New Bedford 36,271 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Higgins Pool Lawrence 11,689 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Holyoke Heritage State Park Holyoke 93,900 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric
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Hopkinton State Park Hopkinton 17,164 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

John A Armstrong Memorial Rink Plymouth 36,271 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

John H Thomas Memorial Pool Springfield 8,962 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

John Janas Skating Rink Lowell 30,000 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

John Thompson Pool Ludlow 7,757 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

Kelly Rink Boston 1,500 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Lake Dennison Recreation Area Winchendon 3,334 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Lake Wyola State Park Shutesbury 5,352 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Latta Brothers Memorial Pool Somerville 7,000 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Lawrence Heritage State Park Lawrence 30,897 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Leominster Pool Leominster 9,700 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Leominster State Forest Westminster 6,798 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Lloyd Memorial Pool Melrose 15,194 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation GroupLowell Heritage State Park Lowell 22,811 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit

sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Lynn/nahant Beach Nahant 16,690 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Malibu Beach Boston 2,356 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One
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Marine Park Reservation Boston 37,480 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Marthas Vineyard State Forest Edgartown 7,538 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Maudslay State Park Newburyport 32,317 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Mcvann Okeefe Memorial Rink Peabody 30,000 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Mdc Warehouse Boston 4,000 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Middlesex Fells North Central Facil Stoneham 46,454 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Middlesex Fells Reservation Malden 1,344 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Miscellaneous Mdc - Boston Boston 28,525 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Miscellaneous Mdc - Newton Newton 3,800 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation GroupMoore State Park Paxton 6,183 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures

such as lighting, controls, water measures and insulation.
Study - EE&D.  Contractor -
Source One

Mount Wachusett Reservation Princeton 17,947 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Mystic River Reservation Arlington 2,512 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation GroupNahant Division Maint Facility Nahant 11,792 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures

such as lighting, controls, water measures and insulation.
Study - EE&D.  Contractor -
Source One

Neponset District Special Services Milton 4,028 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Neponset River Park Reservation Boston 1,732 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Nickerson State Park Brewster 29,859 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

October Mountain State Forest Lee 8,389 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric
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Old Colony Division Maint Facility Boston 33,200 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Plymouth Rock State Park And Pier Plymouth 2,376 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Pool & Rink/reilly Memorial Boston 40,862 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Pool/hall Memorial/fells Rsrv Stoneham 9,080 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation Group

Pool/mccrehan Memorial Cambridge 3,000 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Pool/olsen Memorial Boston 48,000 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Pool/rink/connell Memorial Weymouth 38,900 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Pool/vietnam Veterans Memorial Chelsea 8,354 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Purgatory Chasm State Reservation Sutton 7,022 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Quabbin Fishing Area 1 Pelham 833 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Quabbin/ware Hq & Park Belchertown 53,952 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

Quinsigamond State Park Worcester 17,223 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Ray Smead Memorial Rink Springfield 27,467 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

Raymond Lord Pool Lowell 11,577 s.f.  DCAMM Simple Fix project for DCR Northeast Region. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - Energy Conservation
Group.  Contractor - Energy
Conservation GroupRevere Beach Reservation Revere 34,950 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures

such as lighting, controls, water measures and insulation.
Study - EE&D.  Contractor -
Source One

Rink/bajko Memorial Boston 45,000 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Rink/bryan Memorial Boston 39,000 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Rink/devine Memorial Boston 40,000 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy
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Rink/paul Cronin Memorial Revere 38,400 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Rink/simoni Memorial Cambridge 33,000 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Rink/ulin Memorial Milton 54,000 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Rink/veterans Waltham 30,500 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Rink/william Connery Memorial Lynn 35,000 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Robinson State Park Agawam 7,403 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Roxbury Heritage State Park Boston 20,102 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Rutland State Park Rutland 8,002 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Salisbury Beach State Reservation Salisbury 26,193 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Sara Jane Sherman Memorial Pool Chicopee 9,910 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

Scusset Beach State Resvn - Bourne Sandwich 16,734 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Senator P. Eugene Casey State Pool Milford 8,640 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Shawme Crowell State Forest Sandwich 21,657 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Skating Rink Gardner Gardner 31,720 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Southwest Corridor Park Boston 17,000 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Spatcher Pool Attleboro 9,628 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Spencer State Forest Spencer 5,146 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Steriti Memorial Rink Boston 40,800 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy
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Stony Brook Div Maint Facility Boston 7,586 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Stony Brook Reservation Boston 8,080 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Tenean Beach Boston 1,672 s.f.  DCAMM Simple Fix project for DCR - Metro Boston Region - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Theodore J. Alexio,jr.rink Taunton 30,000 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Upton State Forest Upton 10,490 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Vernon Hill Playground Pool Worcester 11,990 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Verterans Memorial Pool Cambridge Cambridge 7,400 s.f.  DCAMM Simple Fix project for various DCR metro Boston sites - Source One.
Utility Vendor will audit sites and install recommended ECMS such as
lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Source One

Veterans Memorial Rink Somerville 32,000 s.f.  DCAMM Simple Fix project for DCR - Metro Boston 3. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - ESCO.  Contractor -
ESCO

Veterans Memorial Rink Franklin Franklin 33,000 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Veterans Memorial Rink Haverhil Haverhill 33,412 s.f.  DCAMM Simple Fix project for DCR Rinks. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
Groom Energy

Vietnam Memorial Skating Rink North Adams 25,410 s.f.  DCAMM Simple Fix project for DCR sites-Western Region. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - To Be Determined.
Contractor - Paquette Electric

Wachusett Resvr Watershed Clinton 32,315 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Waquoit Bay Nerr Falmouth 14,157 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Ware River Watershed Oakham 4,848 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Watson Pond State Park Taunton 2,732 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Wells State Park Sturbridge 4,585 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -
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Westminster State Forest Westminster 48,910 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

Willard Brook State Forest Ashby 14,443 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Source One

William Webb Memorial Park Weymouth 40,068 s.f.  DCAMM Simple Fix project for DCR Southeast. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Department Of Environmental Protection 1 underway 36,100 s.f.
State Material Recovery Facility Springfield 36,100 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites

and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Fisheries Wildlife & Environmental Law Enforcement 12 underway 119,358 s.f.
Annisquam River Marine Fishery Stn Gloucester 21,132 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will

audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Arthur F.sullivan Fish Hatchery Sandwich 9,152 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Bitzer Fish Hatchery Montague 8,717 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

District Headquarters- Pittsfield Pittsfield 3,776 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Fwe District Headquarters Dalton 2,816 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Mclaughlin State Trout Hatchery Belchertown 13,103 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Plum Island Fishery Newburyport 4,366 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Roger Reed Salmon Hatchery Palmer 13,430 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Sandwich Fish Hatchery Sandwich 4,323 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Southeast District Headqrtrs Bourne 10,076 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Sunderland Fish Hatchery Sunderland 12,740 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric
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Wma Swift River Belchertown 15,727 s.f.  DCAMM Simple Fix project for Fish and Wildlife. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Massachusetts Environmental Police 1 underway 16,907 s.f.
Mass Environmental Police - Former
Lyman School

Westborough 16,907 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Health And Human Services 88 underway 9,038,650 s.f.
Chelsea Soldiers Home 2 underway 982,976 s.f.

Soldiers Home - Chelsea Chelsea 491,488 s.f.  DCAMM Upgrades to eight (8)buildings. ECMs include lighting, domestic hot
water heating, kitchen ventilation controls, Variable Refrigerant Flow
systems for heating and cooling, retro-commissioning of Quigley

Study - RMF Engineering.
Contractor - TBD

Soldiers Home - Chelsea 491,488 s.f.  DOER Study - .  Contractor -
Department Of Developmental Services 36 underway 1,461,604 s.f.

Acton - Lgr Region Iii Acton 4,080 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Acton Acton 999 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Dorchester Boston 999 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Framingham Framingham 1,998 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Lancaster Lancaster 999 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Saugus Saugus 999 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Taunton Taunton 1,998 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Waltham Waltham 3,996 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Wareham Wareham 999 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Westboro Westborough 1,998 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Dmr - Worcester Worcester 2,000 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE
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Dmr Group Home Danvers 8,051 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lexington - Lgr Region Iii Lexington 6,956 s.f.  DCAMM Simple Fix project for Military - Central and Northeast. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Lgr Region I Amherst Amherst 7,224 s.f.  DCAMM Simple Fix project for Military - Paquette - Q2 2013. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Lgr Region I Pittsfield Pittsfield 11,228 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Lgr Region I Springfield Springfield 7,006 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Lgr Region I Westfield Westfield 6,132 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region Ii Gardner Gardner 27,120 s.f.  DCAMM Simple Fix project for Military - Central and Northeast. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Lgr Region Ii Grafton Grafton 19,356 s.f.  DCAMM Simple Fix project for Military - Central and Northeast. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Lgr Region Ii Rutland Rutland 3,432 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region Iii Danvers Danvers 7,252 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region Iii Georgetown Georgetown 7,886 s.f.  DCAMM Simple Fix project for Military - Central and Northeast. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Lgr Region Iii Lynnfield Lynnfield 6,280 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region Iii North Reading North Reading 4,196 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region Iii Tewksbury Tewksbury 6,200 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region V Brockton Brockton 3,700 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region V Canton Canton 4,055 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region V Foxborough Foxborough 3,269 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE
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Lgr Region V New Bedford New Bedford 3,770 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region V Wrentham Wrentham 25,655 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Lgr Region Vi Medfield Medfield 3,014 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Middleton Colony Middleton 900 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Shrewsbury- Lgr Region Ii Shrewsbury 2,800 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Templeton Developmental Center Templeton 272,854 s.f.  DCAMM Wind Energy Feasibility Study at Templeton Development Center. Study - UMASS CEERE: Wind
Group.  Contractor - TBD

Walter E. Fernald School Waltham 989,192 s.f.  DCAMM Energy Design Build at Walter E. Fernald School Study - TBD.  Contractor -
TBD

Wellesley- Lgr Region Ii Wellesley 3,011 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Department Of Mental Health 38 underway 4,014,982 s.f.

Brockton Mental Health Ctr Brockton 55,000 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -

Brockton Mental Health Ctr 55,000 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Cape Cod/islands Mental Health Ctr Bourne 34,598 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -

Cape Cod/islands Mental Health Ctr 34,598 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Choice Housing Andover Andover 5,082 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Choice Housing Brookline Brookline 4,200 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Choice Housing Chelsea Chelsea 4,087 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Choice Housing Danvers Danvers 5,256 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Corrigan Mental Health Ctr Fall River 69,717 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -
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Corrigan Mental Health Ctr 69,717 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Dmh Group Home Danvers 4,563 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Dmh Group Home 4,563 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Fall River Choice Housing Fall River 3,545 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Falmouth Choice Housing Falmouth 5,885 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Harry C. Solomon Mntl Health Center Lowell 67,456 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -

Harry C. Solomon Mntl Health Center 67,456 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Haverhill Choice Housing Haverhill 4,087 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Lynn Choice Housing Lynn 3,209 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Nantucket Choice Housing Nantucket 5,471 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Northampton Ctr For Children/family Northampton 18,048 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Quincy Mental Health Center Quincy 66,332 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -

Quincy Mental Health Center 66,332 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Saugus Choice Housing Saugus 4,200 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Solomon Carter Fuller Mental Health Boston 327,267 s.f.  DCAMM Feasibility Study to install solar thermal hot water systems for
swimming pools or other cost-effective applications at several facilities.

Study - ARUP.  Contractor -
TBD

Solomon Carter Fuller Mental Health 327,267 s.f.  DCAMM Energy conservation measures include lighting, lighting controls,
efficient motors, EMS, water conservation, VFDs, vending controllers,
cooling tower.

Study - Sebesta Blomberg.
Contractor - TBD

Solomon Carter Fuller Mental Health 327,267 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -

AEP Quarterly Report - Q2 2014 Appendix D: page 15 of 35



Appendix D: AEP Initiated Sites - as of 6/30/14

Program Area
Agency

Site Name Ju
l-1

4

Site Information AEP Program Status

Municipality Sq Ft  Leading
Organization Project Description  Facility Advisor/House Doctor

/ Contractor

20
12

20
13

20
14

 Q
1

A
ug

-1
4

Se
p-

14

O
ct

-1
4

N
ov

-1
4

D
ec

-1
4

A
pr

-1
4

M
ay

-1
4

Ju
n-

14

On Hold
Project

Cancelled
Site

Selection
Audit

Started
Procurement

Start
Subst.

Complete
Project
Initiated

Audit
Approved

Impl.
Started

Swampscott Choice Housing Swampscott 5,000 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Taunton State Hospital Taunton 361,907 s.f.  DCAMM Performance Contract - Multiple Phases at DMH-Taunton State
Hospital - Phase 2

Study - Sebesta Blomberg.
Contractor - Johnson Controls

Taunton State Hospital 361,907 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -

Taunton State Hospital 361,907 s.f.  DCAMM Study - .  Contractor -
W. Roxbury Choice Housing Boston 2,944 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit

sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Wenham Choice Housing Wenham 2,161 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Westborough State Hospital Westborough 97,563 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -

Westborough State Hospital 97,563 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Western Ma Area Office Northampton 86,147 s.f.  DCAMM Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -

Western Ma Area Office 86,147 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Whitman Choice Housing Whitman 5,270 s.f.  DCAMM Simple Fix project for DMR & DMH sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
RISE

Worcester State Hospital Worcester 906,263 s.f.  DCAMM
OPDC

Lighting Controls Motors Mech Water Sewer Steam VFD Fans and
Pumps Insulation Weatherstripping HVAC Kitchen Hood Controls
Metering Audit

Study - .  Contractor -

Department Of Public Health 4 underway 1,786,366 s.f.
Lemuel Shattuck Hospital Boston 702,471 s.f.  DCAMM Simple Fix project for Military - Central and Northeast. Utility Vendor

will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Mass Hospital School Canton 457,080 s.f.  DCAMM Feasibility Study to install solar thermal hot water systems for
swimming pools or other cost-effective applications at several facilities.

Study - ARUP.  Contractor -
TBD

Mass Hospital School 457,080 s.f.  DCAMM Feasibility Study for Comprehensive Energy and Water upgrades at
Mass. Hospital School. Project to include Solar thermal, GSHP, Wind
feasibility.

Study - ARUP.  Contractor -
TBD

Western Mass Hospital Westfield 169,735 s.f.  DCAMM Comprehensive energy and water upgrades at the hospital to include
HVAC, lighting, water conservation opportunities.

Study - CJ Brown Energy.
Contractor - TBD

Department Of Youth Services 8 underway 792,722 s.f.
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Brewster Multiservice Center Brewster 44,085 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Central Youth Service Center Westborough 180,550 s.f.  DCAMM ECMs include lighting, controls, demand controls on ventilation hoods,
water conservation and windows.

Study - CLEAResult.
Contractor - TBD

Central Youth Service Center 180,550 s.f.  DCAMM Existing building commissioning project at the DYS Westborough
campus. Investigation of the function of HVAC, EMS, lighting systems
and implementation of operational upgrades.

Study - CLEAResult.
Contractor - TBD

Dys - Taunton Taunton 77,390 s.f.  DCAMM
OPDC

Goss Building Renovations on the Taunton State Hospital Study - .  Contractor -

Judge Connelly Youth Center Boston 55,800 s.f.  DCAMM Comprehensive energy and water upgrade to include lighting,
plumbing, conversion of oil furnace to high efficiency natural gas, and
renewable energy options

Study - Allen Consulting LLC.
Contractor - TBD

Metropolitan Youth Service Center Boston 74,000 s.f.  DCAMM Comprehensive energy and water upgrade to include lighting,
plumbing, conversion of oil furnace to high efficiency natural gas, and
renewable energy options

Study - Allen Consulting LLC.
Contractor - TBD

Western Youth Service Center Springfield 122,645 s.f.  DCAMM comprehensive audit of the Springfield and Westfield DYS facilities. Study - CLEAResult.
Contractor - TBD

Westfield Youth Service Center Westfield 57,702 s.f.  DCAMM comprehensive audit of the Springfield and Westfield DYS facilities. Study - CLEAResult.
Contractor - TBD

Higher Education 19 underway 9,712,599 s.f.
Berkshire Community College 1 underway 297,720 s.f.

Berkshire Community College Pittsfield 297,720 s.f.  DCAMM Berkshire CC Energy Design Build Study - Noresco.  Contractor -
TBD

Bristol Community College 1 underway 356,641 s.f.
Bristol Community College Fall River 356,641 s.f.  DCAMM

OPDC
Study - .  Contractor -

Cape Cod Community College 1 underway 330,254 s.f.
Cape Cod Community College Barnstable 330,254 s.f.  DCAMM Study to identify "Deeper Energy" opportunities at CCCC Study - TBD.  Contractor -

TBD
Fitchburg State College 1 underway 949,809 s.f.

Fitchburg State University Fitchburg 949,809 s.f.  DCAMM Comprehensive energy & water improvements, ASHRAE Level II
audit, 30% drawing documents, & Design Build procurement.

Study - Sebesta Blomberg.
Contractor - TBD

Greenfield Community College 1 underway 301,146 s.f.
Greenfield Community College Greenfield 301,146 s.f.  DCAMM New review study to determine whether the College campus has met

the Executive Order 484 energy and water reduction targets
Study - Bales Energy
Associates.  Contractor - TBD

Holyoke Community College 2 underway 1,189,452 s.f.
Holyoke Community College Holyoke 594,726 s.f.  DCAMM Feasibility Study to install solar thermal hot water systems for

swimming pools or other cost-effective applications at several facilities.
Study - ARUP.  Contractor -
TBD

Holyoke Community College 594,726 s.f.  DCAMM Deep energy and water conservation project including energy
generation projects utilizing solar and wind power.

Study - EE&D.  Contractor -
TBD

Massachusetts College Of Liberal Arts 1 underway 437,869 s.f.
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Mass College Of Liberal Arts North Adams 437,869 s.f.  DCAMM Lighting upgades, energy management system, new high pressure
boiler/cogen system, VFDs and metering.

Study - TRC Solutions.
Contractor - TBD

Massachusetts Maritime Academy 2 underway 657,528 s.f.
Massachusetts Maritime Academy Bourne 328,764 s.f.  DCAMM Feasibility Study to install solar thermal hot water systems for

swimming pools or other cost-effective applications at several facilities.
Study - ARUP.  Contractor -
TBD

Massachusetts Maritime Academy 328,764 s.f.  DCAMM Solar thermal Installation at MMA Study - ARUP.  Contractor -
TBD

Middlesex Community College 1 underway 226,008 s.f.
Middlesex Community College Bedford 226,008 s.f.  DCAMM Design-build project for five (5) Bedford campus buildings. ECMs

include demand control ventilation including kitchen and lab hood
controls, HVAC mechanical upgrades, DDC Controls Upgrades for
EMS, and High Efficiency Gas Boilers

Study - B2Q Associates.
Contractor - TBD

Mt. Wachusett Community College 2 underway 983,578 s.f.
Mount Wachusett Community College Gardner 491,789 s.f.  DCAMM Feasibility Study to install solar thermal hot water systems for

swimming pools or other cost-effective applications at several facilities.
Study - ARUP.  Contractor -
TBD

Mount Wachusett Community College 491,789 s.f.  DCAMM Solar Thermal Pool Installations at Satewide Facilities. AEP project,
Renewable.

Study - .  Contractor -

North Shore Community College 1 underway 14,052 s.f.
North Shore - Beverly Beverly 14,052 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will

audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Roxbury Community College 1 underway 431,626 s.f.
Roxbury Community College Boston 431,626 s.f.  DCAMM Comprehensive Energy and Water Upgrades at Roxbury Community

College
Study - Weston and Sampson.
Contractor - TBD

Salem State College 2 underway 1,898,908 s.f.
Salem State University Salem 949,454 s.f.  DCAMM Comprehensive energy performance contract addressing primarily

lighting upgrades campus wide in phase 1. Meier Hall lighting was fully
specified in the RFP and additional lighting and water measures audited
upon award.

Study - Sebesta Blomberg.
Contractor - Constellation New
Energy

Salem State University 949,454 s.f.  DCAMM Phase 2 of a comprehensive energy performance contract at Salem
State University focusing primarily on HVAC upgrades, boiler
replacements, and EMS upgrads.

Study - Sebesta Blomberg.
Contractor - Constellation New
Energy

Springfield Technical Community College 1 underway 954,079 s.f.
Springfield Tech Community College Springfield 954,079 s.f.  DCAMM Energy Design Build project to decentralize the central boiler plant

system and redesign the central plant chiller system. ECMs include
VFDs, controllers, new boilers, chillers, and cooling tower.

Study - The Green Engineer.
Contractor - JF White
Contracting Co

Westfield State College 1 underway 683,929 s.f.
Westfield State University Westfield 683,929 s.f.  DCAMM This is a study for a comprehensive energy project at Westfield State

University.
Study - RMF Engineering.
Contractor - TBD

Judiciary 32 underway 1,917,028 s.f.
Trial Court 32 underway 1,917,028 s.f.
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Ayer District Court Ayer 35,400 s.f.  DCAMM Simple Fix project for Trial Courts. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
RISE

Cambridge Probate Family Court Cambridge 75,580 s.f.  DCAMM
OPDC

Study - .  Contractor -

Chicopee District Court Chicopee 20,250 s.f.  DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing boilers
at Hampshire County Courthouse, Holyoke District Courthouse, and
Chicopee District Court, new boiler controls at Palmer District Court,
replacing the chiller at Hampshire County Court, and upgrading the
existing chiller at Springfield HOJ.

Study - Nxegen.  Contractor -
BG Mechanical Contractors

Clinton District Court Clinton 19,440 s.f.  DCAMM Simple Fix project for Trial Courts. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
RISE

Concord Prob Family District Court Concord 25,219 s.f.  DCAMM Simple Fix project for Trial Courts. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
RISE

Dudley District Housing Court Dudley 18,048 s.f.  DCAMM Simple Fix project for Trial Courts. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
RISE

East Brookfield District Court East Brookfield 44,223 s.f.  DCAMM Simple Fix project for Trial Courts. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
RISE

East Cambridge Trial Court Cambridge 42,000 s.f.  DCAMM
OPDC

Study - .  Contractor -

Fall River Trial Court Durfee Fall River 75,000 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Falmouth District/juvenile Court Falmouth 3,156 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Fenton Judicial Center Lawrence 165,000 s.f.  DCAMM Retro-commissioning project at Region III Trial Courts - Newburyport
District Court, Newburyport Superior Court, and Fenton Judicial
Center in Lawrence

Study - TBD.  Contractor -
TBD

Greenfield Trial Court Greenfield 47,186 s.f.  DCAMM
OPDC

Major LEED Renovation.  Tracked as part of AEP Program with
OPDC.

Study - .  Contractor -

Haverhill District Court Haverhill 20,400 s.f.  DCAMM Study - .  Contractor -
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Holyoke District Court Holyoke 20,000 s.f.  DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing boilers
at Hampshire County Courthouse, Holyoke District Courthouse, and
Chicopee District Court, new boiler controls at Palmer District Court,
replacing the chiller at Hampshire County Court, and upgrading the
existing chiller at Springfield HOJ.

Study - Nxegen.  Contractor -
BG Mechanical Contractors

Lawrence Superior Court Lawrence 43,680 s.f.  DCAMM Comprehensive Energy and water improvements at 3 court facilities.
ASHRAE Level II audit, 30% drawing documents,& Design Build
procurement.

Study - CHA Consulting, Inc..
Contractor - TBD

Lowell District Court Lowell 57,200 s.f.  DCAMM Comprehensive Energy and water improvements at 3 court facilities.
ASHRAE Level II audit, 30% drawing documents,& Design Build
procurement.

Study - CHA Consulting, Inc..
Contractor - TBD

Lowell Superior Probate Family Cour Lowell 89,723 s.f.  DCAMM Comprehensive Energy and water improvements at 3 court facilities.
ASHRAE Level II audit, 30% drawing documents,& Design Build
procurement.

Study - CHA Consulting, Inc..
Contractor - TBD

Malden District Court Malden 24,124 s.f.  DCAMM Simple Fix project for Trial Courts. Utility Vendor will audit sites and
install recommended ECMS such as lighting, controls, water measures
and insulation.

Study - EE&D.  Contractor -
RISE

Newburyport District Court Newburyport 56,437 s.f.  DCAMM Retro-commissioning project at Region III Trial Courts - Newburyport
District Court, Newburyport Superior Court, and Fenton Judicial
Center in Lawrence

Study - TBD.  Contractor -
TBD

Newburyport Superior Court Newburyport 8,617 s.f.  DCAMM Retro-commissioning project at Region III Trial Courts - Newburyport
District Court, Newburyport Superior Court, and Fenton Judicial
Center in Lawrence

Study - TBD.  Contractor -
TBD

Northampton Probate Family Court Northampton 21,424 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Northampton Superior District Court Northampton 61,475 s.f.  DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing boilers
at Hampshire County Courthouse, Holyoke District Courthouse, and
Chicopee District Court, new boiler controls at Palmer District Court,
replacing the chiller at Hampshire County Court, and upgrading the
existing chiller at Springfield HOJ.

Study - Nxegen.  Contractor -
BG Mechanical Contractors

Palmer District Court Palmer 20,506 s.f.  DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing boilers
at Hampshire County Courthouse, Holyoke District Courthouse, and
Chicopee District Court, new boiler controls at Palmer District Court,
replacing the chiller at Hampshire County Court, and upgrading the
existing chiller at Springfield HOJ.

Study - Nxegen.  Contractor -
BG Mechanical Contractors
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Peabody District Court Peabody 40,247 s.f.  DCAMM Utility vendor will audit sites and install energy conservation measures
such as lighting, controls, water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Pittsfield District Court Pittsfield 22,380 s.f.  DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing boilers
at Hampshire County Courthouse, Holyoke District Courthouse, and
Chicopee District Court, new boiler controls at Palmer District Court,
replacing the chiller at Hampshire County Court, and upgrading the
existing chiller at Springfield HOJ.

Study - Nxegen.  Contractor -
BG Mechanical Contractors

Pittsfield Probate Family Court Pittsfield 27,060 s.f.  DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing boilers
at Hampshire County Courthouse, Holyoke District Courthouse, and
Chicopee District Court, new boiler controls at Palmer District Court,
replacing the chiller at Hampshire County Court, and upgrading the
existing chiller at Springfield HOJ.

Study - Nxegen.  Contractor -
BG Mechanical Contractors

Pittsfield Superior Court Pittsfield 27,500 s.f.  DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing boilers
at Hampshire County Courthouse, Holyoke District Courthouse, and
Chicopee District Court, new boiler controls at Palmer District Court,
replacing the chiller at Hampshire County Court, and upgrading the
existing chiller at Springfield HOJ.

Study - Nxegen.  Contractor -
BG Mechanical Contractors

Salem Probate Court Salem 41,500 s.f.  DCAMM
OPDC

Study - .  Contractor -

Springfield Court Complex Springfield 245,000 s.f.  DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing boilers
at Hampshire County Courthouse, Holyoke District Courthouse, and
Chicopee District Court, new boiler controls at Palmer District Court,
replacing the chiller at Hampshire County Court, and upgrading the
existing chiller at Springfield HOJ.

Study - Nxegen.  Contractor -
BG Mechanical Contractors

Springfield Housing Juvenile Court Springfield 48,900 s.f.  DCAMM Design-Build project for ten (10) facilities in Western MA. ECMs
include lighting replacement, lighting occupancy sensors, EMS,
domestic water conservation, VFDs, vending meters replacing boilers
at Hampshire County Courthouse, Holyoke District Courthouse, and
Chicopee District Court, new boiler controls at Palmer District Court,
replacing the chiller at Hampshire County Court, and upgrading the
existing chiller at Springfield HOJ.

Study - Nxegen.  Contractor -
BG Mechanical Contractors
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Taunton Superior/juvenile/law Lbry Taunton 42,896 s.f.  DCAMM Study - .  Contractor -
Worcester Trial Court Worcester 427,457 s.f.  DCAMM Existing Building Commissioning project at the Worcester District

Court. Investigation of the function of the HVAC, EMS, and Lighting
systems, implementation of operational upgrades by the facility, and
recommendation of quick payback ECMs for the implementation
phase.

Study - Strategic Building
Solutions.  Contractor - N/A

Mass DOT 108 underway 1,714,801 s.f.
Massachusetts Department of Transporation 1 underway 11,800 s.f.

Dartmouth Office & Garage Dartmouth 11,800 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Massachusetts Department Of Transportation 107 underway 1,703,001 s.f.
Athol Depot-d2 Athol 8,900 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor

will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Avon Depot-d5 Avon 8,776 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Barnstable Depot-d5 Barnstable 5,032 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Becket Depot-d1 Becket 8,902 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Bedford Depot-d4 Bedford 8,142 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Belchertown Depot-d2 Belchertown 9,801 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Bernardston Depot-d2 Bernardston 19,340 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Braga Bridge-d5 Fall River 7,120 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Braintree Depot-d4 Braintree 27,970 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Bridgewater Depot-d5 Bridgewater 40,883 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO
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Buckland Depot-d1 Buckland 11,109 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Burlington Depot-d4 Burlington 8,414 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Carver Depot-d5 Carver 2,400 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Cohasset Depot-d5 Cohasset 19,590 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Crosby Corner Facility Concord 14,000 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Dalton Depot-d1 Dalton 15,818 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Dartmouth Faunce Corner-d5 Dartmouth 9,554 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Dartmouth State Road-d5 Dartmouth 12,204 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Dedham Depot-d4 Framingham 6,160 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Deerfield Depot-d2 Deerfield 43,521 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Dennis Depot-d5 Dennis 6,480 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Duxbury Depot-d5 Duxbury 11,820 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Elm St Facility-d4 Concord 20,070 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Fall River Main/alton-d5 Fall River 2,536 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO
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Falmouth Depot-d5 Falmouth 11,132 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Foxborough Depot-d5 Foxborough 7,876 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Framingham Facility D3 Framingham 4,396 s.f.  DCAMM Simple Fix project for Various DOT Sites District 3. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Guardian Energy Management

Freetown Braley Road-d5 Freetown 13,556 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Freetown So Main Street-d5 Freetown 7,092 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Gloucester Drawbridge-d4 Gloucester 680 s.f.  DCAMM Simple Fix project for MassDOT District 4. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Northern Energy Services

Goshen Depot-d1 Goshen 12,193 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Granby Depot-d2 Granby 2,400 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Hanover Depot-d5 Hanover 12,514 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Haverhill Depot-d4 Haverhill 12,705 s.f.  DCAMM Simple Fix project for MassDOT District 4. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Northern Energy Services

Hopkinton Depot-d3 Hopkinton 10,906 s.f.  DCAMM Simple Fix project for Various DOT Sites District 3. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Guardian Energy Management

Huntington Depot-d1 Huntington 8,191 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Ipswich Depot-d4 Ipswich 8,475 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Lawrence Marsten St Depot-d4 Lawrence 12,811 s.f.  DCAMM Simple Fix project for MassDOT District 4. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Northern Energy Services
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Lawrence Winthrop Av-d4 Lawrence 6,250 s.f.  DCAMM Simple Fix project for MassDOT District 4. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Northern Energy Services

Lee Depot-d1 Lee 21,489 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Lenox Depot-d1 Lenox 54,409 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Lenox Depot-d1 54,409 s.f.  DCAMM Study - TBD.  Contractor -
TBD

Lexington/arlington Hq Depot-d4 Arlington 41,689 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Lexington/arlington Hq Depot-d4 Arlington 38,416 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Lexington/arlington Hq Depot-d4 38,416 s.f.  DCAMM Study - TBD.  Contractor -
TBD

Macarthur Blvd Depot-d5 Bourne 5,780 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Manchester Depot-d4 Manchester 5,800 s.f.  DCAMM Simple Fix project for MassDOT District 4. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Northern Energy Services

Mattapoisett Depot-d5 Mattapoisett 12,350 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Medford Facility-d4 Medford 29,768 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Middleborough Bridge-d5 Middleborough 7,852 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Middleborough Garage-d5 Middleborough 37,944 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Middleborough Maintenance-d5 Middleborough 7,535 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO
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Middleborough Traffic-d5 Middleborough 7,972 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Milton Depot-d4 Milton 18,628 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

North Adams Depot-d1 North Adams 14,555 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

North Attleborough Depot-d5 North Attleborough 11,344 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Northampton Headquarters D2 Northampton 26,194 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Northampton Headquarters D2 26,194 s.f.  DCAMM Study - TBD.  Contractor -
TBD

Northampton Rte 5 Depot-d2 Northampton 14,504 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Norton Depot-d5 Norton 8,368 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Orange Depot-d2 Orange 6,951 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Orleans Depot-d5 Orleans 17,952 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Otis Depot-d1 Otis 11,849 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Palmer Depot-d2 Palmer 7,823 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Park & Ride Facility-d5 Barnstable 1,600 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Peabody/state Police Barracks4 Peabody 17,050 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM
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Pittsfield Depot-d1 Pittsfield 21,836 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Plymouth Depot-d5 Carver 9,988 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Plymouth Rt 25 Visitor Center Plymouth 1,950 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Reading Depot-d4 Reading 4,998 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Revere Depot-d4 Revere 17,494 s.f.  DCAMM Simple Fix project for MassDOT District 4. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Northern Energy Services

Rowley Depot-d4 Rowley 12,585 s.f.  DCAMM Simple Fix project for MassDOT District 4 Sites. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
AECOM

Sagamore Depot-d5 Bourne 14,148 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Salem/beverly Bridge House-d4 Beverly 600 s.f.  DCAMM Simple Fix project for MassDOT District 4. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Northern Energy Services

Salisbury Depot-d4 Salisbury 8,110 s.f.  DCAMM Simple Fix project for MassDOT District 4. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Northern Energy Services

Sandwich Depot-d5 Sandwich 9,446 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Seekonk Depot-d5 Seekonk 5,044 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Sharon Walpole Depot-d5 Walpole 16,904 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Sheffield Depot-d1 Sheffield 13,929 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

So Boston D St Facility - D4 Boston 29,568 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

South Hadley Depot-d2 South Hadley 15,057 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric
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Springfield Depot-d2 Springfield 8,331 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

State Pier Facility Fall River 96,120 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Stoughton Depot-d5 Stoughton 9,925 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Sturbridge Depot-d3 Sturbridge 16,460 s.f.  DCAMM Simple Fix project for Various DOT Sites District 3. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Guardian Energy Management

Sudbury Depot-d3 Sudbury 13,420 s.f.  DCAMM Simple Fix project for Various DOT Sites District 3. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Guardian Energy Management

Swansea Depot-d5 Swansea 13,084 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Taunton Bridges-d5 Taunton 12,636 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Tewksbury Depot-d4 Tewksbury 18,658 s.f.  DCAMM Simple Fix project for MassDOT District 4. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Northern Energy Services

Townsend Depot-d3 Townsend 26,200 s.f.  DCAMM Simple Fix project for Various DOT Sites District 3. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Guardian Energy Management

Truro Depot-d5 Truro 8,972 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Upton Depot-d3 Upton 14,223 s.f.  DCAMM Simple Fix project for Various DOT Sites District 3. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Guardian Energy Management

Uxbridge Depot-d3 Uxbridge 9,732 s.f.  DCAMM Simple Fix project for Various DOT Sites District 3. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Guardian Energy Management

Wang Building Boston 104,096 s.f.  DCAMM Study - TBD.  Contractor -
TBD

Ware Depot-d2 Ware 4,000 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric
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Wareham Depot-d5 Wareham 10,358 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

West Brookfield Facility-d2 West Brookfield 7,314 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

West Springfield Depot D2 West Springfield 20,245 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Westfield Depot D2 Westfield 9,920 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Westford Depot-d3 Westford 15,280 s.f.  DCAMM Simple Fix project for Various DOT Sites District 3. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Guardian Energy Management

Westminster Depot-d3 Westminster 13,972 s.f.  DCAMM Simple Fix project for Various DOT Sites District 3. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Guardian Energy Management

Westwood Depot-d4 Westwood 22,064 s.f.  DCAMM Simple Fix project for DOT Districts 5 and 6 - Groom Energy. Utility
Vendor will audit sites and install recommended ECMs such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Groom Energy

Whitman Depot-d5 Whitman 13,278 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Williamstown Depot-d1 Williamstown 9,300 s.f.  DCAMM Simple Fix project for DOT District 1 sites. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - TBD.  Contractor -
Universal

Winchendon Depot D-2 Winchendon 8,309 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Wrentham Depot-d5 Wrentham 20,123 s.f.  DCAMM Utility Vendor will audit all sites and ECMs will be recommended.
Simple, quick payback items will be installed such as lighting, ems,
controls, water and insulation. Larger ECMs will be considered for
future capital improvements.

Study - TBD.  Contractor -
ESCO

Yarmouth Depot-d5 Yarmouth 8,764 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Public Safety 39 underway 2,739,779 s.f.
Department Of Corrections 7 underway 1,616,357 s.f.

Boston Pre-release Center Boston 45,818 s.f.  DCAMM Study - TBD.  Contractor -
TBD
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Mci - Concord Concord 518,138 s.f.  DCAMM Design build project for MCI Concord (24 buildings) and NECC (8
buildings). Energy conservation measures include lighting, lighting
controls, pipe insulation, vending misers, water conservation, efficient
motors, retro-commissioning, water heater replacement and hood
controls.

Study - Clough, Harbour &
Associates.  Contractor - TBD

Mci - Framingham Framingham 355,861 s.f.  DCAMM Design build project for MCI Framingham (16 buildings) and SMCC (4
buildings). Energy conservation measures include, lighting, lighting
controls, water conservation, insulation, windows, roof coating,
cogeneration, steam heating improvements and power plant
replacement.

Study - RMF Engineering.
Contractor - TBD

Mci - Plymouth Plymouth 56,504 s.f.  DCAMM Simple Fix project for Universal Sheriffs bundle. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Universal

North Central Correctional Institut Gardner 436,411 s.f.  DCAMM Replace high pressure steam oil boilers with low pressure steam natural
gas boilers and modify the steam distribution system as necessary.
Convert steam dryers to natural gas. Install attic insulation in 16
buildings. Install water conservation fixtures. Upgrade windows at
Thompson Hall.

Study - Kling Stubbins.
Contractor - Constellation New
Energy

Northeastern Correctional Center Concord 128,741 s.f.  DCAMM Design build project for MCI Concord (24 buildings) and NECC (8
buildings). Energy conservation measures include lighting, lighting
controls, pipe insulation, vending misers, water conservation, efficient
motors, retro-commissioning, water heater replacement and hood
controls.

Study - Clough, Harbour &
Associates.  Contractor - TBD

South Middlesex Correctional Center Framingham 74,884 s.f.  DCAMM Design build project for MCI Framingham (16 buildings) and SMCC (4
buildings). Energy conservation measures include, lighting, lighting
controls, water conservation, insulation, windows, roof coating,
cogeneration, steam heating improvements and power plant
replacement.

Study - RMF Engineering.
Contractor - TBD

Department Of State Police 7 underway 61,282 s.f.
Police Barn Acton Acton 15,068 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will

audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Police Station Cheshire Cheshire 4,224 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 26 police barracks statewide.

Study - American Development
Institute.  Contractor -
Constellation New Energy

Police Station Grafton Grafton 5,770 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Police Station Lee Lee 5,354 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 26 police barracks statewide.

Study - American Development
Institute.  Contractor -
Constellation New Energy
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Police Station Nantucket Nantucket 4,537 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Police Station Northampton Northampton 18,398 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 26 police barracks statewide.

Study - American Development
Institute.  Contractor -
Constellation New Energy

Police Station Shelburne Shelburne 7,931 s.f.  DCAMM Lighting upgrades, vending machine controls, water conservation
measures at 26 police barracks statewide.

Study - American Development
Institute.  Contractor -
Constellation New EnergyEmergency Management Agency 1 underway 35,910 s.f.

Civil Defense Headquarters Framingham 35,910 s.f.  DCAMM Comprehensive Energy and Water Upgrades at MEMA Study - TBD.  Contractor -
TBD

Military Division 24 underway 1,026,230 s.f.
Armory - Bourne Bourne 73,890 s.f.  DCAMM Simple Fix project for Armories - Nxegen. Utility Vendor will audit

sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Nxegen

Armory - Bridgewater Bridgewater 14,200 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Armory - Brockton Brockton 23,285 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Armory - Cambridge Cambridge 26,700 s.f.  DCAMM Simple Fix project for Armories - Nxegen. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Nxegen

Armory - Chicopee Chicopee 16,962 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Armory - Concord Concord 36,500 s.f.  DCAMM Simple Fix project for Military - Central and Northeast. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Armory - Danvers Danvers 23,200 s.f.  DCAMM Simple Fix project for Armories - Prism. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Prism Energy Services

Armory - Fall River Fall River 39,040 s.f.  DCAMM Simple Fix project for Armories - Nxegen. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Nxegen

Armory - Falmouth Falmouth 17,200 s.f.  DCAMM Simple Fix project for Various Sites - Southeast Region. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - RISE.  Contractor -
RISE

Armory - Gardner Gardner 18,600 s.f.  DCAMM Simple Fix project for Armories - Prism. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Prism Energy Services

Armory - Leominster Leominster 16,484 s.f.  DCAMM Simple Fix project for Armories - Prism. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Prism Energy Services
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Armory - Lynn Lynn 44,798 s.f.  DCAMM Simple Fix project for Armories - Prism. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Prism Energy Services

Armory - Melrose Melrose 25,500 s.f.  DCAMM Simple Fix project for Armories - Prism. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Prism Energy Services

Armory - Methuen Methuen 97,626 s.f.  DCAMM Simple Fix project for Armories - Prism. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Prism Energy Services

Armory - Newburyport Newburyport 23,795 s.f.  DCAMM Simple Fix project for Armories - Prism. Utility Vendor will audit sites
and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Prism Energy Services

Armory - Newton Newton 26,890 s.f.  DCAMM Simple Fix project for Armories - Nxegen. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Nxegen

Armory - Northampton Northampton 14,556 s.f.  DCAMM Simple Fix project for MassDOT Depots - District 2. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Armory - Quincy Quincy 32,200 s.f.  DCAMM Simple Fix project for Armories - Nxegen. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Nxegen

Armory - Springfield66 Springfield 43,095 s.f.  DCAMM Simple Fix project for Military - Paquette - Q2 2013. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Paquette Electric

Armory - Taunton Taunton 20,866 s.f.  DCAMM Simple Fix project for Military - Central and Northeast. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Armory - Worcester Worcester 27,892 s.f.  DCAMM Simple Fix project for Military - Central and Northeast. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Camp Edwards Otis Angb Sandwich 38,300 s.f.  DCAMM Simple Fix project for Armories - Nxegen. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Nxegen

Mass National Guard Supply Depot Natick 60,000 s.f.  DCAMM Simple Fix project for Armories - Nxegen. Utility Vendor will audit
sites and install recommended ECMS such as lighting, controls, water
measures and insulation.

Study - EE&D.  Contractor -
Nxegen

National Guard Headquarters Milford 264,651 s.f.  DCAMM Simple Fix project for Military - Central and Northeast. Utility Vendor
will audit sites and install recommended ECMS such as lighting,
controls, water measures and insulation.

Study - EE&D.  Contractor -
Energy Conservation Group

Sheriff's Departments
19 underway 2,319,807 s.f.

Sheriffs Department Berkshire 3 underway 383,880 s.f.
Sheriffs Berkshire New Pittsfield 167,075 s.f.  DCAMM Feasibility Study to install solar thermal hot water systems for

swimming pools or other cost-effective applications at several facilities.
Study - ARUP.  Contractor -
TBD
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Sheriffs Berkshire New 167,075 s.f.  DCAMM Design-build project for main correctional facility. ECMs include:
interior and exterior lighting, occupancy sensors, EMS and demand
control ventilation, integrated domestic hot water system using
instantaneous heat exchangers, grond mounted solar hot water system
and solar PV system, high efficiency condensing boilers

Study - Bales Energy
Associates.  Contractor -
Millennium Builders

Sheriffs Berkshire Old Pittsfield 49,730 s.f.  DCAMM Simple Fix project for Universal Sheriffs bundle. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Universal

Sheriffs Department Bristol 2 underway 513,356 s.f.

Sheriffs Bristol Dartmouth Dartmouth 299,451 s.f.  DCAMM Energy Conservation Measures that can be installed at the facility,
which will decrease energy use and cost, reduce maintenance and
provide a reasonable financial payback. Lighting, controls, EMS, Solar
PV and water measures are some of the ECMs that will be studied

Study - Noresco.  Contractor -
TBD

Sheriffs Dept-bristol-new Bedford New Bedford 213,905 s.f.  DCAMM Energy Conservation Measures that can be installed at the facility,
which will decrease energy use and cost, reduce maintenance and
provide a reasonable financial payback. Lighting, controls, EMS, Solar
PV and water measures are some of the ECMs that will be studied

Study - Noresco.  Contractor -
TBD

Sheriffs Department Dukes 2 underway 13,326 s.f.
Sheriffs Dept-dukes Edgartown 9,096 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,

lighting controls, water & insulation.
Study - .  Contractor -

Sheriffs Dept-dukes-airport Edgartown 4,230 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,
lighting controls, water & insulation.

Study - .  Contractor -

Sheriffs Department Essex 3 underway 331,077 s.f.
Sheriffs Dept-essex-salisbury Salisbury 5,248 s.f.  DCAMM Utility Vendor Audit & Retrofit measures typically including lighting,

lighting controls, water & insulation.
Study - .  Contractor -

Sheriffs Essex Lawrence Lawrence 88,286 s.f.  DCAMM AEP Design Build at Essex County Sheriff Dept. Middleton and
Lawrence sites.

Study - Sebesta Blomberg.
Contractor - TBD

Sheriffs Essex Middleton Middleton 237,543 s.f.  DCAMM AEP Design Build at Essex County Sheriff Dept. Middleton and
Lawrence sites.

Study - Sebesta Blomberg.
Contractor - TBD

Sheriffs Department Franklin 1 underway 118,050 s.f.

Sheriffs Franklin Greenfield 118,050 s.f.  DCAMM Energy Design/Build at Sheriffs Franklin Study - CHA Consulting, Inc..
Contractor - TBD

Sheriffs Department Hampden 2 underway 73,808 s.f.
Sheriffs Hampden Chicopee Chicopee 60,426 s.f.  DCAMM Retro Commissioning Project at Sheriffs Hampden including and

control motor upgrades
Study - SBS.  Contractor - TBD

Sheriffs Hampden Springfield Springfield 13,382 s.f.  DCAMM Simple Fix project for Universal Sheriffs bundle. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Universal

Sheriffs Department Middlesex 1 underway 368,594 s.f.
Sheriffs Dept-middlesex-billerica Billerica 368,594 s.f.  DCAMM Energy and water conservation retrofit project including lighting, hvac,

and water controls.
Study - TRC Energy Services.
Contractor - TBD
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Sheriffs Department Norfolk 1 underway 15,823 s.f.

Sheriffs Dept-norfolk-alt Cntr Braintree 15,823 s.f.  DCAMM Simple Fix project for Public Safety - Statewide. Utility Vendor will
audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - EE&D.  Contractor -
Guardian Energy Management

Sheriffs Department Plymouth 2 underway 472,051 s.f.
Sheriffs Dept-plymouth-farm Plymouth 34,498 s.f.  DCAMM Simple Fix project for Universal Sheriffs bundle. Utility Vendor will

audit sites and install recommended ECMS such as lighting, controls,
water measures and insulation.

Study - TBD.  Contractor -
Universal

Sheriffs Dept-plymouth-main Plymouth 437,553 s.f.  DCAMM Install ECMs including water conservation, outdoor lighting, lighting
controls for offices,kitchen hood control retrofit,ventilation controls
for gym,small cogeneration system for laundry and kitchen
activities,ozone laundry system and retrocommissioning.

Study - TRC Energy Services.
Contractor - TBD

Sheriffs Department Worcester 2 underway 29,842 s.f.

Sheriffs Dept-worcester-w Boylston Boylston 14,921 s.f.  DCAMM Comprehensive Energy and Water Conservation Performance
Contract. Phase I - Lighting Improvements. Phase 2- HVAC, controls,
etc

Study - EE&D.  Contractor -
Constellation New Energy

Sheriffs Dept-worcester-w Boylston 14,921 s.f.  DCAMM Worcester County Sheriff Wind Feasibility Study. Study - Architectural Engineers.
Contractor - TBD

UMass 15 underway 16,896,480 s.f.
University Of Massachusetts At Amherst 8 underway 7,142,408 s.f.

Agr Experiment Station Wareham Wareham 23,844 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Agricultural Experiment Station Waltham 49,309 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Dairy Biotechnology Center Deerfield 65,408 s.f.  DCAMM The study will include a review of pre-selected ECMs and retro-Cx
measures at selected building on the UMASS Amherst campus

Study - B2Q Associates.
Contractor - TBD

Horticultural Experiment Center Belchertown 30,904 s.f.  DCAMM The study will include a review of pre-selected ECMs and retro-Cx
measures at selected building on the UMASS Amherst campus

Study - B2Q Associates.
Contractor - TBD

Marine Biological Research Station Gloucester 3,756 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

Umass - Amherst Amherst 3,483,790 s.f.  DCAMM Study for new biomass plant adjacent to the New Central Heating
Plant. This includes: a new storage building, maintenance shop, biomass
building and connections to the Central Heating Plant.

Study - TBD.  Contractor -
TBD

Umass - Amherst 3,483,790 s.f.  DCAMM The study will include a review of pre-selected ECMs and retro-Cx
measures at selected building on the UMASS Amherst campus

Study - B2Q Associates.
Contractor - TBD
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Umass - Mount Lincoln Radio Station Pelham 1,607 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

University Of Massachusetts At Boston 2 underway 2,485,797 s.f.
Umass Boston Boston 2,476,994 s.f.  DCAMM Feasibility Study to install solar thermal hot water systems for

swimming pools or other cost-effective applications at several facilities.
Study - ARUP.  Contractor -
TBD

Umass Boston Agr Exp Station - Ntk Nantucket 8,803 s.f.  DCAMM Simple Fix project for UMASS/DMH - Northeast and Southest
Regions. Utility Vendor will audit sites and install recommended ECMS
such as lighting, controls, water measures and insulation.

Study - TBD.  Contractor -
Horizon

University Of Massachusetts At Lowell 3 underway 5,472,012 s.f.
Umass Lowell Lowell Lowell 2,736,006 s.f.  DCAMM Feasibility Study to install solar thermal hot water systems for

swimming pools or other cost-effective applications at several facilities.
Study - ARUP.  Contractor -
TBD

Umass Lowell Lowell 2,736,006 s.f.  DCAMM Campus wide Energy & Water improvement project at UMass Lowell.
Procurement type Energy Design Build.

Study - RMF Engineering.
Contractor - TBD

Umass Lowell Tsongas Center Lowell  DCAMM Campus wide Energy & Water improvement project at UMass Lowell.
Procurement type Energy Design Build.

Study - RMF Engineering.
Contractor - TBD

University Of Massachusetts Medical School 2 underway 1,796,263 s.f.
State Laboratory Institute Boston 245,811 s.f.  DCAMM Deign-build project for ECMs including: lighting, lighting controls,

EMS upgrade, energy recovery System, efficient plumbing fixtures,
replace hot water pumps, window film, heating and steam boiler
replacement, CHP unit for DHW generation and replace AHU coils
with 2 way valves, replace 220 VAV boxes

Study - TBD.  Contractor -
TBD

University Of Mass Medical Center Worcester 1,550,452 s.f.  DCAMM Multiple ECM study covering four buildings on the UMass Medical
Center Worcester Campus. Two larger buildings are being studied on
the campus. The School Building and the Hospital will be studied
including the replacement of an electric heating system for Anderson
Building.

Study - B2Q Associates.
Contractor - TBD

Grand Total 497 underway 52,128,436 s.f.
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Appendix E:  AEP Certification Status
Sites where Implementation has started

Program Area
Agency

Site Code
A&F And Misc. -

Capital Asset Management & Maintenance -

BSB03 State House 1 Boston 650,000 FA - Comp DCAMM Substantially
Complete 1,285,250$ 179,904$ 1 Large No

Department Of Veterans Services -

VET00 Veterans Cemetery Agawam 3 Agawam 9,887 Utility Vendor DCAMM Implementation
Started 72,003$ -$ Small No

VET01 Veterans Cemetery Winchendon 6 Winchendon 10,240 Utility Vendor DCAMM Implementation
Started 42,915$ -$ Small No

Division Of Employment And Training -

DES04 Job Center Taunton 1 Taunton 7,650 FA - Rx DCAMM Substantially
Complete 27,900$ 13,596$ 40% 46% 44% 1 Small Yes

Energy And Environmental Affairs -
Department Of Conservation And Recreation -

MDC19 Emmons H Oneill Memorial Rink 1 Boston 30,000 Other DOER Substantially
Complete 110,600$ -$ Occasional No

MDC25 Rink/devine Memorial 1 Boston 40,000 Other DOER Substantially
Complete -$ -$ Occasional No

MDC33 Rink/bajko Memorial 1 Boston 45,000 Other DOER Substantially
Complete -$ -$ Occasional No

MDC45 Marine Park Reservation 7 Boston 37,480 Other DOER Substantially
Complete -$ -$ Occasional No

MDC69 Nantasket Beach Reservation 10 Hull 38,415 Other DCR Substantially
Complete 50,087$ -$ Occasional No

MDCD6 Pool/rink/connell Memorial 1 Weymouth 38,900 Other DOER Substantially
Complete -$ -$ Occasional No

MTOM4 Mount Tom Reservation 13 Holyoke 16,492 Other DCR Substantially
Complete 5,494$ -$ Occasional No

OTTR4 Otter River State Forest 22 Templeton 18,046 Other DCR Substantially
Complete 22,587$ -$ Occasional No

WLDN2 Walden Pond State Reservation 14 Concord 9,404 Other DCR Substantially
Complete 22,911$ -$ Occasional No

WOMP2 Wompatuck State Park 20 Hingham 36,544 Other DCR Substantially
Complete 85,381$ -$ Occasional No

Fisheries Wildlife & Environmental Law Enforcement -

FWE05 Southeast District Headqrtrs 4 Bourne 10,076 Utility Vendor DCAMM Implementation
Started 2,606$ 144$ 3% 1% 2% 1 Small No

FWE21 Plum Island Fishery 1 Newburyport 4,366 Utility Vendor DCAMM Implementation
Started 11,135$ 1,577$ 7% 6% 7% 3 Occasional No

FWE23 Lobster Hatchery 1 Oak Bluffs 5,115 Utility Vendor DCAMM Substantially
Complete -$ -$ Occasional No

FWE32 Sandwich Fish Hatchery 6 Sandwich 4,323 Utility Vendor DCAMM Implementation
Started 8,646$ -$ Occasional No

FWE44 Arthur F.sullivan Fish Hatchery 5 Sandwich 9,152 Utility Vendor DCAMM Implementation
Started 18,304$ -$ Occasional No

FWE45 Annisquam River Marine Fishery
Stn 6 Gloucester 21,132 Utility Vendor DCAMM Implementation

Started 88,595$ -$ Occasional No

Health And Human Services -
Department Of Developmental Services -

DMR01 Lgr Region I Amherst 2 Amherst 7,224 Utility Vendor DCAMM Implementation
Started 67,600$ 8,369$ 26% 23% 27% 6 Small Yes

 Estimated
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DMR20 Lgr Region I Pittsfield 7 Pittsfield 11,228 Utility Vendor DCAMM Implementation
Started 100,000$ -$ Small No

DMR22 Lgr Region I Springfield 2 Springfield 7,006 Utility Vendor DCAMM Implementation
Started 100,000$ -$ Small No

Department Of Mental Health -

DMH29 Gandara Mental Health Center 1 Springfield 9,200 Utility Vendor DCAMM Substantially
Complete 22,688$ 2,815$ 13% 7% 11% 2 Small No

Department Of Youth Services -

DYS03 Central Youth Service Center 5 Westborough 180,550 FA - Comp DCAMM Implementation
Started 1,448,472$ -$ Large No

DYS03 Central Youth Service Center 5 Westborough 180,550 FA - Rx DCAMM Implementation
Started 9,600$ 7,883$ 1% 1% 1% 3 Large No

Higher Education -
Middlesex Community College -

MCC00 Middlesex Community College 12 Bedford 226,008 FA - Comp DCAMM Substantially
Complete 324,113$ 6,524$ 2% 5% 3% 1 Large No

Mt. Wachusett Community College -

MWC00 Mount Wachusett Community
College 12 Gardner 491,789 New Review DCAMM Implementation

Started 227,000$ -$ Large No

MWC00 Mount Wachusett Community
College 12 Gardner 491,789 New Review DCAMM Implementation

Started 39,660$ -$ Large No

Northern Essex Community College -

NEC00 Northern Essex Comm Col
Haverhill 13 Haverhill 382,079 FA - Comp DCAMM Substantially

Complete 5,917,000$ 353,586$ 9 Large No

NEC01 Northern Essex Comm Col
Lawrence 2 Lawrence 63,436 FA - Comp DCAMM Substantially

Complete 761,232$ 6,276$ 2 Small No

Salem State College -

SSA00 Salem State University 35 Salem 949,454 FA - Comp DCAMM Implementation
Started 1,814,379$ 212,247$ 11% 7% 10% 45 Large No

SSA00 Salem State University 35 Salem 949,454 FA - Comp DCAMM Implementation
Started 2,991,218$ 65,460$ 3% 5% 4% 37 Large No

Springfield Technical Community College -

STC00 Springfield Tech Community
College 21 Springfield 954,079 FA - Comp DCAMM Implementation

Started 11,242,329$ -$ Large No

Judiciary -
Trial Court -

TRC00 Ayer District Court 1 Ayer 35,400 Utility Vendor DCAMM Implementation
Started 95,286$ 14,102$ 24% 23% 24% 3 Small Yes

TRC05 Dorchester Municipal Court 1 Boston 77,000 Other DOER Substantially
Complete -$ -$ Small No

TRC12 Cambridge Probate Family Court 1 Cambridge 75,580 Other OPDC Implementation
Started -$ -$ Small No

TRC13 East Cambridge Trial Court 1 Cambridge 42,000 Other OPDC Implementation
Started -$ -$ Small No

TRC15 Chicopee District Court 1 Chicopee 20,250 FA - Comp DCAMM Implementation
Started 1,242,153$ 45,363$ 8 Small Yes

TRC16 Clinton District Court 1 Clinton 19,440 Utility Vendor DCAMM Implementation
Started 47,967$ -$ Small No

TRC18 Dudley District Housing Court 1 Dudley 18,048 Utility Vendor DCAMM Implementation
Started 69,086$ 11,825$ 36% 39% 38% 3 Small Yes
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TRC19 East Brookfield District Court 1 East Brookfield 44,223 Utility Vendor DCAMM Implementation
Started 45,011$ 5,611$ 9% 5% 7% 1 Small No

TRC21 Fitchburg District Court 1 Fitchburg 40,300 Utility Vendor DCAMM Substantially
Complete 84,731$ 9,957$ 11% 12% 12% 3 Small No

TRC23 Framingham District Court 1 Framingham 33,738 Other DOER Substantially
Complete -$ -$ Small No

TRC24 Gardner District Court 2 Gardner 17,425 Utility Vendor DCAMM Substantially
Complete 98,188$ 9,098$ 23% 23% 23% 4 Small Yes

TRC25 Greenfield Trial Court 1 Greenfield 47,186 Other OPDC Implementation
Started -$ -$ Small No

TRC28 Holyoke District Court 1 Holyoke 20,000 FA - Comp DCAMM Implementation
Started 388,701$ 20,963$ 6 Small Yes

TRC33 Lynn District Court 1 Lynn 40,875 Utility Vendor DCAMM Substantially
Complete 95,191$ 16,201$ 15% 10% 14% 2 Small No

TRC35 Marlborough District Court 1 Marlborough 39,000 Utility Vendor DCAMM Substantially
Complete 66,218$ 11,623$ 15% 8% 11% 3 Small No

TRC36 Milford District Court 1 Milford 18,940 Utility Vendor DCAMM Substantially
Complete 97,111$ 10,636$ 25% 20% 24% 3 Small Yes

TRC40 Newton District Court 1 Newton 20,000 Other DOER Substantially
Complete 8,430$ -$ Small No

TRC41 Palmer District Court 1 Palmer 20,506 FA - Comp DCAMM Implementation
Started 157,993$ 11,466$ 5 Small Yes

TRC46 Somerville District Court 1 Somerville 27,305 Other DOER Substantially
Complete -$ -$ Small No

TRC47 Springfield Court Complex 1 Springfield 245,000 FA - Comp DCAMM Implementation
Started 1,316,948$ 117,320$ 7 Large No

TRC48 Uxbridge District Court 1 Uxbridge 14,574 Utility Vendor DCAMM Substantially
Complete 52,797$ 9,747$ 22% 22% 22% 4 Small Yes

TRC49 Waltham District Court 1 Waltham 23,871 Other DOER Substantially
Complete -$ -$ Small No

TRC50 Westborough District Court 1 Westborough 21,624 Utility Vendor DCAMM Substantially
Complete 34,446$ 5,134$ 12% 10% 10% 5 Small No

TRC51 Woburn District Court 1 Woburn 26,235 Other DOER Substantially
Complete -$ -$ Small No

TRC52 Worcester Trial Court 1 Worcester 427,457 FA - Rx DCAMM Implementation
Started 303,555$ 198,193$ 1 Large No

TRC60 Northampton Superior District
Court 2 Northampton 61,475 FA - Comp DCAMM Implementation

Started 907,530$ 49,653$ 13 Small Yes

TRC63 Springfield Housing Juvenile Court 1 Springfield 48,900 FA - Comp DCAMM Implementation
Started 168,290$ 22,082$ 5 Small Yes

TRC64 Pittsfield District Court 1 Pittsfield 22,380 FA - Comp DCAMM Implementation
Started 78,252$ 7,518$ 4 Small No

TRC65 Pittsfield Superior Court 1 Pittsfield 27,500 FA - Comp DCAMM Implementation
Started 49,773$ 6,120$ 5 Small Yes

TRC66 Pittsfield Probate Family Court 1 Pittsfield 27,060 FA - Comp DCAMM Implementation
Started 235,594$ 16,979$ 6 Small Yes

Mass DOT -
Massachusetts Department Of Transportation -

DPW31 Boxford Depot-d4 2 Boxford 5,080 Utility Vendor DCAMM Substantially
Complete 7,969$ 1,368$ 4 Small No
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DPW38 Burlington Depot-d4 7 Burlington 8,414 Utility Vendor DCAMM Implementation
Started 5,906$ 588$ 17% 17% 16% 1 Small No

DPW42 Chelmsford Depot-d4 11 Chelmsford 21,336 Utility Vendor DCAMM Substantially
Complete 47,189$ -$ Small No

DPW71 Gloucester Drawbridge-d4 1 Gloucester 680 Utility Vendor DCAMM Implementation
Started 5,284$ 723$ 3 Occasional Yes

DPW74 Granby Depot-d2 1 Granby 2,400 Utility Vendor DCAMM Implementation
Started 3,340$ 421$ 66% 68% 57% 1 Occasional Yes Plus

DPW78 Haverhill Depot-d4 4 Haverhill 12,705 Utility Vendor DCAMM Implementation
Started 26,124$ 4,015$ 6 Small Yes

DPW82 Ipswich Depot-d4 4 Ipswich 8,475 Utility Vendor DCAMM Implementation
Started 3,950$ 881$ 79% 78% 69% 1 Small Yes Plus

DPW85 Lawrence Marsten St Depot-d4 4 Lawrence 12,811 Utility Vendor DCAMM Implementation
Started 72,509$ -$ Small No

DPW86 Lawrence Winthrop Av-d4 2 Lawrence 6,250 Utility Vendor DCAMM Implementation
Started 7,820$ 993$ 59% 78% 64% 4 Small Yes Plus

DPW90 Lexington/arlington Hq Depot-d4 16 Arlington 41,689 Utility Vendor DCAMM Implementation
Started 70,674$ 9,413$ 7 Small Yes

DPWA6 Newbury Depot-d4 9 Newbury 8,815 Utility Vendor DCAMM Substantially
Complete 21,093$ 2,763$ 26% 25% 24% 7 Small Yes

DPWC2 Peabody/state Police Barracks4 5 Peabody 17,050 Utility Vendor DCAMM Implementation
Started 19,695$ 3,669$ 63% 63% 62% 1 Small Yes Plus

DPWC7 Revere Depot-d4 6 Revere 17,494 Utility Vendor DCAMM Implementation
Started 32,609$ 4,242$ 6 Small Yes

DPWC8 Rowley Depot-d4 5 Rowley 12,585 Utility Vendor DCAMM Implementation
Started 16,327$ 2,063$ 55% 54% 54% 1 Small Yes Plus

DPWD0 Salisbury Depot-d4 8 Salisbury 8,110 Utility Vendor DCAMM Implementation
Started 8,562$ -$ Small No

DPWF6 Ware Depot-d2 1 Ware 4,000 Utility Vendor DCAMM Implementation
Started 2,350$ 396$ 35% 34% 36% 1 Occasional Yes

Public Safety -
Department Of Corrections -

DOC06 North Central Correctional Institut 59 Gardner 436,411 TZNE DCAMM Implementation
Started 13,405,395$ 1,104,630$ 32% 50% 61% 5 Large Yes Plus

Department Of State Police -

POL00 Police Barn Acton 4 Acton 15,068 Utility Vendor DCAMM Implementation
Started 30,136$ -$ Small No

POL01 Police Station Andover 1 Andover 4,000 FA - Comp DCAMM Substantially
Complete 6,502$ 321$ 2 Small No

POL02 Police Station Athol 1 Athol 7,931 FA - Comp DCAMM Substantially
Complete 56,211$ 1,016$ 4 Small No

POL03 Police Station Bourne S 2 Bourne 9,182 FA - Comp DCAMM Substantially
Complete 56,696$ 4,657$ 4 Small No

POL04 Police Station Brookfield 2 Brookfield 4,190 FA - Comp DCAMM Substantially
Complete 23,473$ 2,325$ 3 Small No

POL05 Police Station Cheshire 2 Cheshire 4,224 FA - Comp DCAMM Implementation
Started 45,661$ 3,529$ 5 Small Yes

POL06 Police Station Concord 1 Concord 4,800 FA - Comp DCAMM Substantially
Complete 30,547$ 3,692$ 3 Small No

POL08 Police Station Foxborough 1 Foxborough 9,280 FA - Comp DCAMM Substantially
Complete 40,288$ 4,102$ 6% 7% 11% 2 Small No
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POL09 General Headquarters Compound 8 Framingham 144,211 FA - Comp DCAMM Substantially
Complete 66,941$ -$ Small No

POL11 Police Station Holden 4 Holden 19,322 FA - Comp DCAMM Substantially
Complete 93,047$ 10,052$ 6 Small Yes

POL12 Police Station Lee 3 Lee 5,354 FA - Comp DCAMM Implementation
Started 57,969$ 2,790$ 6 Small Yes

POL13 Police Station Leominster 2 Leominster 8,145 FA - Comp DCAMM Substantially
Complete 44,604$ 3,140$ 4 Small No

POL14 Police Station Middleborough 4 Middleborough 22,398 FA - Comp DCAMM Substantially
Complete 101,463$ 8,708$ 5 Small Yes

POL16 Police Station Newbury 2 Newbury 4,200 FA - Comp DCAMM Substantially
Complete 36,807$ 3,380$ 2 Small No

POL17 Police Station Northampton 8 Northampton 18,398 FA - Comp DCAMM Implementation
Started 233,301$ 31,737$ 7 Small Yes

POL18 Police Station Norwell 1 Norwell 4,800 FA - Comp DCAMM Substantially
Complete 29,290$ 2,568$ 2 Small No

POL19 Police Station Oak Bluffs 2 Oak Bluffs 6,710 FA - Comp DCAMM Substantially
Complete 33,051$ 2,184$ 5 Small Yes

POL20 Police Station Russell 2 Russell 7,750 FA - Comp DCAMM Substantially
Complete 50,705$ 4,100$ 3 Small No

POL21 Police Station Shelburne 1 Shelburne 7,931 FA - Comp DCAMM Implementation
Started 31,429$ 1,911$ 4 Small No

POL22 Police Station Springfield 2 Springfield 3,716 FA - Comp DCAMM Substantially
Complete 40,113$ 3,821$ 3 Small No

POL23 Sturbridge State Police Barracks 2 Sturbridge 7,476 FA - Comp DCAMM Substantially
Complete 42,771$ 2,780$ 4 Small No

POL24 State Police Crime Lab 1 Sudbury 25,576 FA - Comp DCAMM Substantially
Complete 452,040$ 42,836$ 7 Small Yes

POL25 Police Station Yarmouth 2 Yarmouth 11,096 FA - Comp DCAMM Substantially
Complete 66,479$ 4,232$ 3 Small No

POL27 Revere State Police Barracks 1 Revere 16,504 FA - Comp DCAMM Substantially
Complete 185,248$ 5,981$ 5 Small Yes

POL29 S. Boston State Police- 125 Wjd 2 South Boston 16,658 FA - Comp DCAMM Substantially
Complete 102,841$ 8,735$ 4 Small No

POL31 Police Station Danvers 1 Danvers 27,273 FA - Comp DCAMM Substantially
Complete 216,494$ 21,973$ 6 Small Yes

POL32 Police Station Medford 1 Medford 12,000 FA - Comp DCAMM Substantially
Complete 136,453$ 9,885$ 6 Small Yes

POL33 Special Operations Marine Division 1 Boston 4,992 FA - Comp DCAMM Substantially
Complete 185,855$ 6,909$ 3 Small No

POL36 Police Station Milton 1 Milton 4,180 Other DOER Substantially
Complete -$ -$ Small No

Military Division -

MIL01 Armory - Agawam 1 Agawam 14,200 Utility Vendor DCAMM Substantially
Complete 56,500$ 8,087$ 55% 56% 56% 3 Small Yes Plus

MIL02 Armory - Ayer 1 Ayer 14,832 Utility Vendor DCAMM Substantially
Complete 40,287$ 4,566$ 35% 30% 32% 8 Small Yes

MIL05 Armory - Braintree 1 Braintree 18,445 Utility Vendor DCAMM Substantially
Complete 48,419$ 13,696$ 44% 46% 45% 7 Small Yes

MIL06 Armory - Brockton 1 Brockton 23,285 Utility Vendor DCAMM Implementation
Started 15,805$ -$ Small No

AEP Quarterly Report Appendix E:  Page 5 of 7



Appendix E:  AEP Certification Status
Sites where Implementation has started

Program Area
Agency

Site Code
 Estimated

Annual Savings
% Cost

Red.
% Energy

Red.
Managed

By

AEP CertificationAEP Program Status

Procurement
Strategy

% GHG
Red.

# of
ECMs

AEP Certified
Group

AEP
CertifiedStatus  Project Cost

Site Information

Site Name
#

Bldg Municipality  Sq Ft

MIL07 Armory - Cambridge 1 Cambridge 26,700 Utility Vendor DCAMM Implementation
Started 22,149$ 5,739$ 19% 14% 16% 7 Small No

MIL09 Armory - Chicopee 1 Chicopee 16,962 Utility Vendor DCAMM Implementation
Started 59,800$ 6,286$ 4 Small No

MIL11 Armory - Concord 1 Concord 36,500 Utility Vendor DCAMM Implementation
Started 44,111$ 5,344$ 21% 17% 18% 3 Small No

MIL12 Armory - Danvers 1 Danvers 23,200 Utility Vendor DCAMM Implementation
Started 45,560$ 8,439$ 39% 37% 38% 8 Small Yes

MIL16 Armory - Framingham 3 Framingham 63,518 Utility Vendor DCAMM Substantially
Complete 53,145$ 9,475$ 20% 12% 16% 8 Small No

MIL17 Armory - Gardner 1 Gardner 18,600 Utility Vendor DCAMM Implementation
Started 85,128$ 13,783$ 36% 36% 36% 7 Small Yes

MIL18 Armory - Greenfield 1 Greenfield 30,692 Utility Vendor DCAMM Substantially
Complete 87,925$ 8,479$ 43% 40% 41% 4 Small Yes

MIL19 Armory - Hingham 2 Hingham 40,300 Utility Vendor DCAMM Substantially
Complete 25,912$ 9,753$ 24% 21% 23% 5 Small Yes

MIL21 Armory - Hudson 2 Hudson 39,892 Utility Vendor DCAMM Substantially
Complete 51,975$ 6,476$ 40% 41% 41% 7 Small Yes

MIL22 Armory - Leominster 1 Leominster 16,484 Utility Vendor DCAMM Implementation
Started 30,516$ 5,656$ 37% 37% 37% 6 Small Yes

MIL23 Armory - Lexington 1 Lexington 31,761 Utility Vendor DCAMM Substantially
Complete 22,984$ 6,730$ 23% 19% 21% 6 Small Yes

MIL24 Armory - Lynn 2 Lynn 44,798 Utility Vendor DCAMM Implementation
Started 44,823$ 6,759$ 25% 22% 23% 8 Small Yes

MIL28 Armory - Methuen 3 Methuen 97,626 Utility Vendor DCAMM Implementation
Started 19,248$ 1,438$ 2% 3% 3% 3 Small No

MIL29 Armory - Middleborough 1 Middleborough 17,205 Utility Vendor DCAMM Substantially
Complete 80,272$ 19,281$ 55% 51% 54% 6 Small Yes Plus

MIL31 National Guard Headquarters 2 Milford 264,651 Utility Vendor DCAMM Implementation
Started 84,376$ -$ Large No

MIL36 Armory - Newton 1 Newton 26,890 Utility Vendor DCAMM Implementation
Started 21,137$ 6,860$ 22% 21% 22% 7 Small Yes

MIL38 Armory - Northampton 1 Northampton 14,556 Utility Vendor DCAMM Implementation
Started 44,000$ 8,089$ 49% 43% 45% 3 Small Yes

MIL39 Armory - Northbridge 2 Northbridge 17,440 Utility Vendor DCAMM Substantially
Complete 34,872$ 4,243$ 38% 41% 42% 5 Small Yes

MIL40 Armory - Pittsfield 1 Pittsfield 19,500 Utility Vendor DCAMM Substantially
Complete 87,556$ 10,931$ 62% 60% 61% 6 Small Yes Plus

MIL47 Armory - Springfield66 1 Springfield 43,095 Utility Vendor DCAMM Implementation
Started 95,693$ 12,861$ 36% 45% 43% 2 Small Yes

MIL49 Armory - Ware 1 Ware 18,447 Utility Vendor DCAMM Substantially
Complete 37,757$ 7,601$ 35% 33% 34% 5 Small Yes

MIL51 Armory - Westfield 2 Westfield 53,394 Utility Vendor DCAMM Substantially
Complete 76,008$ 10,637$ 25% 21% 23% 5 Small Yes

MIL56 Armory - Taunton 1 Taunton 20,866 Utility Vendor DCAMM Implementation
Started 92,992$ 8,837$ 31% 20% 27% 4 Small Yes

MIL57 Armory - Worcester 1 Worcester 27,892 Utility Vendor DCAMM Implementation
Started 38,710$ 5,073$ 24% 9% 16% 2 Small No

MIL59 Armory - Dorchester 1 Boston 27,354 Utility Vendor DCAMM Substantially
Complete 32,971$ 8,615$ 12% 12% 12% 6 Small No
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Agency

Site Code
 Estimated

Annual Savings
% Cost

Red.
% Energy

Red.
Managed

By

AEP CertificationAEP Program Status

Procurement
Strategy

% GHG
Red.

# of
ECMs

AEP Certified
Group

AEP
CertifiedStatus  Project Cost

Site Information

Site Name
#

Bldg Municipality  Sq Ft

MIL60 Armory - Bridgewater 1 Bridgewater 14,200 Utility Vendor DCAMM Implementation
Started 16,971$ -$ Small No

Sheriff's Departments -
Sheriffs Department Berkshire -

SDB00 Sheriffs Berkshire New 4 Pittsfield 167,075 FA - Comp DCAMM Implementation
Started 3,520,756$ 364,672$ 61% 62% 61% 6 Large Yes Plus

Sheriffs Department Hampden -

SDH01 Sheriffs Hampden Chicopee 4 Chicopee 60,426 FA - Rx DCAMM Implementation
Started 640,516$ -$ Small No

UMass -
University Of Massachusetts At Amherst -

UMA00 Umass - Amherst 27 Amherst 3,483,790 FA - Comp DCAMM Substantially
Complete 1,670,160$ 225,918$ 10% 6% 7% 5 Large No

UMA01 Horticultural Experiment Center 7 Belchertown 30,904 FA - Rx DCAMM Substantially
Complete 40,281$ 4,568$ 13% 13% 13% 13 Small No

UMA02 Dairy Biotechnology Center 16 Deerfield 65,408 FA - Rx DCAMM Substantially
Complete 58,883$ 10,484$ 27% 24% 28% 11 Small Yes

Grand Total 145 Sites 628 13,541,918 56,244,366$ 3,620,877$ 18% 20% 23%

Certified Sites Only 58 Sites 202 1,828,345 23,517,347$ 1,736,513$ 36% 48% 56%
Non-Certified Sites 87 Sites 426 11,713,573 32,727,020$ 1,884,364$ 8% 5% 6%
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Appendix F

Financial Management

(As of June 30, 2014)
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Financial Management
The following table provides a schedule of AEP spending by funding source. The current AEP working cost estimate is $411 million with a $59 million
contingency for a total approved budget of $470 million.  The working estimate is a combination of known costs for projects in progress or completed
and estimated spending projections for future projects.  The cost estimate and the remaining contingency change as projections are replaced with known
costs.
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Appendix G

Facility Energy and Utility Account Report

(As of June 30, 2014)



 Summary

Total Total SQFT Sites Mapped Sqft Mapped Accounts Mapped
Sites With

Electric Acct's
Electric Acct's

Mapped
Sites With
Gas Acct's

Gas Acct's
Mapped

Sites With Oil
Acct's

Oil Acct's
Mapped

EEMS Sites EEMS Sqft

AEP Sites 695 65,105,209 445 55,216,657 2,657 426 1,690 215 603 121 364 46 21,849,731
AEP Sites - Pending CAMIS 5 52,166 0 0 0 0 0 0 0 0 0 0 0
Non AEP Sites 140 12,255,037 63 10,996,918 384 60 295 29 73 10 16 10 3,334,832

3,041

Accounts Not Yet Mapped 4,566
Total ** 840 77,412,412 508 66,213,575 7,607 486 1,985 244 676 131 380 56 25,184,563
Percent of Total Sites 60% 86% 7% 33%

AEP Sites

Program Area & Agency Total Total SQFT
 MEI Sites
Mapped

MEI SQFT Mapped
 MEI Accounts

Mapped
Sites With
Elec Acct's

Elec Acct's
Mapped

Sites With
Gas Acct's

Gas Acct's
Mapped

Sites With Oil
Acct's

Oil Acct's
Mapped

EEMS Sites EEMS Sqft

A&F and Misc. 24 4,082,077 19 3,964,230 80 19 60 9 13 2 7 4 2,022,897
DIVISION OF EMPLOYMENT AND TRAINING 4 57,812 4 57,812 7 4 5 2 2 0 0 0 0
CAPITAL ASSET MANAGEMENT & MAINTENANCE 17 3,904,138 12 3,786,291 61 12 47 5 7 2 7 4 2,022,897
SECRETARY OF STATE 1 100,000 1 100,000 1 1 1 0 0 0 0 0 0
DEPARTMENT OF VETERANS SERVICES 2 20,127 2 20,127 11 2 7 2 4 0 0 0 0

Energy and Environmental Affairs 242 5,394,662 149 2,952,699 544 140 414 34 48 43 82 0 0
DEPARTMENT OF CONSERVATION AND RECREATION 216 5,141,980 136 2,814,776 509 128 388 32 44 38 77 0 0
DEPARTMENT OF ENVIRONMENTAL PROTECTION 1 36,100 0 0 0 0 0 0 0 0 0 0 0
DEPARTMENT OF FOOD AND AGRICULTURE 1 14,052 1 14,052 1 1 1 0 0 0 0 0 0
FISHERIES WILDLIFE & ENVIRONMENTAL LAW ENFORCEMENT 24 202,530 12 123,871 34 11 25 2 4 5 5 0 0

Health and Human Services 89 8,194,847 55 7,931,957 573 54 288 37 105 31 180 5 2,846,696
CHELSEA SOLDIERS' HOME 1 491,488 1 491,488 11 1 6 1 3 1 2 1 491,488
DEPARTMENT OF DEVELOPMENTAL SERVICES 41 2,233,945 26 2,192,200 369 26 188 14 33 13 148 0 0
DEPARTMENT OF MENTAL HEALTH 28 2,081,658 14 2,014,002 66 13 35 11 22 6 9 0 0
DEPARTMENT OF PUBLIC HEALTH 4 2,355,208 4 2,355,208 54 4 19 4 29 4 6 4 2,355,208
DEPARTMENT OF YOUTH SERVICES 14 787,317 9 633,828 67 9 38 6 15 6 14 0 0
HOLYOKE SOLDIERS' HOME 1 245,231 1 245,231 6 1 2 1 3 1 1 0 0

Higher Education 25 11,754,360 22 10,534,233 290 22 163 18 122 5 5 15 8,622,225
BERKSHIRE COMMUNITY COLLEGE 1 297,720 1 297,720 5 1 3 1 2 0 0 1 297,720
BRIDGEWATER STATE COLLEGE 1 1,175,183 1 1,175,183 21 1 20 0 0 1 1 1 1,175,183
BRISTOL COMMUNITY COLLEGE 1 356,641 1 356,641 5 1 4 1 1 0 0 1 356,641
CAPE COD COMMUNITY COLLEGE 1 330,254 1 330,254 2 1 1 1 1 0 0 1 330,254
ESSEX AGRICULTURAL AND TECHNICAL HIGH SCHOOL 1 205,241 0 0 0 0 0 0 0 0 0 0 0
FITCHBURG STATE COLLEGE 1 949,809 0 0 0 0 0 0 0 0 0 1 949,809
FRAMINGHAM STATE COLLEGE 1 693,907 1 693,907 25 1 11 1 13 1 1 1 693,907
GREENFIELD COMMUNITY COLLEGE 1 301,146 1 301,146 4 1 1 1 3 0 0 1 301,146
HOLYOKE COMMUNITY COLLEGE 1 594,726 1 594,726 6 1 3 1 3 0 0 1 594,726
MASS BAY COMMUNITY COLLEGE 1 191,695 1 191,695 11 1 5 1 6 0 0 0 0
MASSACHUSETTS COLLEGE OF ART 1 812,835 1 812,835 11 1 4 1 7 0 0 1 812,835
MASSACHUSETTS COLLEGE OF LIBERAL ARTS 1 437,869 1 437,869 30 1 14 1 15 1 1 0 0
MASSACHUSETTS MARITIME ACADEMY 1 328,764 1 328,764 20 1 4 1 16 0 0 1 328,764
MIDDLESEX COMMUNITY COLLEGE 1 226,008 1 226,008 6 1 5 1 1 0 0 0 0
MT. WACHUSETT COMMUNITY COLLEGE 1 491,789 1 491,789 3 1 2 0 0 1 1 1 491,789

DCAMM Facility - Energy & Utility Accounts (E&UA) Report: June 2014

EEMS

Oil AccountsUtility Accounts (MEI)Sites EEMSGas AccountsElectric Accounts

Sites Electric Accounts Gas Accounts Oil AccountsUtility Accounts (MEI)



AEP Sites

Program Area & Agency Total Total SQFT
 MEI Sites
Mapped

MEI SQFT Mapped
 MEI Accounts

Mapped
Sites With
Elec Acct's

Elec Acct's
Mapped

Sites With
Gas Acct's

Gas Acct's
Mapped

Sites With Oil
Acct's

Oil Acct's
Mapped

EEMS Sites EEMS Sqft

EEMSSites Electric Accounts Gas Accounts Oil AccountsUtility Accounts (MEI)

NORTH SHORE COMMUNITY COLLEGE 3 353,118 2 288,041 9 2 5 1 4 0 0 1 273,989
NORTHERN ESSEX COMMUNITY COLLEGE 2 445,515 2 445,515 10 2 6 1 4 0 0 1 382,079
ROXBURY COMMUNITY COLLEGE 1 431,626 1 431,626 7 1 6 1 1 0 0 0 0
SALEM STATE COLLEGE 1 949,454 1 949,454 19 1 11 1 8 0 0 1 949,454
SPRINGFIELD TECHNICAL COMMUNITY COLLEGE 1 954,079 1 954,079 10 1 5 1 5 0 0 0 0
WESTFIELD STATE COLLEGE 1 683,929 1 683,929 59 1 34 1 25 0 0 1 683,929
WORCESTER STATE COLLEGE 1 543,052 1 543,052 27 1 19 1 7 1 1 0 0

Judiciary 49 2,664,622 44 2,286,687 195 44 150 31 33 9 12 3 721,357
Mass DOT 130 1,919,254 44 917,262 275 42 232 16 35 4 8 0 0
Public Safety 102 8,605,038 86 7,111,322 458 80 251 52 146 22 61 17 4,900,550

DEPARTMENT OF CORRECTIONS 20 5,910,849 16 4,610,653 135 13 62 11 30 11 43 17 4,900,550
DEPARTMENT OF STATE POLICE 33 744,765 27 713,062 111 27 82 10 21 5 8 0 0
MILITARY DIVISION 42 1,726,083 38 1,600,176 198 36 97 29 91 6 10 0 0
EMERGENCY MANAGEMENT AGENCY 1 35,910 0 0 0 0 0 0 0 0 0 0 0
CRIMINAL JUSTICE TRAINING COUNCIL 1 0 0 0 0 0 0 0 0 0 0 0 0
OFFICE OF THE CHIEF MEDICAL EXAMINER 2 35,525 2 35,525 5 2 4 1 1 0 0 0 0
DEPARTMENT OF FIRE SERVICES 1 119,506 1 119,506 3 0 0 1 3 0 0 0 0
REGISTRY OF MOTOR VEHICLES 2 32,400 2 32,400 6 2 6 0 0 0 0 0 0

Sheriff's Departments 22 3,827,938 15 3,331,061 116 15 70 12 42 2 4 0 0
SHERIFF'S DEPARTMENT BARNSTABLE 1 178,769 0 0 0 0 0 0 0 0 0 0 0
SHERIFF'S DEPARTMENT BERKSHIRE 2 216,805 2 216,805 5 2 4 1 1 0 0 0 0
SHERIFF'S DEPARTMENT BRISTOL 2 513,356 2 513,356 21 2 7 2 10 2 4 0 0
SHERIFF'S DEPARTMENT ESSEX 3 331,077 2 325,829 19 2 18 1 1 0 0 0 0
SHERIFF'S DEPARTMENT FRANKLIN 1 118,050 1 118,050 5 1 3 1 2 0 0 0 0
SHERIFF'S DEPARTMENT HAMPDEN 2 73,808 1 13,382 1 1 1 0 0 0 0 0 0
SHERIFF'S DEPARTMENT MIDDLESEX 2 453,202 1 368,594 21 1 10 1 11 0 0 0 0
SHERIFF'S DEPARTMENT NORFOLK 2 170,323 1 15,823 8 1 7 1 1 0 0 0 0
SHERIFF'S DEPARTMENT PLYMOUTH 2 472,051 2 472,051 12 2 7 2 5 0 0 0 0
SHERIFF'S DEPARTMENT SUFFOLK 2 907,958 2 907,958 6 2 2 2 4 0 0 0 0
SHERIFF'S DEPARTMENT WORCESTER 1 379,213 1 379,213 18 1 11 1 7 0 0 0 0
SHERIFF'S DEPARTMENT DUKES 2 13,326 0 0 0 0 0 0 0 0 0 0 0

UMASS 17 18,714,577 11 16,187,206 126 10 62 6 59 3 5 2 2,736,006
UNIVERSITY OF MASSACHUSETTS AT AMHERST 10 10,728,687 8 10,727,080 67 7 29 3 35 1 3 0 0
UNIVERSITY OF MASSACHUSETTS AT BOSTON 2 2,485,797 0 0 0 0 0 0 0 0 0 0 0
UNIVERSITY OF MASSACHUSETTS AT LOWELL 3 2,775,973 1 2,736,006 21 1 15 1 6 0 0 2 2,736,006
UNIVERSITY OF MASSACHUSETTS MEDICAL SCHOOL 2 2,724,120 2 2,724,120 38 2 18 2 18 2 2 0 0

Grand Total 700 65,157,375 445 55,216,657 2,657 426 1,690 215 603 121 364 46 21,849,731
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