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Text Box
12/4/13 to 12/20/13
Build Temp Vestibule
-Temp doors
-Temp vestibule walls
-Temp vestibule heat
-Temp vestibule lights
-See plans for more detail
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Text Box
           12/20/13
Temp Vestibule Ready for Use
-Temp vestibule will remain in place for duration of main vestibule construction
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Text Box
1/6/13 to 3/28/13
Shutdown Main Entrance  Vestibule
-Erect barricade walls to enclose vestibule for construction
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Text Box
3/27/13
Main Vesituble Complete and Ready for Use
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           3/28/13
Temp Vestibule Removal
-Temp vestibule will be removed upon completion of Main Entrance Vestibule
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Logic Diagram- McCormack Main Entrance Schedule
Temporary Entrance Coordination
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