UST REGULATION SCHEDULE  - 1/4/11
Based on an agreement with stakeholders, MassDEP is doing a section by section analysis of the draft UST regulations.  MassDEP sends out a draft to the stakeholders at least a week before a scheduled meeting.  After the meeting or meetings, MassDEP makes changes to the draft based on stakeholder input.  MassDEP then sends out a second draft for comment.  All the sections will be combined for a third review as a whole. MassDEP and DFS have agreed to coordinate the development process for the proposed new MassDEP UST regulations and changes/deletions of existing DFS UST regulations (527 CMR 9). Below is the draft schedule for MassDEP and DFS regulation development and coordination based on this process:
	Date 
	MassDEP Regulation Meeting Topics
	DFS/DEP Regulation Coordination

	To present
	Design, Construction and Installation; General Operating Requirements; Applicability
	MassDEP shares drafts of regulation sections with DFS

	1/4/11
	Operator training
	

	2/1/11
	Out of service and closure
	

	3/3/11
	TPI
	

	4/5/11
	TPI
	

	5/3/11
	Enforcement and appeals
	

	6/7/11
	Financial responsibility
	

	7/5/11
	Financial responsibility
	

	8/2/11
	General  provisions/definitions
	

	August 2011
	
	Begin DFS/DEP meetings to coordinate draft MassDEP regulation changes with draft DFS regulation changes 

	9/6/11
	General provisions/definitions
	

	October 2011
	
	Complete an initial draft of DFS regulation changes

	11/1/11
	Review all sections together
	

	
	

	12/30/11
	Complete MassDEP Public Hearing Draft
	Complete DFS Public Hearing Draft

	January 2012
	Begin Internal Agency Process to Proceed to Public Hearings
	Begin Internal Agency Process to Proceed to Public Hearings

	Spring 2012
	Hold Public Hearings
	Hold Public Hearings


