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CONSTRUCTION MANAGEMENT AT RISK  

UNDER M.G.L. C. 149A: 

LEGAL REQUIREMENTS AND PRACTICAL ISSUES 

This course qualifies for 6 continuing professional education (CPE) credits, 6 professional development points (PDP) 

and 6 MCPPO credits toward recertification.   

To register, please visit our website at www.mass.gov/ig.  For additional information on the MCPPO Program or 

information regarding refunds, complaints or program cancellations, please contact Joyce McEntee Emmett, MCPPO 

Director, at (617) 722-8835 or via email at MA-IGO-Training@state.ma.us. 

COURSE DATE: 

March 7, 2017 

8:30 a.m. – 3:30 p.m. 

MCPPO Classroom (group-live) 

One Ashburton Place, Room 1306 

Boston, MA 02108 

 

 

The Massachusetts Office of the Inspector 

General is registered with the National 

Association of State Boards of Accountancy 

(NASBA) as a sponsor of continuing 

professional education on the National Registry 

of CPE Sponsors. State boards of accountancy 

have final authority on the acceptance of individual courses for CPE 

credit. Complaints regarding registered sponsors may be submitted to 

the National Registry of CPE Sponsors through its website: 

www.NASBARegistry.org. 

PREREQUISITE: NONE    COURSE LEVEL: BASIC 

INSTRUCTIONAL METHOD: GROUP-LIVE  ADVANCED PREP: NONE 
 

This 1-day seminar is designed for procurement officials who do not specialize in managing public 

construction projects.  The attendees will learn about the legal requirements of Chapter 149A, the roles of 

major participants, sources of risk, and best practices for effectively managing CM-at-risk projects. Prior 

completion of Design and Construction Contracting is recommended, but not required.  

Topics covered include:  

 

 Comparison of CM-at-risk projects with design-bid-

build projects 

 The role of the construction manager on a CM-at-

risk project 

 The procurement process, including the 

requirements for selecting an owner’s project 

manager and the two-phase selection process 

 Contracting requirements 

 Planning the CM-at-risk project and monitoring the  

resulting contract 
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