

Mass Central Rail Trail Norwottuck Rehabilitation Project Update

April 2, 2015



Spring is Here and MCRT – Norwottuck Reconstruction Resumes!

What a long winter it has been. The snow is finally melting, and contractors are back out on the trail. The scope for the next several weeks includes:

- Excavating the old trail from Station Road to Southeast Street,
- Re-grading and compact the subsurface
- Repaving this entire section
- Restoring and repaving the Station Road parking area
- Installing signs, kiosks, amenities and additional landscaping

Station Road to Southeast Street Closed!

The final section of the reconstruction project, Southeast Street to Station Road in Amherst, will be closed including the parking lot at Station Road. Commuters and recreational users should plan to find detours and other locations to access the trail.

A potential detour is available for both of this sections. MassBike has posted potential detour information at

https://mapsengine.google.com/map/viewer?mid=zo7mIE2b5EJY.ksqJjCggDt-I

Current Anticipated Schedule and Closures:

At this time, we expect the following schedule of path closures. All dates are subject to change.

| Stage | Expected Closure | Type of Work | Possible On-Road Alternatives |
|--------------------------------|-------------------------|--------------------------|-------------------------------|
| Cross Path Rd., Hadley | Reopened! | Path re-paving, new | |
| to East St., Hadley | Fall, 2013 | parking and amenities | |
| Connecticut River | Reopened! | Bridge re-decking and | |
| Bridge to Cross Path | May, 2014 | repairs, path repaving. | |
| Damon Rd. parking lot | Reopened! | Redesign, expansion | |
| | May, 2014 | and repaving of the lot. | |
| East St., Hadley, to | Reopened! | Repaving and | |
| South Maple St., Hadley | May, 2014 | boardwalk | |
| South Maple St., | Reopened! | Repaving, bridge repair, | |
| Hadley, to Rt. 116, Amherst | July, 2014 | and picnic area. | |
| Rt. 116, Amherst – | Reopened! | Excavation, repaving, | |
| Southeast Street, | November, 2014 | bridge repair, and | |
| Amherst | | stream restoration. | |
| South East St., Amherst | April, 2015 through | Excavation, repaving, | South East St. to Station |
| to Station Rd., Amherst | June, 2015 | and parking lot | Rd. |
| | | renovation | |

More Information?

DCR will continue to post information, updated schedules, and closures on our project web page at http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/norwottuck-rail-trail-rehabilitation-project.html.

We will also provide email updates via our Norwottuck Reconstruction ListServe. You can sign up for the ListServ at the link above.

Thank you for your on-going patience and support.